CONTRACT L-71082D
(Modifications)

The following information has been determined to be exempt from disclosure and
has been deleted from the contract:

* Modification 1: Attachment H - Safety and Health Plan
* Modification 12: Attachment G - Schedule of rates

The Safety and Health Plan is replete with proprietary information and because
there are no reasonably segregable portions that are subject to release, this plan is
being withheld in its entirety. Therefore, the Safety and Health Plan and Schedule
of rates are exempt from disclosure under 14 C.F.R. 1206.300(b)(4) which covers
trade secrets and commercial or financial information obtained from a person and
privileged and confidential information. It has been held that commercial or
financial material is “confidential” for purposes of this exemption if its disclosure
would be likely to have either of the following effects: (1) impair the
Government’s ability to obtain necessary information in the future; or (2) cause
substantial harm to the competitive position of the person from whom the
information was obtained, National Parks and Conservation v. Morton,

498 F2d 765 (D.C. Cir. 1974).
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1. Attachment A, Statement of Work, Paragraph 8.0, CLIN 1, Security Force Services, Subtask 20 is
revised to read as follows:

"Direct, control, and monitor vehicle and personnel entry and exit from LaRC at the Main Gate 24 hours
per day, 7 days per week and at the Wythe Creek Gate, Monday through Friday, excluding holidays,
during the hours of 5:45 am. to 6:15 p.m. The Contractor shall ensure an expeditious entrance and exit
flow during peak traffic periods. The contractor shall staff posts continuously and provide access control;

deter/report unauthorized personnel or vehicular entry."

2. Attachment H, Safety and Health Plan is hereby added to the contract.

3. All other terms and conditions remain unchanged.
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CONTRACT TABULATION
Fixed Fee Fundin
Original Award $1,548,233 $282,195.37
Modification No. 1 ) 0 h 0.00
Total Contract Value $1,548,233 $282,195.37
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1. Contract Cover Page, Optional Form 347, Block 15, Deliver to F.O.B. Point On or Before Date is
changed as follows:

From: September 30, 2003
To:  October 15,2003

3, Contract, Item 13, List of Installation-Accountable Property and Services, Paragraph (a), second
sentence is revised to read as follows:

(a) Office space, work area space, and utilities. Government telephones are available for official
purposes onIy

3. Contract, Attachment B, DD254, Depa:tment of Defense Contract Security Classification
Specification, is replaced with the attached DD254.

4. All other terms and conditions remain unchanged.
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CONTRACT TABULATION
Fixed Fee Funding
Original Award $1,548,233 $282,195.37
Modification No. 1 $ 0 $ 0.00
Modification No. 2 5 0 $ 0.00
Total Contract Value $1,548,233 $282,195.37

Page 2 of 2
L71082D
Modification No. 02



OMB Approval 2700-0042

1. CONTRACT ID CODa ACE OF VACEL)
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT o ‘ 3
3. AMENDMENT/MODIFICATION NO. 3. BFFECTIVE DATE 4 REQUISITION/PURCHASE REQ NGO 5. .PROIECT NO. (If upplicatls)
03 See Block 16C N/A
¢ ISSUBD BY CODE | 7. ADMINISTERED BY (If aihier than ltem &) COBE |

National Acronautics and Space Adminismation
Langley Rescarch Center
Hampron, YA  23681-2199

~RAMD AND ADDRESS OF CO IO [No. Sircsr, Coxnty, Stats 6nd ZIF: Code] T | 9A AMBNDMENT OF SOULIRIIATION NG,

DynCorp Technlcal Servives LLC
One Ridgmar Centre

6500 W. Freeway, Suite 600

Fort Worth, TX 76116-2187 oA TODIPICATION OF CONTRACTIORDER N0
DUNS: 127136252

| DB, DATED (SAE [T6M 11)

1.71082D

X TOE DATED (SEcIEM J1)

[ FACIITY CODE - 9/30/02
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended us 56t forth in ltem 14, The hour and dace specified for receipt of Offcrs D i$ extanded, D is not extended.
Offers must acknowledge reccipt of this amendment prior o the hour and dae specified in the solicitation or ss smended, by one of the following methods:
(1) By comtpledng ltems 8 and 15, and reqwraing oue (1) copy of the ameéndmeny (b) By aclmowledging roovipt of this smesdment on cach copy of the offér submiiuted; or (¢) BY scparaic letwer
o welepram which includes s referonce 1o e solicitation snd amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR
TEE RECEIPT OF OPFERS PRIOR TO THE HOUR AND DATA SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this ameéndment you detire @ change an _
offer alrcady submilted, tuch change may be meds by wlegram or lenier, provided ¢sch telegram or letter makes reforenee 1o the solicitation nd this amendment, snd is received prioe o te

opcning hour and daca spevified.
12, ACCOUNTING AND APPRUPRIA TLON DATA (If required)

N/A

13. THIS ITEM APPLYES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.
T THIS CHANGE ORDER [5 [SSUED FURSUANT TO: (3peeily ratherin) THLE CHANGES SBT FORTH N ITEM 12 ARLE MADE IN THE CONTRACT ORDER NO. [N [TEM 10A.

)

3. THE ABOVE NUMBERED CONTKACT/ORDER 13 MODIFIED 10 REFLECT THE ADMINISLRATIVE CHANGES (such as chunges i paying olfice. agpropridtion deis, ¢fc) SET FORTH (4 [TEM
14, PURSUANT TO THE AUTHORITY OF FAR £3.103(b).
& THIS SUPPLEMENTAL AGRESMENT [5 ENTEKED INTO FURSUANT 10 AUTHORITY OF: :

. OTHER Specily type 0 modibcalon and autherity)
X Mutaal Agreement

E. IMPORTANT: Conmactor [_] isnot, [X] is required to sign this document and return 003 copies to the issuing office.
i BESCRIFTION OF AMENDMENTMODIEICA TION [Orzanicé] by UCE seciton heudings, ncluling solicinution/eonirttt subioci matier where fusstbic.)

The purpose of this modification is to adjust the cost for CLIN 0001, Security Force Services tor the Base
Y ear, and the Base Year Total Amount as a result of changes made to vehicle and uniform hat type.
Accordingly, the following changes are hereby made:

Except at provided heroln, all terms and conditions of the do¢umant relarcuced in livm 9A or 10A, &s heniofere Md. reromin: wichanged and in full foree and effect
T15A. NAME AND TITLE OF SIGNER (Type of pring TéA. NAME AND TITLE OF CONTRACTING OFFICER (Typs or prong]

s # 0 e Biness Pedoiniatis | MAXINE G. BATINA
h |88, UNITED STATES OF CA 16C. DATE SIGNED
[Tete, &, {2 .
L _&oﬁ? N-Ab-00a,

STANDARD FORM 30 (REV. 10.83)
Presuribed by G3A FAR (48 CFR) 53.243

TS izspley porsel duikorised 3 6184

REN 750011950070 , ST
PREVIOUS BDITION UNUSABLE Compuisr Gotss




1. Contract Cover Page, Optional Form 347, Block 17(F) Amount, Base Year is changed from
$1,548,233/IDIQ NTE $2M to § 1,547,342/IDIQ NTE $2M, a decrease of $891. The Total FFP is
changed from $7,876,556/IDIQ NTE $10M to $7,875,665/IDIQ NTE $10M, a decrease of $891.
Optional Form 347, Block 17(F) Amount is changed to read as follows:

Base | $1,547,342/IDIQ NTE $2M
Option 1 | $1,542,401/IDIQ NTE $2M
Option 2 | $1,566,292/IDIQ NTE $2M
Option 3 | $1,592,840/IDIQ NTE $2M
Option 4 | $1.626.790/IDIQ NTE $2M

TOTAL FFP | $7,875,665/IDIQ NTE $10M

2. Contract, Item 2, Firm Fixed Price (NASA 1852.216.78)(DEC 1988), Paragraph (a), The total firm
fixed price of this order for CLIN’s 0001 through CLIN’s 0004, 0007 through 0009 is changed from
$1,548,233 to $1,547,342, a decrease of $891. CLIN 0001, Security Force Services, is changed from
$916,484 to $915,593, a decrease 0f $891. The Base Year Total Amount is changed from $1,548,233 to
'$1,547:342, a decrease of $391. Contract, Item 2, Paragraph (a) is corrected to read asfollows: . . .

Z; FIRM FIXED PRICE (NASA 1852.216-78) (DEC 1988)

(a) The total firm fixed price of this order for CLIN’s 0001 through CLIN’s 0004, and 0007 through
0009 is $1,547,342 as set forth below: -

BASE PERIOD AND PHASE-IN

CLIN DESCRIPTION UNIT TOTAL
0001 | SECURITY FORCE SERVICES LOT $915,593
0002 | EMERGENCY DISPATCH OFFICE (EDO) LT 211317
0003 | BADGE AND PASS OFFICE LOT $183,679
0004 | LOCKSMITH SERVICES LOT $ 59,433
0007 | PERSONNEL SECURITY Lo $ 88,440
0008 | PUBLIC KEY INFRASTRUCTURE LOT $43,117
0009 | INTERNATIONAL VISITS LOT $45,763
BASE YEAR $1,547,342
TOTAL
- AMOUNT
Page 2 of 3
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3. Contract, Attachment A, Statement of Work, Item 4.0, Equipment, first paragraph, third sentence is
changed to reflect the change in vehicle type. The first paragraph is changed to read as follows:

4.0 Equipment

The Contractor shall provide and maintain an adequate number of working vehicles required to
perform all the requirements of this Statement of Work. Use of Contractor vehicles on the LaRC
shall be subject to Commonwealth of Virginia and LaRC Vehicle Regulations. All patrol vehicles
shall be four-door, SUV type, and shall be clearly marked on both sides with a distinctive insignia
approved by the NASA Langley Chief of Security. All vehicles shall be identically painted
white. The Contractor shall install permanent emergency and security electronic light bars, and
other emergency lighting equipment, sirens, public address systems, handheld or fixed
searchlight, and fire extinguishers. Communication radios will be provided by the Government
and installed by the Contractor. The Government will provide fuel for the patrol vehicles;
maintenance for the patrol vehicles will be the responsibility of the Contractor.

4. All other terms and conditions remain unchanged.
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CONTRACT TABULATION
fixed Fee Funding
Original Award $1,548,233 $282,195.37
Modification No. 1 $ 0 - S 0.00
Modification No. 2 s 0 $ 0.00
Modification No. 3 $ 891) g 0.00
Total Contract Value $1,547,342 $282,195.37
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A. Item 3, Limitation of Funds, Paragraphs (a), (b) and (c) are hereby replaced with the following to
reflect a total funding increase of $94,688.

3. LIMITATION OF FUNDS (FIXED-PRICE CONTRACT) (NASA 1852.232-77) (MAR
1989) ' '

(a) Of the total price of items 1, 2, 3, 4, 7, 8, and 9 the sum of $376.883.37 is presently available for
payment and allotted to this contract. It is anticipated that from time to time additional funds will be
allocated to the contract in accordance with the following schedule, until the total price of said items is
allotted:

SCHEDULE FOR ALLOTMENT OF FUNDS

Date Amounts

10/01/2002 to 12/16/2002  $282,195.37
12/16/2002 to 01/11/2003  $ 94,688.00
01/11/2003 to 10/15/2003 ~ TBD

(b) The Contractor agrees to perform or have performed work on the items specified in paragraph (a)
above up to the point at which, if this contract is terminated pursuant to the Termination for Convenience
of the Government clause of this contract, the total amount payable by the Government (including
amounts payable for subcontracts and settlement costs) pursuant to paragraphs (f) and (g) of that clause
would, in the exercise of reasonable judgement by the Contractor, approximate the total amount at the
time allotted to the contract. The Contractor is not obligated to continue performance of the work beyond
that point. The Government is not obligated in any event to pay or reimburse the Contractor more than
the amount from time to time allotted to the contract, anything to the contrary in the Termination for
Convenience of the Government clause notwithstanding. ;

(c)(1) It is contemplated that funds presently allotted to this contract will cover the work to be performed
until January 11, 2003.

(2) If funds allotted are considered by the Contractor to be inadequate to cover the work to be
performed until that date, or an agreed date substituted for it, the Contractor shall notify the Contracting
Officer in writing when within the next 60 days the work will reach a point at which, if the contractor is
terminated pursuant to the Termination for Convenience of the Government clause of this contract, the
total amount payable by the Government (including amounts payable for subcontracts and settlement
costs) pursuant to paragraphs (f) and (g) of that clause will approximate 75 percent of the total amount
then allotted to the contract.

(3)(i) The notice shall state the estimated date when the point referred to in subparagraph (2) above will
be reached and the estimated amount of additional funds required to continue performance to the date
specified in subparagraph (1) above, or an agreed date substituted for it.

(ii) The Contractor shall, 60 days in advance of the date specified in subparagraph (1) above, or an
agreed date substituted for it, advise the Contracting Officer in writing as to the estimated amount of
additional funds required for the timely performance of the contract for a further period as may be
specified in the contract or otherwise agreed to by the parties.

(4) If, after the notification referred to in subdivision (3)(ii) above, additional funds are not allotted by
the date specified in subparagraph (1) above, or an agreed date substituted for it, the Contracting Officer
shall, upon the Contractor's written request, terminate this contract on that date or on the date set forth in
the request, whichever is later, pursuant to the Termination for Convenience of the Government clause.

B. All other terms and conditions remain unchanged.
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Original Award

Modification No. 1
Modification No. 2
Modification No. 3
Modification No. 4

Total Contract Value

CONTRACT TABULATION

Firm Fixed Price

$1,548,233
S 0
$ 0
S (891)
S 0

$1,547,342

Funding

$282,195.37
S 0.00
S 0.00
S 0.00
$ 94.688.00

$376,883.37
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A. Ttem 3, Limitation of Funds, Paragraphs (a), (b) and (c) are hereby replaced with the following to
reflect a total funding increase of $130,770.

3. LIMITATION OF FUNDS (FIXED-PRICE CONTRACT) (NASA 1852.232-77) (MAR
1989)
(a) Of the total price of items 1, 2, 3, 4, 7, 8, and 9 the sum of $507,653.37 is presently available for

payment and allotted to this contract. It is anticipated that from time to time additional funds will be
allocated to the contract in accordance with the following schedule, until the total price of said items is

allotted:

SCHEDULE FOR ALLOTMENT OF FUNDS

Date Amounts

10/01/2002 to 12/16/2002  $282,195.37
12/16/2002 to 01/11/2003  § 94,688.00-
01/11/2003 to 02/10/2003  §$130,770.00
02/10/2003 to 10/15/2003 TBD

(b) The Contractor agrees to perform or have performed work on the items specified in paragraph (a)
above up to the point at which, if this contract is terminated pursuant to the Termination for Convenience
of the Government clause of this contract, the total amount payable by the Government (including
amounts payable for subcontracts and settlement costs) pursuant to paragraphs (f) and (g) of that clause
would, in the exercise of reasonable judgement by the Contractor, approximate the total amount at the
time allotted to the contract. The Contractor is not obligated to continue performance of the work beyond
that point. The Government is not obligated in any event to pay or reimburse the Contractor more than
the amount from time to time allotted to the contract, anything to the contrary in the Termination for

Convenience of the Government clause notwithstanding.
(c)(1) It is contemplated that funds presently allotted to this contract will cover the work to be performed
until February 10, 2003.

(2) If funds allotted are considered by the Contractor to be inadequate to cover the work to be
performed until that date, or an agreed date substituted for it, the Contractor shall notify the Contracting
Officer in writing when within the next 60 days the work will reach a point at which, if the contractor is
terminated pursuant to the Termination for Convenience of the Government clause of this contract, the
total amount payable by the Government (including amounts payable for subcontracts and settlement
costs) pursuant to paragraphs (f) and (g) of that clause will approximate 75 percent of the total amount
then allotted to the contract.

(3)(i) The notice shall state the estimated date when the point referred to in subparagraph (2) above will
be reached and the estimated amount of additional funds required to continue performance to the date
specified in subparagraph (1) above, or an agreed date substituted for it.

(ii) The Contractor shall, 60 days in advance of the date specified in subparagraph (1) above, or an
agreed date substituted for it, advise the Contracting Officer in writing as to the estimated amount of
additional funds required for the timely performance of the contract for a further period as may be

specified in the contract or otherwise agreed to by the parties.
(4) If, after the notification referred to in subdivision (3)(ii) above, additional funds are not allotted by

the date specified in subparagraph (1) above, or an agreed date substituted for it, the Contracting Officer
shall, upon the Contractor's written request, terminate this contract on that date or on the date set forth in
the request, whichever is later, pursuant to the Termination for Convenience of the Government clause.

B. All other terms and conditions remain unchanged.
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CONTRACT TABULATION
Firm Fixed Price Funding
Original Award $1,548,233 $282,195.37
Modification No. 1 $ 0 b 0.00
Modification No. 2 $ 0 $ 0.00
Modification No: 3 $ (891) $ 0.00
Modification No. 4 3 0 $ 94,688.00
Modification No. 5 $ 0 ' $130,770.00
Total Contract Value $1,547,342 $507,653.37

Page 3 of 3
L71082D
Modification No. 05



A9 IVA

i
OMB Approval 2700-0042
1. CONTRACTID CODE PAGE OF  PAGE(S)

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1 ‘ 3
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If spplicabile)
06 See Block 16C SMB.1180
CODE | 7. ADMINISTERED BY (If other than Jtem 6) CODE |

6. ISSUED BY

National Aeronautics and Space Administration

Langley Research Center
Hampton, VA 23681-2199

8. NAME AND ADDRESS OF CONTRACTOR (Mo. Strees, County, State and ZIP: Code) (4) 9A. AMENDMENT OF SOLICITATION NO.

DynCorp Technical Services LLC
One Ridgmar Centre ' 9B. DATED (SEE [TEM 1)
6500 W. Freeway, Suite 600
Fort Worth, TX 76116-2187 : 10A. MODIFICATION OF CONTRACT/ORDER NG.
DUNS: 127136252
: L71082D

X 10B. DATED (SEE JTEM 13}

. | FACILITY CODE - 9/30/02
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers D is extended, D is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date gpecified in the solicitation or 25 amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning one (1) copy of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separale letter
or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR
THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATA SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desite to change an
offer already subcmtted such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received pnm to the

CODE

opening hour and data specified.-
"12. ACCOUNTING AND AFPROPRIATION DATA ([ required)

PR: SMB.1180, OC: 2552, JO: AS5402, Obhgate $76,356. [}O (Complete)

13. THIS ITEM APPLIES ONLY TO MOD[FICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.
THIS CHANGE ORDER I5 SSUED PURSUANT TO: (Specify authorit) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 104,

THE ABOVE N'UMBERED CONTRAC'I‘?ORDER 15 MODIFIED TCO REFLECTTHE ADMI[\"ISTR.ATWE CH.‘\NGES (such as c.’mnge: Errpaymg affice, ap_ampnaﬂon date, etc) SET ]'ORU 1IN ]TFM

B.
X . 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
THIS SUPPLEMENTAL AGREEMENT 15 ENTERED INTO PURSUANT TO AUTHORITY OF

'D. OTHER Specify type of modification and authority)

J ' e : =
E. IMPORTANT: Contractor is mot, !:i is required to sign this document and return copies to the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION {Organized by UCF section headings, including solicitation/consraci subject matter where feasible.)

The purpose of this modification is to add incremental funding of $76,356.00 pursuant to the Limitation of
Funds Clause. Accordingly, the following changes are hereby made:

Except at provided herein, all terms and conditons of the document referenced in liem 9A or 104, as heretofore changed, remains unchanged and in full force and effect.
16A. NAME AND TITLE OF CONTRACTING OFFICER. (Type or print)

154, MNAME AND TITLE OF SIGNER (Type or pring)
MAXINE G BATINA

15B. CONTRACTOR/QFFERCR 15.C. DATE SIGNED 16E. UWA‘CS OF@M 16C. DATE SIGNED
Boitn Q142003

(Signature of Contracting Officer)

(Signature of person authorized to sign)
NEN 7550-01-152-8070 ] 30-105 ) ~ STANDARD FORM 30 (REV. 10-53)
- Computer Generated Prescribed by GSA FAR (48 CIFR) 53.243

PREVIOUS EDITION UNUSABLE




A. Ttem 3, Limitation of Funds, Para gfap_hs (2), (b) and (c) are hereby replaced with the following to
reflect a total funding increase of $76,356.00. '

2 LIMITATION OF FUNDS (FIXED-PRICE CONTRACT) (NASA 1852.232-77) (MAR
1989) :

(a) Of the total price of items 1, 2, 3,4, 7, 8, and 9 the sum of $584,009.37 is presently available for
- payment and allotted to this contract. It is anticipated that from time to time additional funds will be
allocated to the contract in accordance with the following schedule, until the total price of said items is

allotted:

SCHEDULE FOR ALLOTMENT OF FUNDS

Date Amounts

10/01/2002 to 12/16/2002  $282,195.37
12/16/2002 to 01/11/2003  § 94,688.00
01/11/2003 to 02/10/2003  $130,770.00
02/10/2003 to 02/28/2003  § 76,356.00
02/28/2003 to 10/15/2003 TBD

(b) The Contractor agrees to perform or have performed work on the items specified in paragraph (a)

above up to the point at which, if this contract is terminated pursuant to.the Termination for Convenience

- of the Government clause of this contract, the total amount payable by the Government (including )

amounts payable for subcontracts and settlement Costs) pursuant to paragraphs (f) and (g) of that clause

~ would, in the exercise of reasonable judgement by the Contractor, approximate the total amount at the
time allotted to the contract. The Contractor is not obligated to.continue performance of the work beyond

that point. The Government is not obligated in-any event to pay or reimburse the Contractor more than

the amount from time to time allotted to the contract, anything to the contrary in the Termination for

Convenience of the Government clause notwithstanding.
(c)(1) It is contemplated that funds presently allotted to this contract will cover the worl{ to be perform ed

* until February 28, 2003.

(2) If funds. allotted are considered by the Contractor to be madequate to cover the work to be
performed until that date, or an agreed date substituted for it, the Contractor shall notify the Contracting
Officer in writitig when within the next 60 days the work will reach a point at which, if the contractor 1s '
terminated pursuant to the Termination for Convenience of the Government clause of this contract, the
total amount payable by the Government (including amounts payable for subcontracts and settlement
costs) pursuant to paragraphs (f) and (g) of that clause will approximate 75 percent of the total ammmt
then allotted to the contract.

(3)(i) The notice shall state the estimated date when the point refured to in subparagraph (2) above will
be reached and the estimated amount of additional funds required to continue performance to'the date
specified in subparagraph (1) above, or an agreed date substituted for it.

(ii) The Contractor shall, 60 days in advance of the date 3pe><:1ﬁed in subparagraph (1) above or an
" agreed date substituted for it, advise the Contracting Officer in writing as to the estimated amount of
additional funds required for the timely performance of the contract for a further period as may be
specified in the contract or otherwise agreed to by the parties.

(4) If, after the notification referred to in subdivision (3)(ii) above, additional funds are not allotted by
the date specified in subparagraph (1) above, or an agreed date substituted for it, the Contracting Officer
shall, upon the Contractor's written request, terminate this contract on that date or on the date set forth in
the request, whichever is later, pursuant to the Tenmnatlon for Convenience of the Gwemment clause.

B. All other terms and conditions remain unchanged.
Page 2 of 3
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CONTRACT TABULATION
Firm Fixed Price - Funding
Original Award . $1,348,233 $282,195.37
Modification No. 1 $ 0 ’ $ 0.00
Modification No. 2 $ 0 $ 0.00
Modification No. 3 § (891 , $ 0.00
Modification No. 4 3. 0 $ 94,688.00
Modification No. 5 3 0 $130,770.00
Modification No. 6 $ 0 ; $ 76.356.00
Total C_ontraot Value 51,547,342 $584,009.37
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A. Item 3, Limitation of Funds, Paragraphs (a), (b) and (c) are hereby replaced with the following to
reflect a total funding increase of $156,702.00. .

3; LIMITATION OF FUNDS (FIXED-PRICE CONTRACT) (NASA 1852.232-77) (MAR
1989)

(a) Of the total price of items 1, 2, 3, 4, 7, 8, and 9 the sum of $740,711.37 is presently available for
payment and allotted to this contract. It is anticipated that from time to time additional funds will be
allocated to the contract in accordance with the following schedule, until the total price of said items is
allotted:

SCHEDULE FOR ALLOTMENT OF FUNDS
Date Amounts

10/01/2002 to 12/16/2002  $282,195.37
12/16/2002 to 01/11/2003  $ 94,688.00
01/11/2003 to 02/10/2003  $130,770.00
02/10/2003 to 02/28/2003  $ 76,356.00
02/28/2003 to 04/04/2003  $156,702.00
04/04/2003 to 10/15/2003 TBD

(b) The Contractor agrees to perform or have performed work on the items specified in paragraph (a)
above up to the point at which, if this contract is terminated pursuant to the Termination for Convenience
of the Government clause of this contract, the total amount payable by the Government (including
amounts payable for subcontracts and settlement costs) pursuant to paragraphs (f) and (g) of that clause
would, in the exercise of reasonable judgement by the Contractor, approximate the total amount at the
time allotted to the contract. The Contractor is not obligated to continue performance of the work beyond
that point. The Government is not obligated in any event to pay or reimburse the Contractor more than
the amount from time to time allotted to the contract, anything to the contrary in the Termination for
Convenience of the Government clause notwithstanding.

(¢)(1) It is contemplated that funds presently allotted to this contract will cover the work to be performed
until April 4, 2003.

(2) If funds allotted are considered by the Contractor to be inadequate to cover the work to be
performed until that date, or an agreed date substituted for it, the Contractor shall notify the Contracting
Officer in writing when within the next 60 days the work will reach a point at which, if the contractor is
terminated pursuant to the Termination for Convenience of the Government clause of this contract, the
total amount payable by the Government (including amounts payable for subcontracts and settlement
costs) pursuant to paragraphs (f) and (g) of that clause will approximate 75 percent of the total amount
then allotted to the contract. -

(3)(i) The notice shall state the estimated date when the point referred to in subparagraph (2) above will
be reached and the estimated amount of additional funds required to continue performance to the date
specified in subparagraph (1) above, or an agreed date substituted for it.

(11) The Contractor shall, 60 days in advance of the date specified in subparagraph (1) above, or an
agreed date substituted for it, advise the Contracting Officer in writing as to the estimated amount of
additional funds required for the timely performance of the contract for a further period as may be
specified in the contract or otherwise agreed to by the parties.

(4) If, after the notification referred to in subdivision (3)(ii) above, additional funds are not allotted by
the date specified in subparagraph (1) above, or an agreed date substituted for it, the Contracting Officer
shall, upon the Contractor's written request, terminate this contract on that date or on the date set forth in
the request, whichever is later, pursuant to the Termination for Convenience of the Government clause.

B. All other terms and conditions remain unchanged.
- - Page 2 of 3
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CONTRACT TABULATION
Firm Fixed Price Fundin
Original Award $1,548,233.00 $282,195.37
Modification No. 1 $ 0.00 $ 0.00
Modification No. 2 $ 0.00 ; $ 0.00
Modification No. 3 b (891.00) $ 0.00
Modification No. 4 $ 0.00 $ 94,688.00
Modification No. 5 $ 0.00 $130,770.00
Modification No. 6 $ 0.00 $ 76,356.00
Modification No. 7 $ 0.00 $156,702.00
Total Contract Value $1,547,342.00 $740,711.37
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1. Contract Cover Page, Optional Form 347, Block 17(F) Amount, Base Year is changed from
$1,547,342/IDIQ NTE $2M to $1,550,485/IDIQ NTE $2M, and increase of $3,143. Option 1 is changed
from $1,542,401/IDIQ NTE $2M to $1,546,440/IDIQ NTE $2M, an increase of $4,039. Option 2 is
changed from $1,566,292/IDIQ NTE $2M to $1,570,530/IDIQ NTE $2M, an increase of $4,238. The
Total FFP is changed from $7,875,665/IDIQ NTE $§10M to $7,887,085/IDIQ NTE $10M, an increase of
$11,420. Optional Form 347, Block 17(F) Amount is changed to read as follows:

Base | $1,550,485/IDIQ NTE $2M
Option 1 | $1,546,440/IDIQ NTE $2M
Option 2 | $1,570,530/IDIQ NTE $2M
Option 3 | $1,592,840/IDIQ NTE $2M
Option 4 | $1.626.790/IDIQ NTE $2M

TOTAL FFP | $7,887,085/IDIQ NTE $10M

2. Contract, Item 2, Firm Fixed Price (NASA 1852.216.78)(DEC 1988), Paragraph (a), The total firm
. fixed price of this order for CLIN’s 0001 through CLIN’s 0004, 0007 through 0009 is changed from
$1,547,342 to $1,550,485, an increase of $3,143. CLIN 0003, Badge and Pass Office, is changed from
$183,679 to $185,705, an increase of $2,026. CLIN 0007, Personnel Security, is changed from $88,440
- to $89,200, an increase of $760. CLIN 0008, Public Key Infrastructure, is changed from $43,117 to
$43,474, an increase of $357. The Base Year Total Amount is changed from $1,547,342 to $1,550,485,
an increase of $3,143. Contract, Item 2, Paragraph (a) is corrected to read as follows:

BASE PERIOD AND PHASE-IN

CLIN DESCRIPTION : UNIT TOTAL
0001 | SECURITY FORCE SERVICES LOT $915,593
0002 | EMERGENCY DISPATCH OFFICE (EDO) LOT $211,317
0003 | BADGE AND PASS OFFICE LOT $185,705
0004 | LOCKSMITH SERVICES _ LOT $ 59,433
0007 | PERSONNEL SECURITY LOT $ 89,200
0008 | PUBLIC KEY INFRASTRUCTURE ; LOT $43,474
0009 | INTERNATIONAL VISITS LOT $ 45,763
BASE YEAR | $1,550,485
TOTAL
| AMOUNT |
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Contract, Item 2, Firm Fixed Price (NASA 1852.216.78)(DEC 1988), Paragraph (d), The total firm fixed
price of this order for CLIN’s 1001 through CLIN’s 1004, 1007 through 1009 is changed from
$1,542,401 to $1,546,440, an increase of $4,039. CLIN 1003, Badge and Pass Office, is changed from
$185,021 to $187,578, an increase of $2,557. CLIN 1007, Personnel Security, is changed from $87,637
to $88,657, an increase of $1,020. CLIN 1008, Public Key Infrastructure, is changed from $41,938 to
$42,400, an increase of $462. Option 1 Total Amount is changed from $1,542,401 to $1,546,440, an
increase of $4,039. Contract, Item 2, Paragraph (d) Option Year One, is corrected to read as follows:

OPTION YEAR ONE
CLIN DESCRIPTION UNIT TOTAL
1001 SECURITY FORCE SERVICES LOT $910,864
1002 EMERGENCY DISPATCH OFFICE (EDO) LOT 3214,775
1003 BADGE AND PASS OFFICE LOT $187,578
1004 LOCKSMITH SERVICES LOT $ 58,625
1007 PERSONNEL SECURITY ' LOT § 88,657
1008 PUBLIC KEY INFRASTRUCTURE . LOT $ 42,400
1009 INTERNATIONAL VISITS LOT $ 43,541
OPTION YEAR ONE | $1,546,440
] TOTAL AMOUNT
1015 SPECIAL ORDERING OF SECURITY LOT- IDIQ-NTE $2M
SERVICES

Contract, Item 2, Firm Fixed Price (NASA 1852.216.78)(DEC 1988), Paragraph (d), The total firm fixed
price of this order for CLIN’s 2001 through CLIN’s 2004, 2007 through 2009 is changed from
$1,566,292 to $1,570,530, an increase of $4,238. CLIN 2003, Badge and Pass Office, is changed from
$192,322 to $194,928, an increase of $2,606. CLIN 2007, Personnel Security, is changed from $88,570
to $89,719, an increase of $1,149. CLIN 2008, Public Key Infrastructure, is changed from $42,394 to
$42.877, an increase of $483. Option 2 Total Amount is changed from $1,566,292 to $1,570,530, an
increase of $4,238. Contract, Item 2, Paragraph (d) Option Year Two, is corrected to read as follows:

OPTION YEAR TWO
CLIN DESCRIPTION UNIT TOTAL
2001 SECURITY FORCE SERVICES LOT $921,835
2002 EMERGENCY DISPATCH OFFICE (EDQ) LOT $217,783
2003 BADGE AND PASS OFFICE LOT $194,928
2004 LOCKSMITH SERVICES LOT $ 59,364
2007 PERSONNEL SECURITY LOT $ 89,719
2008 PUBLIC KEY INFRASTRUCTURE LOT $ 42877
2009 INTERNATIONAL VISITS LOT $ 44,024
OPTION YEAR TWO 31,570,530
TOTAL AMOUNT i
2015 SPECIAL ORDERING OF SECURITY LOT IDIQ-NTE $2M
SERVICES
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3. The Priced Options for Extended Terms table located in Paragraph 21, page 13 of the Contract, is
deleted in its entirety, and replaced with following table to include the updated amounts for the First

Option Period and Second Option Period incorporating the new CBA rates.

First Second Third Fourth
Item Option Period ~ Option Period ~ Option Period ~ Option Period
Period of Performance 12 months 12 months 12 months 12 months -
(Paragraph 6) ‘
Total Firm Fixed Price $1,546,440 $1,570,530 $1,592,840 $1,626,790
CLIN 0001 through 0004, '
0007 through 0009
Total Indefinite Quantity Not to Exceed Notto Exceed Notto Exceed Notto Exceed
CLIN 0015 $2M $2M $2M $2M
(Paragraph 2) '

4. Attachment F, Collective Bargaining Agreement Between Dyncorp Technical Services, Inc. and
District Lodge #74 International Association of Machinists and Aerospace Workers Local 25 31, Effective
‘December 1, 2000 through November 30, 2002, is deleted in its entirety and replaced with the attached
updated Agreement between DynCorp Technical Services, LLC and District Lodge #74, International
Association of Machinists and Aerospace Workers, Local 2531, Effective December 1, 2002 through

November 30, 2005.

5. Attachment G, Schedule of Rates for Task Orders, is deleted in its entirety and replaced with the
updated Schedule of Rates for Task Orders with the new CBA rates for labor categories Visitor Control
Clerk, Personnel Security Assistant, and Public Key Infrastructure Clerk. Modifications to individual
Task Orders will be accomplished to incorporate changes as aresult of the new CBA.

6. All other terms and conditions remain unchanged.

**************$*********$*************************#***********#**********************

CONTRACT TABULATION
Firm Fixed Price ' Funding
Original Award $1,548,233.00 $282,195.37
Modification No. 1 $ 0.00 $ 0.00
Modification No. 2 $ 0.00 $ 0.00
Modification No. 3 $ (891.00) $ 0.00
Modification No. 4 ) 0.00 § 94,688.00
Modification No. 5 $ 0.00 $130,770.00
Modification No. 6 $ 0.00 $ 76,356.00
Modification No. 7 $ 0.00 $156,702.00
Modification No. 8 § 3.143.00 $ 0.00
Total Contract Value $1,550,485.00 $740,711.37
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A. Ttem 3, Limitation of Funds, Paragraphs (a), (b) and (c) are hereby replaced with the following to
reflect a total funding increase of $809,773.63.

3. LIMITATION OF FUNDS (FIXED-PRICE CONTRACT) (NASA 1852.232-77) (MAR
1989)

(a) Of the total price of items 1, 2, 3, 4, 7, 8, and 9 the sum of $1,550,485.00 is presently available
for payment and allotted to this contract. It is anticipated that from time to time additional funds will be
allocated to the contract in accordance with the following schedule, until the total price of said items is

allotted:

SCHEDULE FOR ALLOTMENT OF FUNDS
Date Amounts

'10/01/2002 to 12/16/2002  $282,195.37
12/16/2002 to 01/11/2003 $ 94,688.00
01/11/2003 to 02/10/2003 $130,770.00
02/10/2003 to 02/28/2003 $ 76,356.00
02/28/2003 to 04/04/2003 $156,702.00
04/04/2003 to 10/15/2003 $809,773.63

(b) The Contractor agrees to perform or have performed work on the items specified in paragraph (a)
above up to the point at which, if this contract is terminated pursuant to the Termination for Convenience -
of the Government clause of this contract, the total amount payable by the Government (including
amounts payable for subcontracts and settlement costs) pursuant to paragraphs (f) and (g) of that clause
would, in the exercise of reasonable judgment by the Contractor, approximate the total amount at the time
allotted to the contract. The Contractor is not obligated to continue performance of the work beyond that
point. The Government is not obligated in any event to pay or reimburse the Contractor more than the
amount from time to time allotted to the contract, anything to the contrary in the Termination for
Convenience of the Government clause notwithstanding.

(c)(1) It is contemplated that funds presently allotted to this contract will cover the work to be performed
until October 15, 2003. .

(2) If funds allotted are considered by the Contractor to be inadequate to cover the work to be
performed until that date, or an agreed date substituted for it, the Contractor shall notify the Contracting
Officer in writing when within the next 60 days the work will reach a point at which, if the contractor is
terminated pursuant to the Termination for Convenience of the Government clause of this contract, the
total amount payable by the Government (including amounts payable for subcontracts and settlement
costs) pursuant to paragraphs (f) and (g) of that clause will approximate 75 percent of the total amount
then allotted to the contract.

(3)(i) The notice shall state the estimated date when the point referred to in subparagraph (2) above will
be reached and the estimated amount of additional funds required to continue performance to the date
specified in subparagraph (1) above, or an agreed date substituted for it.

(ii) The Contractor shall, 60 days in advance of the date specified in subparagraph (1) above, or an
agreed date substituted for it, advise the Contracting Officer in writing as to the estimated amount of
additional funds required for the timely performance of the contract for a further period as may be
specified in the contract or otherwise agreed to by the parties.

(4) If, after the notification referred to in subdivision (3)(ii) above, additional funds are not allotted by
the date specified in subparagraph (1) above, or an agreed date substituted for it, the Contracting Officer
shall, upon the Contractor's written request, terminate this contract on that date or on the date set forth in
the request, whichever is later, pursuant to the Termination for Convenience of the Government clause.
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B. All other terms and conditions remain unchanged.
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CONTRACT TABULATION
Firm Fixed Price Funding
Original Award $1,548,233.00 $282,195.37
Modification No. 1 $ 0.00 $ 0.00
Modification No. 2 $ 0.00 $ 0.00
Modification No. 3 $ (891.00) $ 0.00
Modification No. 4 h 0.00 . $ 94,688.00
Modification No. 5 $ 0.00 $ 130,770.00
Modification No. 6 $ 0.00 $ 76,356.00
Modification No. 7 $ 0.00 ' $156,702.00
Modification No. 8 $ 3,143.00 b 0.00
Modification No. 9 $ 0.00 $ 809.773.63
Total $1,550,485.00 $1,550,485.00
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ACCOUNTING AND APPROPRIATION DATA

SLC.1178 M2022 $ 7,474.00 Complete
SMB.1200 M3213 $ 2,759.00 Complete
SMB.1191" AS5402 $240,000.00 Complete
SMB.1191 M3213 $559,540.63 Complete
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1. Contract Cover Page, Optional Form 347, Block 17(F) Amount, Base Year is changed from
$1,550,485/IDIQ NTE $2M to-$1,561,313/IDIQ NTE $2M., and increase of $10,828. Option 1 is
changed from $1,546,440/IDIQ NTE $2M to $1,584,600/IDIQ NTE $2M, an increase of $38,160.

Option 2 is changed from $1,570,530/IDIQ NTE $2M to $1,611,000/IDIQ NTE $2M, an increase of
$40,470. Option 3 is changed from $1,592,840/IDIQ NTE $2M to $1,635,842, an increase of $43,002.
The Total FFP is changed from $7,887,085/IDIQ NTE $10M to $8,019,545/IDIQ NTE $10M, an increase
of $132,460. Optional Form 347, Block 17(F) Amount is changed to read as follows:

Base | $1,561,313/IDIQ NTE $2M
Option 1 | $1,584.600/IDIQ NTE $2M
Option 2 | $1,611,000/IDIQ NTE $2M
Option 3 | $1,635,842/IDIQ NTE $2M
Option 4 | $1,626.790/IDIQ NTE $2M

TOTAL FFP | $8,019,545/IDIQ NTE $10M

2. Contract, Item 2, Firm Fixed Price (NASA 1852.216.78)(DEC 1988), Paragraph (a), The total firm
fixed price of this order for CLIN’s 0001 through CLIN’s 0004, 0007 through 0009 is changed from
$1,550,485 to $1,561,313, an increase of $10,828. CLIN 0001, Security Force Services, is changed from
$915,593 to $923,448, an increase of $7,855. CLIN 0002, Emergency Dispatch Office, is changed from
$211,317 to $214,290, an increase of $2,973. The Base Year Total Amount is changed from $1,550,485
to $1,561,313, an increase of $10,828. Contract, Item 2, Paragraph (a) is corrected to read as follows:

BASE PERIOD AND PHASE-IN

CLIN DESCRIPTION UNIT TOTAL
0001 | SECURITY FORCE SERVICES LOT $923 448
0002 | EMERGENCY DISPATCH OFFICE (EDO) LOT $214,290
0003 | BADGE AND PASS OFFICE LOT $185,705
0004 | LOCKSMITH SERVICES LOT $ 59,433
0007 | PERSONNEL SECURITY LOT $ 89,200
0008 | PUBLIC KEY INFRASTRUCTURE LOT $ 43,474
0009 | INTERNATIONAL VISITS LOT $ 45,763
BASE YEAR | $1,561,313
TOTAL
AMOUNT
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Contract, Item 2, Firm Fixed Price (NASA 1852.216.78)(DEC 1988), Paragraph (d), The total firm fixed
price of this order for CLIN’s 1001 through CLIN’s 1004, 1007 through 1009 is changed from
$1,546,440 to $1,584,600, an increase of $38,160. CLIN 1001, Security Force Services, is changed from
$910,864 to $940,146, an increase of $29,282. CLIN 1002, Emergency Dispatch Office, is changed from
$214,775 to0 $223,653, an increase of $8,878. Option 1 Total Amount is changed from $1,546,440 to
$1,584,600, an increase of $38,160. Contract, Item 2, Paragraph (d) Option Year One, is corrected to
read as follows:

OPTION YEAR ONE
CLIN ' DESCRIPTION UNIT TOTAL
1001 SECURITY FORCE SERVICES LOT $940,146
1002 EMERGENCY DISPATCH OFFICE (EDO) LOT ' $223,653

1003 BADGE AND PASS OFFICE LOT $187,578

1004 LOCKSMITH SERVICES LOT $ 58,625

1007 PERSONNEL SECURITY 5 LOT $ 88,657

1008 PUBLIC KEY INFRASTRUCTURE LOT $ 42,400

1009 INTERNATIONAL VISITS LOT $ 43,541
OPTION YEAR ONE | $1,584,600
TOTAL AMOUNT

1015 SPECIAL ORDERING OF SECURITY LOT IDIQ-NTE $2M

SERVICES

Contract, Item 2, Firm Fixed Price (NASA 1852.216.78)(DEC 1988), Paragraph (d), The total firm fixed
price of this order for CLIN’s 2001 through CLIN’s 2004, 2007 through 2009 is changed from
$1,570,530 to $1,611,000, an increase of $40,470. CLIN 2001, Security Force Services, is changed from
$921,835 to $952,692, an increase of $30,857. CLIN 2002, Emergency Dispatch Office, is changed from
$217,783 10 $227,396, an increase of $9,613. Option 2 Total Amount is changed from $1,570,530 to
$1,611,000, an increase of $40,470. Contract, Item 2, Paragraph (d) Option Year Two, is corrected to
read as follows:

OPTION YEAR TWO
CLIN DESCRIPTION UNIT TOTAL
2001 SECURITY FORCE SERVICES LOT $952,692
2002 EMERGENCY DISPATCH OFFICE (EDO) IR 56 ) $227,396
2003 BADGE AND PASS OFFICE LOT $194,928
2004 LOCKSMITH SERVICES LOT $ 59364
2007 PERSONNEL SECURITY LOT $ 89,719
2008 PUBLIC KEY INFRASTRUCTURE LOT $42,877
2009 INTERNATIONAL VISITS LOT $ 44,024
OPTION YEAR TWO | $1,611,000
TOTAL AMOUNT
2015 SPECIAL ORDERING OF SECURITY LOT IDIQ-NTE $2M

SERVICES
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Contract, Item 2, Firm Fixed Price (NASA 1852.216.78)(DEC 1988), Paragraph (d), The total firm fixed
price of this order for CLIN’s 3001 through CLIN’s 3004, 3007 through 3009 is changed from
$1,592,840 to $1,635,842, an increase of $43,002. CLIN 300 1, Security Force Services, is changed from
$933,693 to $966,424, an increase of $32,731. CLIN 3002, Emergency Dispatch Office, is changed from
$221,279 to $231,550, an increase of $10,271. Option 3 Total Amount is changed from $1,592,840 to
$1,635,842, an increase of $43,002. Contract, Ttem 2, Paragraph (d) Option Year Three, is corrected to
read as follows: :

OPTION YEAR THREE
CLIN DESCRIPTION UNIT TOTAL
3001 SECURITY FORCE SERVICES LOT $966,424
3002 EMERGENCY DISPATCH OFFICE (EDO) LOT $231,550
3003 BADGE AND PASS OFFICE LOT $192,737
3004 LOCKSMITH SERVICES LOT $ 62,002
3007 PERSONNEL SECURITY LOT $91,777
3008 PUBLIC KEY INFRASTRUCTURE LOT $44842
3009 INTERNATIONAL VISITS LOT $ 46,510
OPTION YEAR THREE | $1,635,842
TOTAL AMOUNT
3015 SPECIAL ORDERING OF SECURITY LOT IDIQ-NTE $2M
SERVICES

3. The Priced Options for Extended Terms table located in Paragraph 21, page 13 of the Contract, is
deleted in its entirety, and replaced with following table to include the updated amounts for the First,
Second, and Third Option Periods incorporating the new CBA rates.

First Second Third _ Fourth
Item Option Period ~ Option Period ~ Option Period ~ Option Period
Period of Performance 12months 12 months 12 months 12 months
(Paragraph 6) :
Total Firm Fixed Price $1,584,600 $1,611,000 $1,635,842 $1,626,790
CLIN 0001 through 0004,
0007 through 0009
Total Indefinite Quantity Not to Exceed  Notto Exceed Notto Exceed  Not to Exceed
CLIN 0015 $2M $2M $2M $2M
(Paragraph 2)

4. Attachment F, Collective Bargaining Agreement Between Dyncorp Technical Services, Inc. and
International Union, Security, Police and Fire Professionals of America (SPFPA) and its Amalgamated
Local Union No. 451 (SPFPA), Effective February 10, 2000 through February 9, 2003, is deleted in its
entirety and replaced with the attached updated Agreement between DynCorp Technical Services, LLC
and International Union, Security * Police * Fire Professionals of America (SPFPA) and its Amalgamated
Local Union No. 451, Effective February 10, 2003 through February 9, 2006.

5. Attachment G, Schedule of Rates for Task Orders, is deleted in its entirety and replaced with the
updated Schedule of Rates for Task Orders with the new CBA rates for labor categories Guards (Full time
and Part time), Sergeants, and Dispatchers. Modifications to individual Task Orders will be
accomplished to incorporate changes as a result of the new CBA.

6. All other terms and conditions remain unchanged.
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CONTRACT TABULATION
Firm Fixed Price Fundin
Original Award $1,548,233.00 $282,195.37
Modification No. 1 $ 0.00 $ 0.00
Modification No. 2 $ 0.00 $ 0.00
Modification No. 3 $ (891.00) $ 0.00
Modification No. 4 $ 0.00 $ 94,688.00
Modification No. 5 $ 0.00 $130,770.00
Modification No. 6 $ 0.00 $ 76,356.00
Modification No. 7 $ 0.00 $156,702.00
Modification No. 8 $ 3,143.00 $ 0.00
Modification No. 9 $ 0.00 $809,773.63
Modification No. 10 § 10.828.00 $ 0.00
Total Contract Value $1,561,313.00 $1,550,485.00
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A. Ttem 3, Limitation of Funds, Paragraphs (a), (b) and (c) are hereby replaced with the following to
reflect a total funding increase of $10,828.00.

3 LIMITATION OF FUNDS (FIXED-PRICE CONTRACT) (NASA 1852.232-77) (MAR
1989)

(a) Of the total price of items 1, 2, 3, 4, 7, 8, and 9 the sum of $1,561,313.00 is presently available
for payment and allotted to this contract. It is anticipated that from time fo time additional funds will be
allocated to the contract in accordance with the following schedule, until the total price of said items is

allotted:

SCHEDULE FOR ALLOTMENT OF FUNDS

Date Amounts

10/01/2002 to 12/16/2002  $282,195.37
12/16/2002 t0 01/11/2003  § 94,688.00
01/11/2003 to 02/10/2003  $130,770.00
02/10/2003 to 02/28/2003  § 76,356.00
02/28/2003 to 04/04/2003  $156,702.00
04/04/2003 to 10/15/2003  $809,773.63
Adjustment for 10/15/2003  $10,828.00

(b) The Contractor agrees to perform or have performed work on the items specified in paragraph (a)
above up to the point at which, if this contract is terminated pursuant to the Termination for Convenience
of the Government clause of this contract, the total amount payable by the Government (including
amounts payable for subcontracts and settlement costs) pursuant to paragraphs (f) and (g) of that clause
would, in the exercise of reasonable judgment by the Contractor, approximate the total amount at the time
allotted to the contract. The Contractor is not obligated to continue performance of the work beyond that
point. The Government is not obligated in any event to pay or reimburse the Contractor more than the
amount from time to time allotted to the contract, anything to the contrary in the Termination for
Convenience of the Government clause notwithstanding.

(c)(1) It is contemplated that funds presently allotted to this contract will cover the work to be performed
until October 15, 2003.

(2) If funds allotted are considered by the Contractor to be inadequate to cover the work to be
performed until that date, or an agreed date substituted for it, the Contractor shall notify the Contracting
Officer in writing when within the next 60 days the work will reach a point at which, if the contractor is
terminated pursuant to the Termination for Convenience of the Government clause of this contract, the
total amount payable by the Government (including amounts payable for subcontracts and settlement
costs) pursuant to paragraphs (f) and (g) of that clause will approximate 75 percent of the total amount

then allotted to the contract.
(3)(i) The notice shall state the estimated date when the point referred to in subparagraph (2) above will

be reached and the estimated amount of additional funds required to continue performance to the date

specified in subparagraph (1) above, or an agreed date substituted forit.
(i) The Contractor shall, 60 days in advance of the date specified in subparagraph (1) above, or an

agreed date substituted for it, advise the Contracting Officer in writing as to the estimated amount of
additional funds required for the timely performance of the contract for a further period as may be
specified in the contract or otherwise agreed to by the parties.

(4) If, after the notification referred to in subdivision (3)(ii) above, additional funds are not allotted by
the date specified in subparagraph (1) above, or an agreed date substituted for it, the Contracting Officer
shall, upon the Contractor's written request, terminate this contract on that date or on the date set forth in
the request, whichever is later, pursuant to the Termination for Convenience of the Government clause.
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B. All other terms and conditions remain unchanged.

*************************************************#_**********#******************w****

CONTRACT TABULATION

Firm Fixed Price Funding

Original Award $1,548,233.00 $282,195.37
Modification No. 1 0.00 0.00
Modification No. 2 0.00 | 0.00
Modification No. 3 -891.00 0.00
Modification No. 4 0.00 94,688.00
Modification No. 5 0.00 130,770.00
Modification No. 6 0.00 76,356.00
Modification No. 7 0.00 4 156,702.00
Modification No. 8 3,143.00 ok 0.00
Modification No. 9 0.00 . 809,773.63
‘| Modification No. 10 10,828.00 i s i770.00
Modification No. 11 - 0.00 | ~10,828.00

["Total Contract Value

~$1,561,313.00.

+$1,561,313.00
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" A. Contract Cover Page, Optional Form 347, Block 17(F) Amount, the Base Year prices remain
$1,561,313/IDIQ NTE $2M. The GSA Industrial Funding Fee reduction becomes effective during
Option 1 of the contract. Option 1 is changed from $1,584,600/IDIQ NTE $2M to $1,581,628/IDIQ NTE
$2M, a decrease of $2,972. Option 2 is changed from $1,611,000/IDIQ NTE $2M to $1,606,974/IDIQ
NTE $2M, a decrease of $4,026. Option 3 is changed from $1,635,842/IDIQ NTE $2M to $1,631,753, a
decrease of $4,089. Option 4 is changed from $1,626,790/IDIQ NTE $2M to $1,622,723/IDIQ NTE
$2M, a decrease of $4,067. The Total FFP is changed from $8,019,545/IDIQ NTE $10M to
$8,004,391/IDIQ NTE $10M, a decrease of $15,154. Optional Form 347, Block 17(F) Amount is

changed to read as follows:

Base | $1,561,313/IDIQ NTE $2M
Option 1 | $1,581,628/IDIQ NTE $2M
Option 2 | $1,606,974/IDIQ NTE $2M
Option 3 | $1,631,753/IDIQ NTE $2M
Option 4 | $1,622,723/IDIQ NTE $2M

TOTAL FFP | $8,004,391/IDIQ NTE $10M

B. Contract, Item 2, Firm Fixed Price (NASA 1852.216.78)(DEC 1988), Paragraph (d), The total firm
fixed price of this order for CLIN’s 1001 through CLIN’s 1004, 1007 through 1009 is changed from
$1,584,600 to $1,581,628, a decrease of $2,972. CLIN 1001, Security Force Services, is changed from
$940,146 to $938,383, a decrease of $1,763. CLIN 1002, Emergency Dispatch Office, is changed from
$223,653 to $223,234, a decrease of $419. CLIN 1003, Badge and Pass Office, is changed from
$187,578 to $187,226, a decrease of $352. CLIN 1004, Locksmith Services, is changed from $58,625 to
$58,515, a decrease of $110. CLIN 1007, Personnel Security, is changed from $88,657 to $88,491, a
decrease of $166. CLIN 1008, Public Key Infrastructure, is changed from $42.,400 to $42,320, a decrease
of $80. CLIN 1009, International Visits, is changed from $43,541 to $43,459, a decrease of $82.
Option 1 Total Amount is changed from $1,584,600 to $1,581,628, a decrease of $2,972. Contract,
Item 2, Paragraph (d) Option Year One, is corrected to read as follows:

OPTION YEAR ONE
CLIN DESCRIPTION UNIT TOTAL
1001 SECURITY FORCE SERVICES LOT $938,383
1002 EMERGENCY DISPATCH OFFICE (EDO) LOT $223,234
1003 BADGE AND PASS OFFICE LOT $187,226
1004 LOCKSMITH SERVICES LOT 3 58,515
1007 PERSONNEL SECURITY LOT $ 88,491
1008 PUBLIC KEY INFRASTRUCTURE LOT $ 42,320
1009 INTERNATIONAL VISITS LOT $ 43,459
’ OPTION YEAR ONE | $1,581,628
TOTAL AMOUNT
1015 SPECIAL ORDERING OF SECURITY LOT IDIQ-NTE $2M
SERVICES
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Contract, Item 2, Firm Fixed Price (NASA 1852.216.78)(DEC 1988), Paragraph (d), The total firm fixed
price of this order for CLIN’s 2001 through CLIN’s 2004, 2007 through 2009 is changed from
$1,611,000 to $1,606,974, a decrease of $4,026. CLIN 2001, Security Force Services, 1s changed from
$952,692 to $950,310, a decrease of $2,382. CLIN 2002, Emergency Dispatch Office, is changed from
$227,396 to $226,828, a decrease of $568. CLIN 2003, Badge and Pass Office, is changed from
$194,928 to $194,441, a decrease of $487. CLILN 2004, Locksmith Services, is changed from $59,364
to $59,216, a decrease of $148. CLIN 2007, Personnel Security, is changed from $89,719 to $89,495, a
decrease of $224. CLIN 2008, Public Key Infrastructure, is changed from $42,877 to $42,770, a decrease
of $107. CLIN 2009, International Visits, is changed from $44,024 to $43,914, a decrease of $110.
Option 2 Total Amount is changed from $1,611,000 to $1,606,974, a decrease of $4,026. Contract, Item
2, Paragraph (d) Option Year Two, is corrected to read as follows:

OPTION YEAR TWO
CLIN DESCRIPTION UNIT - TOTAL
2001 SECURITY FORCE SERVICES LOT $950,310
2002 EMERGENCY DISPATCH OFFICE (EDO) LOT $226,828
2003 BADGE AND PASS OFFICE LOT $194,441
2004 LOCKSMITH SERVICES LOT $59,216
2007 PERSONNEL SECURITY LOT $ 89,495
2008 PUBLIC KEY INFRASTRUCTURE LOT $ 42,770
2009 INTERNATIONAL VISITS LOT $43,914
OPTION YEAR TWO | $1,606,974
TOTAL AMOUNT
‘| 2015 SPECIAL ORDERING OF SECURITY LOT IDIQ-NTE $2M
SERVICES

Contract, Item 2, Firm Fixed Price (NASA 1852.21 6.78)(DEC 1988), Paragraph (d), The total firm fixed
price of this order for CLIN’s 3001 through CLIN’s 3004, 3007 through 3009 is changed from
$1,635,842 to $1,631,752, a decrease of $4,089. CLIN 3001, Security Force Services, is changed from
$966,424 to $964,008, a decrease of $2,416. CLIN 3002, Emergency Dispatch Office, is changed from
$231,550 to $230,971, a decrease of $579. CLIN 3003, Badge and Pass Office, 1s changed from
$192,737 to $192,255, a decrease of $482. CLIN 3004, Locksmith Services, is changed from $62,002 to
$61,847, a decrease of $155. CLIN 3007, Personnel Security, is changed from $91,777 to $91,548, a
decrease of $229. CLIN 3008, Public Key Infrastructure, is changed from $44,842 to $44,730, a decrease
of $112. CLIN 3009, International Visits, is changed from $46,510 to $46,394, a decrease of $116.
Option 3 Total Amount is changed from $1,635,842 to $1,631,753, a decrease of $4,089. Contract, Item

2, Paragraph (d) Option Year Three, is corrected to read as follows:

OPTION YEAR THREE
CLIN DESCRIPTION UNIT TOTAL
3001 SECURITY FORCE SERVICES LOT $964,008
3002 EMERGENCY DISPATCH OFFICE (EDO) LOT $230,971
3003 BADGE AND PASS OFFICE LOT $192,255
3004 LOCKSMITH SERVICES | b $ 61,847
3007 PERSONNEL SECURITY LOT $91,548
3008 PUBLIC KEY INFRASTRUCTURE LOT $ 44,730
3009 INTERNATIONAL VISITS LOT $ 46,394
OPTION YEAR THREE | $1,631,753
TOTAL AMOUNT
3015 SPECIAL ORDERING OF SECURITY ey IDIQ-NTE $2M
SERVICES
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Contract, Item 2, Firm Fixed Price (NASA 1852.216.78)(DEC 1988), Paragraph (d), The total firm fixed
price of this order for CLIN’s 4001 through CLIN’s 4004, 4007 through 4009 is changed from
$1,626,790 to $1,622,723, a decrease of $4,067. CLIN 4001, Security Force Services, is changed from
$955,872 to $953,482, a decrease of $2,390. CLIN 4002, Emergency Dispatch Office, is changed from
$227,989 to $227,419, a decrease of $570. CLIN 4003, Badge and Pass Office, is changed from
$195,979 to $195,489, a decrease of $490. CLIN 4004, Locksmith Services, is changed from $62,217 to
$62,061, a decrease of $156. CLIN 4007, Personnel Security, is changed from $92,584 to $92,353, a
decrease of $231. CLIN 4008, Public Key Infrastructure, is changed from $46,073 to $45,958, a decrease
of $115. CLIN 4009, International Visits, is changed from $46,076 to $45,961, a decrease of $115.
Option 3 Total Amount is changed from $1,626,790 to $1,622,723, a decrease of $4,067. Contract, Item
2, Paragraph (d) Option Year Four, is corrected to read as follows: ;

OPTION YEAR FOUR
CLIN DESCRIPTION UNIT TOTAL
4001 SECURITY FORCE SERVICES LOT $953,482
4002 EMERGENCY DISPATCH OFFICE (EDO) LOT $227,419
4003 BADGE AND PASS OFFICE LOT $195,489
4004 LOCKSMITH SERVICES LOT $ 62,061
4007 PERSONNEL SECURITY LOT $92,353
4008 PUBLIC KEY INFRASTRUCTURE LOT - $ 45,958
4009 INTERNATIONAL VISITS LOT $ 45,961
OPTION YEAR FOUR | §1,622,723
TOTAL AMOUNT
4015 SPECIAL ORDERING OF SECURITY LOT IDIQ-NTE $2M
SERVICES

C. The Priced Options for Extended Terms tabie located in Paragraph 21, page 13 of the Contract, is
deleted in its entirety, and replaced with following table to include the updated amounts for the First,
Second, Third, and Fourth Option Periods incorporating the new GSA Industrial Funding Fee rates.

First Second Third Fourth
Ttem Option Period ~ Option Period ~ Option Period  Option Period
Period of Performance 12 months 12 months 12 months 12 months
(Paragraph 6) ' !
Total Firm Fixed Price $1,581,628 $1,606,974 $1,631,753 $1,622,723
CLIN 0001 through 0004,
0007 through 0009 _
Total Indefinite Quantity Not to Exceed Notto Exceed Notto Exceed Notto Exceed
CLIN 0015 $2M $2M $2M $2M
(Paragraph 2)

D. Attachment G, Schedule of Rates for Task Orders, 1s deleted in its entirety and replaced with the
updated Schedule of Rates for Task Orders with the new GSA Industrial Funding Fee incorporated.

E. All other terms and conditions remain unchanged.
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CONTRACT TABULATION

Firm Fixed Price Funding
Original Award $1,548,233.00 $282,195.37
Modification No. 1 0.00 0.00
Modification No. 2 0.00 0.00
Modification No. 3 -891.00 0.00
Modification No. 4 0.00 04,688.00
Modification No. 5 0.00 130,770.00
Modification No. 6 0.00 76,356.00
Modification No. 7 0.00 156,702.00
Modification No. 8 3,143.00 0.00
Modification No. 9 0.00 809,773.63
Modification No. 10 10,828.00 0.00
Modification No. 11 0.00 10,828.00
Modification No. 12 0.00 0.00
Total Contract Value $1,561,313.00 $1,561,313.00
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A. Contract, Item 2, Firm Fixed Price (NASA 1852.216-78)(DEC 1988), Paragraph (a), is revised to
reflect the exercise of the Option Year One by increasing the Firm Fixed Price from $1,561,313 to
$3.142.941, an increase of $1,581,628. Accordingly, Paragraph 2(a) is replaced by the following:

“The total firm fixed price of this order for CLIN’s 0001 through CLIN’s 0004, and 0007 through 0009
and CLIN’s 1001 through CLIN’s 1004, and 1007 through 1009 is $3,142,941.”

Option Year One CLIN prices are as follows:

OPTION YEAR ONE

CLIN DESCRIPTION UNIT TOTAL

1001 SECURITY FORCE SERVICES LOT $938,383

1002 EMERGENCY DISPATCH OFFICE (EDO) LOT $223,234

1003 BADGE AND PASS OFFICE LOT $187,226

1004 LOCKSMITH SERVICES LOT $ 58,515

1007 PERSONNEL SECURITY LOT $ 88,491

1008 PUBLIC KEY INFRASTRUCTURE LOT $ 42,320

1009 INTERNATIONAL VISITS LOT $ 43,459
OPTION YEAR ONE | $1,581,628
TOTAL AMOUNT

1015 SPECIAL ORDERING OF SECURITY LOT IDIQ-NTE $2M

SERVICES

B. Item 3, Limitation of Funds, Paragraphs (a), (b) and (c) are hereby replaced with the following to
reflect a total funding increase of $120,000.

3. LIMITATION OF FUNDS (FIXED-PRICE CONTRACT) (NASA 1852.232-77) (MAR
1989)

(a) Of the total price of items 1, 2, 3,4, 7, 8, and 9 the sum of $1,681,313 is presently available for
payment and allotted to this contract. It is anticipated that from time to time additional funds will be
allocated to the contract in accordance with the following schedule, until the total price of said items is

allotted:

SCHEDULE FOR ALLOTMENT OF FUNDS
Date Amounts

10/01/2002 to 12/16/2002  $282,195.37
12/16/2002 to 01/11/2003  $ 94,688.00
01/11/2003 to 02/10/2003  $130,770.00
02/10/2003 to 02/28/2003  $ 76,356.00
02/28/2003 to 04/04/2003  $156,702.00
04/04/2003 to 10/15/2003  $809,773.63
Adjustment for 10/15/2003  $ 10,828.00
10/16/2003 to 11/08/2003  $120,000.00
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(b) The Contractor agrees to perform or have performed work on the items specified in paragraph (a)
above up to the point at which, if this contract is terminated pursuant to the Termination for Convenience
of the Government clause of this contract, the total amount payable by the Government (including
amounts payable for subcontracts and settlement costs) pursuant to paragraphs (f) and (g) of that clause
would, in the exercise of reasonable judgment by the Contractor, approximate the total amount at the time
allotted to the contract. The Contractor is not obligated to continue performance of the work beyond that
point. The Government is not obligated in any event to pay or reimburse the Contractor more than the
amount from time to time allotted to the contract, anything to the contrary in the Termination for
Convenience of the Government clause notwithstanding.

(c)(1) It is contemplated that funds presently allotted to this contract will cover the work to be performed
until November 8, 2003.

(2) If funds allotted are considered by the Contractor to be inadequate to cover the work to be
performed until that date, or an agreed date substituted for it, the Contractor shall notify the Contracting
Officer in writing when within the next 60 days the work will reach a point at which, if the contractor s
terminated pursuant to the Termination for Convenience of the Government clause of this contract, the
total amount payable by the Government (including amounts payable for subcontracts and settlement
costs) pursuant to paragraphs (f) and (g) of that clause will approximate 75 percent of the total amount
then allotted to the contract.

(3)(i) The notice shall state the estimated date when the point referred to in subparagraph (2) above will
be reached and the estimated amount of additional funds required to continue performance to the date
specified in subparagraph (1) above, or an agreed date substituted for it.

(i1) The Contractor shall, 60 days in advance of the date specified in subparagraph (1) above, or an
agreed date substituted for it, advise the Contracting Officer in writing as to the estimated amount of
additional funds required for the timely performance of the contract for a further period as may be
specified in the contract or otherwise agreed to by the parties.

(4) If, after the notification referred to in subdivision (3)(ii) above, additional funds are not allotted by
the date specified in subparagraph (1) above, or an agreed date substituted for it, the Contracting Officer
shall, upon the Contractor's written request, terminate this contract on that date or on the date set forth in
the request, whichever is later, pursuant to the Termination for Convenience of the Government clause.

C. All other terms and conditions remain unchanged.
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***ﬂ(**************#***********************************#***************************#**

CONTRACT TABULATION

Firm Fixed Price

Funding

Original Award $1.548,233.00 $282,195.37
Modification No. 1 0.00 0.00
Modification No. 2 0.00 0.00
Modification No. 3 -801.00 0.00
Modification No. 4 0.00 04,688.00
Modification No. 5 0.00 130,770.00
Modification No. 6 0.00 76,356.00
Modification No. 7 0.00 156,702.00
Modification No. 8 3,143.00 0.00
Modification No. 9 0.00 809,773.63
Modification No. 10 10,828.00 0.00
Modification No. 11 0.00 10,828.00
Modification No. 12 0.00 0.00
Modification No. 13 1,581,628.00 120,000.00
Total Contract Value $3,142,941 $1,681,313
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A. Ttem 3, Limitation of Funds, Paragraphs (a), (b) and (c) are hereby replaced with the following to
reflect a total funding increase of $131,802.33.

3 LIMITATION OF FUNDS (FIXED-PRICE CONTRACT) (NASA 1852.232-77) (MAR
1989)

(a) Of the total price of items 1, 2, 3, 4, 7, 8, and 9 the sum of $1,813,115.33 is presently available
for payment and allotted to this contract. It is anticipated that from time to time additional funds will be
allocated to the contract in accordance with the following schedule, until the total price of said items is
allotted:

SCHEDULE FOR ALLOTMENT OF FUNDS
Date Amounts

10/01/2002 to 12/16/2002  $282,195.37
12/16/2002 to 01/11/2003  § 94,688.00
01/11/2003 to 02/10/2003  $130,770.00
02/10/2003 to 02/28/2003  $ 76,356.00
02/28/2003 to 04/04/2003  $156,702.00
04/04/2003 to 10/15/2003  $809,773.63
Adjustment for 10/15/2003 $ 10,828.00
10/16/2003 to 11/08/2003  $120,000.00
11/09/2003 to 12/08/2003  $131,802.33

(b) The Contractor agrees to perform or have performed work on the items specified in paragraph (a)
above up to the point at which, if this contract is terminated pursuant to the Termination for Convenience
of the Government clause of this contract, the total amount payable by the Government (including
amounts payable for subcontracts and settlement costs) pursuant to paragraphs (f) and (g) of that clause
would, in the exercise of reasonable judgment by the Contractor, approximate the total amount at the time
allotted to the contract. The Contractor is not obligated to continue performance of the work beyond that
point. The Government is not obligated in any event to pay or reimburse the Contractor more than the
amount from time to time allotted to the contract, anything to the contrary in the Termination for
Convenience of the Government clause notwithstanding.

(c)(1) It is contemplated that funds presently allotted to this contract will cover the work to be performed
until December 8., 2003.

(2) If funds allotted are considered by the Contractor to be inadequate to cover the work to be
performed until that date, or an agreed date substituted for it, the Contractor shall notify the Contracting
Officer in writing when within the next 60 days the work will reach a point at which, if the contractor is
terminated pursuant to the Termination for Convenience of the Government clause of this contract, the
total amount payable by the Government (including amounts payable for subcontracts and settlement
costs) pursuant to paragraphs (f) and (g) of that clause will approximate 75 percent of the total amount
then allotted to the contract.

(3)(i) The notice shall state the estimated date when the point referred to in subparagraph (2) above will
be reached and the estimated amount of additional funds required to continue performance to the date
specified in subparagraph (1) above, or an agreed date substituted for it.

(ii) The Contractor shall, 60 days in advance of the date specified in subparagraph (1) above, or an
agreed date substituted for it, advise the Contracting Officer in writing as to the estimated amount of
additional funds required for the timely performance of the contract for a further period as may be
specified in the contract or otherwise agreed to by the parties.
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(4) If, after the notification referred to in subdivision (3)(ii) above, additional funds are not allotted by the
date specified in subparagraph (1) above, or an agreed date substituted for it, the Contracting Officer
shall, upon the Contractor's written request, terminate this contract on that date or on the date set forth in
the request, whichever is later, pursuant to the Termination for Convenience of the Government clause.

B. All other terms and conditions remain unchanged.
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CONTRACT TABULATION

Firm Fixed Price Funding
Original Award $1,548,233.00 $282,195.37
Modification No. 1 0.00 0.00
Modification No. 2 0.00 0.00
Modification No. 3 -891.00 0.00
Modification No. 4 0.00 04.688.00
Modification No. 5 0.00 130,770.00
Modification No. 6 0.00 76,356.00
Modification No. 7 0.00 156,702.00
Modification No. 8 3,143.00 0.00
Modification No. 9 0.00 809,773.63
Modification No. 10 10,828.00 0.00
Modification No. 11 0.00 10,828.00
Modification No. 12 0.00 0.00
Modification No. 13 1,581,628.00 120,000.00
Modification No. 14 0.00 131,802.33
‘Total Contract Value $3,142,941 $1,813,115.33
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A. Item 3. Limitation of Funds, Paragraphs (a), (b) and (c) are hereby replaced with the following 1o
reflect a total funding increase of $197,703.48.

3. LIMITATION OF FUNDS (FIXED-PRICE CONTRACT) (NASA 1852.232-77) (MAR
1989) :

(a) Of the total price of items 1, 2, 3, 4, 7, 8, and 9 the sum of $2,010,818.81, is presently available
for payment and allotted to this contract. It is anticipated that from time to time additional funds will be
allocated to the contract in accordance with the following schedule, until the total price of said items is

allotted:;

SCHEDULE FOR ALLOTMENT OF FUNDS
Date Amounts
10/01/2002 to 12/16/2002 $282,195.37
12/16/2002 to 01/11/2003 $ 94,688.00
01/11/2003 to 02/10/2003 $130,770.00
02/10/2003 to 02/28/2003 $ 76,356.00
02/28/2003 to 04/04/2003 $156,702.00
04/04/2003 to 10/15/2003 $809,773.63
Adjustment for 10/15/2003 $ 10,828.00
10/16/2003 to 11/08/2003 $120,000.00
11/09/2003 to 12/08/2003 $131.802.33
12/08/2003 to 01/16/2004 $197,703.48
01/17/2004 to 10/15/2004 TBD

(b) The Contractor agrees to perform or have performed work on the items specified in paragraph (a)
above up to the point at which, if this contract is terminated pursuant to the Termination for Convenience
of the Government clause of this contract, the total amount payable by the Government (including
amounts payable for subcontracts and settlement costs) pursuant to paragraphs (f) and (g) of that clause
would, in the exercise of reasonable judgment by the Contractor, approximate the total amount at the time
allotted to the contract. The Contractor is not obligated to continue performance of the work beyond that
point. The Government is not obligated in any event to pay or reimburse the Contractor more than the
amount from time to time allotted to the contract, anything to the contrary in the Termination for
Convenience of the Government clause notwithstanding. '

(c)(1) It is contemplated that funds presently allotted to this contract will cover the work to be performed
until January 16, 2004.

(2) If funds allotted are considered by the Contractor to be inadequate to cover the work to be
performed until that date, or an agreed date substituted for it, the Contractor shall notify the Contracting
Officer in writing when within the next 60 days the work will reach a point at which, if the contractor is
terminated pursuant to the Termination for Convenience of the Government clause of this contract, the
total amount payable by the Government (including amounts payable for subcontracts and settlement
costs) pursuant to paragraphs (f) and (g) of that clause will approximate 75 percent of the total amount
then allotted to the contract. '

(3)(i) The notice shall state the estimated date when the point referred to in subparagraph (2) above will
. be reached and the estimated amount of additional funds required to continue performance to the date
specified in subparagraph (1) above, or an agreed date substituted for it.

(i) The Contractor shall, 60 days in advance of the date specified in subparagraph (1) above, or an
agreed date substituted for it, advise the Contracting Officer in writing as to the estimated amount of
additional funds required for the timely performance of the contract for a further period as may be
specified in the contract or otherwise agreed to by the parties.
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i+4) If. after the noufication referred to in subdivision (3)(ii) above, additional funds are not allotted by the
date specified in subparagraph (1) above, or an agreed date substituted for it, the Contracting Officer
shall, upon the Contractor’s written request, terminate this contract on that date or on the date set forth in
the request, whichever is later, pursuant to the Termination for Convenience of the Government clause.

B. All other terms and conditions remain unchanged.
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CONTRACT TABULATION

Firm Fixed Price

Funding

$282,195.37

Original Award $1,548,233.00
Modification No. 1 0.00 0.00
Modification No. 2 0.00 0.00
Modification No. 3 -891.00 0.00
Modification No. 4 0.00 94.,688.00
.| Modification No. 5 0.00 130,770.00
Modification No. 6 0.00 76,356.00
Modification No. 7 0.00 156,702.00
Modification No. 8 3,143.00 0.00
Modification No. 9 0.00 809,773.63
Modification No. 10 10,828.00 0.00
Modification No. 11 0.00 10,828.00
Modification No. 12 0.00 0.00
Modification No. 13 1,581,628.00 120,000.00
Modification No. 14 0.00 131,802.33
Modification No. 15 0.00 197,703.48
Total Contract Value $3,142,941 $2,010,818.81
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THE ABOVE NUMBERED CONTRACT/ORDER 1S MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, ete ) SET FORTH IN ITEM
14, PURSUANT TO THE AUTHORITY OF FAR 43.103(1).

> THIS SUPFLEMENTAL AGREEMENT 18 ENTERED INTO PURSUANT TO AUTHORITY OF:

X

D.

OTHER Specify lype of modification and authority)

NASA 1852.232—77, Limitation of Funds (Fixed-Price Contracts) (MAR 1989)

E. IMPORTANT: Contractor is not, D is required to sign this document and return 0__ copies to the issuing office,

4. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF seotion head; e, includi licitati itract subject matter where feasible,)

The purpose of this modification is to add incremental funding of $197,703.48 and to extend the funded
hrough date to February 27,2004. Accordingly, the following changes are hereby made:

wept at provided herein, all tenns and conditions of the document referenced in Item 94 or 104, as heretofore changed, remains unchanged and in full force and effect.
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additional funds required for the timely performance of the contract for a furu.er period as may be
specified in the contract or otherwise agreed to by the parties.

(4) If, after the notification referred to in subdivision (3)(ii) above, additional funds are not allotted by the
date specified in subparagraph (1) above, or an agreed date substituted for it, the Contracting Officer
shall, upon the Contractor's written request, terminate this contract on that date or on the date set forth in
the request, whichever is later, pursuant to the Termination for Convenience of the Government clause.

B. All other terms and conditions remain unchanged.

*************#**********************#*************$**********************************

CONTRACT TABULATION

Firm Fixed Price Funding |
Original Award $1,548,233.00 $282,195.37
| Modification No. 1 0.00 0.00
Modification No. 2 0.00 0.00
Modification No. 3 -891.00 0.00
Modification No. 4 0.00 94,688.00
Modification No. 5 0.00 130,770.00
Modification No. 6 0.00 76,356.00
Modification No. 7 0.00 156,702.00
Modification No. 8 3,143.00 0.00
Modification No. 9 0.00 809,773.63
“Modification No. 10 10,828.00 0.00
 Modification No. 11 0.00 10,828.00
Modification No. 12 0.00 0.00
Modification No. 13 1,581,628.00 120,000.00
Modification No. 14 0.00 131,802.33
Modification No. 15 0.00 197,703.48
| Modification No. 16 0.00 197,703.48
Total Contract Value $3,142 941 $2,208,522.29
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A. Ttem 3, Limitation of Funds, Paragraphs (a), (b) and (c) are hereby replaced with the following to
reflect a total funding increase of $197,703.48.

3. LIMITATION OF FUNDS (FIXED-PRICE CONTRACT) (NASA 1852.232-77) (MAR
1989)

© (a) Of the total price of items 1, 2, 3, 4, 7, 8, and 9 the sum of $2,208,522.29, is presently available
for payment and allotted to this contract. It is anticipated that from time to time additional funds will be
allocated to the contract in accordance with the following schedule, until the total price of said items is

allotted:

SCHEDULE FOR ALLOTMENT OF FUNDS
Date Amounts

10/01/2002 to 12/16/2002 $282,195.37
12/16/2002 to 01/11/2003 $ 94,688.00
01/11/2003 to 02/10/2003 $130,770.00
02/10/2003 to 02/28/2003 § 76,356.00
02/28/2003 to 04/04/2003 $156,702.00
04/04/2003 to 10/15/2003 $809,773.63
Adjustment for 10/15/2003 $ 10,828.00
10/16/2003 to 11/08/2003 $120,000.00
11/09/2003 to 12/08/2003 $131,802.33
12/08/2003 to 01/16/2004 $197,703.48
01/17/2004 to 02/27/2004 $197,703.48
02/28/2004 to 10/15/2004 TBD

(b) The Contractor agrees to perform or have performed work on the items specified in paragraph (a)
above up to the point at which, if this contract is terminated pursuant to the Termination for Convenience
of the Government clause of this contract, the total amount payable by the Government (including
amounts payable for subcontracts and settlement costs) pursuant to paragraphs (f) and (g) of that clause
would, in the exercise of reasonable judgment by the Contractor, approximate the total amount at the time
allotted to the contract. The Contractor is not obligated to continue performance of the work beyond that
point. The Government is not obligated in any event to pay or reimburse the Contractor more than the
amount from time to time allotted to the contract, anything to the contrary in the Termination for .
Convenience of the Government clause notwithstanding.

(c)(1) It is contemplated that funds presently allotted to this contract will cover the work to be performed
until February 27, 2004.

(2) If funds allotted are considered by the Contractor to be inadequate to cover the work to be
performed until that date, or an agreed date substituted for it, the Contractor shall notify the Contracting .
Officer in writing when within the next 60 days the work will reach a point at which, if the contractor 1s 3
terminated pursuant to the Termination for Convenience of the Government clause of this contract, the
total amount payable by the Government (including amounts payable for subcontracts and settlement
costs) pursuant to paragraphs (f) and (g) of that clause will approximate 75 percent of the total amount
then allotted to the contract.

(3)(i) The notice shall state the estimated date when the point referred to in subparagraph (2) above will
be reached and the estimated amount of additional funds required to continue performance to the date
specified in subparagraph (1) above, or an agreed date substituted for it.

(i) The Contractor shall, 60 days in advance of the date specified in subparagraph (1) above, or an
agreed date substituted for it, advise the Contracting Officer in writing as to the estimated amount of
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AMENDMENT OF 50LiCIT ATION/MODIFICATION OF CONTRACT ' 1 i i

I AMENDMENTMODIFICATION N0 3 EFFECTIVE DATE 4. REQUISITIONPURCHASE REQ. NG, i *OPROJECT WO ([T aopheabte.
17 See Block 16C See Block 12
&. 1SSUED BY CODE | 7. ADMINISTERED BY (If ether than Item 5; CODE '|

National Aeronautics and Space Administration

Langley Research Center
Hampton, VA 23681-2199

8. NAME AND ADDRESS OF CONTRACTOR. (Mo, Streer, County, State and ZIP: Code) (4) SA, AMENDMENT OF SOLICITATION NO.

DynCorp Technical Services LLC

One Rjdgrnar Cenu‘e 9B. DATED (SEE ITEM 11)
6500 W. Freeway, Suite 600
Fort Worth, TX 76116-2187 10A. MODIFICATION OF CONTRACT/ORDER N0,
DUNS: 127136252
L71082D
X  [10B- DATED (EE ITEM 13)
CODE l FACILITY CODE 9;30"{02

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers D is extended, D is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items & and 15, and retuming one (1) copy of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (¢) By separate letter
or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR
THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATA SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an
offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the
opening hour and data specified.

12. ACCOUNTING AND APPROPRIATION DATA (Tf required)

PR: 4200052946 $197,703.48 (Complete)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(4) A. THIS CHANGE ORDER I8 1SSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH [N ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM
14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
C. THIS SUPPLEMENTAL AGREEMEMNT IS ENTERED INTO PURBUANT TO AUTHORITY OF:

D OTHER Specify type of modification and authority)

X | NASA 1852.232-77, Limitation of Funds (Fixed-Price Contracts) (MAR 1989)

E. IMPORTANT: Contractor @ is not, I:’ is required to sign this document and return _0__ copies to the issuing office.
14, DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible,)

The purpose of this modification is to add incremental funding of $197,703.48 and to extend the funded
through date to April 17, 2004. Accordingly, the following changes are hereby made:

Except at provided herein, all terms and conditions of the document referenced in Item 94 or 104, as heretofore changed, remains unchanged and in full force and effect.
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A. Ttem 3, Limitation of Funds, Paragraphs (a). (b) and (c) are hereby replaced with the following to
reflect a total funding increase of $197,703 .48. '

= LIMITATION OF FUNDS (FIXED-PRICE CONTRACT) (NASA 1852.232-77) (MAR
1989)

(a) Of the total price of items 1, 2, 3, 4, 7, 8, and 9 the sum of $2,406,225.77, is presently available
for payment and allotted to this contract. It is anticipated that from time to time additional funds will be
allocated to the contract in accordance with the following schedule, until the total price of said items is

allotted:

SCHEDULE FOR ALLOTMENT OF FUNDS

Date Amounts

10/01/2002 to 12/16/2002 $282,195.37
12/16/2002 to 01/11/2003 $ 94,688.00
01/11/2003 to 02/10/2003 $130,770.00
02/10/2003 to 02/28/2003 $ 76,356.00
02/28/2003 to 04/04/2003 $156,702.00
04/04/2003 to 10/15/2003 $809,773.63
Adjustment for 10/15/2003 $ 10,828.00
10/16/2003 to 11/08/2003 $120,000.00
11/09/2003 to 12/08/2003 $131,802.33
12/08/2003 to 01/16/2004 $197 703 .48
01/17/2004 to 02/27/2004 $197.703.48
02/28/2004 to 04/17/2004 $197,703.48
04/18/2004 to 10/15/2004 TBD

(b) The Contractor agrees to perform or have performed work on the items specified in paragraph ()
above up to the point at which, if this contract is terminated pursuant to the Termination for Convenience
of the Government clause of this contract, the total amount payable by the Government (including
amounts payable for subcontracts and settlement costs) pursuant to paragraphs (f) and (g) of that clause
would, in the exercise of reasonable judgment by the Contractor, approximate the total amount at the time
allotted to the contract. The Contractor is not obligated to continue performance of the work beyond that
point. The Government is not obligated in any event to pay or reimburse the Contractor more than the
amount from time to time allotted to the contract, anything to the contrary in the Termination for
Convenience of the Government clause notwithstanding.

(¢)(1) It is contemplated that funds presently allotted to this contract will cover the work to be performed
until April 17, 2004.

(2) If funds allotted are considered by the Contractor to be inadequate to cover the work to be
performed until that date, or an agreed date substituted for it, the Contractor shall notify the Contracting
Officer in writing when within the next 60 days the work will reach a point at which, if the contractor is
terminated pursuant to the Termination for Convenience of the Government clause of this contract, the
total amount payable by the Government (including amounts payable for subcontracts and settlement
costs) pursuant to paragraphs (f) and (g) of that clause will approximate 75 percent of the total amount
then allotted to the contract.

(3)(i) The notice shall state the estimated date when the point referred to in subparagraph (2) above will
be reached and the estimated amount of additional funds required to continue performance to the date
specified in subparagraph (1) above, or an agreed date substituted for it.

(i) The Contractor shall, 60 days in advance of the date specified in subparagraph (1) above, or an
agreed date substituted for it, advise the Contracting Officer in writing as to the estimated amount of
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(4) If, after the notification referred to in subdivision (3)(ii) above, additional funds are not allotted by the
date specified in subparagraph (1) above, or an agreed date substituted for it, the Contracting Officer
shall, upon the Contractor's written request, terminate this contract on that date or on the date set forth in
the request, whichever is later, pursuant to the Termination for Convenience of the Government clause.

B. All other terms and conditions remain unchanged.
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CONTRACT TABULATION

Firm Fixed Price Funding
Original Award $1,548,233.00 $282,195.37
Modification No. 1 0.00 0.00
Modification No. 2 0.00 0.00
Modification No. 3 -891.00 0.00
Modification No. 4 0.00 94 688.00
Modification No. 5 0.00 130,770.00
Modification No. 6 0.00 76,356.00
Modification No. 7 0.00 156,702.00
Modification No. 8 3,143.00 0.00
Modification No. 9 0.00 809,773.63
Modification No. 10 10,828.00 0.00
Modification No. 11 0.00 10,828.00
Modification No. 12 0.00 0.00
Modification No. 13 1,581,628.00 120,000.00
Modification No. 14 0.00 131,802.33
Modification No. 15 0.00 197,703.48
Modification No. 16 0.00 197,703.48
Modification No. 17 0.00 197,703 .48
Total Contract Value $3,142,941 $2,406,225.77
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. A b 1. CONTRACT 1D CCDE PAGE OF PAGE(S)
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1 3
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18 See Block 16C See Block 12
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National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199
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DynCorp Technical Services LLC
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6500 W. Freeway, Suite 600
Fort Worth, TX 76116-2187 T0A TODIEICATION OF CONTRACT/ORDER NO,
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"'W_ | P 2att 9/30/02

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

—D The above mumbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers D is extended, D iz mot extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and retuming one (1) copy of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or () By separate letter
or telegram which includes a reference to the salicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR
THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATA SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an
offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the
opening hour and data specified.
10 ACCOUNTING AND APPROPRIATION DATA (If required)

PR: 4200060339 $329,505.80 (Complete)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.
v/ | A THIS CHANGE OROEE 15 158080 PURSUANT TO: (Specily authortly) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

e
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, efc,) SET FORTH IN ITEM
14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). r i
T, THIS SUPFLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D). OTHER Specify type of modification and authonity)

X | NASA 1852.232-77, Limitation of Funds (Fixed-Price Contracts) (MAR 1989)

E. IMPORTANT: Contractor E is not, I:l is required to sign this document and retum 0 copies to the issuing office.
14, DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, i Iuding solicitation/contract subject matter where feasible)

The purpose of this modification is to add incremental funding of $329,505.80 and to extend the funded
through date to June 25, 2004. Accordingly, the following changes are hereby made:

Except at provided herein, all terms and conditions of the document referenced in Item 9A. or 104, as heretofore changed, remains unchanged and in full foree and effect.
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A. Item 3, Limitation of Funds, Paragraphs (a), (b) and (c) are hereby replaced with the following to
reflect a total funding increase of $329,505.80.

(a)

LIMITATION OF FUNDS (FIXED-PRICE CONTRACT) (NASA 1852.232-77) (MAR

1989)

Of the total price of items 1, 2, 3, 4, 7, 8, and 9 the sum of $2,735,731.57 is presently available
for payment and allotted to this contract. It is anticipated that from time to time additional finds will be

allocated to the contract in accordance with the following schedule, until the total price of said items is

allotted:
SCHEDULE FOR ALLOTMENT OF FUNDS
Date Amounts
10/01/2002 to 12/16/2002 $282.195.37
12/16/2002 to 01/11/2003 § 94,688.00
01/11/2003 to 02/10/2003 $130,770.00 e
02/10/2003 to 02/28/2003 $ 76,356.00

02/28/2003 to 04/04/2003

$156,702.00

04/04/2003 to 10/15/2003

$809,773.63

Adjustment for 10/15/2003 $ 10,828.00
10/16/2003 to 11/08/2003 $120,000.00
11/09/2003 to 12/08/2003 $131,802.33
12/08/2003 to 01/16/2004 $197,703.48
01/17/2004 to 02/27/2004 $197,703.48

02/28/2004 to 04/17/2004

$197,703.48

04/18/2004 to 06/25/2004

$329,505.80

06/26/2004 to 10/15/2004

TBD

(b) The Contractor agrees to perform or have performed work on the items specified in paragraph (a)
above up to the point at which, if this contract is terminated pursuant to the Termination for Convenience
of the Government clause of this contract, the total amount payable by the Government (including
amounts payable for subcontracts and settlement costs) pursuant to paragraphs (f) and (g) of that clause
would, in the exercise of reasonable judgment by the Contractor, approximate the total amount at the time
allotted to the contract. The Contractor is not obligated to continue performance of the work beyond that
pomt. The Government is not obligated in any event to pay or reimburse the Contractor more than the
amount from time to time allotted to the contract, anything to the contrary in the Termination for
Convenience of the Government clause notwithstanding.

(c)(1) It is contemplated that funds presently allotted to this contract will cover the work to be performed
until June 25. 2004.

(2) If funds allotted are considered by the Contractor to be inadequate to cover the work to be
performed until that date, or an agreed date substituted for it, the Contractor shall notify the Contracting
Officer i writing when within the next 60 days the work will reach a point at which, if the contractor is
terminated pursuant to the Termination for Convenience of the Government clause of this confract, the
total amount payable by the Government (including amounts payable for subcontracts and settlement
costs) pursuant to paragraphs (f) and (g) of that clause will approximate 75 percent of the total amount
‘then allotted to the contract.

(3)(1) The notice shall state the estimated date when the point referred to in subparagraph (2) above will
»¢ reached and the estimated amount of additional funds required to continue performance to the date
vecified in subparagraph (1) above, or an agreed date substituted for it.

Page 2 of 3
L71082D
Modification No. 18




(1) The Contractor slfa_,, 60 days in advance of the date specified in sabparagraph (1) above, or an
agreed date substituted for it, advise the Contracting Officer in writing as to the estimated amount of
additional funds required for the timely performance of the contract for a further period as may be
specified in the contract or otherwise agreed to by the parties.

(4) If, after the notification referred to in subdivision (3)(ii) above, additional funds are not allotted by the
date specified in subparagraph (1) above, or an agreed date substituted for it, the Contracting Officer
shall, upon the Contractor's written request, terminate this contract on that date or on the date set forth in
the request, whichever is later, pursuant to the Termination for Convenience of the Government clause.

B. All other terms and conditions remain unchanged.
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CONTRACT TABULATION
Firm Fixed Price Funding |
Original Award $1,548.233.00 $282,195.37
Modification No. 1 0.00 0.00
Modification No. 2 0.00 0.00
Modification No. 3 -891.00 0.00
Modification No. 4 0.00 94,688.00
Modification No. 5 0.00 130,770.00
Modification No. 6 0.00 76,356.00
Modification No. 7 0.00 156,702.00
Modification No. 8 3,143.00 0.00
Modification No. 9 0.00 809,773.63
Modification No. 10 10,828.00 0.00
Modification No. 11 0.00 10,828.00
Modification No. 12 0.00 0.00
Modification No. 13 1,581,628.00 120,000.00
Modification No. 14 0.00 - 131,802.33
Modification No. 15 - 0.00 197,703.48
Modification No. 16 0.00 197,703 .48
Modification No. 17 0.00 197,703 .48
Modification No. 18 0.00 329,505.80
Total Contract Value - $3,142,941 $2.735 731,57
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Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods;
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The purpose of this modification is to add incremental funding of $42,320.00 and to extend the funded
through date to July 3, 2004. Accordingly, the following changes are hereby made:
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A. Ttem 3, Limitation of Funds, Paragraphs (a), (b) and (c) are hereby replaced with the following to
reflect a total funding increase of $329,505.80.

3, LIMITATION OF FUNDS (FIXED-PRICE CONTRACT) (NASA 1852.232-77) (MAR
1989)

(a) Of the total price of items 1, 2, 3,4, 7, 8, and 9 the sum of $2,792,351.57 is presently available
for payment and allotted to this contract. It is anticipated that from time to time additional funds will be
allocated to the contract in accordance with the following schedule, until the total price of said items is
allotted:

SCHEDULE FOR ALLOTMENT OF FUNDS

Date Amounts

10/01/2002 to 12/16/2002 $282,195.37
12/16/2002 to 01/11/2003 $ 94,688.00.
01/11/2003 to 02/10/2003 $130,770.00
02/10/2003 to 02/28/2003 $ 76,356.00
02/28/2003 to 04/04/2003 $156,702.00
04/04/2003 to 10/15/2003 $809,773.63
Adjustment for 10/15/2003 $ 10,828.00
10/16/2003 to 11/08/2003 $120,000.00
11/09/2003 to 12/08/2003 $131,802.33
12/08/2003 to 01/16/2004 $197,703.48
01/17/2004 to 02/27/2004 $197,703 .48
02/28/2004 to 04/17/2004 $197,703.48
04/18/2004 to 06/25/2004 $329,505.80
06/26/2004 to 07/03/2004 $42.320
07/04/2004 to 10/15/2004 TBD

(b) The Contractor agrees to perform or have performed work on the items specified in paragraph (a)
above up to the point at which, if this contract is terminated pursuant to the Termination for Convenience
of the Government clause of this contract, the total amount payable by the Government (including
amounts payable for subcontracts and settlement costs) pursuant to paragraphs (f) and (g) of that clause
would, in the exercise of reasonable judgment by the Contractor, approximate the total amount at the time
allotted to the contract. The Contractor is not obligated to continue performance of the work beyond that
point. The Government is not obligated in any cvent to pay or reimburse the Contractor more than the
amount from time to time allotted to the contract, anything to the contrary in the Termination for
Convenience of the Government clause notwithstanding. ‘

(c)(1) It is contemplated that funds presently allotted to this contract will cover the work to be performed
until July 3. 2004.

(2) If funds allotted are considered by the Contractor to be inadequate to cover the work to be
performed until that date, or an agreed date substituted for it, the Contractor shall notify the Contracting
Officer in writing when within the next 60 days the work will reach a point at which, if the contractor is
terminated pursuant to the Termination for Convenience of the Government clause of this contract, the
total amount payable by the Government (including amounts payable for subcontracts and settlement
costs) pursuant to paragraphs (f) and (g) of that clause will approximate 75 percent of the total amount
then allotted to the contract.

(3)(1) The notice shall state the estimated date when the point referred to in subparagraph (2) above will
be reached and the estimated amount of additional funds required to continue performance to the date
specified in subparagraph (1) above, or an agreed date substituted for it.
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(ii) The Contractor shall, o0 days in advance of the date specified in subparagraph (1) above, or an
agreed date substituted for it, advise the Contracting Officer in writing as to the estimated amount of
additional funds required for the timely performance of the contract for a further period as may be
specified in the contract or otherwise agreed to by the parties.

(4) If, after the notification referred to in subdivision (3)(ii) above, additional funds are not allotted by the
date specified in subparagraph (1) above, or an agreed date substituted for it, the Contracting Officer
shall, upon the Contractor's written request, terminate this contract on that date or on the date set forth in
the request, whichever is later, pursuant to the Termination for Convenience of the Government clause.

B. All other terms and conditions remain unchanged.
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CONTRACT TABULATION

Firm Fixed Price Funding
Original Award $1,548,233.00 $282.195.37
Modification No. | 0.00 0.00
Modification No. 2 0.00 0.00 |
Modification No. 3 -891.00 0.00
Modification No. 4 0.00 94.688.00
Modification No. 5 0.00 130,770.00
Modification No. 6 0.00 76,356.00
Modification No. 7 0.00 156,702.00
Modification No. 8 3,143.00 0.00
Modification No. 9 0.00 809,773.63
Modification No. 10 10,828.00 0.00
Modification No. 11 0.00 10,828.00
Modification No. 12 0.00 0.00
Modification No. 13 1,581,628.00 120,000.00
Modification No, 14 0.00 131,802.33
Modification No. 15 0.00 197,703 .48
Modification No. 16 0.00 197,703.48
Modification No. 17 0.00 197,703 .48
Modification No. 18 0.00 329.505.80
Modification No. 19 0.00 42.320.00

| Total Contract Value

$3,142,941.00

$2.778,051.57
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A. Item 3, Limitation of Funds, Paragraphs (2), (b) and (c) are hereby replaced with the following to
reflect a total funding increase of $364,890.00.

3. LIMITATION OF FUNDS (FIXED-PRICE CONTRACT) (NASA 1852.232-77) (MAR
1989)

(a) Of the total price of items 1, 2, 3, 4, 7, 8, and 9 the sum of $3,142,241.57 is presently available
for payment and allotted to this contract. It is anticipated that from time to time additional funds will be
allocated to the contract in accordance with the following schedule, until the total price of said items is

allotted:

SCHEDULE FOR ALLOTMENT OF FUNDS
Date Amounts

10/01/2002 to 12/16/2002 $282,195.37
12/16/2002 to 01/11/2003 $ 94,688.00
01/11/2003 to 02/10/2003 $130,770.00
02/10/2003 to 02/28/2003 § 76,356.00
02/28/2003 to 04/04/2003 $156,702.00
04/04/2003 to 10/15/2003 $809,773.63
Adjustment for 10/15/2003 $ 10,828.00 -
10/16/2003 to 11/08/2003 $120,000.00
11/09/2003 to 12/08/2003 $131,802.33
12/08/2003 to 01/16/2004 $197,703.48
01/17/2004 to 02/27/2004 $197,703.48
02/28/2004 to 04/17/2004 $197,703.48
04/18/2004 to 06/25/2004 $329,505.80
06/26/2004 to 07/03/2004 $42.320
07/04/2004 to 10/15/2004 $364,890
10/15/2004 to 11/15/2004 TBD

(b) The Contractor agrees to perform or have performed work on the items specified in paragraph (a)
above up to the point at which, if this contract is terminated pursuant to the Termination for Convenience
of the Government clause of this contract, the total amount payable by the Government (including
amounts payable for subcontracts and settlement costs) pursuant to paragraphs (f) and (g) of that clause
would, in the exercise of reasonable judgment by the Contractor, approximate the total amount at the time
allotted to the contract. The Contractor is not obligated to continue performance of the work beyond that
point. The Government is not obligated in any event to pay or reimburse the Contractor more than the
amount from time to time allotted to the contract, anything to the contrary in the Termination for
Convenience of the Government clause notwithstanding.

(e)(1) It is contemplated that funds presently allotted to this contract will cover the work to be performed
until October 15, 2004.

(2) If funds allotted are considered by the Contractor to be inadequate to cover the work to be
performed until that date, or an agreed date substituted for it, the Contractor shall notify the Contracting
Officer in writing when within the next 60 days the work will reach a point at which, if the contractor is
terminated pursuant to the Termination for Convenience of the Government clause of this contract, the
total amount payable by the Government (including amounts payable for subcontracts and settlement
costs) pursuant to paragraphs (f) and (g) of that clause will approximate 75 percent of the total amount
then allotted to the contract.
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(3)(1) The notice shall state wue estimated date when the point referred to in subparagraph (2) above will
be reached and the estimated amount of additional funds required to continue performance to the date

specified in subparagraph (1) above, or an agreed date substituted for it.

(11) The Contractor shall, 60 days in advance of the date specified in subparagraph (1) above, or an
agreed date substituted for it, advise the Contracting Officer in writing as to the estimated amount of
additional funds required for the timely performance of the contract for a further period as may be
specified in the contract or otherwise agreed to by the parties.

(4) If, after the notification referred to in subdivision (3)(ii) above, additional funds are not allotted by the
date specified in subparagraph (1) above, or an agreed date substituted for it, the Contracting Officer
shall, upon the Contractor's written request, terminate this contract on that date or on the date set forth in
the request, whichever is later, pursuant to the Termination for Convenience of the Government clause.

B. All other terms and conditions remain unchanged.
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CONTRACT TABULATION

Firm Fixed Price

Funding

Original Award $1,548,233.00 $282,195.37
Modification No. 1 . 0.00 0.00
Modification No. 2 0.00 0.00
Modification No. 3 -891.00 0.00
Modification No. 4 0.00 94,688.00
Modification No. 5 0.00 130,770.00
Modification No. 6 0.00 76,356.00
Modification No. 7 0.00 156,702.00
Modification No. § 3,143.00 0.00
Modification No. 9 0.00 809,773.63
Modification No. 10 10,828.00 0.00
Modification No. 11 0.00 10,828.00
Modification No. 12 0.00 0.00
Modification No. 13 1,581,628.00 120,000.00
Modification No. 14 0.00 131,802.33
Modification No. 15 0.00 197,703.48
Modification No. 16 0.00 197,703.48
Modification No. 17 0.00 197,703.48
Modification No. 18 0.00 329,505.80
Modification No. 19 0.00 42.320.00
Modification No. 20 0.00 364,890.00

Total Contract Value

$3,142,941.00

$3,142,241.57
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A. Item 3, Limitation of Funds, Paragraphs (a), (b) and (c) are hereby replaced with the following to
reflect a total funding increase of $364,890.00.

3. LIMITATION OF FUNDS (FIXED-PRICE CONTRACT) (NASA 1852.232-77) (MAR
1989)

(a) Of the total price of items 1, 2, 3, 4, 7, 8, and 9 the sum of $3,142,941.00 is presently available
for payment and allotted to this contract. It is anticipated that from time to time additional funds will be
allocated to the contract in accordance with the following schedule, until the total price of said items is

allotted:

SCHEDULE FOR ALLOTMENT OF FUNDS
Date Amounts

10/01/2002 to 12/16/2002 $282,195.37
12/16/2002 to 01/11/2003 $ 94 688.00
01/11/2003 to 02/10/2003 $130,770.00
02/10/2003 to 02/28/2003 $ 76,356.00
02/28/2003 to 04/04/2003 $156,702.00
04/04/2003 to 10/15/2003 $809,773.63
Adjustment for 10/15/2003 $ 10,828.00
10/16/2003 to 11/08/2003 $120,000.00
11/09/2003 to 12/08/2003 $131,802.33
12/08/2003 to 01/16/2004 $197,703.48
01/17/2004 to 02/27/2004 $197,703.48
02/28/2004 to 04/17/2004 $197,703.48
04/18/2004 to 06/25/2004 $329,505.80
06/26/2004 to 07/03/2004 $42.320
07/04/2004 to 10/15/2004 $364,889.43
10/15/2004 to 11/15/2004 TBD

(b) The Contractor agrees to perform or have performed work on the items specified in paragraph (a)
above up to the point at which, if this contract is terminated pursuant to the Termination for Convenience
of the Government clause of this contract, the total amount payable by the Government (including
amounts payable for subcontracts and settlement costs) pursuant to paragraphs (f) and (g) of that clause
would, in the exercise of reasonable judgment by the Contractor, approximate the total amount at the time
allotted to the contract. The Contractor is not obligated to continue performance of the work beyond that
point. The Government is not obligated in any event to pay or reimburse the Contractor more than the
amount from time to time allotted to the contract, anything to the contrary in the Termination for
Convenience of the Government clause notwithstanding.

(c)(1) It is contemplated that funds presently allotted to this contract will cover the work to be performed
until October 15.2004.

(2) If funds allotted are considered by the Contractor to be inadequate to cover the work to be
performed until that date, or an agreed date substituted for it, the Contractor shall notify the Contracting
Officer in writing when within the next 60 days the work will reach a point at which, if the contractor is
terminated pursuant to the Termination for Convenience of the Government clause of this contract, the
total amount payable by the Government (including amounts payable for subcontracts and settlement
costs) pursuant to paragraphs (f) and (g) of that clause will approximate 75 percent of the total amount

then allotted to the contract.
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(3)(1) The notice shall state the estimated date when the point referred to in subparagraph (2) above will
be reached and the estimated amount of additional funds required to continue performance to the date

specified in subparagraph (1) above, or an agreed date substituted for it.

(i1) The Contractor shall, 60 days in advance of the date specified in subparagraph (1) above, or an
agreed date substituted for it, advise the Contracting Officer in writing as to the estimated amount of
additional funds required for the timely performance of the contract for a further period as may be
specified in the contract or otherwise agreed to by the parties.

(4) If, after the notification referred to in subdivision (3)(ii) above, additional funds are not allotted by the
date specified in subparagraph (1) above, or an agreed date substituted for it, the Contracting Officer
shall, upon the Contractor's written request, terminate this contract on that date or on the date set forth in
the request, whichever is later, pursuant to the Termination for Convenience of the'-Government clause.

B. All other terms and conditions remain unchanged.
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CONTRACT TABULATION

Firm Fixed Price Funding
Original Award $1,548,233.00 $282,195.37
Modification No. 1 0.00 0.00
Modification No. 2 0.00 0.00
Modification No. 3 -891.00 0.00
Modification No. 4 0.00 94,688.00
Modification No. 5 0.00 130,770.00
Modification No. 6 0.00 76,356.00
Modification No. 7 0.00 156,702.00
Modification No. § 3,143.00 0.00
Modification No. 9 0.00 809,773.63
Modification No. 10 10,828.00 0.00
Modification No. 11 0.00 10,828.00
Modification No. 12 0.00 0.00
Modification No. 13 1,581,628.00 120,000.00
Modification No. 14 0.00 131,802.33
Modification No. 15 0.00 197,703.48
Modification No. 16 0.00 197,703.48
Modification No. 17 0.00 197,703.48
Modification No. 18 0:00 1329,505.80
Modification No. 19 0.00 42.320.00
Modification No. 20 ) 0.00 | 364,889.43
Total Contract Value i $3,142941.00 |/ /1 $3,142,941.00
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A. Contract, Item 2, Firm Fixed Price (NASA 1852.216-78)(DEC1988), Paragraph (a), is revised to
reflect the exercise of the Option Year Two by increasing the Firm Fixed Price from $3,142,941
to $4,749,913, an increase of $1,606,974. Accordingly, Paragraph 2(a) is replaced by th
following; '

“The total firm fixed price of this order for CLIN’s 0001 through CLIN’s 0004, and 0007 through
0009 and CLIN’s 1001 through CLIN’s 1004, and 1007 through 1009 is $4,749,915.”

Option Year Two CLIN prices are as follows:

Option Year Two

CLIN DESCRIPTION UNIT TOTAL
2001 SECURITY FORCE SERVICES LOT $950,310
2002 | EMERGENCY DISPATCH OFFICE (EDO) LOT $226,828
2003 | BADGE AND PASS OFFICE 1L.OT $194,411
2004 | LOCKSMITH SERVICES LOT $59,216
2007 | PERSONNEL SECURITY LOT $ 89,495
2008 | PUBLIC KEY INFRASTRUCTURE LOT $ 42,770

~| 2009~ | INTERNATIONAL VISITS : - LOT $43,914

OPTION YEAR TWO | $1,606,974
i TOTAL AMOUNT
2015 | SPECIAL ORDERING OF SECURITY LOT IDIQ-NTE $2M
SERVICES

B. Item 3, Limitation of Funds, Paragraphs (a), (b) and (c) are hereby replaced with the following to
reflect a total funding increase of $65,901.00,

3. LIMITATION OF FUNDS (FIXED-PRICE CONTRACT) (nasa 1852.232-77 (MAR
1989)

(a) Ofthe total price of items 1, 2, 3, 4, 7, 8, and 9 the sum of $3,208,842 is presently
available for payment and allotted to this contract. Itis anticipated that from time to time
additional funds will be allocated to the contract in accordance with the following
schedule, until the total price of said items are allotted:

2 Page 2 of 4
L71082D
Modification No. 22



SCHEDULE FOR ALLOTMENT OF FUNDS

Date Amounts
10/01/2002 to 12/16/2002 $282,195.37
12/16/2002 to 01/11/2003 $ 94,688.00
01/11/2003 to 02/10/2003 $130,770.00
02/10/2003 to 02/28/2003 $ 76,356.00
02/28/2003 to 04/04/2003 $156,702.00
04/04/2003 to 10/15/2003 $809,773.63
Adjustment for 10/15/2003 $ 10,828.00
10/16/2003 to 11/08/2003 $120,000.00
11/09/2003 to 12/08/2003 $131,802.33
12/08/2003 to 01/16/2004 $197,703 .48

01/17/2004 to 02/27/2004

$197,703.48

02/28/2004 to 04/17/2004

$197,703.48

04/18/2004 to 06/25/2004 $329,505.80
06/26/2004 to 07/03/2004 $ 42,320.00
07/04/2004 to 10/15/2004 $364,889.43
10/15/2004 to 10/31/2004 $ 65,901.00

(b) The Contractor agrees to perform or have performed work on the items specified in paragraph (a)
above up to the point at which, if this contract is terminated pursuant to the Termination for Convenience
of the Government clause of this contract, the total amount payable by the Government (including
amounts payable for subcontracts and settlement costs) pursuant to paragraphs (f) and (g) of that clause
would, in the exercise of reasonable judgment by the Contractor, approximate the total amount at the time
allotted to the contract. The Contractor is not obligated to continue performance of the work beyond that
point. The Government is not obligated in any event to pay or reimburse the Contractor more than the
amount from time to time allotted to the contract, anything to the contrary in the Termination for
Convenience of the Government clause notwithstanding.

(c)(1) It is contemplated that funds presently allotted to this contract will cover the work to be performed
until October 31, 2004.

(2) If funds allotted are considered by the Contractor to be inadequate to cover the work to be
performed until that date, or an agreed date substituted for it, the Contractor shall notify the Contracting
Officer in writing when within the next 60 days the work will reach a point at which, if the contractor 1s
terminated pursuant to the Termination for Convenience of the Government clause of this contract, the
total amount payable by the Government (including amounts payable for subcontracts and settlement
costs) pursuant to paragraphs (f) and (g) of that clause will approximate 75 percent of the total amount
then allotted to the contract. -

(3)(1) The notice shall state the estimated date when the point referred to in subparagraph (2) above will
be reached and the estimated amount of additional funds required to continue performance to the date
specified in subparagraph (1) above, or an agreed date substituted for it.

(ii) The Contractor shall, 60 days in advance of the date specified in suhparagraph (1) above, or an
agreed date substituted for it, advise the Contracting Officer in writing as to the estimated amount of
additional funds required for the timely performance of the contract for a further period as may be
specified in the contract or otherwise agreed to by the parties.

(4) If, after the notification referred to in subdivision (3)(ii) above, additional funds are not allotted by the
date specified in subparagraph (1) above, or an agreed date substituted for it, the Contracting Officer
shall, upon the Contractor's written request, terminate this contract on that date or on the date set forth in -
the request, whichever is later, pursuant to the Termination for Convenience of the Government clause.
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CONTRACT TABULATION

Firm Fixed Price Funding
Original Award $1,548,233.00 $282.195.37
Modification No. 1 0.00 0.00
Modification No. 2 0.00 0.00
Modification No. 3 {_ -891.00 0.00
Modification No. 4 0.00 94,688.00
Modification No, 5 0.00 130,770.00
Modification No. 6 0.00 76,356.00
Modification No. 7 - 0.00 156,702.00
Modification No. 8 £ _3,143.00 0.00
Modification No. 9 0.00 809,773.63
Modification No. 10 <10,828.00 0.00
Modification No. 11 0.00 10,828.00
Modification No. 12 0.00 0.00
Modification No. 13 1,581,628.00 120,000.00
Modification No. 14 0.00 131,802.33
Modification No. 15 0.00 197,703.48
Modification No. 16 0.00 197,703.48
Modification No. 17 0.00 197,703.48
Modification No. 18 0.00 *329,505.80
Modification No. 19 0.00 42.320.00
Modification No. 20 0.00 364,890.00
Modification No. 21 0.00 ' (.37)
Modification No. 22 . 1,606,974.00 65,901.00
Total Contract Value $4,749.915.00 $3,208,842.00
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A. Item 3, Limitation of Funds, Paragraphs (a), (b) and (c) are hereby replaced with the following to
reflect a total funding increase of $60,000.00.

3. LIMITATION OF FUNDS (FIXED-PRICE CONTRACT) (nasa 1852.232-77 (MAR
1989)

(a) Ofthe total price of items 1, 2, 3,4, 7, 8, and 9 the sum of $3,268,842 is presently
available for payment and allotted to this contract. It is anticipated that from time to time
additional funds will be allocated to the contract in accordance with the following
schedule, until the total price of said items are allotted:

SCHEDULE FOR ALLOTMENT OF FUNDS
Date : Amounts
10/01/2002 to 12/16/2002 $282,195.37
12/16/2002 to 01/11/2003 $ 94,688.00
01/11/2003 to 02/10/2003 $130,770.00
02/10/2003 to 02/28/2003 $ 76,356.00
02/28/2003 to 04/04/2003 $156,702.00
04/04/2003 to 10/15/2003 $809,773.63
Adjustment for 10/15/2003 $ 10,828.00
10/16/2003 to 11/08/2003 $120,000.00
11/09/2003 to 12/08/2003 $131,802.33
12/08/2003 to 01/16/2004 $197,703.48
01/17/2004 to 02/27/2004 $197,703.48
02/28/2004 to 04/17/2004 $197,703.48
04/18/2004 to 06/25/2004 $329,505.80
06/26/2004 to 07/03/2004 $ 42,320.00
07/04/2004.to 10/15/2004 $364,889.43
10/15/2004 to 10/31/2004 $ 65,901.00
10/31/2004 to 11/15/2004 $ 60,000.00 N

(b) The Contractor agrees to perform or have performed work on the items specified in paragraph (a)
above up to the point at which, if this contract is terminated pursuant to the Termination for Convenience
of the Government clause of this contract, the total amount payable by the Government (including
amounts payable for subcontracts and settlement costs) pursuant to paragraphs (f) and (g) of that clause
would, in the exercise of reasonable judgment by the Contractor, approximate the total amount at the time
allotted to the contract. The Contractor is not obligated to continue performance of the work beyond that
point. The Government is not obligated in any event to pay or reimburse the Contractor more than the
amount from time to time allotted to the contract, anything to the contrary in the Termination for
Convenience of the Government clause notwithstanding.

(e)(1) It is contemplated that funds presently allotted to this contract will cover the work to be performed
until November 15, 2004.

(2) If funds allotted are considered by the Contractor to be inadequate to cover the work to be
performed until that date, or an agreed date substituted for it, the Contractor shall notify the Contracting
Officer in writing when within the next 60 days the work will reach a point at which, if the contractor is
terminated pursuant to the Termination for Convenience of the Government clause of this contract, the
total amount payable by the Government (including amounts payable for subcontracts and settlement
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costs) pursuant to paragraphs (f) and (g) of that clause will approximate 75 percent of the total amount
then allotted to the contract.

(3)(1) The notice shall state the estimated date when the point referred to in subparagraph (2) above will
be reached and the estimated amount of additional funds required to continue performance to the date
specified in subparagraph (1) above, or an agreed date substituted for it.

(1) The Contractor shall, 60 days in advance of the date specified in subparagraph (1) above, or an
agreed date substituted for it, advise the Contracting Officer in writing as to the estimated amount of
additional funds required for the timely performance of the contract for a further period as may be
specified in the contract or otherwise agreed to by the parties.

(4) If, after the notification referred to in subdivision (3)(ii) above, additional funds are not allotted by the
date specified in subparagraph (1) above, or an agreed date substituted for it, the Contracting Officer
shall, upon the Contractor's written request, terminate this contract on that date or on the date set forth in
the request, whichever is later, pursuant to the Termination for Convenience of the Government clause.
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CONTRACT TABULATION

Firm Fixed Price Funding |
Original Award $1,548,233.00 $282,195.37
Modification No. 1 0.00 0.00
Modification No. 2 0.00 0.00
Modification No. 3 -891.00 0.00
Modification No. 4 0.00 94.688.00
Modification No. 5 0.00 130,770.00
Modification No. 6 0.00 76,356.00
Modification No. 7 0.00 156,702.00
Modification No. 8 3,143.00 0.00
Modification No. 9 0.00 800,773.63
Modification No. 10 10,828.00 0.00
Modification No. 11 0.00 10,828.00
Modification No. 12 0.00 0.00
Modification No. 13 1,581,628.00 120,000.00
Modification No. 14 0.00 131,802.33
Modification No. 15 0.00 197,703.48
Modification No. 16 0.00 197,703.48
Modification No. 17 0.00 197,703 .48
Modification No. 18 0.00 329,505.80
Modification No. 19 0.00 42.320.00
Modification No. 20 0.00 364,890.00
Modification No. 21 0.00 (:37)
Modification No. 22 1,606,974.00 65,901.00
Modification No. 23 0.00 60,000.00
Total Contract Value $4,749.915.00 $3,268,842.00 |
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A Item 3. Limitation of Funds, Paragraphs (a}. {b) and {c) are hereby replaced with the following to
reflect a total funding increase of $164,752.00

3. LIMITATION OF FUNDS (FIXED-PRICE CONTRACT) (nasa 1852.232-77 (MAR
1989)

(a) Ofthe total price of items 1, 2, 3, 4, 7, 8, and 9 the sum of $3,373,594 is presently
available for payment and allotted to this contract. It is anticipated that from time to time
additional funds will be allocated to the contract in accordance with the followmg
schedule, until the total price of said items are allotted:

SCHEDULE FOR ALLOTMENT OF FUNDS

Date Amounts
10/01/2002 to 12/16/2002 $282,195.37
12/16/2002 to 01/11/2003 $ 94,688.00
01/11/2003 to 02/10/2003 $130,770.00
02/10/2003 to 02/28/2003 $ 76,356.00
02/28/2003 to 04/04/2003 $156,702.00
04/04/2003 to 10/15/2003 $809,773.63
Adjustment for 10/15/2003 $ 10,828.00
10/16/2003 to 11/08/2003 $120,000.00
11/09/2003 to 12/08/2003 $131,802.33
12/08/2003 to 01/16/2004 $197,703 48
01/17/2004 to 02/27/2004 $197,703.48
02/28/2004 to 04/17/2004 $197,703.48
04/18/2004 to 06/25/2004 $329,505.80
06/26/2004 to 07/03/2004 $ 42.320.00
07/04/2004 to 10/15/2004 $364,889.43
10/15/2004 to 10/31/2004 $ 65,901.00
10/31/2004 to 11/15/2004 $ 60,000.00
11/15/2004 to 12/23/2004 $ TBD

(b) The Contractor agrees to perform or have performed work on the items specified in paragraph (a)
above up to the point at which, if this contract is terminated pursuant to the Termination for Convenience
of the Government clause of this contract, the total amount payable by the Government (including
amounts payable for subcontracts and settlement costs) pursuant to paragraphs (f) and (g) of that clause
would, in the exercise of reasonable judgment by the Contractor, approximate the total amount at the time
allotted to the contract. The Contractor is not obligated to continue performance of theiwork beyond that
point. The Government is not obligated in any event to pay or reimburse the Contractor more than the
amount from time to time allotted to the contract, anything to the contrary in the Termination for
Convenience of the Government clause notwithstanding.

(c)(1) It is contemplated that funds presently allotted to this contract will cover the work to be performed
until December 23. 2004.

(2) If funds allotted are considered by the Contractor to be inadequate to cover the work to be
performed until that date, or an agreed date substituted for it, the Contractor shall notify the Contracting
Officer in writing when within the next 60 days the work will reach a point at which, if the contractor is
terminated pursuant to the Termination for Convenience of the Government clause of this contract, the
total amount payable by the Government (including amounts payable for subcontracts and settlement
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costs) pursuant to paragraphs i
then allotted to the contract.

.nd (g) of that clause will approximate 751 vcent of the total amount

{(3)(1) The notice shall state the estimated date when the point referred to in subparagraph {2) above will
be reached and the estimared amount of additional funds required to continue performance to the date

specified in subparagraph (1) above, or an agreed date subsututed for it.

(ii) The Contractor shall, 60 days in advance of the date specified in subparagraph (1) above. or an
agreed date substituted for it, advise the Contracting Officer in-writing as to the estimated amount of
additional funds required for the timely performance of the contract for a further period as may be
specified in the contract or otherwise agreed to by the parties.

(4) If, after the notification referred to in subdivision (3)(ii) above, additional funds are not allotted by the
date specified in subparagraph (1) above, or an agreed date substituted for it, the Contracting Officer
shall, upon the Contractor's written request, terminate this contract on that date or on the date set forth in
the request, whichever is later, pursuant to the Termination for Convenience of the Government clause.
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CONTRACT TABULATION

Firm Fixed Price Funding
Original Award $1,548,233.00 $282,195.37
Modification No. 1 0.00 0.00
Modification No. 2 0.00 0.00
Modification No. 3 -891.00 0.00
Modification No. 4 0.00 94 688.00
Modification No. 5 0.00 130,770.00
Modification No. 6 0.00 76,356.00
Modification No. 7 0.00 156,702.00
Modification No. § 3,143.00 0.00
Modification No. 9 0.00 809,773.63
Modification No. 10 10,828.00 0.00
Modification No. 11 0.00 10,828.00
Modification No. 12 0.00 0.00
‘Modification No. 13 1,581,628.00 120,000.00
Modification No. 14 0.00 131,802.33
Modification No. 15 0.00 197,703 .48
Modification No. 16 0.00 J97.703.48
Modification No. 17 0.00 197.703.48
Modification No. 18 0.00 329,505.80
Modification No, 19 0.00 42.320.00
Modification No. 20 0.00 364,890.00
Modification No. 21 0.00 (57) |
Modification No. 22 1,606,974.00 65,901.00
Modification No. 23 0.00 60,000.00
Modification No. 24 0.00 164,752.00
Total Contract Value $4,749.915.00 $3,373,594.00
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Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by ane of the following methods:

(a) By completing Items & and 15, and retuming one (1) copy of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate Jetter
or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR
THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATA SPECIFIED MAY RESULT IN REJIECTION OF YOUR OFFER. I by virtue of this amendment you desire to change an
offer already submuitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the
opening hour and data specified.

12, ACCOUNTING AND APPROPRIATION DATA (If required)

PR: 4200094071; $131,802.32 (Complete)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.
(4] | A THIS CIIANGE ORDER 15 ISSUED PURSUANT TO: (Spectfy authority] THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN [TEM 104,

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc,) SET FORTH IN ITEM
14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

[ OTHER Specify type of modification and authority)

X | NASA 1852.232-77, Limitation of Funds (Fixed-Price Contracts) (MAR 1989)

E. IMPORTANT: Contractor VA is not, D is required to sign this document and return _0__ copies to the issuing office.
14, DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to add funding in the amount of $131,802.32 and to extend the funded
through date to January 15, 2005. Accordingly, the following changes are made:

Except at provided herein, all terms and conditions of the document referenced in ltem A or 10A, as heretofore changed, remains unchanged and in full force and effect.
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A. Item 3, Limitation of Funds, Paragraphs (a), (b) and (c) are hereby replaced with the following to
reflect a total funding increase of $132,802.32.

3. LIMITATION OF FUNDS (FIXED-PRICE CONTRACT) (nasa 1852.232-77 (MAR
1989)

(a) Ofthe total price of items 1, 2, 3, 4, 7, 8, and 9 the sum of $3,506,396.32 is presently
available for payment and allotted to this contract. It is anticipated that from time to time
additional funds will be allocated to the contract in accordance with the following
schedule, until the total price of said items are allotted:

SCHEDULE FOR ALLOTMENT OF FUNDS

Date Amounts
10/01/2002 to 12/16/2002 $282,195.37
12/16/2002 to 01/11/2003 $ 94,688.00
01/11/2003 to 02/10/2003 $130,770.00
02/10/2003 to 02/28/2003 $ 76,356.00
02/28/2003 to 04/04/2003 $156,702.00
04/04/2003 to 10/15/2003 $809,773.63
Adjustment for 10/15/2003 $ 10,828.00
10/16/2003 to 11/08/2003 $120,000.00
11/09/2003 to 12/08/2003 $131,802.33
12/08/2003 to 01/16/2004 $197,703 .48
01/17/2004 to 02/27/2004 $197,703.48
02/28/2004 to 04/17/2004 $197,703.48
04/18/2004 to 06/25/2004 $329,505.80
06/26/2004 to 07/03/2004 $ 42.320.00
07/04/2004 to 10/15/2004 $364,889.43
10/15/2004 to 10/31/2004 $ 65,901.00
10/31/2004 to 11/15/2004 $ 60,000.00
11/15/2004 to 12/23/2004 $164,752.00-
12/24/2004 to 01/15/2005 $ TBD

(b) The Contractor agrees to perform or have performed work on the items specified in paragraph (a)
above up to the point at which, if this contract is terminated pursuant to the Termination for Convenience
of the Government clause of this contract, the total amount payable by the Government (including
amounts payable for subcontracts and settlement costs) pursuant to paragraphs (f) and (g) of that clause
would, in the exercise of rcasonable judgment by the Contractor, approximate the total amount at the time
allotted to the contract. The Contractor is not obligated to continue performance of the work beyond that
point. The Government is not obligated in any event to pay or reimburse the Contractor more than the
amount from time to time allotted to the contract, anything to the contrary in the Termination for
Convenience of the Government clause notwithstanding.
(c)(1) It is contemplated that funds presently allotted to this contract will cover the work to be performed
until January 15, 2005

(2) If funds allotted are considered by the Contractor to be inadequate to cover the work to be
performed until that date, or an agreed date substituted for it, the Contractor shall notify the Contracting
Officer in writing when within the next 60 days the work will reach a point at which, if the contractor is
terminated pursuant to the Termination for Convenience of the Government clause of this contract, the
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total amount payable by the L.vernment (including amounts payable for suucontracts and settlement
costs) pursuant to paragraphs (f) and (g) of that clause will approximate 75 percent of the total amount
then allotted to the contract.

(3)(i) The notice shall state the estimated date when the point referred to in subparagraph (2) above will
be reached and the estimated amount of additional funds required to continue performance to the date
specified in subparagraph (1) above, or an agreed date substituted for it.

(ii) The Contractor shall, 60 days in advance of the date specified in subparagraph (1) above, or an
agreed date substituted for it, advise the Contracting Officer in writing as to the estimated amount of
additional funds required for the timely performance of the contract for a further period as may be
specified in the contract or otherwise agreed to by the parties.

(4) If, after the notification referred to in subdivision (3)(ii) above, additional funds are not allotted by the
date specified in subparagraph (1) above, or an agreed date substituted for it, the Contracting Officer
shall, upon the Contractor's written request, terminate this contract on that date or on the date set forth in
the request, whichever is later, pursuant to the Termination for Convenience of the Government clause.
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CONTRACT TABULATION

Firm Fixed Price

Funding

Original Award

$1,548,233.00

$282,195.37

Modification No. | 0.00 0.00
Modification No. 2 0.00 0.00
Modification No. 3 -891.00 0.00
Modification No. 4 0.00 94.688.00
Modification No. 5 0.00 130,770.00
Modification No. 6 0.00 76,356.00
Modification No. 7 0.00 156,702.00
Modification No. 8 3,143.00 0.00
Modification No. 9 0.00 809.773.63
Modification No. 10 10,828.00 0.00
Modification No. 11 0.00 10,828.00
Modification No, 12 0.00 0.00
Modification No. 13 1,581,628.00 120,000.00
Modification No. 14 0.00 131,802.33
Modification No. 15 0.00 197,703.48
Modification No. 16 0.00 197,703.48
Modification No. 17 0.00 197,703.48
Modification No. 18 0.00 329.505.80
Modification No. 19 0.00 42.320.00
Modification No. 20 0.00 364,890.00
Modification No. 21 0.00 (.57)
Modification No. 22 1,606,974.00 65,901.00
Modification No. 23 0.00 60,000.00
Modification No. 24 0.00 164,752.00
Modification No. 25 0.00 $131,802.32
Total Contract Value $4,749,915.00 $3.506,396.32
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Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
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The purpose of this modification is to add funding in the amount of $187,130.53 and to extend the funded
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A. Ttem 3, Limitation of Funds, Paragraphs (a), (b) and (c) are hereby replaced with the following to
reflect a total funding increase of $187,130.33.

3. LIMITATION OF FUNDS (FIXED-PRICE CONTRACT) (nasa 1852.232-77 (MAR
1989) '

(a) Of'the total price of items 1, 2, 3, 4, 7, 8, and 9 the sum of $3,693,526.85 is presently
available for payment and allotted to this contract. It is anticipated that from time to time
additional funds will be allocated to the contract in accordance with the following

" schedule, until the total price of said items are allotted:

SCHEDULE FOR ALLOTMENT OF FUNDS

Date Amounts
10/01/2002 to 12/16/2002 $282,195.37
12/16/2002 to 01/11/2003 $§ 94,688.00
01/11/2003 to 02/10/2003 $130,770.00
02/10/2003 to 02/28/2003 $ 76,356.00
02/28/2003 to 04/04/2003 $156,702.00
04/04/2003 to 10/15/2003 $809,773.63
Adjustment for 10/15/2003 $ 10,828.00
10/16/2003 to 11/08/2003 $120,000.00
11/09/2003 to 12/08/2003 - $131,802.33
12/08/2003 to 01/16/2004 $197,703.48

01/17/2004 to 02/27/2004

| $197,703.48

02/28/2004 to 04/17/2004 $197,703.48
04/18/2004 to 06/25/2004 $329,505.80
06/26/2004 to 07/03/2004 $ 42,320.00
07/04/2004 to 10/15/2004 $364,889.43
10/15/2004 to 10/31/2004 $ 65,901.00
10/31/2004 to 11/15/2004 $ 60,000.00
11/15/2004 to 12/23/2004 $164,752.00
12/24/2004 to 01/15/2005 $131.802.32
01/16/2005 to 03/31/2005 § TBD

(b) The Contractor agrees to perform or have performed work on the items specified in paragraph (a)
above up to the point at which, if this contract is terminated pursuant to the Termination for Convenience
of the Government clause of this contract, the total amount payable by the Government (including
"amounts payable for subcontracts and settlement costs) pursuant to paragraphs (f) and (g) of that clause
would, in the exercise of reasonable judgment by the Contractor, approximate the total amount at the time
allotted to the contract. The Contractor is not obligated to continue performance of the work beyond that
point. The Government is not obligated in any event to pay or reimburse the Contractor more than the
amount from time to time allotted to the contract, anything to the contrary in the Termination for
Convenience of the Government clause notwithstanding.

(c)(1) It is contemplated that funds presently allotted to this contract will cover the work to be performed
until March 31, 2005

(2) If funds allotted are considered by the Contractor to be inadequate to cover the work to be

performed until that date, or an agreed date substituted for it, the Contractor shall notify the Contracting
Officer in writing when within the next 60 days the work will reach a point at which, if the contractor is
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terminated pursuant to the Termination for Convenience of the Government clause of this contract, the
total amount payable by the Government (including amounts payable for subcontracts and settlement
costs) pursuant to paragraphs (f) and (g) of that clause will approximate 73 percent of the total amount
then allotted to the contract.

(3)(@) The notice shall state the estimated date when the point referred to in subparagraph (2) above will
be reached and the estimated amount of additional funds required to continue performance to the date
specified in subparagraph (1) above, or an agreed date substituted for it.

(i1) The Contractor shall, 60 days in advance of the date specified in subparagraph (1) above, or an
agreed date substituted for it, advise the Contracting Officer in writing as to the estimated amount of
additional funds required for the timely performance of the contract for a further period as may be

. specified in the contract or otherwise agreed to by the parties.

(4) If, after the notification referred to in subdivision (3)(ii) above, additional funds are not allotted by the
date specified in subparagraph (1) above, or an agreed date substituted for it, the Contracting Officer
shall, upon the Contractor's written request, terminate this contract on that date or on the date set forth in
the request, whichever is later, pursuant to the Termination for Convenience of the Government clause.
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CONTRACT TABULATION

Firm Fixed Price | Funding
Onginal Award $1,548,233.00 $282,195.37
Modification No. | 0.00 0.00
Modification No. 2 0.00 0.00
Modification No. 3 -891.00 0.00
Modification No. 4 0.00 94,688.00
Modification No. 3 0.00 130,770.00
| Modification No. 6 0.00 76,356.00
Modification No. 7 0.00 156,702:00
Modification No. 8 3,143.00 0.00
Modification No. 9 0.00 809,773.63
Modification No. 10 10,828.00 0.00
Modification No. 11 0.00 10,828.00°
Modification No. 12 . 0.00 0.00 |.
Modification No. 13 1,581,628.00 120,000.00
Modification No. 14 0.00 131,802.33
Modification No. 15 0.00 197,703.48
Modification No. 16 0.00 197,703.48
Modification No. 17 0.00 197,703 .48
Modification No. 18 0.00 329,505.80
Modification No. 19 0.00 42.320.00
Modification No. 20 0.00 364,890.00
Modification No. 21 0.00 (.57)
Modification No. 22 1,606,974.00 65,901.00
Modification No. 23 0.00 60,000.00
Modification No. 24 0.00 164,752.00
Modification No. 25 0.00 $131,802.32
Modification No. 26 0.00 $187,130.53

$4,749,915.00

$3,693,526.85

Total Contract_ Value
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2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 3. PROJECT NO. (I applicable)

27 April 1, 2005 n/a
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| 1L71082D
DUNS: 127136252 X [10B. DATED (SEE [TEM 13)
CODE ’ FACILITY CODE 9/30/02

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers I:J is extended, D is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning one (1) copy of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter
or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR
THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATA SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an
offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the

opening hour and data specified.
12. ACCOUNTING AND APPROPRIATION DATA (If required)

N/A
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14,
(4) | A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority] THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO, IN ITEM [0A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (wuch as changes in paying office, appropriation date, eic.) SET FORTH IN ITEM
14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF;:

52.243-1 Changes-Fixed Price (Aug 1987), Alternate I (Apr 1984)

D, OTHER Specily lype of modification and authority)

E. IMPORTANT: Contractor @ is not, D is required to sign this document and return 0 coples to the issuing office.

T PR T I

14, DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section h T g ! acl subject malter where feasible.)

A. The purpose of this change order modification is to authorize and direct the contractor to make the
following changes to the subject contract schedule as a result of budget reductions:

Attachment A - Statement of Work, Paragraph 8.0 CLINs, CLIN 9 International Visits, is hereby
deleted in its entirety effective April 1, 2005.

Except at provided herein, all lerms and conditions of the document referenced in llem 94 or 104, as heretofore changed, remains unchanged and in full force and effect,
164, NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

DAVID H. JONES

15B. CONTRACTOR/OFFEROR _ 15C. DATE SIGNED 16B. W%TW% T 16C. DATE SIGNED
sy 21105

(Signature of person awthorized 1o sign) (Signarurgg’t:mimcffng Officer)

NSN 7540-01-152-8070 30:105 STANDARD FORM 30 (REV. 10-83)
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B. The price for CLIN 2009 (that is, CLIN-9-ferthe-second (current) option period) is
hereby reduced by $23, 846 ro‘m $44.024'to $20,17§, which is commensurate with the
reduction of the period of performance by”6‘ 5‘ months from 12 months to 5.5 months.

23,160 45Ny O 20,/07

C. In accordance with the Change’s clause, in the event the Contractor seeks an adjustment
other than that set forth in this change order modification, “The Contractor must assert its

right to an adjustment under this clause within 30 days from the date of receipt of the

written order.”

****#************$************************************************************

CONTRACT TABULATION
" Firm Fixed Price Funding |
.| Original Award $1,548,233.00 $282,195.37
Modification No. 1 0.00 0.00
Modification No. 2 0.00 0.00
Modification No. 3 -891.00 0,00
Modification No. 4 0.00 94,688.00
. Modification No. 5 0.00 130,770.00
Modification No. 6 0.00 76,356.00
Modification No. 7 0.00 156,702.00
Modification No. 8 3,143.00 0.00
Modification No. 9 0.00 809,773.63 |
Modification No. 10 10,828.00 0.00
Modification No. 11 0.00 10,828.00
Modification No. 12 0.00 0.00
Modification No. 13 1,581,628.00 120,000.00
Modification No. 14. 0.00 131,802.33
Modification No. 15 0.00 197,703.48
Modification No. 16 0.00 197,703.48
Modification No. 17 - 0.00 197,703.48
Modification No. 18 0.00 329,505.80
Modification No. 19 0.00 42,320.00
Modification No. 20 0.00 364,890.00
Modification No. 21 0.00 (.57)
Modification No. 22 1,606,974.00 65,901.00
Modification No. 23 0.00 60,000.00
Modification No. 24 0.00 164,752.00
Modification No. 25 0.00 $131,802.32
Modification No. 26 0.00 $187,130.53
Modification No. 27 - 23,846.00 0.00
Total Contract Value $4,726,069.00 $3,693,526.85
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11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

_D The above numbered solicitation is amended as set forth in Ttem 14. The hour and date specified for receipt of Offers D is extended, l:l is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By cornpleting Items 8 and 15, and returning one (1) copy of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter
or telegram which includes a reference to the solicitation and amendment numbers, FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR
THE RECEIFT OF OFFERS PRIOR TO THE HOUR AND DATA SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an
offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the
opening hour and data specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

N/A

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(4) | A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN [TEM 14 ARE MADE I THE CONTRACT ORDER NO. INTTEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (much as changes in paying office, appropriation date, ete) SET FORTILIN ITEM
14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b), - !

X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
52.243-1 Changes-Fixed Price

D. OTHER Specify type of modification and authority)

.E. IMPORTANT: Contractor E is not, D is required to sign this document and return _0__ copies to the issuing office.
14. DESCRIPTION OF AMENDMENTMODIFICATION (Organized by UCF section headings, inclading solici act subject matter where feasible,)

A. The purpose of this modification is to amend the funding total to correct a $59,000 addition mistake. The
period of performance shall run through March 31, 2005. Therefore, the funding total shall read as follows.

Exceptat provided herein, all terms and conditions of the document referenced in Item 94 or 104, &s heretofore changed, remains unchanged and in full force and effect.

15A, NAME AND TITLE OF SIGNER  (Type or pring) 164. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
I5B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
. BY TNOIL (U N o ks
(Signature of person authorized to sign) (Signature of Contracting Officer) ”2 -3 5
NSN 7540-01-152-8070

ﬂ'\fﬂ
0-105 -
@ 9 @\( S
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CONTRACT TABULATION

Firm Fixed Price

Funding

$282,195.37

Orginal Award $1,548,233.00
Modification No. ] 0.00 0.00
Modification No. 2 0.00 0.00
Modification No. 3 -891.00 0.00 |
Modification No. 4 0.00 94,688.00
Modification No. 5 0.00 130,770.00

{ Modification No. 6 0.00 76,356.00.
Modification No. 7 0.00 156,702.00
Modification No. 8 3,143.00 0.00
Modification No. 9 0.00 809,773.63
Modification No. 10 10,828.00 0.00
Modification No. 11 0.00 10,828.00
Modification No. 12 0.00 0.00
Modification No. 13 1,581,628.00. 120,000.00
Modification No. 14 0.00 131,802.33
Modification No. 15 0.00 197,703.48
Modification No. 16 0.00 197,703.48
Modification No., 17 - 0.00 197,703.48
Modification No. 18 0.00 329,505.80
Modification No. 19 0.00 42.320.00
Modification No. 20 0.00 364,890.00
Modification No. 21 , 0.00 (.57)
Modification No. 22 1,606,974.00 65,901.00
Modification No. 23 0.00 60,000.00
Modification No. 24 0.00 164,752.00
Modification No. 25 0.00 $131,802.32
Modification No. 26 0.00 $187,130.53
Modification No. 27 0.00 0.00
Modification No. 28 0.00 0.00
Total Contract Value $4,749,915.00 $3,752,526.85 |
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Modification 29
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1. CONTRACT ID CODE

OMB Approval 2700-0042
PAGE OF  PAGE(S)

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

4. REQUISITION/PURCHASE REQ. NO.

1‘3

5. PROJECT NO. (If applicably)

2 AMENDMENT/MODIFICATION NO.

29

3. EFFECTIVE DATE

March 31, 2005

See Block 12

CODE[_____

o. [SSUEDBY

National Aeronautics and Space Administration

Langley Research Center
Hampton, VA  23681-2199

CODE 7. ADMINISTERED BY (If other than frem &)

“@

9A. AMENDMENT OF SOLICITATION NO,

8. NAME AND ADDRESS OF CONTRACTOR. (No. Streer, County, State and ZIP: Code)

DynCorp Technical Services LLC

One Ridgmar Centre

6500 W. Freeway, Suite 600
Fort Worth, TX 76116-2187

DUNS: 127136252

9B, DATED (SEE JTEM (1)

L71082D

104. MODIFICATION OF CONTRACT/ORDER NO.

9/30/02

CODE

] FACILITY CODE

X 10B. DATED (SEE ITEM 13}

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

[:I The above numbered solicitation is amended as set forth in Ttem 14. The hour and date specified for receipt of Offers I:i is extended, D is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: .
(a) By completing Items 8 and 15, and returning one (1) copy of the amendment; (h) By acknowledging receipt of this amendment on each copy of the offer submitted; or (¢) By separate letter
or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR
THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATA SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an
offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is recejved prior to the

opening hour and data specified,

12. ACCOUNTING AND APPROPRIATION DATA (If required)

N/A
13. THIS ITEM APPLIES ONLY TGO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.
(4) | A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority] THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. 117 TTEM 104,
THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying affice, appropriation date, etc,) SET FORTH I TTEM

B.

14, PURSUANT TO THE AUTHORITY OF FAR. 43,103(b).
THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

b G
NASA 1852.232-77, Limitation of Funds (Fixed-Price Contracts) (MAR 1989)

0. OTHER Specify type of modification and authority)

E. IMPORTANT: Contractor E is not, ‘:J is required to sign this document and return _0__ copies to the issuing office.

including

Tror

oniract subject matter where feasible,)

14, DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF saction heading

The purpose of this modification is to add funding in the amount of $372,546.77 and to extend the funded
through date to June 24, 2005. Accordingly, the following changes are made:

Except at provided herein, all terms and conditions of the document referenced in Item 94 or L0A, as heretofore changed, remains unchanged and in full force and effiect,
16A. NAME AND TITLE OF CONTRACTING OFFICER. (Type or print)

15A. NAME AND TITLE OF SIGNER (Type or prini)

MARIE W. HAMANN

16B. UNITED STATES OF AMERICA

16C. DATE SIGNED

I15B. CONTRACTOR/OFFEROR

I15C, DATE SIGNED

(Sigrature of person authorized to sign)

BY ThCULL{_/ 617, AN Blzf}@5

(Signature of Contracting Officer)

STANDARD FORM 30 (REV. 10-83)

NEN 7540-01-152-8070
PREVIOUS EDITION UNUSABLE

COPY

Prescribed by (GSA FAR (48 CFR) 53.243

TR et .



Modification 29
Page3 of 3

A. Item 3, Limitation of Funds, Paragraphs (a), (b) and (c) are hereby replaced with the following to
reflect a total funding increase of $372,546.77.

-

3. LIMITATION OF FUNDS (FIXED-PRICE CONTRACT) (nasa 1852.232-77 (MAR
1989)

(a) Of the total price of items 1, 2,3, 4, 7, 8, and 9 the sum of $4,125,073.62 is presently
available for payment and allotted to this contract. It is anticipated that from time to time
additional funds will be allocated to the contract in accordance with the following
schedule, until the total price of said items are allotted: '

Page 2 of 2
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CONTRACT TABULATION

‘Firm Fixed Price

Funding

Original Award

$1,548,233.00

$282,195.37

Modification No. 1 0.00 0.00
Modification No. 2 0.00 0.00
Modification No. 3 -891.00 0.00
Modification No. 4 0.00 94.688.00
Modification No. 5 0.00 130,770.00
Modification No. 6 0.00 76,356.00
Modification No. 7 0.00- 156,702.00
Modification No. 8 3,143.00 0.00
Modification No. 9 0.00 809,773.63
Modification No. 10 10,828.00 0.00
Modification No. 11 0.00 10,828.00
Modification No. 12 0.00 0.00
Modification No. 13 1,581,628.00- 120,000.00
Modification No. 14 0.00 131,802.33
Modification No. 15 0.00. 197,703.48
Modification No. 16 0.00 197,703.48
Modification No. 17 0.00 197,703 .48
Modification No. 18 0.00 329,505.80
Modification No. 19 0.00 42.320.00
Modification No. 20 0.00 364,890.00
Modification No. 21 0.00 (.57)
Modification No. 22 1,606,974.00 65,901.00
Modification No. 23 0.00 60,000.00
Modification No. 24 0.00 164,752.00
Modification No. 25 0.00 $131,802.32
Modification No. 26 0.00 $187,130.53
Modification No. 27 0.00 0.00
Modification No. 28 0.00 0.00
Modification No. 29 0.00 372,546.77

Total Contract Value

$4,749,915.00

$4,125,173.62

Page 3 of 2
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Modification 30 =
Page 3 of 3 '
OMB Approval 2700-0042
1. CONTRACTID CODE PAGE QF PAGE(S)
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1 ’ 3
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If epplicable)

30 ' March 31, 2005 See Block 12
. ISSUED BY CODE 1 7. ADMINISTERED BY (I other than ftem &) CODE I

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

o

8 NAME AND ADDRESS OF CONTRACTOR (Vo. Sireat, Conty, Srare and 2P Code) ' @ | 9A. AMENDMENT OF SOLICITATION TG,
DynCorp Technical Services LLC
One Ridgmar Centre 95 Do R PR T 1)
6500 W. Freeway, Suite 600 ' ;
Fort Worth, TX 76116-2187 ) 104, MODIFICATION OF CONTRACT/ORDER NO,
L71082D
. DUNS: 127136252 X [0 DATED GEE TEM T3
CODE ' FACILITY CODE 9"{30{02

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

I:I The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers D is extended, D is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Itzms 8 and 15, and returning one (1) copy of the amendment: (b) By acknowledging receipt of this amendment on each copy of the offer submitted: or (c) By separate letter
or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR
THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATA SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an
offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the
opening hour and data specified. i

12, ACCOUNTING AND APPROPRIATION DATA (If required)

N/A

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.
(4) _f A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN [TEM 14 ARE MADE N THE CONTRACT ORDER NO. TN TTEM 104"

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM
14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
4 C. THIS SUPPLEMENTAL AGR.EEMENT_IS ENTERED INTO PURSUANT TO AUTHORITY OF:

NASA 1852.232-77, Limitation of Funds (Fixed-Price Contracts) (MAR 1989)

D. OTHER Specify type of modification and authority)

E. IMPORTANT: Contractor IE is not, D is required to sign this document and return 0 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section heads 1gs, ineluding solicitati -act subject matter whare feasible,)

The purpose of this modification is to correct the funded through date to read May 31, 2005. Accordingly, no
other changes are made: ' .

Except at provided herein, all terms and conditions of the document referenced in Item 94 or 1 04, as heretofure changed, remains unchanged andin full foree and effect.

154, NAME AND TITLE OF SIGNER (Type or pring) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or pring)
15B. CONTRACTOR/OFFEROR I15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
= i , i
‘ . . sy e W Dy vann 3/30/2005
{Signature of person sutherized to sign) (Signature of Contracting Cfficer)
NSN 7540-01-152-8070 30-105 . STANDARD FORM 30 (REV. 10-83)

PREVIOUS EDli‘[@SAB[i Computer Generated Prescbed by GSA FAR (48 CFR) 53.243



Modification 30
Page 3 of 3
A. Ttem 3, Limitation of Funds, Paragraphs (a), (b) and (c) are hereby replaced with the following to
reflect a total funding increase of $372,546.77.

- 3. LIMITATION OF FUNDS (FIXED-PRICE CONTRACT) (NASA 1852.232-77) (MAR
1989)

(a) Ofthe total price of items 1, 2, 3, 4, 7, 8, and 9 the sum of $4,125,073.62 is presently
available for payment and allotted to this contract. It is anticipated that from time to time
additional funds will be allocated to the contract in accordance with the following
schedule, until the total price of said items are allotted:

Page 2 of 2
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Modification 30
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*****************************#********************#**

CONTRACT TABULATION

******************************:i: *

Firm Fixed Price ' Fundimag |
Original Award $1,548,233.00 $282,195.37
Modification No. 1 0.00 0.0O0
Modification No. 2 0.00: 0.00
Modification No. 3 -891.00 0.00
Modification No. 4 0.00 194,688 . Q0
Modification No. 5 0.00 | 130,770. Q0
Modification No. 6 0.00 76,356. Q0
Modification No. 7 0.00 156,702 . Q0
Modification No. 8 3,143.00 _0.00 |
Modification No. 9 0.00 809,773 . 63
Modification No. 10 10,828.00 0.00
Modification No. 11 0.00 10,828 .00
Modification No. 12 0.00 0.00
Modification No. 13 1,581,628.00 120,000 .00
_Modiﬁcation No. 14 0.00 131,802 .33
-[ Modification No. 15 0.00 197,703 .48
Modification No. 16 0.00 197,703 .48
Modification No. 17 0.00 197,703 .48
Modification No. 18 0.00 329,505 .80 |
Modification No. 19 0.00 42.320.00
Modification No. 20 0.00 364,890 .00
Modification No. 21 0.00 (.57
Modification No. 22 1,606,974.00 65,901 .00
Modification No. 23 0.00 60,000.00
Modification No. 24 0.00 164,752.00
Modification No. 25 0.00 $131,802 32
Modification No. 26 ~0.00 $187,130.53
Modification No. 27 onoC & dcueesc - 0.00 0.00
Modification No. 28 ' . 0.00 0.00
Modification No. 29 0.00 372,546 77
Modification No. 30 0.00 000 h™
[ Total Contract Value $4.749,915.00 . ( $4.125,173.62 |
S\Y‘\:‘J‘-)“ C\ bi{ 5 @, o i
é\llf <y
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OMB Approval 2700-0042

1. CONTRACT [D CULE PAGE OF PAGE(S)
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1 ’ Lj
2. AMEWNDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5, PROJECT NO. (If a plicable}
31 March 31, 2005 See Block 12
6. ISSUED BY CODE | 7. ADMINISTERED BY (If other than ltzm 6) CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

8. NAME AND ADDRESS OF CONTRACTOR (Mo. Sireer, County, State and ZIP: Code) ) 9A. AMENDMENT OF SOLICITATION NO.

DynCorp Technical Services LLC
One Ridgmar Centre

6500 W. Freeway, Suite 600

Fort Worth, TX 76116-2187

9B, DATED (SEE ITEM [}

10A. MODIFICATION OF CONTRACT/ORDER NO,

L71082D
DUNS: 127136252 X [0B DATED BEE HEM 13)
CODE [ FACILITY CODE 9/30/02

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in Item 14, The hour and date specified for receipt of Offers I:] is extended, I:l is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning one (1) copy of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (¢) By separate letter
or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR
THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATA SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an
offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the

opening hour and data specified.
12. ACCOUNTING AND APPROPRIATION DATA (If required) i

PRS: 4200115137 $42,394.00 (Complete) and 4200115475 $558,501.38 (Complete)
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.
(/)| A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authoriy) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. INTTEM 104,

B. THE ABOVE NUMBERED CONTRACT/ORDER 15 MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM

14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

NASA 1852.232-77, Limitation of Funds (Fixed—Price Contracts) (MAR 1989)

D. OTHER Specify type of modification and authority)

E. IMPORTANT: Contractor ] isnot, [_| is required to sign this document and return _0__ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF seciion headings, including solicitation/ swhject matter where feasible.)

The purpose of this modification is to add funding in the amount of $600,895.38 ($558,501.38 base support
and $42,394 for PKI Support) and extend the funded though date to September 30, 2005. Accordingly, no

other changes are made: :

% 1L
“ept at provided herein, all terms and conditions of the cument re h:nca:n)'l?hiﬂ(?ﬂ or 104, & heretofore changed, remains unchanged and in full force and effect.
A Ny Yoy, #

TAME AND TITLE OF SIGNER (Type orpring) - " e ; 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or prini)
SHARON V. HARE
“TOR/OFFEROR I15C. DATE SIGNED 168, UNI STATES OF AMERICA 16C. DATE SIGNED
| A0~ URaae 5/31/2005
atiiee of person auihorized io sign) BY (Signature of Coneracting Officer)
30-105 STANDARD FORM 30 (rEV. 10-83)

BLE Computer Generated Prescribed by GSA FAR (48 CFR) 53 243



A. Item 3, Limitation of Funds, Paragraphs (a), (b) and (c) are hereby replaced with the following to
reflect a total funding increase of $600,895.38.

3. LIMITATION OF FUNDS (FIXED-PRICE CONTRACT) (NASA 1852.232-77) (MAR
1989) '

(a) Of the total price of items 1, 2, 3, 4, 7, 8, and 9 the sum of $4,726,069 is presently
available for payment and allotted to this contract. It is anticipated that from time to time
additional funds will be allocated to the contract in accordance with the following
schedule, until the total price of said items are allotted:

SCHEDULE FOR ALLOTMENT OF FUNDS

Date Amounts
10/01/2002 to 12/16/2002 $282,195.37
12/16/2002 to 01/11/2003 $ 94,688.00
01/11/2003 to 02/10/2003 $130,770.00
02/10/2003 to 02/28/2003 $ 76,356.00
02/28/2003 to 04/04/2003 $156,702.00
04/04/2003 to 10/15/2003 $809,773.63
Adjustment for 10/15/2003 $ 10,828.00
10/16/2003 to 11/08/2003 $120,000.00
11/09/2003 to 12/08/2003 $131,802.33

12/08/2003 to 01/16/2004

$197,703.48

01/17/2004 to 02/27/2004

$197,703.48

02/28/2004 to 04/17/2004 $197,703.48
04/18/2004 to 06/25/2004 $329,505.80
06/26/2004 to 07/03/2004 $ 42,320.00
07/04/2004 to 10/15/2004 $364,889.43
10/15/2004 to 10/31/2004 $ 65,901.00
10/31/2004 to 11/15/2004 $ 60,000.00
11/15/2004 to 12/23/2004 $164,752.00
12/24/2004 to 01/15/2005 $131,802.32
01/16/2005 to 03/31/2005 $559,677.30
04/01/2005 to 09/30/2005 § TBD

(b) The Contractor agrees to perform or have performed work on the items specified in paragraph (a)
above up to the point at which, if this contract is terminated pursuant to the Termination for Convenience
of the Government clause of this contract, the total amount payable by the Government (including
amounts payable for subcontracts and settlement costs) pursuant to paragraphs (f) and (g) of that clause
would, in the exercise of reasonable judgment by the Contractor, approximate the total amount at the time
allotted to the contract. The Contractor is not obligated to continue performance of the work beyond that
point. The Government is not obligated in any event to pay or reimburse the Contractor more than the
amount from time to time allotted to the contract, anything to the contrary in the Termination for -
Convenience of the Government clause notwithstanding,
(c)(1) It is contemplated that funds presently allotted to this contract will cover the work to be performed
until September 30, 2005

(2) If funds allotted are considered by the Contractor to be inadequate to cover the work to be
performed until that date, or an agreed date substituted for it, the Contractor shall notify the Contracting
Officer in writing when within the next 60 days the work will reach a point at which, if the contractor is
terminated pursuant to the Termination for Convenience of the Government clause of this contract, the
total amount payable by the Government (including amounts payable for subcontracts and settlement

Page 2 of 2 ),"
L71082D {
Modification No. 30
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costs) pursuant to paragraphs (f) and (g) of that clause will approximate 75 percent of the total amount

then allotted to the contract. :
(3)(i) The notice shall state the estimated date when the point referred to in subparagraph (2) above will
be reached and the estimated amount of additional funds required to continue performance to the date

specified in subparagraph (1) above, or an agreed date substituted for it.
(i1) The Contractor shall, 60 days in advance of the date specified in subparagraph (1) above, or an

agreed date substituted for it, advise the Contracting Officer in writing as to the estimated amount of
additional funds required for the timely performance of the contract for a further period as may be

specified in the contract or otherwise agreed to by the parties.

(4) If, after the notification referred to in subdivision (3)(ii) above, additional funds are not allotted by the
date specified in subparagraph (1) above, or an agreed date substituted for it, the Contracting Officer
shall, upon the Contractor's written request, terminate this contract on that date or on the date set forth in
the request, whichever is later, pursuant to the Termination for Convenience of the Government clause.

Page 3 of 2
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#****************************************************************$***$***********#***

CONTRACT TABULATION

e e et Y.

Firm Fixed Price Funding
Original Award $1,548,233.00 $282,195.37
Modification No. 1 0.00 0.00
Modification No. 2 0.00 0.00
Modification No. 3 -891.00 0.00
Modification No. 4 0.00 94,688.00
Modification No. 5 0.00 130,770.00
Modification No. 6 0.00 76,356.00
Modification No. 7 0.00 156,702.00
Modification No. 8 3,143.00 0.00
Modification No. 9 0.00 809,773.63
Modification No. 10 10,828.00 0.00
Modification No. 11 0.00 10,828.00
Modification No. 12 0.00 0.00
Modification No. 13 1,581,628.00 120,000.00
Modification No. 14 0.00 131,802.33
Modification No. 15 0.00 197,703 .48
Modification No. 16 0.00 197,703.48
Modification No. 17 0.00 197,703.48
Modification No. 18 0.00 329,505.80
Modification No. 19 0.00 42,320.00
Modification No. 20 0.00 364,890.00
Modification No. 21 0.00 (.57)
Modification No. 22 1,606,974.00 65,901.00
Modification No. 23 0.00 60,000.00
Modification No. 24 0.00 164,752.00
Modification No. 25 0.00 . $131,802.32
Modification No. 26 0.00 $187,130.53
Modification No. 27 0.00 0.00
Modification No. 28 0.00 0.00
Modification No. 29 0.00 372,546.77
Modification No. 30 0.00 0.00
Modification No. 31 0.00 600,895.38
Total Contract Value $4,749,915.00 . $4,726,069.00
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OMB Approval 2700-0042

1. CONTRACT 1D CODB PAGE  OF PAGE(S)
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1 | 3
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (if applicable)
32 See Block 16C N/A
6. ISSUEDBY CODE | 7. ADMINISTERED BY (If otlier than Jrem 6) CODE I
National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199
8. NAME AND ADDRESS OF CONTRACTOR (No. Streer, County, Siate and ZIF- Code) (4) | 9A. AMENDMENT OF SOLICITATION NO.
DynCorp Technical Services LLC
One Ridgmar Centre 9B. DATED (SEE ITEM 11)
6500 W. Freeway, Suite 600
Fort Worth, TX 76116-2187 10A. MODIFICATION OF CONTRACT/ORDER NO.
L.71082D
DUNS: 127136252 X |19 DATED (SEE ITEM 13)
“CODE [ FACILITY CODE 9/30/02

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

I:l The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ‘:l is extended, D is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(2) By completing Itemns 8 and 15, and returning one (1) copy of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter
or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR
THE RECEIPT OF QFFERS PRIOR TO THE HOUR AND DATA SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an
offer alrcady submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior lo the
opening hour and data specified.

12. ACCOUNTING AND APPROPRIATION DATA (i required)

N/A

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

{4) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. TN ITEM 10A.

575 B. TIIE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM
14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D, OTHER Specify type of modification and suthority)

E. IMPORTANT: Contractor D is not, E is required to sign this document and return _1__ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/caniraci subject matier where feasible.)

The purposes of this modification are to (1) change the Contractor’s Name and Address, (2) correct the
funding through date on Modification 31; (3) incorporate LaRC 52.223-92, Observation of Safety Stand Down
Day by Contractor as Item 36 of the Schedule; and (4) renumber Item 36, List of Attachments.

Except at provided herein, all terms and conditions of the d fi d in Item 9A or 10A, as heretofore cf 1, remaing unchanged and in full force and effect.

15A AMIEAPE':I[IE o SLGe (Type or pring) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or pring)
enior lE‘o'n%r cts Manager . = - - MOZETPA EDWARDS , 7
FHAROR . f 15C. DATE SIGNED 16B. UNITED MER

158 TFt, QR“) .

- / {/ 16C. DATE SIGNED
o/ ) Y

~ el
(Signntute of person authorized (o sign) ﬂ ﬂ%wf B Signeiure 0f;d'n:rﬁcrmg Officer)
NSN 7540-01-152-8070 e 30-105 [ STANDARD FORM 30 (REV. 10-83)

PREVIOUS EDITION UNUSABLE Computer Generated Prescribed by GSA FAR (48 CFR) 53.243



Block 7, of the Contract is changed to:

DELETE: DynCorp Technical Services, LLC
One Ridgmar Centre
6500 W. Freeway, Suite 600
Fort Worth, TX 76116-2187

REPLACE: CSC Applied Technologies LLC
3430 Alemeda Suite 124
Fort Worth, TX 76116-2187

The CAGE Code will remain unchanged.

The funded through date on Modification 31 is changed from “September 30, 2005” to “October
15, 2005”.

The following LaRC Clause is incorporated as Item 36 to the Contract.

"36. OBSERVATION OF SAFETY STAND DOWN DAY BY CONTRACTOR
EMPLOYEES (LaRC 52.223-92) (OCT 2004)

The Langley Research Center (LaRC) Safety Stand Down Day is an annual event
dedicated to learning best practices for a safe work environment. When the LaRC
Director designates all or a portion of a day as Safety Stand Down Day (or equivalent),
the Contractor shall require all onsite employees to participate in all Safety Stand Down
Day activities at LaRC. Normal work activities, with the exception of critical services
(e.g., physical and computer security), will be suspended."”

Item 36, List of Attachments, is renumbered to be Item 37.

All other terms and conditions remain unchanged.

Page 2 of 3
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CONTRACT TABULATION

Firm Fixed Price Funding
Original Award $1,548,233.00 $282,195.37
Modification No. 1 0.00 0.00
Modification No, 2 0.00 0.00
Modification No. 3 ~891.00 0.00
Modification No. 4 0.00 94,688.00
Modification No. 5 0.00 130,770.00
Modification No. 6 0.00 76,356.00
Modification No. 7 0.00 156,702.00
Modification No. 8 3,143.00 0.00
Modification No. 9 0.00 809,773.63
Modification No. 10 10,828.00 0.00
Modification No. 11 0.00 10,828.00
Modification No. 12 0.00 0.00
Modification No. 13 1,581,628.00 120,000.00
Modification No. 14 0.00 131,802.33
Modification No. 15 0.00 197,703.48
Modification No. 16 0.00 197,703.48
Modification No. 17 0.00 197,703.48
Modification No. 18 0.00 329,505.80
Modification No, 19 0.00 42,320.00
Modification No. 20 0.00 364,890.00
Modification No. 21 0.00 (.57
Modification No. 22 1,606,974.00 65,901.00
Modification No. 23 0.00 |. 60,000.00
Modification No. 24 0.00 164,752.00
Modification No. 25 0.00 $131,802.32
Modification No. 26 0.00 $187,130.53
Modification No. 27 . 2378675 - 0.00
Modification No. 28 0.00 | 0.00
Modification No. 29 0.00 372,546.77
Modification No. 30 0.00 0.00
Modification No. 31 0.00 600,895.38
Modification No. 32 0.00 | 0.00
‘Total Contract Value -$4,726,128.25 |~ . $4,726,069.00

T
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See Block 12
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National Acranautics and Space Administration

Langley Rescarch Center
Hampton, VA 23681-2199

7. ADMINISTERED DY (i acler than fiam 8)
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o

NAME AMD ADDRESS OF CONTRALCTOR (Ma. Srrect, Cosntty, Stre and ZIP: Codde)

CSC Applied Technologies LLC

3430 Alereda Suitc 124

Fort Worth, TX 76116-2187

DUNS: 127136252

)

SA. AMENDMENT OF SOLICITATION NO.
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l FACILITY CODE

10A. MODIFICATION ()F CONTRACT/ORDER NO.

L71082D

b I DATED [3EE ITEH 11)

9/30/02

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

—D The abave nuntbered snlichation is nmended as set forth in Trem 14, The hour and date specified for receipl ol Offers D Iz extanded, E] is nat exiended,
OfTers musk acknowledge receipt of this amendment prior to the hour and date speelfied in the soligitation or ax amended, by one of the following metheds:
(1) By completing, Tewmz & and 15, and rerurning one (1) capy of the amendment:

or telegram which includes n reference to the solieitation and amendment numbers. EAILURE OF YOUR A
TEHFE RECEJPT OF OFPERS PRIOR TO THE MOUR AND DATA SPR
offer already submiited, guch change may be made by telegram or lenar, provided cach felegram ot

opening hour and data specificd.

() By neknowledging receipt of this nmendment on ench copy of the nffer submiited: or (o) By scpamie letter
CKNOWILEDGMENT TO e RECEIVED AT THE PLACE DESIGNATED FOR
CIFIED MAY RESLILT TN REIECTION OF YOUR OFFER. 11 by virtue af this amendment you degirs to change an
letler nakes reference to the solicitation and this amendinent, and is recsived prior 1o the

13, ACCOUNTING AND ATPROPRIATION DATA (I required)

N/A
13. THIS ITEM APPLIES ONLY TQ MODIFTCATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.
Tay | A TS CHANGE. GRIER 1§ 155UF12 PURSUANT T0: (Specffy marmnrity) THE CHANGES SHT FORTH R TTEM 14 ARE MADE I THE CONTRACT ORDER NO. TN [TBM 10A.

B THE ABDVE NUMRERED CONTRACT/ORDER 18 MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such ag changes in paving offiee, appropriniicn dine, me,) SET FORTH N ITEM
14, PURSIJANT TO THE AUTHORITY QF FAR 43.103(b).

X B3

THIE SLIPPLEMINTAL AGREEMONT 1S BNTEHED INTO PLURSLANT TO AUTHORITY DF:

NASA 52.243-1 Changes-Fixed Price (AUG 1987), Alternate I (APR 1984)

13, OTITER Speeify (ype of modificalion and authority)

1 copies to the issuing ofMice.

—

E. IMPORTANT: Contractor ]:] is not, ig required b sign this document and retum

14, DRSCRIPTION OF AMENDMENT/MODIFICATION (Gregunized hy LCF taciton hemli

The purposes of this modification arc to (1) correct Item B on Mod 26; (2) correct the Contract Tabulation
Table for Modifications 28-32; (3) correct the cost for CLIN 2003 on Mod 22, (4) delete CLIN 9,
“International Visits”, on Attachment A, Statement of Work; and (5) make the following changes to the
subject contract schedule as a result of budget reductions.
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On Mod 27, Item B 1s corrected to read as follows : (changes arc indicated by bold,

italicized font):

“The price for CLIN 2009 (that is, CLIN 9 for the second (current) option period) is
hereby reduced by 823,787 from 843,914 to 820,127 which is commensuratewith the
reduction of the period of performance by 6.5 months, from 12 months to 5.5 months.”

On Modifications 28-32, under the Contract Tabulation Table, the Lines reading “Mod
277 and “Total Contract Value” are corrected to read as follows (changes are indicated by

bold, italicized font):

[Modification No. 27 | 23,787.00 | 0.00 |
i : fant 1\‘/‘1}‘:*7«'?“ J

[ Total Contract Value | $4,726, 11&?0‘] $4,725,969.00 |

% G dinn,

3

4.

R

Correct the cost for CLIN 2003 on Mod 22, from $194.411 to $194,441. 1 ach o

Attachment A. — Statement of Work, CLIN 9 “International Visits”, under Paragraph 8.0
“Contract Line Item Numbers (CLINS)”, is hercby deleted in its cntirety.

On Optional Form 347, Block 17(f) is hereby reduced by $116,]42”fr0m $8.004,7_23%.16
$7,888,581. -

Due to the deletion of CLIN 9, “International Visit_-;‘;, the following changes are made to ltcm 2
of the Contract Schedule:

The total value for Option Year Two is reduced by $23,787 (duc to the deletion of CLIN 2009)
from $1,606,974't0 $1,583,187.

The total value for Option Year Three is hereby reduced by $46,394 (due to deletion of CLIN
3009) from $1,631,753"to0 $1,585,359.

The total value fo}/Opti_r_m Year Four is reduced by $45,961 (due to the deletion of CLIN 4009)
from $1,622,723to $1,576,762.

Ttem 21 is hereby changed due to deletion of CLIN 9, International Visits, and thereforc is
replaced with the following (changcs are indicated by bold italicized font):

PAGE 83

Aathzgnt

First Second Third Fourth
Jtem Option Period  Option Period  Option Pen od Onption Period
Period of Performance 12 months 12 months 12 months 12 months
(Paragraph )
s . . 2
Total Firm Fixed Price $1,542,401 L‘a §1,583,18 7‘/ $1,585,359 831,576,762
CILIN 001 through 0004, -4 [ﬂ;'a
0007 through D009 |58, b
Total Indefinite Quantity Not to Exceed  Notto Exceed  Notto Exceed Not to Exceed
CLIN 0015 $2M $2M §2M $2M
Page 2 of 3
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3. All other Terms and Conditions rernain unchanged.

**1-1:##‘-#1(#***#‘M‘*****t##ﬂl****Jlﬂk**#*****###***:ﬂ***#s***#*********************#**##1‘****

CONTRACT TABULATION
Firm Fixed Price Funding
Original Award $1,548,233.00 $282,195.37
Wmdiﬁcation No. 1 0.00 0.00
Modification No. 2 0.00 ©0.00
Modification No. 3 -891.00 0.00
Modification No. 4 0.00 94,688.00
| Modification No. 5 0.00 130,770.00
Modification No. 6 0.00 76,356.00
Modification No. 7 0.00 156,702.00
Modification No. 8 3,143.00 0.00
Modification No. 9 0.00 ' 809,773.63
Modification No. 10 10,828.00 0.00
Modification No. 11 0.00 - 10,828.00
Modification No. 12 0.00 0.00
Modification No. 13 1,581,628.00 120,000.00
Modification No. 14 0.00 131,802.33 |
Modification No. 15 0.00 197,703.48
Modification No. 16 . 0.00 197,703.48
Modification No. 17 0.00 197,703 .48
Modification No. 18 0.00 329,505.80
Modification No. 19 0.00 42,320.00
Modification No. 20 0.00 364,890.00
Modification No. 21 0.00 (.57)
Modification No. 22 1,606,974.00 65,901.00
| Modification No. 23 0.00 _ 60,000.00
Modification No. 24 0.00 164,752.00
Maodification No. 25 0.00 $131,802.32
Modification No. 26 . 0.00 $187,130.53
Modification No. 27 -23,787.00 0.00
Modification No. 28 - 0.00 0.00
Modification No. 29 ) 0.00 372,546.77
Modification No. 30 0.00 0.00
Modification No. 31 0.00 ‘ 600,895.38
Modification No. 32 0.00 0.00
Maoadification No. 33 0.00 0.00
Total Contract Value $4,726,128.00 $4,725,969.00
3
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: T. CONTRACT ID CODE PAGE  OF PAGE(S)
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1 4
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ, NO. 5. PROJECT NO. (If applicable)

34 October 15, 2005 See Block 12
G, ISSUED BY CODE [ 7. ADMINISTERED BY (If other than liem 6) CODE |
National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199
§. NAME AND ADDRESS OF CONTRACTOR (No. Streer, County, State and ZIP: Code) ) | 9A. AMENDMENT OF SOLICITATION NO.
CSC Applied Technologies LLC
Attn: Rick Diehl 9B, DATED (SEE ITEM 11)
3430 Alemeda, Suite 600
Fort Worth, TX 76116-2187 10A. MODIFICATION OF CONTRACT/ORDER NO.
1.71082D
DUNS: 127136252 X [ "T0B. DATED (SEE ITEM 13)
CODE ) | FACILITY CODE 9/30/02

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

E] The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers [::l is extended, D is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items & and 15, and returning one (1) copy of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (¢) By separate letter
or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR
THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATA SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an
offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the

opening hour and data specified.
12, ACCOUNTING AND APPROPRIATION DATA (If required)

PRS: 4200128801 (Complete) and 4200133472 (Complete) — Total Obligated $79,812
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.
) | A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authoriy) THE CHANGES SET FORTH IN [TEM 14 ARE MADE IN THE CONTRACT ORDER NO. TN TTEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM
14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF;

FAR 52.217-8 Option to Extend Services (NOV 1999)

D. OTHER Specify Lype of modification and authority)

E. IMPORTANT: Contractor E is not, D is required to sign this document and return _0__ copies to the issuing office.
14, DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitati subject matter where feasible.)

The purposes of this modification are to (1) exercise Option Year Three for an additional 12 months of
performance, (2) provide funding in the amount of $79,812, and (3) extend the funded through date to October
31,2005. Accordingly, the following changes are hereby made:

Except at provided herein, all terms and conditions of the document referenced in Item 94 or 104, as heretofore changed, remains unchanged and in full force and effect.
154, NAME AND TITLE OF SIGNER (Type or print} 16A. NAME AND TITLE OF CONTRACTING OFFICER. (Type or print)

MOZEFTA A. EDWARDS

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNI ZEAIE/S_(W&\ Wﬂ{ @/ 16C. DA ,310'7

(Signature of person authorized to sign) (Signatfire of Contracting Officer)
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1. Paragraph 2, Firm Fixed Price (NASA 1852.216-78)(DEC1988), Paragraph (a), is revised to reflect the
exercise of Option Year Three by increasing the Firm Fixed Price from $4,726,129 to $6,311,488, an
increase of $1,585,359. Accordingly, Paragraph 2(a) is replaced by the following:

Option Year Three CLIN prices are as follows:

“The total firm fixed price of this order for the Base Period, Phase In, Option Year One, Option
Year Two and Option Year Three is $6,311,428.00.”

Option Year Third

CLIN DESCRIPTION UNIT TOTAL

3001 SECURITY FORCE SERVICES LOT $964,008

3002 EMERGENCY DISPATCH OFFICE (EDO) LOT $230,971

3003 BADGE AND PASS OFFICE LOT $192.255

3004 LOCKSMITH SERVICES LOT $ 61,847

3007 PERSONNEL SECURITY LOT $ 91,548

3008 PUBLIC KEY INFRASTRUCTURE LOT $ 44,730
OPTION YEAR THREE | $1,585,359
TOTAL AMOUNT ;

3015 SPECIAL ORDERING OF SECURITY LOT IDIQ-NTE $2M

2. Paragraph 3, Limitation of Funds, Paragraphs (a) and (c) (1) are hereby deleted in their entirety

and replaced with the following to reflect a total funding increase of $79,812. (Changes are
identified by bold font):

LIMITATION OF FUNDS (FIXED-PRICE CONTRACT) (NASA 1852.232-77

MAR 1989

(a) Ofthe total price of items 1, 2, 3, 4, 7, 8 and 9, the sum of $4,805,881 is presently
available for payment and allotted to this contract. It is anticipated that from time to time
additional funds will be allocated to the contract in accordance with the following
schedule, until the total price of said items are allotted:

SCHEDULE FOR ALLOTMENT OF FUNDS

Date

10/01/2002 to 12/16/2002
12/16/2002 to 01/11/2003
01/11/2003 to 02/10/2003
02/10/2003 to 02/28/2003
02/28/2003 to 04/04/2003
04/04/2003 to 10/31/2003
Adjustment for 10/15/2003
10/16/2003 to 11/08/2003
11/09/2003 to 12/08/2003
12/09/2003 to 01/16/2004
01/17/2004 to 02/27/2004
02/28/2004 to 04/17/2004

Amounts

$282,195.00
§ 94,688.00
$130,770.00
$ 76,356.00
$156,702.00
$809,773.63
$ 10,828.00
$120,000.00
$131,802.33
$197,703.48
$197,703.48
$197,703.48

Page 2 of 4
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04/18/2004 to  06/25/2004
06/26/2004 to 07/03/2004
07/04/2004 to 10/15/2004
10/15/2004 to 10/31/2004
10/31/2004 to 11/15/2004
11/15/2004 to 12/23/2004
12/23/2004 to 01/15/2005
01/16/2004 to 03/31/2005
03/31/2005 to 05/31/2005
05/31/2005 to 09/30/2005

09/30/2005 to 10/31/2005

$329,505.80
$ 42,320.00
$364,889.43
$ 65,901.00
$ 60,000.00
$164,752.00
$131,802.32
$187,130.55
$372,546.77
$600,895,38 ($42,394 for PKI
Support)
$79,812.00

(c)(1) It is contemplated that funds presently allotted to this contract will cover the work to be performed

until Qctober 31, 2005.”

(b) Paragraph 6, Period of Performance (LaRC 52.21 1-91)(AUG 1997) is deleted in its

entirety and replaced with the following:

5, PERIOD OF PERFORMANCE (LaRC 52,211-91) (AUG 1997)

The period of performance of this contract shall be October 16, 2002 through

October 15, 2006.”

4. All other terms and conditions remain unchanged.

Page 3 of 4
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CONTRACT TABULATION

Firm Fixed Price

Funding

Original Award $1,548,233.00 $282,195.37
Modification No. 1 0.00 0.00
Modification No. 2 0.00 0.00
Modification No. 3 -891.00 0.00
Modification No. 4 0.00 94,688.00
Modification No. 5 0.00 130,770.00
Modification No. 6 0.00 76,356.00
Modification No. 7 0.00 156,702.00
Modification No. 8 3,143.00 0.00
Modification No. 9 0.00 809,773.63
Modification No. 10 10,828.00 0.00
Modification No. 11 0.00 10,828.00
Modification No. 12 0.00 0.00
Modification No. 13 1,581,628.00 120,000.00
Modification No. 14 0.00 131,802.33
Modification No. 15 0.00 197,703.48
Modification No. 16 0.00 197,703.48
Modification No. 17 0.00 197,703.48
Modification No. 18 0.00 329,505.80
Modification No. 19 0.00 42,320.00
Modification No. 20 0.00 364,890.00
Modification No. 21 0.00 (.57)
Modification No. 22 1,606,974.00 65,901.00
Modification No. 23 0.00 60,000.00
Modification No. 24 0.00 - 164,752.00
Modification No. 25 0.00 $131,802.32
Modification No. 26 0.00 $187,130.53
Modification No. 27 -23,787.00 0.00
Modification No. 28 0.00 0.00
Modification No. 29 0.00 372,546.77
Modification No. 30 0.00 0.00
Modification No. 31 0.00 600,895.38
Modification No. 32 0.00 0.00
Modification No. 33 0.00 0.00
Modification No. 34 1,585,359.00 79,812.00

Total Contract Value

$6,311,488.00

$4,805,881.00

Page 4 of 4
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11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in [tem 14. The hour and date specified for receipt of Offers D is extended, I:J is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning one (1) copy of the amendment; {(b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter
or telegram which includes a reference to the solicitation and amendment numbers, FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR
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offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the
opening hour and data specified.

12, ACCOUNTING AND APPROPRIATION DATA (If required)

PRS: 4200134786 (Complete)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14,

(v) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM [0A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, ere,) SET FORTH IN ITEM
14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

NASA 1852.232-77, Limitation of Funds (Fixed-Price Contracts) (MAR 1989)

D. OTHER Specify type of modification and authority)

E. IMPORTANT: Contractor E is not, D is required to sign this document and return 0 copies to the issuing office.
14, DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subfect matter where feasible.}

The purpose of this modification is to add funding in the amount of $132,114 and extend the funded: though
date to November 30, 2005. Accordingly, no other changes are made:

Except at provided herein, all tevms and conditions of the document referenced in Item 94 or 104, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING QFFICER  (Type or print)
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A. Ttem 3, Limitation of Funds, Paragraphs (a), (b) and (c) are hereby repiaced with the following to
reflect a total funding increase of $132,114.

3. LIMITATION OF FUNDS (FIXED-PRICE CONTRACT) (NASA 1852.232-77) (MAR
1989)

(a) Ofthe total price of items 1, 2, 3, 4, 7, 8, and 9 the sum of $4,858,183.00 is presently
available for payment and allotted to this contract. It is anticipated that from time to time
additional funds will be allocated to the contract in accordance with the following
schedule, until the total price of said items are allotted:

SCHEDULE FOR ALLOTMENT OF FUNDS

Date ' Amounts
10/01/2002 to 12/16/2002 $282,195.37
12/16/2002 to 01/11/2003 $ 94,688.00
01/11/2003 to 02/10/2003 $130,770.00
02/10/2003 to 02/28/2003 $ 76,356.00
02/28/2003 to 04/04/2003 $156,702.00
04/04/2003 to 10/15/2003 $809,773.63
Adjustment for 10/15/2003 $ 10,828.00
10/16/2003 to 11/08/2003 $120,000.00
11/09/2003 to 12/08/2003 $131,802.33
12/08/2003 to 01/16/2004 $197,703.48
01/17/2004 to 02/27/2004 $197,703 .48

02/28/2004 to 04/17/2004

$197,703.48

04/18/2004 to 06/25/2004

$329,505.80

06/26/2004 to 07/03/2004 $ 42,320.00
07/04/2004 to 10/15/2004 $364,889.43
10/15/2004 to 10/31/2004 $ 65,901.00
10/31/2004 to 11/15/2004 $ 60,000.00
11/15/2004 to 12/23/2004 $164,752.00
12/24/2004 to 01/15/2005 $131,802.32
01/16/2005 to 03/31/2005 $559,677.30
04/01/2005 to 09/30/2005 $600,895.38
10/1/2005 to 10/31/2005 $79,812.00

11/1/2005 to 11/30/2005 $132,114.00

(b) The Contractor agrees to perform or have performed work on the items specified in paragraph (a)
above up to the point at which, if this contract is terminated pursuant to the Termination for Convenience
of the Government clause of this contract, the total amount payable by the Government (including
amounts payable for subcontracts and settlement costs) pursuant to paragraphs (f) and (g) of that clause
would, in the exercise of reasonable judgment by the Contractor, approximate the total amount at the time
allotted to the contract. The Contractor is not obligated to continue performance of the work beyond that
point. The Government is not obligated in any event to pay or reimburse the Contractor more than the
amount from time to time allotted to the contract, anything to the contrary in the Termination for
Convenience of the Government clause notwithstanding.
(c)(1) It is contemplated that funds presently allotted to this contract will cover the work to be performed
until November 30, 2005

(2) If funds allotted are considered by the Contractor to be inadequate to cover the work to be
performed until that date, or an agreed date substituted for it, the Contractor shall notify the Contracting
Officer in writing when within the next 60 days the work will reach a point at which, if the contractor is
terminated pursuant to the Termination for Convenience of the Government clause of this contract, the
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total amount payable by the Government (including amounts payable for subcontracts and settlement
costs) pursuant to paragraphs (f) and (g) of that clause will approximate 75 percent of the total amount
then allotted to the confract.
(3)(i) The notice shall state the estimated date when the point referred to in subparagraph (2) above will
be reached and the estimated amount of additional funds required to continue performance to the date
specified in subparagraph (1) above, or an agreed date substituted for it.

(ii) The Contractor shall, 60 days in advance of the date specified in subparagraph (1) above, or an
. agreed date substituted for it, advise the Contracting Officer in writing as to the estimated amount of
additional funds required for the timely performance of the contract for a further period as may be
specified in the contract or otherwise agreed to by the parties.

(4) If, after the notification referred to in subdivision (3)(ii) above, additional funds are not allotted by the
date specified in subparagraph (1) above, or an agreed date substituted for it, the Contracting Officer
shall, upon the Contractor’s written request, terminate this contract on that date or on the date set forth in
the request, whichever is later, pursuant to the Termination for Convenience of the Government clause.
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CONTRACT TABULATION

Firm Fixed Price Funding
Original Award $1,548,233.00 $282,195.37
Modification No. 1 0.00 0.00
Modification No. 2 0.00 0.00
Modification No. 3 -891.00 0.00
Modification No. 4 0.00 94,688.00
Modification No. 5 0.00 130,770.00
Modification No. 6 0.00 76,356.00
Modification No. 7 0.00 156,702.00
Modification No. 8 3,143.00 0.00
Modification No. 9 0.00 809,773.63
Modification No. 10 10,828.00 0.00
Modification No. 11 0.00 10,828.00
Modification No. 12 0.00 0.00
Modification No. 13 1,581,628.00 120,000.00
Modification No. 14 0.00 131,802.33
Modification No. 15 0.00 197,703.48
Modification No. 16 0.00 197,703.48
Modification No. 17 0.00 197,703.48
Modification No. 18 0.00 329,505.80
Modification No. 19 0.00 42,320.00
Modification No. 20 0.00 364,890.00
Modification No. 21 0.00 (.57)
Modification No. 22 1,606,974.00 65,901.00
Modification No. 23 0.00 60,000.00
Modification No. 24 0.00 164,752.00
Modification No, 25 0.00 $131,802.32
Modification No. 26 0.00 $187,130.53
Modification No. 27 23,787.00 0.00
Modification No. 28 0.00 0.00
Modification No. 29 0.00 372,546.77
Modification No. 30 0.00 0.00
Modification No. 31 0.00 600,895.38
Modification No. 32 0.00 0.00
Modification No. 33 0.00 0.00
Modification No. 34 1,585,359.00 79,812.00
Modification No., 35 0.00 132,114,00
Total Contract Value $6,311,488.00 $4,858,183.00
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1_CONTRACT ID CODE PAGE  OF PAGO()
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2. AMENDMENT/MODIFICATION NC. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROIECT NO. (i applicable)
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6. ISSUED BY CODE | 7. ADMINISTERED BY ([ cllier than liem 6) CODE |
National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199
& NAMB AND ADDRESS OF CONTRACTOR (o, Street, County, Sile and Z1P: Codg) - (4) | 9A. AMENDMENT OF SOLICITATION MO,
CSC Applied Technologies LLC
Attn: Rick Diehl 9B, DATED (SEE [TEM 17)
3430 Alemeda, Suite 600
Fort Worth, TX 76116- 10A. MODIFICATION OF CONTRACU/ORDER NO.
L71082D
DUNS: 127136252 X [[TOB DATED (SEE TN 1)
CODRE E : FACILITY CODR 9/30/02

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers D is extended, D is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By compleling Ttems 8 and 15, and retuming one (1) copy of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter
or telegram which includes a reference fo the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR
THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATA SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an
offer already submitied, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior {o the
opening hour and data specified,

12. ACCOUNTING AND APPROPRIATION DATA (If required)

PRS: 4200137281, $70,000 and 4200137705, $35,000 (Complete)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.
{3) | A TIIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. [N TTEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTII IN ITEM
14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
Mutual Agreement
D. OTHER Specify type of modification and authority)

E. IMPORTANT: Contractor E is not, D is required to sign this document and return _0__ copies to the issuing office.

14. DESCRTPT{ONDF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitati act subject matter where feasible.)

The purposes of this modification are to (1) add funding in the amount of $104,840 and $160 to fully fund
Option Year 2; (2) extend the funded though date to December 22, 2005, (3) under Attachment D — Contract
Documentation Requirements add Paragraph J, On and Near-Site Staffing Report; and (4) correct the funding on
the Contract Tabulation for Mods 29 - 35. Accordingly, no other changes are made:

Except at provided herein, a1l terms and conditions of the document referenced in Item A or 104, ash fore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER [Type or prini) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or pring)
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15B. cowmmmkok 15C. DATE SIGNED 16B. Umamkkn m 16C. DATE SIGNED
/5%’\ - 1¢/28 /05 |ay Oy D @l \oD
ighature of W—nmmmf te sign) (Signature of Contracting Officer) i
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A. Ttem 3, Limitation of Funds, Paragraphs (a), (b) and (c) are hereby replaced with the following to
reflect a total funding increase of $104,840.

3. LIMITATION OF FUNDS (FIXED-PRICE CONTRACT) (NASA 1852.232-77) (MAR
1989)

(a) Ofthe total price of items 1, 2, 3, 4, 7, 8, and 9 the sum of $5,042,895.00 is presently
available for payment and allotted to this contract. It is anticipated that from time to time
additional funds will be allocated to the contract in accordance with the following
schedule, until the total price of said items are allotted:

SCHEDULE FOR ALLOTMENT OF FUNDS
Date Amounts

10/01/2002 to 12/16/2002 $282,195.37
12/16/2002 to 01/11/2003 $ 94,688.00
01/11/2003 to 02/10/2003 $130,770.00
02/10/2003 to 02/28/2003 $ 76,356.00
02/28/2003 to 04/04/2003 $156,702.00
04/04/2003 to 10/15/2003 $809,773.63
Adjustment for 10/15/2003 $ 10,828.00
10/16/2003 to 11/08/2003 $120,000.00
11/09/2003 to 12/08/2003 $131,802.33
12/08/2003 to 01/16/2004 $197,703.48
01/17/2004 to 02/27/2004 $197,703.48
02/28/2004 to 04/17/2004 $197,703.48
04/18/2004 to 06/25/2004 $329,505.80
06/26/2004 to 07/03/2004 $ 42,320.00
07/04/2004 to 10/15/2004 $364,889.43
10/15/2004 to 10/31/2004 $ 65,901.00
10/31/2004 to 11/15/2004 $ 60,000.00
11/15/2004 to 12/23/2004 $164,752.00
12/24/2004 to 01/15/2005 $131,802.32
01/16/2005 to 03/31/2005 $559,677.30
04/01/2005 to 09/30/2005 $600,895.38
10/1/2005 to 10/31/2005 $79,812.00
11/1/2005 to 11/30/2005 $132,114.00
12/1/05 to 12/22/05 $104,840.00
Fully Fund Option Year 2 $160.00

(b) The Contractor agrees to perform or have performed work on the items specified in paragraph (a)
above up to the point at which, if this contract is terminated pursuant to the Termination for Convenience
of the Government clause of this contract, the total amount payable by the Government (including
amounts payable for subcontracts and settlement costs) pursuant to paragraphs (f) and (g) of that clause
would, in the exercise of reasonable judgment by the Contractor, approximate the total amount at the time
allotted to the contract. The Contractor is not obligated to continue performance of the work beyond that
point. The Government is not obligated in any event to pay or reimburse the Contractor more than the
amount from time to time allotted to the contract, anything to the contrary in the Termination for
Convenience of the Government clause notwithstanding.
(¢)(1) It is contemplated that funds presently allotted to this contract will cover the work to be performed
until December 22, 2005 :

(2) If funds allotted are considered by the Contractor to be inadequate to cover the work to be
performed until that date, or an agreed date substituted for it, the Contractor shall notify the Contracting
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Officer in writing when within the next 60 days the work will reach a point at which, if the contractor is
terminated pursuant to the Termination for Convenience of the Government clause of this contract, the
total amount payable by the Government (including amounts payable for subcontracts and settlement
costs) pursuant to paragraphs (f) and (g) of that clause will approximate 75 percent of the total amount
then allotted to the contract.

(3)(i) The notice shall state the estimated date when the point referred to in subparagraph (2) above will
be reached and the estimated amount of additional funds required to continue performance to the date
specified in subparagraph (1) above, or an agreed date substituted for it.

(i) The Contractor shall, 60 days in advance of the date specified in subparagraph (1) above, or an
agreed date substituted for it, advise the Contracting Officer in writing as to the estimated amount of
additional funds required for the timely performance of the contract for a further period as may be
specified in the contract or otherwise agreed to by the parties.

(4) If, after the notification referred to in subdivision (3)(ii) above, additional funds are not allotted by the
date specified in subparagraph (1) above, or an agreed date substituted for it, the Contracting Officer
shall, upon the Contractor's written request, terminate this contract on that date or on the date set forth in
the request, whichever is later, pursuant to the Termination for Convenience of the Government clause.

B. Add an additional $160.00 to fully fund Option Year 2.

C. Under Attachment D — Contract Documentation Requirements, add Paragraph J, On and Near-
Site Staffing Report.

«J. On and Near-Site Staffing Report -- The contractor shall submit a report which includes the number
of on-site and near-site Work Year Equivalents (WYE's) performing work on the contract, broken down
by skill category. An initial report shall be submitted by January 1, 2006 and shall be updated quarterly,
on April 1, July 1, October 1, and January 1 of each year.

These reports shall be e-mailed to the following: contractorwye@larc.nasa.gov
The subject line for the e-mail should be "Contractor WYE".

"On-site" WYE's include the time worked by prime contractor and subcontractor employees on this
contract whose primary duty station is on-site at Langley Research Center, whether such employees
charge direct or indirect in the contractor's or subcontractor's accounting systems (e.g., management and
administrative staff may charge their time to an "indirect" account, but the time worked by such
individuals shall still be counted in the on-site WYE).

"Near-site" WYE's include the time worked by prime contractor and subcontractor employees on this
contract whose primary duty station is within 50 miles of LaRC. Work performed on local college

campuses shall not be considered "near site" WYE's.

The contractor shall break out the On-site and Near-site WYE by skill category using the following
categories: Scientist, engineer, technician, administrative professional, and clerical.

The information in these reports will be for internal government use only.”

D. The Contract Tabulation, Funding on Modification 29 and 30 should be changed from
$4,125,173.62 to $4,125,073.62

The Contract Tabulation, Funding on Modification 31 through 33 should be changed from

$4,726,069 to $4,725,969.
The Contract Tabulation, Funding on Modification 34 should be changed from $4,805,881 to
$4,805,781.
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The Contract Tabulation, Funding on Modification 35 should be changed from $4,858,183 to

$4,937,895.
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CONTRACT TABULATION

Firm Fixed Price

Funding |

Original Award $1,548,233.00 $282,195.37
Modification No. 1 0.00 0.00
Modification No. 2 0.00 0.00
Modification No. 3 -891.00 0.00
Modification No. 4 0.00 94,688.00
Modification No. 5 0.00 130,770.00
Modification No. 6 0.00 76,356.00
Modification No. 7 0.00 156,702.00
Modification No. 8 3,143.00 0.00
Modification No. 9 0.00 809,773.63
Modification No. 10 10,828.00 0.00
Modification No. 11. 0.00 10,828.00
Modification No. 12 0.00 0.00
Modification No. 13 1,581,628.00 120,000.00
Modification No. 14 0.00 131,802.33
Modification No. 15 0.00 197,703.48
Modification No. 16 0.00 197,703.48
Modification No. 17 0.00 197,703.48
Modification No. 18 0.00 329,505.80
Modification No. 19 0.00 42.,320.00
Modification No. 20 0.00 364,890.00
Modification No. 21 0.00 (.57)
Modification No. 22 1,606,974.00 65,901.00
Modification No. 23 0.00 60,000.00
Modification No. 24 0.00 164,752.00
Modification No. 25 0.00 - $131,802.32
Modification No. 26 0.00 $187,130.53
Modification No. 27 23,787.00 0.00
Modification No. 28 0.00 0.00
Modification No. 29 0.00 372,546.77
Modification No. 30 0.00 0.00
Modification No. 31 0.00 600,895.38
Modification No. 32 0.00 0.00
Modification No. 33 0.00 0.00
Modification No. 34 1,585,359.00 79,812.00
Modification No. 35 0.00 132,114,00
Modification No. 36 105,000.00 105,000.00
Total Contract Value $6,416,48/.8.00 $5,042,895.00
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11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers I:] is extended, D is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 13, and returning one (1) copy of the amendment; {(b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter
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A. Item 3, Limitation of Funds, Paragraphs (a), (b) and (c) are hereby replaced with the following to
reflect a total funding increase of $132,113.25.

3, LIMITATION OF FUNDS (FIXED-PRICE CONTRACT) (NASA 1852.232-77) (MAR
1989)

(a) Of the total price of items 1, 2, 3, 4, 7, 8, and 9 the sum of $5,175,008.25 is presently
available for payment and allotted to this contract. It is anticipated that from time to time
additional funds will be allocated to the contract in accordance with the following
schedule, until the total price of said items are allotted:

SCHEDULE FOR ALLOTMENT OF FUNDS
Date Amounts

10/01/2002 to 12/16/2002 $282,195.37
12/16/2002 to 01/11/2003 $ 94,688.00
01/11/2003 to 02/10/2003 $130,770.00
02/10/2003 to 02/28/2003 $ 76,356.00
02/28/2003 to 04/04/2003 $156,702.00
04/04/2003 to 10/15/2003 $809,773.63
Adjustment for 10/15/2003 $ 10,828.00
10/16/2003 to 11/08/2003 $120,000.00
11/09/2003 to 12/08/2003 $131,802.33
12/08/2003 to 01/16/2004 $197,703.48
01/17/2004 to 02/27/2004 $197,703.48
02/28/2004 to 04/17/2004 $197,703.48
04/18/2004 to 06/25/2004 $329,505.80
06/26/2004 to 07/03/2004 $ 42,320.00
07/04/2004 to 10/15/2004 $364,889.43
10/15/2004 to 10/31/2004 $ 65,901.00
10/31/2004 to 11/15/2004 $ 60,000.00
11/15/2004 to 12/23/2004 $164,752.00
12/24/2004 to 01/15/2005 $131,802.32
01/16/2005 to 03/31/2005 $559,677.30
04/01/2005 to 09/30/2005 $600,895.38
10/1/2005 to 10/31/2005 $79,812.00
11/1/2005 to 11/30/2005 $132,114.00
12/1/05 to 12/22/05 $104,840.00
Fully Fund Option Year 2 $160.00
12/22/05 to 01/15/2006 $132,113.25

(b) The Contractor agrees to perform or have performed work on the items specified in paragraph (a)
above up to the point at which, if this contract is terminated pursuant to the Termination for Convenience
of the Government clause of this contract, the total amount payable by the Government (including
amounts payable for subcontracts and settlement costs) pursuant to paragraphs (f) and (g) of that clause
would, in the exercise of reasonable judgment by the Contractor, approximate the total amount at the time
allotted to the contract. The Contractor is not obligated to continue performance of the work beyond that
point. The Government is not obligated in any event to pay or reimburse the Contractor more than the
amount from time to time allotted to the contract, anything to the contrary in the Termination for
Convenience of the Government clause notwithstanding.

(c)(1) It is contemplated that funds presently allotted to this contract will cover the work to be performed

until January 15, 2006
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(2) If funds allotted are consiuered by the Contractor to be inadequate to cover the work to be
performed until that date, or an agreed date substituted for it, the Contractor shall notify the Contracting
Officer in writing when within the next 60 days the work will reach a point at which, if the contractor is
terminated pursuant to the Termination for Convenience of the Government clause of this contract, the
total amount payable by the Government (including amounts payable for subcontracts and settlement
costs) pursuant to paragraphs (f) and (g) of that clause will approximate 75 percent of the total amount
then allotted to the contract.

(3)(i) The notice shall state the estimated date when the point referred to in subparagraph (2) above will
be reached and the estimated amount of additional funds required to continue performance to the date
specified in subparagraph (1) above, or an agreed date substituted for it.

(ii) The Contractor shall, 60 days in advance of the date specified in subparagraph (1) above, or an
agreed date substituted for it, advise the Contracting Officer in writing as to the estimated amount of
additional funds required for the timely performance of the contract for a further period as may be
specified in the contract or otherwise agreed to by the parties.

(4) If, after the notification referred to in subdivision (3)(ii) above, additional funds are not allotted by the
date specified in subparagraph (1) above, or an agreed date substituted for it, the Contracting Officer
shall, upon the Contractor's written request, terminate this contract on that date or on the date set forth in
the request, whichever is later, pursuant to the Termination for Convenience of the Government clause.
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CONTRACT TABULATION
Firm Fixed Price Funding
Original Award $1,548,233.00 $282,195.37
Modification Nos. 1-36 $4,763,254.00 $4,760,699.63
Modification No. 37 0.00 132,113.25
Total Contract Value $6,311,487.00 $5,175,008.25
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National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199
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CSC Applied Technologies LLC
Attn: Rick Diehl

3430 Alemeda, Suite 600

Fort Worth, TX 76116

DUNS: 127136252

NAME AND ADDRESS OF CONTRACTOR (No. Sireet, County, State and ZIP: Code)

(v) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEEJTEM 1)

L71082D

104, MODIFICATION OF CONTRACT/ORDER NO.

X 10B. DATED (SEE ITEM 13)

CODE [[FACILITY CODE

9/30/02

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

_D The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers I:l is extended, I:I is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methads:
(a) By completing Items 8 and 15, and returning one (1) copy of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter
or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR
THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATA SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an
offer already submitted, such change may be made by telegram or letter, provided cach telegram or letter makes reference to the solicitation and this amendment, and is received prior to the

opening hour and data specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

N/A

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(v) A. THIS CHANGE ORDER 15 ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO, IN ITEM 10A.

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFL!

14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

ECT THE ADMINISTRATIVE CHANGES [such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER Specify type of modification and authority)

E. IMPORTANT: Contractor IZ is not, |:| is required to sign this document and return _0__ copies to the issuing office.

T4, DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section heading

Sy

alicitation/contract subject matter where feasible )

The purpose of this modification is to authorize pay upon receipt for the following invoices: 700024-01-02
(DO#1); 700024-09-02 (DO#9/NNLO4AC76T); 700024-15-02 (DO#15/NNLO5AB13T); 700024-14-02
(DO#14/NNL0O4AC78T); 700024-16-01 (DO#16/NNLOSAC76T); 700024-06-02 (DO#6). All other invoices

will remain Net 30.

Except at provided herein, all terms and conditions of the document referenced in ltem 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or prini)

16A. NAME AND TITLE OF CONTRACTING OFFICER  (Type or prini}

SHARON V. HARE

158, CONTRACTOR/OFFEROR

(Signarure of person awthorized 1o sign)

15C. DATE SIGNED

16B. U'NITE'DSTATES OF AMERICA Om/]k

i
BY (Signature of Contracting Officer)

16C. DATE SIGNED

lslos

NSN 7540-01-132-8070
PREVIOUS EDITION UNUSABLE

Computer Generated

30-105 STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA FAR (48 CFR) 53.243
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CONTRACT TABULATION
Firm Fixed Price Funding |

Original Award $1,548,233.00 $282,195.37
Modification Nos. 1-36 $4,763,254.00 $4,760,699.63
Modification No. 37 0.00 132,113.25
Modification No. 38 0.00 0.00
Total Contract Value $6,311,487.00 $5,175,008.25
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T. CONTRACT ID CODE PAGE  OF PAGE(S)
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1 2
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Langley Research Center
Hampton, VA  23681-2199
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CSC Applied Technologies LLC
Attn: Rick Diehl 9B, DATED (SEE ITEM 11)
3430 Alemeda, Suite 600
Fort Worth, TX 76116 _ 10A, MODIFICATION OF CONTRACT/ORDER NO.
L71082D
DUNS: 127136252 X [ 10B.DATED (SEE1TEM 13)
CODE | FACILITY CODE 9/30/02

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers D is extended, D is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing ltems 8 and 15, and returning one (1) copy of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter
or telegram which includes a reference to the solicitation and amendment numbers, FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR
THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATA SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an
offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the

opening hour and data specified.
12. ACCOUNTING AND APPROPRIATION DATA (If required)

PR: 4200141169; $123,589.57 (Complete)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(v) A, THIS CHANGE ORDER I5 1SSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER MO. IN ITEM 10A.

e B. TIE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM
14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D, OTHER Specify type of modification and authority)

L . - i 1 2 . 5
E. IMPORTANT: Contractor [X] is not, I:l is required to sign this document and return _0__ copies to the issuing office.
4. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purposes of this modification are to (1) add funding in the amount of $123,589.57; and (2) extend the
funded though date to February 13, 2006. Accordingly, no other changes are made:

Except at provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect,

15A, NAME AND TITLE OF SIGNER  (Type or pring) 16A. NAME AND TITLE OF CONTRACTING OFFICER  (Type or prini)
SHARON V. HARE
15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 168, UNITED STATES OF AMERICA —) m 16C. DATE SIGNED
(Signature of person authorized io sign) BY {Signature of Contracting Officer) \ \ 10 l DLP

NSN 7540-01-152-8070 30-105 STANDARD FORM 30 (REV. 10-83)
PREVIOUS EDITION UNUSABLE Computer Generated Prescribed by GSA FAR (48 CFR) 53.243



A. Ttem 3, Limitation of Funds, Paragraphs (a), (b) and (c) are hereby réplaced with the following to
reflect a total funding increase of $123,589.57.

3. LIMITATION OF FUNDS (FIXED-PRICE CONTRACT) (NASA 1852.232-77) (MAR
1989)

(a) Of the total price of items 1, 2, 3, 4, 7, 8, and 9 the sum of $5,298,597.82 is presently
available for payment and allotted to this contract. It is anticipated that from time to time
additional funds will be allocated to the contract in accordance with the following
schedule, until the total price of said items are allotted:

SCHEDULE FOR ALLOTMENT OF FUNDS
Date Amounts

10/01/2002 to 12/16/2002 $282,195.37
12/16/2002 to 01/11/2003 $ 94,688.00
01/11/2003 to 02/10/2003 $130,770.00
02/10/2003 to 02/28/2003 $ 76,356.00
02/28/2003 to 04/04/2003 $156,702.00
04/04/2003 to 10/15/2003 $809,773.63
Adjustment for 10/15/2003 $ 10,828.00
10/16/2003 to 11/08/2003 $120,000.00
11/09/2003 to 12/08/2003 $131,802.33
12/08/2003 to 01/16/2004 $197,703.48
01/17/2004 to 02/27/2004 $197,703.48
02/28/2004 to 04/17/2004 $197,703.48
04/18/2004 to 06/25/2004 $329,505.80
06/26/2004 to 07/03/2004 $ 42,320.00
07/04/2004 to 10/15/2004 $364,889.43
10/15/2004 to 10/31/2004 $ 65,901.00
10/31/2004 to 11/15/2004 $ 60,000.00
11/15/2004 to 12/23/2004 $164,752.00
12/24/2004 to 01/15/2005 $131,802.32
01/16/2005 to 03/31/2005 $559,677.30
04/01/2005 to 09/30/2005 $600,895.38
10/1/2005 to 10/31/2005 $79,812.00
11/1/2005 to 11/30/2005 $132,114.00
12/1/05 to 12/22/05 $104,840.00
Fully Fund Option Year 2 $160.00
12/22/05 to 01/15/2006 $132,113.25
1/16/06 to 2/13/2006 $123,589.57

(b) The Contractor agrees to perform or have performed work on the items specified in paragraph (a)
above up to the point at which, if this contract is terminated pursuant to the Termination for Convenience
of the Government clause of this contract, the total amount payable by the Government (including
amounts payable for subcontracts and settlement costs) pursuant to paragraphs (f) and (g) of that clause
would, in the exercise of reasonable judgment by the Contractor, approximate the total amount at the time
allotted to the contract. The Contractor is not obligated to continue performance of the work beyond that
point. The Government is not obligated in any event to pay or reimburse the Contractor more than the
amount from time to time allotted to the contract, anything to the contrary in the Termination for
Convenience of the Government clause notwithstanding.

(c)(1) It is contemplated that funds presently allotted to this contract will cover the work to be performed

until February 13, 2006
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(2) If funds allotted are considered by the Contractor to be inadequate to cover the work to be
performed until that date, or an agreed date substituted for it, the Contractor shall notify the Contracting
Officer in writing when within the next 60 days the work will reach a point at which, if the contractor is
terminated pursuant to the Termination for Convenience of the Government clause of this contract, the
total amount payable by the Government (including amounts payable for subcontracts and settlement
costs) pursuant to paragraphs (f) and (g) of that clause will approximate 75 percent of the total amount
then allotted to the contract.

(3)(i) The notice shall state the estimated date when the point referred to in subparagraph (2) above will
be reached and the estimated amount of additional funds required to continue performance to the date
specified in subparagraph (1) above, or an agreed date substituted for it.

(ii) The Contractor shall, 60 days in advance of the date specified in subparagraph (1) above, or an
agreed-date substituted for it, advise the Contracting Officer in writing as to the estimated amount of
additional funds required for the timely performance of the contract for a further period as may be
specified in the contract or otherwise agreed to by the parties.

(4) If, after the notification referred to in subdivision (3)(ii) above, additional funds are not allotted by the
date specified in subparagraph (1) above, or an agreed date substituted for it, the Contracting Officer
shall, upon the Contractor's written request, terminate this contract on that date or on the date set forth in
the request, whichever is later, pursuant to the Termination for Convenience of the Government clause.
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CONTRACT TABULATION

Firm Fixed Price Funding
Original Award $1,548,233.00 $282,195.37
Modification Nos. 1-36 - $4,763,254.00 $4,760,699.63
Modification No. 37 0.00 132,113.25
Modification No. 38 0.00 0.00
Modification No. 39 0.00 123,589.57
Total Contract Value $6,311,487.00 $5,298,597.82
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CODE l FACILITY CODE 9/30/02

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

tl The above numbered solicitation is amended as set forth in Item 14, The hour and date specified for receipt of Offers D is extended, D is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(2) By completing Items 8 and 15, and returning one (1) copy of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter
or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR
THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATA SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an
offer already subimitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the

opening hour and data specified.
12. ACCOUNTING AND APPROPRIATION DATA (If required)

PR: 4200144168; $76,710.78 (Complete)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14,
| A THiIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specl authoriny) THE CHANGES SET FORTH IN TTEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

bl B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CIANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM
14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D). OTHER Specify Lype of modification and authority)

E. IMPORTANT: Contractor is not, D is required to sign this document and return _0__ copies to the issuirig office. \
T4 DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter.where feasible.) }

The purposes of this modification are to (1) add funding in the amou of $176,710.78; and (2) extend the
funded though date to March 3, 2006. Accordingly, no other changes are made:
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A. Item 3, Limitation of Funds, Paragraphs (a), (b) and (c) are hereby rchlaced with the following to
reflect a total funding increase of $76,710.78.

3. LIMITATION OF FUNDS (FIXED-PRICE CONTRACT) (NASA 1852.232-77) (MAR
1989)

(a) Of the total price of items 1,2, 3,4,7,8,and 9 the sum of $5,375,308.60 is presently
available for payment and allotted to this contract. It is anticipated that from time to time
additional funds will be allocated to the contract in accordance with the following
schedule, until the total price of said items are allotted:

SCHEDULE FOR ALLOTMENT OF FUNDS
Date Amounts

10/01/2002 to 12/16/2002 $282,195.37
12/16/2002 to 01/11/2003 $ 94,688.00
01/11/2003-to 02/10/2003 $130,770.00
02/10/2003 to 02/28/2003 $ 76,356.00
02/28/2003 to 04/04/2003 $156,702.00
04/04/2003 to 10/15/2003 $809,773.63
Adjustment for 10/15/2003 $ 10,828.00
10/16/2003 to 11/08/2003 $120,000.00
11/09/2003 to 12/08/2003 $131,802.33
112/08/2003 to 01/16/2004 $197,703.48
01/17/2004 to 02/27/2004 $197,703.48
02/28/2004 to 04/17/2004 $197,703.48
04/18/2004 to 06/25/2004 $329,505.80
06/26/2004 to 07/03/2004 $ 42,320.00
07/04/2004 to 10/15/2004 $364,889.43
10/15/2004 to 10/31/2004 $ 65,901.00
10/31/2004 to 11/15/2004 $ 60,000.00
11/15/2004 to 12/23/2004 $164,752.00
12/24/2004 to 01/15/2005 $131,802.32
01/16/2005 to 03/31/2005 $559,677.30
04/01/2005 to 09/30/2005 $600,895.38
10/1/2005 to 10/31/2005 $79,812.00
11/1/2005 to 11/30/2005 $132,114.00
12/1/05 to 12/22/05 $104,840.00
Fully Fund Option Year 2 $160.00
12/22/05 to 01/15/2006 $132,113.25
1/16/06 to 2/13/2006 $123,589.57
2/14/06 to 3/3/06 $76,710.78

(b) The Contractor agrees to perform or have performed work on the items specified in paragraph (a)
above up to the point at which, if this contract is terminated pursuant to the Termination for Convenience
of the Government clause of this contract, the total amount payable by the Government (including
amounts payable for subcontracts and settlement costs) pursuant to paragraphs (f) and (g) of that clause
would, in the exercise of reasonable judgment by the Contractor, approximate the total amount at the time
allotted to the contract. The Contractor is not obligated to continue performance of the work beyond that
point. The Government is not obligated in any event to pay or reimburse the Contractor more than the
amount from time to time allotted to the contract, anything to the contrary in the Termination for
Convenience of the Government clause notwithstanding.
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(c)(1) It is contemplated that funds presently allotted to this contract will cover the work to be performed
until March 3. 2006

(2) If funds allotted are considered by the Contractor to be inadequate to cover the work to be
performed until that date, or an agreed date substituted for it, the Contractor shall notify the Contracting
Officer in writing when within the next 60 days the work will reach a point at which, if the contractor is
terminated pursuant to the Termination for Convenience of the Government clause of this contract, the
total amount payable by the Government (including amounts payable for subcontracts and settlement
costs) pursuant to paragraphs (f) and (g) of that clause will approximate 75 percent of the total amount
then allotted to the contract.
(3)(i) The notice shall state the estimated date when the point referred to in subparagraph (2) above will
be reached and the estimated amount of additional funds required to continue performance to the date
specified in subparagraph (1) above, or an agreed date substituted for it.

(ii) The Contractor shall, 60 days in advance of the date specified in subparagraph (1) above, or an
agreed date substituted for it, advise the Contracting Officer in writing as to the estimated amount of
additional funds required for the timely performance of the contract for a further period as may be
specified in the contract or otherwise agreed to by the parties.

(4) If, after the notification referred to in subdivision (3)(ii) above, additional funds are not allotted by the
date specified in subparagraph (1) above, or an agreed date substituted for it, the Contracting Officer
shall, upon the Contractor's written request, terminate this contract on that date or on the date set forth in
the request, whichever is later, pursuant to the Termination for Convenience of the Government clause.

’k***********#*’k***’i‘***********!!C************************=I=*****************************

CONTRACT TABULATION
Firm Fixed Price Funding |
Original Award $1,548,233.00 $282,195.37
Modification Nos. 1-36 $4,763,254.00 $4,760,699.63
Modification No. 37 0.00 132,113.25
Modification No. 38 0.00 0.00
Modification No. 39 0.00 123,589.57
Modification No. 40 0.00 76,710.78
Total Contract Value $6,311,487.00 $5,375,308.60
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11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation i amended as set forth in Item 14. The hour and date specified for receipt of Offers I:l is extended, |:| is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items & and 15, and returning one (1) copy of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (¢) By separate letter
or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR
THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATA SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an
offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the

opening hour and data specified.
12. ACCOUNTING AND APPROPRIATION DATA (If required)

PR: 4200147120; $379,292.19 (Complete)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.
) | A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. TN ITEM 10A.

% B. TIE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM
14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER Specify type of modification and authority)

E. IMPORTANT: Contractor E is not, I:l is required to sign this document and return _0__ copies to the issuing office.
14, DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solici act subject matter where feasible.)

The purposes of this modification are to (1) add funding in the amount of $379,292.17; and (2) extend the
funded though date to May 31, 2006. Accordingly, no other changes are made:

Except at provided herein, all terms and conditions of the document referenced in Item 9A or 104, as heretofore changed, remains unchanged and in full force and effect.
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A. Ttem 3, Limitation of Funds, Paragraphs (a), (b) and (c) are hereby rlepiaced with the following to
reflect a total funding increase of $379,292.19.

3. LIMITATION OF FUNDS (FIXED-PRICE CONTRACT) (NASA 1852.232-77) (MAR
1989)

(a) Of the total price of items 1, 2, 3, 4, 7, 8, and 9 the sum of $5,754,600.79 is presently
available for payment and allotted to this contract. It is anticipated that from time to time
additional funds will be allocated to the contract in accordance with the following
schedule, until the total price of said items are allotted:

SCHEDULE FOR ALLOTMENT OF FUNDS
Date Amounts

10/01/2002 to 12/16/2002 $282,195.37
12/16/2002 to 01/11/2003 $ 94,688.00
01/11/2003 to 02/10/2003 $130,770.00
02/10/2003 to 02/28/2003 $ 76,356.00
02/28/2003 to 04/04/2003 $156,702.00
04/04/2003 to 10/15/2003 $809,773.63
Adjustment for 10/15/2003 $ 10,828.00
10/16/2003 to 11/08/2003 $120,000.00
11/09/2003 to 12/08/2003 $131,802.33
12/08/2003 to 01/16/2004 $197,703.48
01/17/2004 to 02/27/2004 $197,703.48
02/28/2004 to 04/17/2004 $197,703.48
04/18/2004 to 06/25/2004 $329,505.80
06/26/2004 to 07/03/2004 $ 42,320.00
07/04/2004 to 10/15/2004 $364,889.43
10/15/2004 to 10/31/2004 $ 65,901.00
10/31/2004 to 11/15/2004 $ 60,000.00
11/15/2004 to 12/23/2004 $164,752.00
12/24/2004 to 01/15/2005 $131,802.32
01/16/2005 to 03/31/2005 $559,677.30
04/01/2005 to 09/30/2005 $600,895.38
10/1/2005 to 10/31/2005 $79,812.00
11/1/2005 to 11/30/2005 $132,114.00
12/1/05 to 12/22/05 $104,840.00 -
Fully Fund Option Year 2 $160.00
12/22/05 to 01/15/2006 $132.113.25
1/16/06 to 2/13/2006 $123,589.57
2/14/06 to 3/3/06 $76,710.78
3/4/06 to 5/31/06 $379,292.19

(b) The Contractor agrees to perform or have performed work on the items specified in paragraph (a)
above up to the point at which, if this contract is terminated pursuant to the Termination for Convenience
of the Government clause of this contract, the total amount payable by the Government (including
amounts payable for subcontracts and settlement costs) pursuant to paragraphs (f) and (g) of that clause
would, in the exercise of reasonable judgment by the Contractor, approximate the total amount at the time
allotted to the contract. The Contractor is not obligated to continue performance of the work beyond that
point. The Government is not obligated in any event to pay or reimburse the Contractor more than the
amount from time to time allotted to the contract, anything to the contrary in the Termination for
Convenience of the Government clause notwithstanding,
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(¢)(1) It is contemplated that funds presently allotted to this contract will cover the work to be performed
until May 31, 2006

(2) If funds allotted are considered by the Contractor to be inadequate to cover the work to be
performed until that date, or an agreed date substituted for it, the Contractor shall notify the Contracting
Officer in writing when within the next 60 days the work will reach a point at which, if the contractor is
terminated pursuant to the Termination for Convenience of the Government clause of this contract, the
total amount payable by the Government (including amounts payable for subcontracts and settlement
costs) pursuant to paragraphs (f) and (g) of that clause will approximate 75 percent of the total amount
then allotted to the contract.
(3)(i) The notice shall state the estimated date when the point referred to in subparagraph (2) above will
be reached and the estimated amount of additional funds required to continue performance to the date
specified in subparagraph (1) above, or an agreed date substituted for it.

(i) The Contractor shall, 60 days in advance of the date specified in subparagraph (1) above, or an
agreed date substituted for it, advise the Contracting Officer in writing as to the estimated amount of
additional funds required for the timely performance of the contract for a further period as may be
specified in the contract or otherwise agreed to by the parties.

(4) If, after the notification referred to in subdivision (3)(ii) above, additional funds are not allotted by the
date specified in subparagraph (1) above, or an agreed date substituted for it, the Contracting Officer
shall, upon the Contractor's written request, terminate this contract on that date or on the date set forth in
the request, whichever is later, pursuant to the Termination for Convenience of the Government clause.

*’k**’!‘****************************************************$************************#**

CONTRACT TABULATION

Firm Fixed Price Funding
Original Award $1,548,233.00 $282,195.37
Modification Nos. 1-36 $4,763,254.00 $4,760,699.63
Modification No. 37 0.00 132,113.25
Modification No. 38 0.00 0.00
Modification No. 39 : 0.00 123,589.57
Modification No. 40 0.00 76,710.78
Modification No. 41 0.00 379,292.19
Total Contract Value $6,311,487.00 $5,754,600.79
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Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: -
(a) By completing Items & and 15, and returning one (1) copy of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter
or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR
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12. ACCOUNTING AND APPROPRIATION DATA (If required)
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A. Ttem 3, Limitation of Funds, Paragraphs (a), (b) and (c) are hereby replaced with the following to
reflect a total funding increase of $44,730.

3. LIMITATION OF FUNDS (FIXED-PRICE CONTRACT) (NASA 1852.232-77) (MAR
1989)

(a) Of the total price of items 1, 2, 3, 4, 7, 8, and 9 the sum of $5,799,330.79 is presently
available for payment and allotted to this contract. It is anticipated that from time to time
additional funds will be allocated to the contract in accordance with the following
schedule, until the total price of said items are allotted:

SCHEDULE FOR ALLOTMENT OF FUNDS
Date Amounts
10/01/2002 to 12/16/2002 $282,195.37
12/16/2002 to 01/11/2003 $ 94,688.00
01/11/2003 to 02/10/2003 $130,770.00
02/10/2003 to 02/28/2003 $ 76,356.00
02/28/2003 to 04/04/2003 $156,702.00
04/04/2003 to 10/15/2003 $809,773.63
Adjustment for 10/15/2003 $ 10,828.00
10/16/2003 to 11/08/2003 $120,000.00
11/09/2003 to 12/08/2003 $131,802.33
| 12/08/2003 to 01/16/2004 $197,703.48
01/17/2004 to 02/27/2004 $197,703.48
02/28/2004 to 04/17/2004 $197,703.48
04/18/2004 to 06/25/2004 $329,505.80
06/26/2004 to 07/03/2004 $ 42,320.00
07/04/2004 to 10/15/2004 $364,889.43
10/15/2004 to 10/31/2004 $ 65,901.00
10/31/2004 to 11/15/2004 $ 60,000.00
11/15/2004 to 12/23/2004 $164,752.00
12/24/2004 to 01/15/2005 $131,802.32
01/16/2005 to 03/31/2005 $559,677.30
04/01/2005 to 09/30/2005 $600,895.38
10/1/2005 to 10/31/2005 $79,812.00
11/1/2005 to 11/30/2005 $132,114.00
12/1/05 to 12/22/05 $104,840.00
Fully Fund Option Year 2 $160.00
12/22/05 to 01/15/2006 $132,113.25
1/16/06 to 2/13/2006 $123,589.57
2/14/06 to 3/3/06 $76,710.78
3/4/06 to 5/31/06 $379,292.19
PKI Support $44,730.00

(b) The Contractor agrees to perform or have performed work on the items specified in paragraph (a)
above up to the point at which, if this contract is terminated pursuant to the Termination for Convenience
of the Government clause of this contract, the total amount payable by the Government (including
amounts payable for subcontracts and settlement costs) pursuant to paragraphs (f) and (g) of that clause
would, in the exercise of reasonable judgment by the Contractor, approximate the total amount at the time
allotted to the contract. The Contractor is not obligated to continue performance of the work beyond that
point. The Government is not obligated in any event to pay or reimburse the Contractor more than the
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amount from time to time allotied to the contract, anything to the contrary in we Termination for
Convenience of the Government clause notwithstanding.
(c)(1) It is contemplated that funds presently allotted to this contract will cover the work to be performed
until May 31, 2006

(2) If funds allotted are considered by the Contractor to be inadequate to cover the work to be
performed until that date, or an agreed date substituted for it, the Contractor shall notify the Contracting
Officer in writing when within the next 60 days the work will reach a point at which, if the contractor is
terminated pursuant to the Termination for Convenience of the Government clause of this contract, the
total amount payable by the Government (including amounts payable for subcontracts and settlement
costs) pursuant to paragraphs (f) and (g) of that clause will approximate 75 percent of the total amount
then allotted to the contract. '
(3)(1) The notice shall state the estimated date when the point referred to in subparagraph (2) above will
be reached and the estimated amount of additional funds required to continue performance to the date
- specified in subparagraph (1) above, or an agreed date substituted for it.

(ii) The Contractor shall, 60 days in advance of the date specified in subparagraph (1) above, or an
agreed date substituted for it, advise the Contracting Officer in writing as to the estimated amount of
additional funds required for the timely performance of the contract for a further period as may be
specified in the contract or otherwise agreed to by the parties.

(4) If, after the notification referred to in subdivision (3)(ii) above, additional funds are not allotted by the
date specified in subparagraph (1) above, or an agreed date substituted for it, the Contracting Officer
shall, upon the Contractor's written request, terminate this contract on that date or on the date set forth in
the request, whichever is later, pursuant to the T ermination for Convenience of the Government clause.

*******#*****************************************************************************

CONTRACT TABULATION

Firm Fixed Price Funding
Original Award $1,548,233.00 $282,195.37
Modification Nos. 1-36 | $4,763,254.00 $4,760,699.63
Modification No. 37 0.00 132.113.25
Modification No. 38 0.00 0.00
Modification No. 39 0.00 123,589.57
Modification No. 40 0.00 76,710.78
Modification No. 41 0.00 379,292.19
Modification No. 42 0.00 44.730.00
Total Contract Value $6,311,487.00 $5,799,330.79
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A. Ttem 3, Limitation of Funds, Paragraphs (a), (b) and (c) are hereby réplaced with the following to
reflect a total funding increase of $436,986.81.

3. LIMITATION OF FUNDS (FIXED-PRICE CONTRACT) (NASA 1852.232-77) (MAR
1989)

(a) Of the total price of items 1, 2, 3, 4, 7, 8, and 9 the sum of $6,236,317.60 is presently
available for payment and allotted to this contract. It is anticipated that from time to time
additional funds will be allocated to the contract in accordance with the following
schedule, until the total price of said items are allotted:

SCHEDULE FOR ALLOTMENT OF FUNDS
Date Amounts

10/01/2002 to 12/16/2002 $282,195.37
12/16/2002 to 01/11/2003 $ 94,688.00
01/11/2003 to 02/10/2003 $130,770.00
02/10/2003 to 02/28/2003 $ 76,356.00
02/28/2003 to 04/04/2003 $156,702.00
04/04/2003 to 10/15/2003 $809,773.63
Adjustment for 10/15/2003 $ 10,828.00
10/16/2003 to 11/08/2003 $120,000.00
11/09/2003 to 12/08/2003 $131,802.33
12/08/2003 to 01/16/2004 $197,703.48
01/17/2004 to 02/27/2004 $197,703.48
02/28/2004 to 04/17/2004 $197,703.48
04/18/2004 to 06/25/2004 $329,505.80
06/26/2004 to 07/03/2004 $ 42,320.00
07/04/2004 to 10/15/2004 $364,889.43
10/15/2004 to 10/31/2004 $ 65,901.00
10/31/2004 to 11/15/2004 $ 60,000.00
11/15/2004 to 12/23/2004 $164,752.00
12/24/2004 to 01/15/2005 $131,802.32
01/16/2005 to 03/31/2005 $559,677.30
04/01/2005 to 09/30/2005 $600,895.38
10/1/2005 to 10/31/2005 $79,812.00
11/1/2005 to 11/30/2005 $132,114.00
12/1/05 to 12/22/05 $104,840.00
Fully Fund Option Year 2 $160.00
12/22/05 to 01/15/2006 $132,113.25
1/16/06 to 2/13/2006 $123,589.57
2/14/06 to 3/3/06 $76,710.78
3/4/06 to 5/31/06 $379,292.19
PKI Support $44,730.00
06/01/06 to 9/30/06 $436,986.81

(b) The Contractor agrees to perform or have performed work on the items specified in paragraph (a)
above up to the point at which, if this contract is terminated pursuant to the Termination for Convenience
of the Government clause of this contract, the total amount payable by the Government (including
amounts payable for subcontracts and settlement costs) pursuant to paragraphs (f) and (g) of that clause
would, in the exercise of reasonable judgment by the Contractor, approximate the total amount at the time
allotted to the contract. The Contractor is not obligated to continue performance of the work beyond that
point. The Government is not obligated in any event to pay or reimburse the Contractor more than the
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amount from time to time allotced to the contract, anything to the contrary in tne Termination for
Convenience of the Government clause notwithstanding.
(c)(1) It is contemplated that funds presently allotted to this contract will cover the work to be performed
until September 30, 2006

(2) If funds allotted are considered by the Contractor to be inadequate to cover the work to be
performed until that date, or an agreed date substituted for it, the Contractor shall notify the Contracting
Officer in writing when within the next 60 days the work will reach a point at which, if the contractor is
terminated pursuant to the Termination for Convenience of the Government clause of this contract, the
total amount payable by the Government (including amounts payable for subcontracts and settlement
costs) pursuant to paragraphs (f) and (g) of that clause will approximate 75 percent of the total amount
then allotted to the contract.
(3)(i) The notice shall state the estimated date when the point referred to in subparagraph (2) above will
be reached and the estimated amount of additional funds required to continue performance to the date
specified in subparagraph (1) above, or an agreed date substituted for it.

(ii) The Contractor shall, 60 days in advance of the date specified in subparagraph (1) above, or an
agreed date substituted for it, advise the Contracting Officer in writing as to the estimated amount of
additional funds required for the timely performance of the contract for a further period as may be
specified in the contract or otherwise agreed to by the parties.

(4) If, after the notification referred to in subdivision (3)(ii) above, additional funds are not allotted by the
date specified in subparagraph (1) above, or an agreed date substituted for it, the Contracting Officer
shall, upon the Contractor's written request, terminate this contract on that date or on the date set forth in
the request, whichever is later, pursuant to the Termination for Convenience of the Government clause.

********************************’k**********************#*****’k***********************

CONTRACT TABULATION

Firm Fixed Price Funding
Original Award $1,548,233.00 $282,195.37
Modification Nos. 1-36 $4,763,254.00 $4,760,699.63
Modification No. 37 0.00 132,113.25
‘Modification No. 38 0.00 0.00
Modification No. 39 0.00 123,589.57
Modification No. 40 0.00 76,710.78
Modification No. 41 0.00 379,292.19
Modification No. 42 : 0.00 44.,730.00
Modification No. 43 0.00 436,986.81
Total Contract Value $6,311,487.00 $6,236,317.60
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A. Ttem 3, Limitation oil" 1 unds, Paragraphs (a), (b) and (c) are hereby replaced with the following to
reflect a total funding increase of $8,388.81

3. LIMITATION OF FUNDS (FIXED-PRICE CONTRACT) (NASA 1852.232-77) (MAR
1989)

(a) Ofthe total price of items 1, 2, 3, 4, 7, 8, and 9 the sum of $6,244,706.41 is presently
available for payment and allotted to this contract. It is anticipated that from time to time
additional funds will be allocated to the contract in accordance with the following
schedule, until the total price of said items are allotted:

SCHEDULE FOR ALLOTMENT OF FUNDS
Date Amounts

10/01/2002 to 12/16/2002 $282,195.37
12/16/2002 to 01/11/2003 $ 94,688.00
01/11/2003 to 02/10/2003 $130,770.00
02/10/2003 to 02/28/2003 $ 76,356.00
02/28/2003 to 04/04/2003 $156,702.00
04/04/2003 to 10/15/2003 $809,773.63
Adjustment for 10/15/2003 $ 10,828.00
10/16/2003 to 11/08/2003 $120,000.00
11/09/2003 to 12/08/2003 $131,802.33
12/08/2003 to 01/16/2004 $197,703.48
01/17/2004 to 02/27/2004 $197,703.48
-02/28/2004 to 04/17/2004 $197,703.48
04/18/2004 to 06/25/2004 $329,505.80
06/26/2004 to 07/03/2004 $ 42,320.00
07/04/2004 to 10/15/2004 $364,889.43
10/15/2004 to 10/31/2004 $ 65,901.00
10/31/2004 to 11/15/2004 $ 60,000.00
11/15/2004 to 12/23/2004 $164,752.00
12/24/2004 to 01/15/2005 $131,802.32
01/16/2005 to 03/31/2005 $559,677.30
04/01/2005 to 09/30/2005 $600,895.38
10/1/2005 to 10/31/2005 $79,812.00
11/1/2005 to 11/30/2005 $132,114.00
12/1/05 to 12/22/05 $104,840.00
Fully Fund Option Year 2 $160.00
12/22/05 to 01/15/2006 $132,113.25
1/16/06 to 2/13/2006 $123,589.57
2/14/06 to 3/3/06 $76,710.78
3/4/06 to 5/31/06 $379,292.19
PKI Support $44,730.00
06/01/06 to 9/30/06 $436,986.81
06/01/06 to 9/30/06 $8,388.81

(b) The Contractor agrees to perform or have performed work on the items specified in paragraph (a)
-above up to the point at which, if this contract is terminated pursuant to the Termination for Convenience
of the Government clause of this contract, the total amount payable by the Government (including ‘
amounts payable for subcontracts and settlement costs) pursuant to paragraphs (f) and (g) of that clause
would, in the exercise of reasonable judgment by the Contractor, approximate the total amount at the time
allotted to the contract. The Contractor is not obligated to continue performance of the work beyond that
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point. The Government is nc. ubligated in any event to pay or reimburse th. Contractor more than the
amount from time to time allotted to the contract, anything to the contrary in the Termination for
Convenience of the Government clause notwithstanding.
(¢)(1) It is contemplated that funds presently allotted to this contract will cover the work to be performed
until September 30, 2006

(2) If funds allotted are considered by the Contractor to be inadequate to cover the work to be
performed until that date, or an agreed date substituted for it, the Contractor shall notify the Contracting
Officer in writing when within the next 60 days the work will reach a point at which, if the contractor is
terminated pursuant to the Termination for Convenience of the Government clause of this contract, the
total amount payable by the Government (including amounts payable for subcontracts and settlement
costs) pursuant to paragraphs (f) and (g) of that clause will approximate 75 percent of the total amount
then allotted to the contract.
(3)(i) The notice shall state the estimated date when the point referred to in subparagraph (2) above will
be reached and the estimated amount of additional funds required to continue performance to the date
specified in subparagraph (1) above, or an agreed date substituted for it.

(i) The Contractor shall, 60 days in advance of the date specified in subparagraph (1) above, or an
agreed date substituted for it, advise the Contracting Officer in writing as to the estimated amount of
additional funds required for the timely performance of the contract for a further period as may be
specified in the contract or otherwise agreed to by the parties. '

(4) If, after the notification referred to in subdivision (3)(ii) above, additional funds are not allotted by the
date specified in subparagraph (1) above, or an agreed date substituted for it, the Contracting Officer
shall, upon the Contractor's written request, terminate this contract on that date or on the date set forth in
the request, whichever is later, pursuant to the Termination for Convenience of the Government clause.
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CONTRACT TABULATION

Firm Fixed Price Funding
“Original Award $1,548,233.00 $282,195.37
| Modification Nos. 1-36 $4,763,254.00 $4,760,699.63
Modification No. 37 0.00 132,113.25
Modification No. 38 ; 0.00 0.00
Modification No. 39 0.00 123,589.57
Modification No. 40 0.00 76,710.78
Modification No. 41 0.00 379,292.19
Modification No. 42 0.00 44,730.00
_ Modification No. 43 0.00 436,986.81
Modification No. 44 0.00 8,388.81
| Total Contract Value ' $6,311,487.00 $6,244,706.41

L ‘
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I. Section 29, page 16, is revised to include the following clause:

52.204-9 Personal Identity Verification of Contractor Personnel (JAN 2006)

(a) The Contractor shall comply with agency personal identity verification procedures identified in the
contract that implement Homeland Security Presidential Directive-12 (HSPD-12), Office of Management
and Budget (OMB) guidance M-05-24, and Federal Information Processing Standards Publication (FIPS
PUB) Number 201.

(b) The Contractor shall insert this clause in all subcontracts when the subcontractor is required to
have physical access to a federally-controlled facility or access to a Federal information system.

(End of clause)

1. List of Attachments, page 20, is revised to include Attachment H, Personal Identity Verification of
Contractors, which is as follows:

Attachment H, Personal Identity Verification of Contractor Personnel

Personal Identity Verification (PIV) Card Issuance Procedures in accordance with FAR clause
52.204-9, Personal Identity Verification of Contractor Personnel.

The following steps describe the procedures for the NASA Personal Identity Verification Card
[ssuance (PCI) of a PIV credential:

Step 1:

The Contractor’s Corporate Security Officer (CSO), Program Manager (PM), or Facility Security
Officer (FSO) submits a formal letter that provides a list of contract employees (applicant) names
requesting access to the NASA Contracting Officer’s Technical Representative (COTR). In the
case of a foreign national applicant, approval through the NASA Foreign National Management
System (NFNMS) must be obtained for the visit or assignment before any processing for a PIV
credential can take place. Further, if the foreign national is not under a contract where a COTR
has been officially designated, the foreign national will provide the information directly to their
visit/assignment host, and the host sponsor will fulfill the duties of the COTR mentioned herein.
In each case, the letter shall provide notification of the contract or foreign national employee’s
(hereafter the “applicant™) full name (first, middle and last), social security number (SSN) or
NASA Toreign National Management System Visitor Number if the foreign national does not
have a SSN, and date of birth. If the contract employee has a current satisfactorily completed
National Agency Check with Inquiries (NACI) or an equivalent or higher degree of background
investigation, the letter shall indicate the type of investigation, the agency completing the
investigation, and date the investigation was completed. Also, the letter must specify the
risk/sensitivity level associated with the position in which each applicant will be working (NPR
1600.1, §4.5 is germane) Further, the letter shall also acknowledge that contract employees may
be denied access to NASA information or information systems based on an unsatisfactory
background investigation/adjudication.
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After reviewing the letter for completeness and concurring with the risk/sensitivity levels, the
COTR/host must forward the letter to the Center Chief of Security (CCS). The CCS shall review
the OPM databases (e.g., DCII, PIP, et al.), and take appropriate steps to validate the applicant’s
investigation status. Requirements for a NACI or other investigation shall be initiated only if
necessary.

Applicants who do not currently possess the required level of background investigation shall be
directed to the e-QIP web site to complete the necessary background investigation forms online.
The CCS shall provide to the COTR/host information and instructions on how to access the e-
QIP for each contract or foreign national employee requiring access

Step 2:

Upon acceptance of the letter/background information, the applicant will be advised that in order
to complete the investigative process, he or she must appear in-person before the authorized PIV
registrar and submit two forms of identity source documents in original form. The identity
source documents must come from the list of acceptable documents included in Form I-9,
smployment Eligibility Verification, one which must be a Federal or State issued picture
identification. Fingerprints will be taken at this time. The applicant must appear no later than
the entry on duty date.

When the applicant appears, the registrar will electronically scan the submitted documents; any
document that appears invalid will be rejected by the registrar. The registrar will capture
clectronically both a facial image and fingerprints of the applicant. The information submitted by
the applicant will be used to create or update the applicant identity record in the Identity
Management System (IDMS).

Step 3:

Upon the applicant’s completion of the investi gative document, the CCS reviews the
information, and resolves discrepancies with the applicant as necessary. When the applicant has
appeared in person and completed fingerprints, the package is electronically submitted to initiate
the NACL The CCS includes a request for feedback on the NAC portion of the NACI at the time

the request is submitted.

Step 4:

Prior to authorizing physical access of a contractor employee to a federally-controlled facility or
access 1o a Federal information system, the CCS will a National Crime Information Center
(NCIC) with an Interstate Identification Index check is/has been performed. In the case of a
foreign national, a national check of the Bureau of Immigration and Customs Enforcement
(BICE) database will be performed for each applicant. If this process yields negative information,
the CCS will immediately notify the COTR/host of the determination regarding access made by
the CCS.

' A non-P1V government identification badge, including the NASA Photo Identification Badge, MAY NOT BE
USLED for the original issuance of a PIV vetted credential
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Step 3:

Upon receipt of the completed NAC, the CCS will update IDMS from the NAC portion of the
NACI and indicate the result of the suitability determination. If an unsatisfactory suitability
determination is rendered, the COTR will advise the contractor that the employee is being denied
physical access to all federally-controlled facilities and Federal information systems.

Rased on a favorable NAC and NCIC/II or BICE check, the CCS will authorize the issuance of a
PIV federal credential in the Physical Access Control System (PACS) database. The CCS, based
on information provided by the COTR/host, will determine what physical access the applicant
should be granted once the PIV issues the credential.

Step 6:
Using the information provided by the applicant during his or her in-person appearance, the PIV
card production facility creates and instantiates the approved PIV card for the applicant with an

activation date commensurate with the applicant’s start date.

Step 7:
The applicant proceeds to the credential issuance facility to begin processing for receipt of
his/her federal credential.

The applicant provides to the credential issuing operator proof of identity with documentation
that meets the requirements of FIPS 201 (DHS Employment Eligibility Verification (Form I-9))
documents. These documents must be the same documents submitted for registration.

The credential issuing operator will verify that the facial image, and optionally reference finger
print, matches the enrollment data used to produce the card. Upon verification of identity, the
operator will locate the employee’s record in the PACS database, and modify the record to
‘dicate the PIV card has been issued. The applicant will select a PIN for use with his or her new
PIV card. Although root data is inaccessible to the operator, certain fields (hair color, eye color,
¢t al.) may be modified to more accurately record the employee’s information.

The applicant proceeds to a kiosk or other workstation to complete activation of the PIV card using the
initial PIN entered at card issuance.
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ALTERNATIVE FOR APPLICANTS WHO DO NOT HAVE A COMPLETED AND

ADJUDICATED NAC AT THE TIME OF ENTRANCE ON DUTY

Steps 1 through 4 shall be accomplished for all applicants in accordance with the process
described above. If the applicant is unable to appear in person until the time of entry on duty, or
does not, for any other reason, have a completed and adjudicated NAC portion of the NACI at
(he time of entrance on duty, the following interim procedures shall apply.

I

]

3.

If the documents required to submit the NACI have not been completed prior to EOD, the
applicant will be instructed to complete all remaining requirements for submission of the
investigation request. This includes presentation of I-9 documents and completion of
fingerprints, if not already accomplished. If the applicant fails to complete these
activities as prescribed in NPR 1600.1 (Chapters 3 & 4), it may be considered as failure
to meet the conditions required for physical access to a federally-controlled facility or
access to a Federal information system, and result in denial of such access.

Based on favorable results of the NCIC, the applicant shall be issued a temporary NASA
identification card for a period not-to-exceed six months. If at the end of the six month
period the NAC results have not been returned, the agency will at that time make a
determination if an additional extension will be granted for the temporary identification
card.

Upon return of the completed NAC, the process will continue from Step 3.
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A. Contract, Item 2, Firm Fixed Price (NASA 1852.216-78)(DEC1988), Paragraph (a), is revised to
reflect the exercise of the Option Year Four by increasing the Firm Fixed Price from
$6,311,487.00 to $7,888,249.00 an increase of $1,576,762.00 Accordingly, Paragraph 2(a) is
replaced by the following:

“The total firm fixed price of this order for Base Period, Phase In, Option Year One, Option Year
Two, Option Year Three and Option Year Four is $7,888,249.000.”
The value for CLIN XX15, Indefinite Delivery/Indefinite Quantity (IDIQ) is increased
by $2,000,000.00 from $8,000,000.00 to $1 0,000,000. The maximum value for CLIN
XX15 shall not exceed $10,000,000.00 during the life of this TO. The Government may
elect to order up to the current cumulative total of this CLIN.
Option Year Four CLIN prices are as follows:
OPTION YEAR FOUR
16 Oct 2006 — 15 Oct 2007
CLIN DESCRIPTION UNIT TOTAL
4001 SECURITY FORCE SERVICES LOT $ 953,482
4002 EMERGENCY DISPATCH OFFICE (EDO) LOT $ 227,419
4003 BADGE AND PASS OFFICE LOT $ 195,489
4004 LOCKSMITH SERVICES LOT $ 62,061
4007 PERSONNEL SECURITY LOT $ 92,353
4008 PUBLIC KEY INFRASTRUCTURE LOT $ 45058
OPTION YEAR FOUR | $1,576,762
TOTAL AMOUNT
4015 | SPECIAL ORDERING OF SECURITY LOT IDIQ-NTE $2M
SERVICES
B. Item 3, Limitation of Funds, Paragraphs (a), (b) and (c) are hereby replaced with the following to

reflect a total funding increase of $397,430.80

3. LIMITATION OF FUNDS (FIXED-PRICE CONTRACT) (nasa 1852.232-77 (MAR
1989)

(a) Of the total price of items 1, 2,3, 4,7, and 8, ($7,888,249.00) the sum of $6,642,137.21
is presently available for payment and allotted to this contract. It is anticipated that from
time to time additional funds will be allocated to the contract in accordance with the
following schedule, until the total price of said items are allotted:

Page 2 of 4
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SCHEDULE FOR ALLOTMENT OF FUNDS
Date Amounts

10/01/2002 to 12/16/2002 $282,195.37
12/16/2002 to 01/11/2003 $ 94,688.00
01/11/2003 to 02/10/2003 $130,770.00
02/10/2003 to 02/28/2003 $ 76,356.00
02/28/2003 to 04/04/2003 $156,702.00
04/04/2003 to 10/15/2003 $809,773.63
Adjustment for 10/15/2003 $ 10,828.00
10/16/2003 to 11/08/2003 $120,000.00
11/09/2003 to 12/08/2003 $131,802.33
12/08/2003 to 01/16/2004 $197,703.48
01/17/2004 to 02/27/2004 $197,703.48
02/28/2004 to 04/17/2004 $197,703.48
04/18/2004 to 06/25/2004 $329,505.80
06/26/2004 to 07/03/2004 $ 42,320.00
07/04/2004 to 10/15/2004 $364,889.43
10/15/2004 to 10/31/2004 $ 65,901.00
10/31/2004 to 11/15/2004 $ 60,000.00
11/15/2004 to 12/23/2004 $164,752.00
12/24/2004 to 01/15/2005 $131,802.32
01/16/2005 to 03/31/2005 $559,677.30
04/01/2005 to 09/30/2005 $600,895.38
10/1/2005 to 10/31/2005 $79,812.00
11/1/2005 to 11/30/2005 $132,114.00
12/1/05 to 12/22/05 $104,840.00
Fully Fund Option Year 2 $160.00
12/22/05 to 01/15/2006 $132,113.25
1/16/06 to 2/13/2006 $123,589.57
2/14/06 to 3/3/06 $76,710.78
3/4/06 to 5/31/06 $379,292.19
PKI Support $44,730.00
06/01/06 to 9/30/06 $436,986.81
06/01/06 to 9/30/06 $8,388.81
09/30/06 to 12/31/06 $397,430.80
TOTAL $6,642,137.21

(b) The Contractor agrees to perform or have performed work on the items specified in paragraph (a)
above up to the point at which, if this contract is terminated pursuant to the Termination for Convenience
of the Government clause of this contract, the total amount payable by the Government (including
amounts payable for subcontracts and settlement costs) pursuant to paragraphs (f) and (g) of that clause
would, in the exercise of reasonable judgment by the Contractor, approximate the total amount at the time
allotted to the contract. The Contractor is not obligated to continue performance of the work beyond that
point. The Government is not obligated in any event to pay or reimburse the Contractor more than the
amount from time to time allotted to the contract, anything to the contrary in the Termination for
Convenience of the Government clause notwithstanding.

(¢)(1) It is contemplated that funds presently allotted to this contract will cover the work to be performed
until December 31, 2006.
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(2) If funds allotted are considered by the Contractor to be inadequate to cover the work to be
performed until that date, or an agreed date substituted for it, the Contractor shall notify the Contracting
Officer in writing when within the next 60 days the work will reach a point at which, if the contractor is
terminated pursuant to the Termination for Convenience of the Government clause of this contract, the
total amount payable by the Government (including amounts payable for subcontracts and settlement
costs) pursuant to paragraphs (f) and (g) of that clause will approximate 75 percent of the total amount

then allotted to the contract.

(3)(i) The notice shall state the estimated date when the point referred to in subparagraph (2) above will
be reached and the estimated amount of additional funds required to continue performance to the date

specified in subparagraph (1) above, or an agreed date substituted for it.

(ii) The Contractor shall, 60 days in advance of the date specified in subparagraph (1) above, or an
agreed date substituted for it, advise the Contracting Officer in writing as to the estimated amount of
additional funds required for the timely performance of the contract for a further period as may be
specified in the contract or otherwise agreed to by the parties.

(4) If, after the notification referred to in subdivision (3)(ii) above, additional funds are not allotted by the
date specified in subparagraph (1) above, or an agreed date substituted for it, the Contracting Officer
shall, upon the Contractor's written request, terminate this contract on that date or on the date set forth in
the request, whichever is later, pursuant to the Termination for Convenience of the Government clause.

*****************************************************

CONTRACT TABULATION

Firm Fixed Price Funding
Original Award $1,548,233.00 $282,195.37
Modification Nos. 1-36 $4,763,254.00 $4,760,699.63
Modification No. 37 0.00 132,113.25
Modification No. 38 0.00 0.00
Modification No. 39 0.00 123,589.57
Modification No. 40 0.00 76,710.78
Modification No. 41 0.00 379,292.19
Modification No. 42 0.00 44,730.00
Modification No. 43 0.00 436,986.81
Modification No. 44 0.00 8,388.81
Modification No. 45 HSPD 0.00 0.00
Modification No. 46 Option 4 $1,576,762.00 $397,430.80
Total Contract Value ' $7,888,249.00 $6,642,137.21

C. Contract Item 6, Period of Performance (LaRC 52.211-91) (AUG 1997) is herby changed to read:
“The period of performance of this contract shall be October 16, 2002 through

October 15, 2007.”

D. All other terms and conditions remain unchanged.
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000047 See Block 16C 4200181618
6. ISSUED BY CODE LARC 7. ADMINISTERED BY (If other than ltem &) CODE |LARC
NASA/Langley Research Center NASA/Langley Research Center
9B Langley Blvd., Bldg. 1195B 9B Langley Blvd., Bldg. 1195B
M/S 126 M/S 126
Hampton VA 23681-21899 Hampton VA 23681-2199

8. MAME AND ADDRESS OF CONTRACTOR (No., straat, county, State and ZIP Code) 9A. AMENDMENT OF SOLICITATION MO.

CSC APPLIED TECHNNOLOGIES LLC

Attn: Tim Short 9B. DATED (SEE ITEM 11)
6500 WEST FREEWARY STE 600

FORT WORTH TX 76116-2118 10A. MODIFICATION OF CONTRACT/ORDER NO.

X 1GS07F0426M
1,71082D
10B. DATED (SEE ITEM 11)
CODE FACILITY CODE 09/30/2002
11, THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
[ The above numbered salicitation is amended as set forth in ltem 14. The hour and date specified for recaipt of Offers [lis extended. [is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicilation or as amended, by one of the following methods: (a) By completing
Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By

separate letter or telegram which includes a reference to the solicitation and amendment numbers, FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by
virtue of this amendment you desire to change an offer already submitied, such change may be made by telegram or letter, provided each telegram or letter makes

reference to the solicilation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) T — 4133, 916.90
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

_CHECKONE | 4 THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO, IN ITEM 104,

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropnalicn date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(p).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

X NASA 1852.232-77, Limitation of Funds (Fixed Price Contracts) (Mar 1989)

E. IMPORTANT: Conltractor [&lis not. [lis required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
The purpose of this modification is to add '
funding in the amount of $133,916.90. Accordingly no other changes are made. See atch 1

LIST OF CHANGES:
Incremental funding in the amount of $133,916.90 for 31 Jan 2007

002 ATD, Base 8,160,606.50

Incrementally Funded Amount: $133,916.90

Continued ...
Except as provided herein, all terms and conditions of the document referenced in ltem 9A or 10A, as heretofore changed, remains unchanged and in full force and effect,

154, NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or prnt)

B i,,,\Charles Wingate

15B. CONTRACTCR/CFFEROR 15C. DATE SIGNED \ 16C. DATE SIGNED

i N - = i 12/21/2006
(Signature of parson authorized to sign) (Signature of Contracting Officer)

NSN 7540-01-152-8070 QIANDARD FORM 30 (REV. 10-83)

Pravious edition unusable ) Prescriped by GSA
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Atch |

A. ltem 3, Limitation of Funds, Paragraphs (a), (b) and (c) are hereby replaced with the following to
reflect a total funding increase of $133,916.90

3. LIMITATION OF FUNDS (FIXED-PRICE CONTRACT) (NASA 1852.232-77) (MAR
1989)

(a) Of'the total price of items 1, 2, 3,4, 7, 8, and 9 ($7,888,249.00) the sum of
$6,445,403.90 is presently available for payment and allotted to this contract. It is

anticipated that from time to time additional funds will be allocated to the contract in
accordance with the following schedule, until the total price of said items are allotted:

SCHEDULE FOR ALLOTMENT OF FUNDS
. Date Amounts
10/01/2002 to 12/16/2002 $282,195.37
12/16/2002 to 01/11/2003 $ 94,688.00
01/11/2003 to 02/10/2003 $130,770.00
02/10/2003 to 02/28/2003 $ 76,356.00
02/28/2003 to 04/04/2003 $156,702.00
04/04/2003 to 10/15/2003 $809,773.63
Adjustment for 10/15/2003 $ 10,828.00
10/16/2003 to 11/08/2003 $120,000.00
11/09/2003 to 12/08/2003 $131,802.33
12/08/2003 to 01/16/2004 $197,703.48
01/17/2004 to 02/27/2004 $197,703.48
02/28/2004 to 04/17/2004 $197,703.48
04/18/2004 to 06/25/2004 $329,505.80
06/26/2004 to 07/03/2004 $ 42,320.00
07/04/2004 to 10/15/2004 $364,889.43
10/15/2004 to 10/31/2004 $ 65,901.00
10/31/2004 to 11/15/2004 $ 60,000.00
11/15/2004 to 12/23/2004 $164,752.00
12/24/2004 to 01/15/2005 $131,802.32
01/16/2005 to 03/31/2005 $559,677.30
04/01/2005 to 09/30/2005 $600,895.38
10/1/2005 to 10/31/2005 $79,812.00
11/1/2005 to 11/30/2005 $132,114.00
12/1/05 to 12/22/05 $104,840.00
Fully Fund Option Year 2 $160.00
12/22/05 to 01/15/2006 $132,113.25
1/16/06 to 2/13/2006 $123,589.57
2/14/06 to 3/3/06 $76,710.78
3/4/06 to 5/31/06 $379,292.19
PKI Support $44,730.00
06/01/06 to 9/30/06 $436,986.81
06/01/06 to 9/30/06 $8,388.81
9/30/06 to 12/31/06 $397,430.80
01/01/2007 to 01/31/2007 $133,916.90

(b) The Contractor agrees to perform or have performed work on the items specified in paragraph (a)
above up to the point at which, if this contract is terminated pursuant to the Termination for Convenience
of the Government clause of this contract, the total amount payable by the Government (including
Page 1 of 2
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{ Atch 1
amounts payable for subcontracts and settlement costs) pursuant to paragraphs (f) and (g) of that clause
would, in the exercise of reasonable judgment by the Contractor, approximate the total amount at the time
allotted to the contract. The Contractor is not obligated to continue performance of the work beyond that
point. The Government is not obligated in any event to pay or reimburse the Contractor more than the
amount from time to time allotted to the contract, anything to the contrary in the Termination for
Convenience of the Government clause notwithstanding.

(c)(1) It is contemplated that funds presently allotted to this contract will cover the work to be performed
until 31 Jan 2007 :

(2) If funds allotted are considered by the Contractor to be inadequate to cover the work to be
performed until that date, or an agreed date substituted for it, the Contractor shall notify the Contracting
Officer in writing when within the next 60 days the work will reach a point at which, if the contractor is
terminated pursuant to the Termination for Convenience of the Government clause of this contract, the
total amount payable by the Government (including amounts payable for subcontracts and settlement
costs) pursuant to paragraphs (f) and (g) of that clause will approximate 75 percent of the total amount
then allotted to the contract.

(3)(i) The notice shall state the estimated date when the point referred to in subparagraph (2) above will
be reached and the estimated amount of additional funds required to continue performance to the date
specified in subparagraph (1) above, or an agreed date substituted for it.

(ii) The Contractor shall, 60 days in advance of the date specified in subparagraph (1) above, or an
agreed date substituted for it, advise the Contracting Officer in writing as to the estimated amount of
additional funds required for the timely performance of the contract for a further period as may be
specified in the contract or otherwise agreed to by the parties.

(4) If, after the notification referred to in subdivision (3)(ii) above, additional funds are not allotted by the
date specified in subparagraph (1) above, or an agreed date substituted for it, the Contracting Officer
shall, upon the Contractor’s written request, terminate this contract on that date or on the date set forth in
the request, whichever is later, pursuant to the Termination for Convenience of the Government clause.

CONTRACT TABULATION

Firm Fixed Price Funding

Original Award $1,548,233.00 $282,195.37
Modification Nos. 1-36 $4,763,254.00 $4,760,699.63
Modification No. 37 0.00 132.113.25
Modification No. 38 0.00 0.00
Modification No. 39 0.00 123,589.57
Modification No. 40 0.00 76,710.78
Modification No. 41 0.00 379,292.19
Modification No. 42 0.00 44,730.00
Modification No. 43 0.00 436,986.81
Modification No. 44 0.00 8,388.81
Modification No. 45 HSPD-12 0.00 0.00
Modification No. 46 Option 4 1,576,762.00 397,430.80
Modification No. 47 0 133,916.90
Total Contract Value $7,888,249.00 $6,776,054.41
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2. AMENDMENT/MODIFICATION NO, 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (iIf applicable)

000050 See Block 16C 4200184598

& ISSUED BY CODE |1 pRC 7. ADMINISTERED BY (If other than ltem 6) CODE |LARC

NASA/Langley Research Center NASA/Langley Research Center
9B Langley Blvd., Bldg. 1195B 9B Langley Blvd., Bldg. 1195B
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8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, Stafe and ZIP Code) ® 9A. AMENDMENT OF SOLICITATION NO.

B

CsSC APPLIED TECHNNOLOGIES LLC

Attn: Tim Short 98. DATED (SEE ITEM 11)

6500 WEST FREEWAY STE 600

FORT WORTH TX 76116-2118 x |10A. MODIFICATION OF CONTRACT/ORDER NO.
GS07F0426M

1710820

10B. DATED (SEE ITEM 11)
~ CODE FACILITY CODE 09/30/2002

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

[] The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers [is extended. [Jis not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a} By completing
Ilterns 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By
separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or lelter makes

reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) ol Thaieace: $120,957. 20
See Schedule

13, THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

_CHECKONE | a TH|S CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 10A.

B, THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, efc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43,103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)
X NASA 1852.232-77, Limitation of Funds (Fixed Price Contracts) (Mar 1989)

E. IMPORTANT: Contraclor [xJis not. [is required to sign this document and return capies to the issuing offica.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
The purposes of this modification is to add
incremental funding in the amount of $120,957.20. Accordingly, the following changes are

hereby made: See atch 1
Delivery Location Code: LARC
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Except as provided herein, all terms and conditions of the document referenced in ltem 9A or 10A, as herstofore changed, remains unchanged and in full force and effect.
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A. Item 3, Limitation of Fui.v.,, Paragraphs (a), (b) and (c) are hereby repiaced with the following to

reflect a total funding increase of $6,897,011.31

3. LIMITATION OF FUNDS (FIXED-PRICE CONTRACT) (NASA 1852.232-77) (MAR

1989)

(a) Of the total price of items 1,2, 3,4, 7,8, and 9 ($7,888,249.00) the sum of

$6,897,011.31 is presently available for payment and allotted to this contract. It is
anticipated that from time to time additional funds will be allocated to the contract in
accordance with the following schedule, until the total price of said items are allotted:

SCHEDULE FOR ALLOTMENT OF FUNDS
Date Amounts

10/01/2002 to 12/16/2002 $282,195.37
12/16/2002 to 01/11/2003 $ 94,688.00
01/11/2003 to 02/10/2003 $130,770.00
02/10/2003 to 02/28/2003 § 76,356.00
02/28/2003 to 04/04/2003 $156,702.00
04/04/2003 to 10/15/2003 $809,773.63
Adjustment for 10/15/2003 $ 10,828.00
10/16/2003 to 11/08/2003 $120,000.00
11/09/2003 to 12/08/2003 $131,802.33
12/08/2003 to 01/16/2004 $197,703.48
01/17/2004 to 02/27/2004 $197,703.48
02/28/2004 to 04/17/2004 $197,703.48
04/18/2004 to 06/25/2004 $329,505.80
06/26/2004 to 07/03/2004 § 42,320.00
07/04/2004 to 10/15/2004 $364,889.43
10/15/2004 to 10/31/2004 $ 65,901.00
10/31/2004 to 11/15/2004 § 60,000.00
11/15/2004 to 12/23/2004 $164,752.00
12/24/2004 to 01/15/2005 $131,802.32
01/16/2005 to 03/31/2005 $559,677.30
04/01/2005 to 09/30/2005 $600,895.38
10/1/2005 to 10/31/2005 $79,812.00
11/1/2005 to 11/30/2005 $132,114.00
12/1/05 to 12/22/05 $104,840.00
Fully Fund Option Year 2 $160.00
12/22/05 to 01/15/2006 $132,113.25
1/16/06 to 2/13/2006 $123,589.57
2/14/06 to 3/3/06 $76,710.78
3/4/06 to 5/31/06 $379,292.19
PKI Support $44,730.00
06/01/06 to 9/30/06 $436,986.81
06/01/06 to 9/30/06 $8,388.81
9/30/06 to 12/31/06 $397,430.80
01/01/2007 to 01/31/2007 $133,916.90
02/01/2007 to 02/28/2007 $120,957.20
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(b) The Contractor agrees totr _.form or have performed work on the item{5 specified in paragraph (a)
above up to the point at which, if this contract is terminated pursuant to the Termination for Convenience
of the Government clause of this contract, the total amount payable by the Government (including
amounts payable for subcontracts and settlement costs) pursuant to paragraphs (f) and (g) of that clause
would, in the exercise of reasonable judgment by the Contractor, approximate the total amount at the time
allotted to the contract. The Contractor is not obligated to continue performance of the work beyond that
point. The Government is not obligated in any event to pay or reimburse the Contractor more than the
amount from time to time allotted to the contract, anything to the contrary in the Termination for
Convenience of the Government clause notwithstanding.
(c)(1) It is contemplated that funds presently allotted to this contract will cover the work to be performed
until 28 Feb 2007

(2) If funds allotted are considered by the Contractor to be inadequate to cover the work to be
performed until that date, or an agreed date substituted for it, the Contractor shall notify the Contracting
Officer in writing when within the next 60 days the work will reach a point at which, if the contractor is
terminated pursuant to the Termination for Convenience of the Government clause of this contract, the
total amount payable by the Government (including amounts payable for subcontracts and settlement
costs) pursuant to paragraphs (f) and (g) of that clause will approximate 75 percent of the total amount
then allotted to the contract.
(3)(i) The notice shall state the estimated date when the point referred to in subparagraph (2) above will
be reached and the estimated amount of additional funds required to continue performance to the date
specified in subparagraph (1) above, or an agreed date substituted for it.

(ii) The Contractor shall, 60 days in advance of the date specified in subparagraph (1) above, or an
agreed date substituted for it, advise the Contracting Officer in writing as to the estimated amount of
additional funds required for the timely performance of the contract for a further period as may be
specified in the contract or otherwise agreed to by the parties.

(4) If, after the notification referred to in subdivision (3)(ii) above, additional funds are not allotted by the
date specified in subparagraph (1) above, or an agreed date substituted for it, the Contracting Officer
shall, upon the Contractor’s written request, terminate this contract on that date or on the date set forth in
the request, whichever is later, pursuant to the Termination for Convenience of the Government clause.

CONTRACT TABULATION

Firm Fixed Price Funding
Original Award $1,548,233.00 $282,195.37
Modification Nos. 1-36 $4,763,254.00 $4,760,699.63
Modification No. 37 : 0.00 132,113.25
Modification No. 38 0.00 0.00
Modification No. 39 0.00 123,589.57
Modification No. 40 0.00 76,710.78
Modification No. 41 0.00 379,292.19
Modification No. 42 0.00 44,730.00
Modification No. 43 0.00 436,986.81
Modification No. 44 0.00 8,388.81
Modification No. 45 HSPD-12 0.00 0.00
Modification No. 46 Option 4 1,576,762.00 397,430.80
Modification No. 47 0 133,916.90
Modification No. 48/ System 50 0 120,957.20
Total Contract Value $7,888,249.00 $6,897,011.31
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE PAGE OF PAGES
1| 3

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE

000053 02/15/2007

4. REQUISITION/PURCHASE REQ. NO.
4200188325

5. PROJECT NO. (If applicable)

6. ISSUED BY CODE |1 aRC

7. ADMINISTERED BY (If other than ltem 6) CODE ‘LARC

NASA/Langley Research Center
9B Langley Blvd., Bldg. 1195B
M/S 126

Hampton VA 23681-2199

NASA/Langley Research Center
9B Langley Blvd., Bldg. 1195B
M/8 126

Hampton VA 23681-2159

8. NAME AND ADDRESS OF CONTRACTOR (Na., steel, county, Stafe and ZIP Code)

CSC APPLIED TE CHNNOLOGIES LLC
Attn: Tim Short

6500 WEST FREEWAY STE 600
FORT WORTH TX 761l1l6-2118

9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.
GS07F0426M

L71082D

10B. DATED (SEE ITEM 11)

CODE FACILITY CODE

09/30/2002

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

i |The above numbered solicitation is amended as sel forth in ltem 14. The hour and date specified for receipt of Offers [is extended. [ Jis not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitalion or as amended, by one of the following methods: (a) By completing
llems 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By
separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AMD DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER, If by

virtue of this amendment you desire to change an offer already submilled, such change may be made by telegram or letter, provided each telegram or lefter makes
reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

Net Increase: $133,916.90
4200188325
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/CRDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.
_CHECKONE | A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 10A.
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
X appropriation date, efc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF
D. OTHER (Specify type of modification and authority)
X NASA 1852.232-77, Limitation of Funds (F ixed Price Contracts) (Mar 1989)
E.IMPORTANT:  Contractor [xJisnot.  []is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Crganized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to:

(1) add funding in the amount of $133,916.90 and (2) extend the funded through date to
March 31, 2007. Accordingly, no other changes are made: See atch 1
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A. Item 3, Limitation of Funds, Paragraphs (a), (b) and (c) are hereby replaced with the following to
reflect a total funding increase of $133,916.90

3. LIMITATION OF FUNDS (FIXED-PRICE CONTRACT) (NASA 1852.232-77) (MAR
1989)

(a) Of the total price of items 1, 2, 3, 4, 7, 8, and 9 ($7,888,249.00) the sum of $7,030,928.21
is presently available for payment and allotted to this contract. It is anticipated that from
time to time additional funds will be allocated to the contract in accordance with the
following schedule, until the total price of said items are allotted:

SCHEDULE FOR ALLOTMENT OF FUNDS
Date Amounts
10/01/2002 to 12/16/2002 $282,195.37
12/16/2002 to 01/11/2003 $ 94,688.00
01/11/2003 to 02/10/2003 $130,770.00
02/10/2003 to 02/28/2003 $ 76,356.00
02/28/2003 to 04/04/2003 $156,702.00
04/04/2003 to 10/15/2003 $809,773.63
Adjustment for 10/15/2003 $ 10,828.00
10/16/2003 to 11/08/2003 $120,000.00
11/09/2003 to 12/08/2003 $131,802.33
12/08/2003 to 01/16/2004 $197,703.48
01/17/2004 to 02/27/2004 $197,703.48
02/28/2004 to 04/17/2004 $197,703.48
04/18/2004 to 06/25/2004 $329,505.80
06/26/2004 to 07/03/2004 $ 42,320.00
07/04/2004 to 10/15/2004 $364,889.43
10/15/2004 to 10/31/2004 $ 65,901.00
10/31/2004 to 11/15/2004 $ 60,000.00
11/15/2004 to 12/23/2004 $164,752.00
12/24/2004 to 01/15/2005 $131,802.32
01/16/2005 to 03/31/2005 $559,677.30
04/01/2005 to 09/30/2005 $600,895.38
10/1/2005 to 10/31/2005 $79,812.00
11/1/2005 to 11/30/2005 $132,114.00
12/1/05 to 12/22/05 $104,840.00
Fully Fund Option Year 2 $160.00
12/22/05 to 01/15/2006 $132,113.25
1/16/06 to 2/13/2006 $123,589.57
2/14/06 to 3/3/06 $76,710.78
3/4/06 to 5/31/06 $379,292.19
PKI Support $44,730.00
06/01/06 to 9/30/06 $436,986.81
06/01/06 to 9/30/06 $8,388.81
9/30/06 to 12/31/06 $397,430.80
01/01/2007 to 01/31/2007 $133,916.90
02/01/2007 to 02/28/2007 $120,957.20
03/01/2007 to 03/31/2007 $133,916.90
Page 1 of 2
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(b) The Contractor agrees to perform or have performed work on the items specified in paragraph (a)
above up to the point at which, if this contract is terminated pursuant to the Termination for Convenience
of the Government clause of this contract, the total amount payable by the Government (including
amounts payable for subcontracts and settlement costs) pursuant to paragraphs (f) and (g) of that clause
would, in the exercise of reasonable judgment by the Contractor, approximate the total amount at the time
allotted to the contract. The Contractor is not obligated to continue performance of the work beyond that
point. The Government is not obligated in any event to pay or reimburse the Contractor more than the
amount from time to time allotted to the contract, anything to the contrary in the Termination for
Convenience of the Government clause notwithstanding.
(c)(1) It is contemplated that funds presently allotted to this contract will cover the work to be performed
until 31 Mar 2007

(2) If funds allotted are considered by the Contractor to be inadequate to cover the work to be
performed until that date, or an agreed date substituted for it, the Contractor shall notify the Contracting
Officer in writing when within the next 60 days the work will reach a point at which, if the contractor is
terminated pursuant to the Termination for Convenience of the Government clause of this contract, the
total amount payable by the Government (including amounts payable for subcontracts and settlement
costs) pursuant to paragraphs (f) and (g) of that clause will approximate 75 percent of the total amount
then allotted to the contract.
(3)(i) The notice shall state the estimated date when the point referred to in subparagraph (2) above will
be reached and the estimated amount of additional funds required to continue performance to the date
specified in subparagraph (1) above, or an agreed date substituted for it.

(ii) The Contractor shall, 60 days in advance of the date specified in subparagraph (1) above, or an
agreed date substituted for it, advise the Contracting Officer in writing as to the estimated amount of
additional funds required for the timely performance of the contract for a further period as may be
specified in the contract or otherwise agreed to by the parties.

(4) If, after the notification referred to in subdivision (3)(ii) above, additional funds are not allotted by the
date specified in subparagraph (1) above, or an agreed date substituted for it, the Contracting Officer
shall, upon the Contractor’s written request, terminate this contract on that date or on the date set forth in
the request, whichever is later, pursuant to the Termination for Convenience of the Government clause.

CONTRACT TABULATION

Firm Fixed Price Funding
Original Award $1,548,233.00 $282,195.37
Modification Nos. 1-36 $4,763,254.00 $4,760,699.63
Modification No. 37 0.00 132,113.25
Modification No. 38 0.00 0.00
Modification No. 39 0.00 123,589.57
Modification No. 40 0.00 76,710.78
Modification No. 41 0.00 379,292.19
Modification No. 42 0.00 44.730.00
Modification No. 43 0.00 436,986.81
Modification No. 44 0.00 8,388.81
Modification No. 45 HSPD-12 0.00 0.00
Modification No. 46 Option 4 1,576,762.00 397,430.80
Modification No. 47 0 133,916.90
Modification No. 48 0 120,957.20
Modification No. 49 0 133,916.90
Total Contract Value $7,888,249.00 $7,030,928.21
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B. Block 17(I) is increased by $39,012.00 from $2,385,199.31 to read $2,424,211.31 (incorporates the
totals of Modifications 1-39).

C. Block 15, Deliver to ¥.0.B. Point on or Before Date, is hereby changed as follows:

To: 31 Mar 2007

D. All other terms and conditions remain unchanged.
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CONTRACT TABULATION
Task Order Value Task Order Funding
Delivery Order001 | §  70,789.63 S 70,789.63
Modification Nos. 1-30 ) $1,787,695.12 | _ $1,787,695.12
Modification No. 31 . 2¥33882| 2733553
Modification No. 32 35,464.50 35,464.50
Modification No. 33 i ) 21,682.44 _ 21,682.44
Modification No. 34 ) 106,131.73 106,131.78
Modification No. 35 , - 145,489.32 145,489.32
Modification No. 36 116,097.60 116,097.60
| Modification No. 37 19100 | I 191.00
Modification No. 38 39.583.60 39,583.60
Modification No. 39 $34,738.80 $34,738.80
Modification No. 40 ' $39,012.00 $39,012.00
TOTAIL $2,424211.31 $2,424,211.31
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A. Item 3, Limitation of Funds, Paragraphs (a), (b) and (c) are hereby replaced with the following to

reflect a total funding increase of $393,110.90

3. LIMITATION OF FUNDS (FIXED-PRICE CONTRACT) (NASA 1852.232-77) (MAR
1989)

(a) Of the total price of items 1, 2, 3, 4, 7, 8, and 9 (87,888,249.00) the sum 0f $7,424,039.11
is presently available for payment and allotted to this contract. It is anticipated that from
time to time additional funds will be allocated to the contract in accordance with the
following schedule, until the total price of said items are allotted:

SCHEDULE FOR ALLOTMENT OF FUNDS

Date Amounts
10/01/2002 to 12/16/2002 $282,195.37
12/16/2002 to 01/11/2003 $ 94,688.00
01/11/2003 to 02/10/2003 $130,770.00
02/10/2003 to 02/28/2003 $ 76,356.00
02/28/2003 to 04/04/2003 $156,702.00
04/04/2003 to 10/15/2003 $809,773.63
Adjustment for 10/15/2003 $ 10,828.00
10/16/2003 to 11/08/2003 $120,000.00
11/09/2003 to 12/08/2003 $131,802.33
12/08/2003 to 01/16/2004 $197,703 .48
01/17/2004 to 02/27/2004 $197,703.48
02/28/2004 to 04/17/2004 $197,703.48
04/18/2004 to 06/25/2004 $329,505.80
06/26/2004 to 07/03/2004 $ 42,320.00
07/04/2004 to 10/15/2004 $364,889.43
10/15/2004 to 10/31/2004 $ 65,901.00
10/31/2004 to 11/15/2004 $ 60,000.00
11/15/2004 to 12/23/2004 $164,752.00
12/24/2004 to 01/15/2005 $131,802.32

01/16/2005 to 03/31/2005

$559,677.30

04/01/2005 to 09/30/2005

$600,895.38

10/1/2005 to 10/31/2005 $79,812.00
11/1/2005 to 11/30/2005 $132,114.00
12/1/05 to 12/22/05 $104,840.00
Fully Fund Option Year 2 $160.00
12/22/05 to 01/15/2006 $132,113.25
1/16/06 to 2/13/2006 $123,589.57
2/14/06 to 3/3/06 $76,710.78
3/4/06 to 5/31/06 $379,292.19
PKI Support $44,730.00
06/01/06 to 9/30/06 $436,986.81
06/01/06 to 9/30/06 $8,388.81

9/30/06 to 12/31/06

$397,430.80

01/01/2007 to 01/31/2007

$133,916.90

02/01/2007 to 02/28/2007

$120,957.20

03/01/2007 to 03/31/2007

$133,916.90

| 04/01/2007 to _06/30/2007

$393,110.90
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(b) The Contractor agrees to perform or have performed work on the items specified in paragraph (a)
above up to the point at which, if this contract is terminated pursuant to the Termination for Convenience
of the Government clause of this contract, the total amount payable by the Government (including
amounts payable for subcontracts and settlement costs) pursuant to paragraphs (f) and (g) of that clause
would, in the exercise of reasonable judgment by the Contractor, approximate the total amount at the time
allotted to the contract. The Contractor is not obligated to continue performance of the work beyond that
point. The Government is not obligated in any event to pay or reimburse the Contractor more than the
amount from time to time allotted to the contract, anything to the contrary in the Termination for
Convenience of the Government clause notwithstanding.

(¢)(1) It is contemplated that funds presently allotted to this contract will cover the work to be performed
until 30 Jun 2007,

(2) If funds allotted are considered by the Contractor to be inadequate to cover the work to be
performed until that date, or an agreed date substituted for it, the Contractor shall notify the Contracting
Officer in writing when within the next 60 days the work will reach a point at which, if the contractor is
terminated pursuant to the Termination for Convenience of the Government clause of this contract, the
total amount payable by the Government (including amounts payable for subcontracts and settlement
costs) pursuant to paragraphs (f) and (g) of that clause will approximate 75 percent of the total amount
then allotted to the contract.

(3)(i) The notice shall state the estimated date when the point referred to in subparagraph (2) above will
be reached and the estimated amount of additional funds required to continue performance to the date
specified in subparagraph (1) above, or an agreed date substituted for it.

(ii) The Contractor shall, 60 days in advance of the date specified in subparagraph (1) above, or an
agreed date substituted for it, advise the Contracting Officer in writing as to the estimated amount of
additional funds required for the timely performance of the contract for a further period as may be
specified in the contract or otherwise agreed to by the parties.

(4) If, afler the notification referred to in subdivision (3)(ii) above, additional funds are not allotted by the
date specified in subparagraph (1) above, or an agreed date substituted for it, the Contracting Officer
shall, upon the Contractor’s written request, terminate this contract on that date or on the date set forth in
the request, whichever is later, pursuant to the Termination for Convenience of the Government clause.

IIIIII"IUIIIIIII-IlllllIIIIllllIIIIIIllll’lll.l.lIIIIII.IIIIIIII'IIIIIIBIUIIIII
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CONTRACT TABULATION

Firm Fixed Price Funding

Original Award $1,548,233.00 $282,195.37
| Modification Nos. 1-36 $4,763,254.00 $4,760,699.63
Modification No. 37 0.00 132,113.25
Modification No. 38 0.00 0.00
Modification No. 39 0.00 123,589.57
Modification No. 40 0.00 76,710.78
Modification No. 41 0.00 379,292.19
Modification No. 42 0.00 44,730.00
Modification No. 43 0.00 436,986.81
Modification No. 44 0.00 8,388.81
Modification No. 45 HSPD-12 0.00 0.00
Modification No. 46 Option 4 1,576,762.00 397,430.80
Modification No. 47 0 133,916.90
‘Modification No. 48 0 120,957.20
Modification No. 49 0 133,916.90
Modification No. 50 0 393,110.90
Total Contract Value $7,888,249.00 $7,424,039.11
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5. NAME AND ADDRESS OF CONTRACTOR {No., streel, county, State and ZIF Coda} )] 9A, AMENDMENT OF SOLICITATION NO.

CSC APPLIED TECHNNOLOGIES LLC
Atgtn: Tim Short
6500 WEST FREEWAY STE 600

SB. DATED (SEE ITEM 11)

FORT WORTHE TX 76116-2118 «_|10A. MODIFICATION OF GONTRACT/ORDER NO.
GSOTF0426M
L71082D
10B. DATED (SEE ITEM 11)
CODE FACILITY CODE 09/30/2002

1. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

[ The zbove numbered solicilation is amended as sel forth in ltem 14, The hour and date specified for receipt of Offers [Dlis extended,  [J1s not extended,
Offers must acknowiedge recelpt of this amendment prior 10 the hour and date specified In {he salicitation or as amended, by one of the fallowing melhods: (a) By compleling
Items B and 15, and refuming copies of the amandment; (b) By acknowledging recelpt of this amendmant o each copy of the offer submilled; or (c) By
separale leller or telegram which includes a reference to lhe solicitation and amendment numbers. FAILURE OF YOUR ACHNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by
virlue of this amendment you desire to change an offer already submitled, such change may be made by lelegram or lelter, provided each lelegram or lelter makes

___reference to the solicilation this amendment, and is recejvi or 1o the ing hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Net Increase: $395,552.27

See Para D of Modification
13, THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTSIORDERS. ¥ MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED INTTEM 14.

_CHECKOMNE | A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Speclfy authonty) THE GHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 104,

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes In paying office,
approprialion dale, efe.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b}.

_ C.THIS SUPPLEMENTAL AGREEMENT 15 ENTERED INTO PURSUANT TO AUTHORITY OF:
x NFS 52.243-1 Changes-Fixed Price & 1852. 232-77 Limitations of Funds
. OTHER (Spetily fype of modifcation and authorily)

[#15 required Lo sign this dosument and return 1 coples lo the issuing office.
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The purpose of this modification is to:
(1) Delete CLIN 4008 Public Key Infrastructure from the contract effective 1 July 2007,

(2) add funding in the amount of $395,552.27, (3) Extend the funded through date to 31 Aug
2007 and (4) Change the Remit to Address. Accordingly, no other changes are made: See

attached pages
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A. Contract, Item 2, Firm Fixed Price NASA 1852.216-78)(DEC1988), Paragraph (a), is revised to
reflect the removal of CLIN 4008, Public Key Infrastructure for the period of 1 July 2007 — 15
Oct 2007 by decreasing the Firm Fixed Price from $7,888,249.00 to $7,874,844.59 a decrease of
$13,404.41 Accordingly, Paragraph 2(a) is replaced by the following:
“The total firm fixed price of this order for Base Period, Phase In, Option Year One, Option Year
Two, Option Year Three and Option Year Four is $7,874,844.59.”
The value for CLIN XX15, Indefinite Delivery/Indefinite Quantity (IDIQ) is increased
by $2,000,000.00 from $8,000,000.00 to $10,000,000. The maximum value for CLIN
XX15 shall not exceed $10,000,000.00 during the life of this TO. The Government may
elect to order up to the current cumulative total of this CLIN.
Option Year Four CLIN prices are as follows:
OPTION YEAR FOUR
16 Oct 2006 — 15 Oct 2007
CLIN DESCRIPTION UNIT TOTAL
4001 SECURITY FORCE SERVICES LOT $ 953,482
4002 EMERGENCY DISPATCH OFFICE (EDO) LOT $ 227,419
4003 BADGE AND PASS OFFICE LOT $ 185,489
4004 LOCKSMITH SERVICES LOT $ 62,061
4007 PERSONNEL SECURITY LOT $ . 92353
4008 PUBLIC KEY INFRASTRUCTURE LOT $ 32553.59
OPTION YEAR FOUR | $1,563,357.59
TOTAL AMOUNT
4015 SPECIAL ORDERING OF SECURITY LOT IDIQ-NTE $2M
SERVICES
B. Item 3, Limitation of Funds, Paragraphs (2), (b) and (c) are hereby replaced with the following to

reflect a total funding increase of $395,552.27

3. LIMITATION OF FUNDS (FIXED-PRICE CONTRACT) (nasa 1852.232-77 (MAR
1989)

(a) Of the total price of items 1, 2, 3, 4, 7, and 8, ($7,878,844.59) the sum of $7,819,591.38
is presently available for payment and allotted to this contract. It is anticipated that from
time to time additional funds will be allocated to the contract in accordance with the
following schedule, until the total price of said items are allotted:
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SCHEDULE FOR ALLOTMENT OF FUNDS
Date Amounts

10/01/2002 to 12/16/2002 $ 282,195.37
12/16/2002 to 01/11/2003 $ 94,688.00
01/11/2003 to 02/10/2003 $ 130,770.00
02/10/2003 to 02/28/2003 $ 76,356.00

02/28/2003 to 04/04/2003 $ 156,702.00
04/04/2003 to 10/15/2003 $ 809,773.63

Adjustment for 10/15/2003 $ 10,828.00
10/16/2003 to 11/08/2003 $ 120,000.00

11/09/2003 to 12/08/2003 $ 131,802.33

12/08/2003 to 01/16/2004 $ 197,703.48
01/17/2004 to 02/27/2004 $ 197,703.48
02/28/2004 to 04/17/2004 $ 197,703.48

04/18/2004 to 06/25/2004 $ 329,505.80
06/26/2004 to 07/03/2004 $ 42,320.00
07/04/2004 to 10/15/2004 $ 364,889.43

10/15/2004 to 10/31/2004 $ 65,901.00
10/31/2004 to 11/15/2004 $ 60,000.00
11/15/2004 to 12/23/2004 $ 164,752.00
12/24/2004 to 01/15/2005 $ 131,802.32
01/16/2005 to 03/31/2005 $ 559,677.30
04/01/2005 to 09/30/2005 $ 600,895.38
10/1/2005 to 10/31/2005 $ 79,812.00
11/1/2005 to 11/30/2005 $ 132,114.00
12/1/05 to 12/22/05 $ 104,840.00
Fully Fund Option Year 2 3 160.00
12/22/05 to 01/15/2006 $ 132,113.25
1/16/06 to 2/13/2006 $ 123,589.57
2/14/06 to 3/3/06 $ 76,710.78
3/4/06 1o 5/31/06 $ 379,292.19
PKI Support $  44,730.00
06/01/06 to 9/30/06 $ 436,986.81

06/01/06 to 9/30/06 $ 8,388.81

9/30/06 to 12/31/06 $ 397,430.80
01/01/2007 to 01/31/2007 $ 133,916.90
02/01/2007 to 02/28/2007 $ 120,957.20

03/01/2007 to 03/31/2007 $ 133,916.90
04/01/2007 to 06/30/2007 $ 393,110.90
06/30/2007 to 08/31/2007 $ 395,552.27
Total $7,819,591.38

(b) The Contractor agrees to perform or have performed work on the items specified in paragraph (a)
above up to the point at which, if this contract is terminated pursuant to the Termination for Convenience
of the Government clause of this contract, the total amount payable by the Government (including
amounts payable for subcontracts and settlement costs) pursuant to paragraphs (f) and (g) of that clause
would, in the exercise of reasonable judgment by the Contractor, approximate the total amount at the time
allotted to the contract, The Contractor is not obligated to continue performance of the work beyond that
point. The Government is not obligated in any event to pay or reimburse the Contractor more than the
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amount from time to time allotted to the contract, anything to the contrary in the Termination for
"Convenience of the Government clause notwithstanding,
(¢)(1) It is contemplated that funds presently allotted to this contract will cover the work to be performed

until August 31, 2007.

(2) If funds allotted are considered by the Contractor to be inadequate to cover the work fo be
performed until that date, or an agreed date substituted for it, the Contractor shall notify the Contracting
Officer in writing when within the next 60 days the work will reach a point at which, if the confractor is
terminated pursuant to the Termination for Convenience of the Government clause of this contract, the
total amount payable by the Government (including amounts payable for subcontracts and settlement
costs) pursuant to paragraphs (f) and (g) of that clause will approximate 75 percent of the total amount

then allotted to the contract.

(3)(i) The notice shall state the estimated date when the point referred to in subparagraph (2) above will
be reached and the estimated amount of additional funds required to continue performance to the date

specified in subparagraph (1) above, or an agreed date substituted for it.

(ii) The Contractor shall, 60 days in advance of the date specified in subparagraph (1) above, or an
agreed date substituted for it, advise the Contracting Officer in writing as to the estimated amount of
additional funds required for the timely performance of the contract for a further period as may be
specified in the contract or otherwise agreed to by the parties.

(4) Tf, after the notification referred to in subdivision (3)(ii) above, additional funds are not allotted by the
date specified in subparagraph (1) above, or an agreed date substituted for it, the Contracting Officer
shall, upon the Contractor's written request, terminate this contract on that date or on the date set forth in
the request, whichever is later, pursuant to the Termination for Convenience of the Government clause.
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CONTRACT TABULATION

Firm Fixed Price

Funding

Original Award $1,548,233.00 $282,195.37
Modification Nos. 1-36 $4,763,254.00 $4,760,699.63
Modification No. 37 0.00 132,113.25
Modification No. 38 0.00 0
Modification No. 39 0.00 123,589.57
Modification No. 40 0.00 - 76,710.78
Modification No. 41 - 0.00 379,292.19
Modification No. 42 0.00 44,730.00
Modification No. 43 0.00 436,986.81
Modification No. 44 0.00 8,388.81
Modification No. 45 HSPD 0.00 0
Modification No. 46 Option 4 $1,576,762.00 397.,430.80
Modification No. 47 0.00 133,916.90
Modification No. 48 0.00 120,957.20
Modification No. 49 0.00 133,916.90
Modification No. 50 0.00 393,110.90
Modification No. 51 PKI -$13,404.41

removal $395,552.27
Total Contract Value $7,874,844.59 $7,819,591.38
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C. The Remit to Address now reads: See attached letter dated 12 Dec 2006.

D. Accounting and Appropriation Data is revised to include the following information:

PR Amount

4200196207 $ 2,067.58
4200196532 $ 32.353.56
4200200106 $ 360,931.13
Total Increase $ 395.552.27

E. All other terms and conditions remain unchanged.
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NASA/Langley Research Center NASA/Langley Research Center
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12. ACCOUNTING AND APPROPRIATION DATA (If required) Net Increase: . $55,253.21
4200218177 - COMPLETE

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.
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D. OTHER (Specily fype of modification and authority)
X Unilateral - 1852.232-77 Limitation of Funds (Fixed-Price Contracts)

E. IMPORTANT: Contractor s net. [is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
The purpose of modification 52 (system generated 63) to contract L71082D is to:
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2) Extend the funded through date to October 15, 2007.
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A. ltem 3, Limitation of Funds, Paragraphs (a) and (c) are hereby replaced with the
following to reflect a total funding increase of $55,253.21.

3. LIMITATION OF FUNDS (FIXED-PRICE CONTRACT) NFS 1852.232-77 (MAR
1989)

(a) Of the total price of items 1, 2, 3, 4, and 7, ($7,874,844.59) the sum of
$7,874,844.59 is presently available for payment and allotted to this contract. It
is anticipated that from time to time additional funds will be allocated to the
contract in accordance with the following schedule, until the total price of said
items are allotted:

SCHEDULE FOR ALLOTMENT OF FUNDS
Date Amounts

10/01/2002 to 12/16/2002 $ 282,195.37
12/16/2002 to 01/11/2003 $ 94,688.00
01/11/2003 to 02/10/2003 $ 130,770.00
02/10/2003 to 02/28/2003 $ 76,356.00
02/28/2003 to 04/04/2003 $ 156,702.00
04/04/2003 to 10/15/2003 $ 809,773.63
Adjustment for 10/15/2003 $ 10,828.00

10/16/2008 to 11/08/2003 $ 120,000.00

11/09/2003 to 12/08/2003 $ 131,802.33
12/08/2003 to 01/16/2004 $ 197,703.48
01/17/2004 to 02/27/2004 $ 197,703.48
02/28/2004 to 04/17/2004 $ 197,703.48
04/18/2004 to 06/25/2004 $ 329,505.80
06/26/2004 to 07/03/2004 $ 42,320.00
07/04/2004 to 10/15/2004 $ 364,889.43
10/15/2004 to 10/31/2004 $ 65,901.00
10/31/2004 to 11/15/2004 $ 60,000.00

11/15/2004 to 12/23/2004 $ 164,752.00
12/24/2004 to 01/15/2005 $ 131,802.32
01/16/2005 to 03/31/2005 $ 559,677.30
04/01/2005 to 09/30/2005 $ 600,895.38
10/1/2005 to 10/31/2005 $ 79,812.00
11/1/2005 to 11/30/2005 $ 132,114.00
12/1/05 to 12/22/05 $ 104,840.00
Fully Fund Option Year 2 $ 160.00
12/22/05 to 01/15/2006 $ 182,113.25
1/16/06 to 2/13/2006 $ 123,589.57
2/14/06 to 3/3/06 $ 76,710.78
3/4/06 to 5/31/06 $ 379,292.19
PKI Support $ 44,730.00
06/01/06 to 9/30/06 $ 436,986.81

06/01/06 to 9/30/06 $ 8,388.81

9/30/06 to 12/31/06 $ 397,430.80
01/01/2007 to 01/31/2007 $ 133,916.90
02/01/2007 to 02/28/2007 $ 120,957.20
03/01/2007 to 03/31/2007 $ 133,916.90
04/01/2007 to 06/30/2007 $ 393,110.90
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06/30/2007 to 10/02/2007

$ 395,552.27

10/03/2007 to 10/15/2007

Total

$ 55,258.21
$7,874,844.59

“(c)(1) It is contemplated that funds presently allotted to this contract will cover the work to be
performed until October 15, 2007.”

CONTRACT TABULATION

Firm Fixed Price Funding
Original Award $1,548,233.00 $282,195.37
Modification Nos. 1-36 $4,763,254.00 $4,760,699.63
Modification No. 37 | 0.00 132,113.25
Modification No. 38 0.00 0
Modification No. 39 0.00 123,589.57
Modification No. 40 0.00 76,710.78
Modification No. 41 0.00 379,292.19
Modification No. 42 0.00 44,730.00
Modification No. 43 0.00 436,986.81
Modification No. 44 0.00 8,388.81
Modification No. 45 HSPD 0.00 0
Modification No. 46 Option 4 $1,576,762.00 397,430.80
Modification No. 47 0.00 133,916.90
Modification No. 48 0.00 120,957.20
Modification No. 49 0.00 133,916.90
Modification No. 50 0.00 393,110.90

Modification No. 51 PKI -$13,404.41 '
removal $395,552.27

Modification No. 52 Contract 0.00

Extension $55,253.21
Total Contract Value $7,874,844.59 $7,874,844.59
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACTIORDER NO. AS DESCRIBED IN ITEM 14.
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ORDER NO. IN ITEM 104,

ISSUED PURSUANT TO: (Specify suthonlty) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE
2ppropriation dete, alc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43,103(p)

CS“NGES (such as changes in paying office,

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTQ PURSUANT 70 AUTHORITY OF:

X Mutual agreement of the parties
D. OTHER (Specify fype of modiicaiion and authorly)
X NFS 1852.232-77 Limitation of Funds (Fixed-Price Contracts) (MAR 1989)
E.IMPORTANT:  Cenlractor Oisnot,  [Xis required to sign this document and retum 1 copies o the Issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section heag)

The purpose of modification 29 {System Generated &
1) correct the task order tabulation and funded through date from Mod 28,
contract value and add incremental funding through October 15,
4) extend the period of performance, 5) increase the task

hourly rate effective 10/16/2007,

subject malter where feasitie.)
to DO#6 under contract L71082D is to
2) increase the
2007, 3} incorporate the new

order value for the period of 10/16/07 thru 04/30/08, 6) add incremental funding in the
amount of $46,481.70 and 6) extend the funded through date to December 14, 2007.

See attachment for a detailed description of all changes.
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1) Mod 28 is corrected to reflect the accurate task order value and funded amount
of $673,426.91 and the correct funded through date of 9/13/07.

2) On February 15, 2007, CSC submitted a proposal (Quote #TFS-07-037) for the

K-9 Explosive Detection Team from 03/01/07 thru 10/15/
the hourly rate for the period of 03/01/07
The task order value should have been increased at that time to add

08. At that time, only
— 10/15/07 was added during Mod 26.

$100,362.39. This figure is derived from 159 days * 8.5 hrs/day for a total of
1351 hours * $74.26/hr which covered 03/01/07 thru 10/15/07. In error, the task

order value and funding were incrementall

(Mods 26, 27, and 28). See table below.

y increased in three separate actions

Funded Thru Running
Mod # Fixed Fee Funding Date Running FF___ Funding
03/01/07 -
26 $11,941.60 $11,941.60 3/31/07 | $603,311.42 | $603,311.42
27 $42,342.26 $42,342.26 6/30/2007 | $645,653.68 | $645,653.68
28 $27,773.23 $27,773.23 8/31/2007 | $673,426.91 | $673,426.91
29 $18,305.30 $18,305.30 10/15/2007 | $691,732.21| $691,732.21
Total $100,362.39 $100,362.39

To date, the task order value and funding level for 03/01/07 thru 10/15/07 are

both at $82,057.09. In order to correct the task order va
performance through October 15, 2007, the task orde
are being increased from $673,426.91 by $18,305.30

3) The same proposal referenced above also
of 10/16/07 thru 10/15/08 of $77.09/hr.

task order.

lue and funding for
r value and funding level
fo $691,732.21.

provided an hourly rate for the period

This rate is now incorporated into the

4) The period of performance is extended through April 30, 2008.

5) The task order value is increased by
2007 through April 30, 2008. This fi
for a total of 1156 hours * $77.09/hr.

Therefore, the task

increased from $691,732.21 by $89,116.04 to $780,848.25.

6) Incremental funding is added in the amount of

2007 thru December 17, 2007.

$89,116.04 for the period of October 1 6,
gure is derived from 136 days * 8.5 hrs/day
order value is hereby

$28,176.40 to fund October 16,

7) The total funds obligated to this order are hereby increased from $691,732.21
by $46,481.70 (See table below for calculation) to $719,908.61.

Fixed Fee Funded Thru Running Running
Mod # TO Value Funding Date Value Fundin
29 $18,305.30 $18,305.30 10/15/2007 | $691,732.21 | $691,732.21
29 $89,116.04 $28,176.40 12/17/2007 | $780,848.25 [ $719,908.61
$46,481.70
Page 2 of 3
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8) All other terms and conditions remain unchanged.

®

Task Order Tabulation

Fixed Fee Funded Thru Running Running
Mod # TO Value Funding Date Value Fundin
Base $31,572.00 $31,572.00 3/21/03 - 4/20/03 | $31,572.00 | $31,572.00
1 $133,766.64 $133,766.64 10/15/2003 | $165,338.64 | $165,338.64
2 $0.00 $0.00 $165,338.64 | $165,338.64
3 $14,940.45 $14,940.45 1/16/2004 | $180,279.09 | $180,279.09
4 $13,976.55 $13,976.55 2/27/2004 | $194,255.64 | $194,255.64
5 $16,868.25 $16,868.25 4/16/2004 | $211,123.89 | $211,123.89
6 $13,494.60 $13,494.60 6/25/2004 | $224,618.49 | $224,618.49
Vi $10,120.95 $10,120.95 6/25/2004 | $234,739.44 | $234,739.44
8 $36,979.25 $36,979.25 10/15/2004 | $271,718.69 | $271,718.69
9 $5,270.00 $5,270.00 $276,988.69 | $276,988.69
10 $7,422.03 $7,422.03 11/19/2004 | $284,410.72 | $284,410.72
11 $19,499.00 $19,499.00 1/18/2005 | $303,909.72 | $303,909.72
12 $11,067.00 $11,067.00 2/16/2005 | $314,976.72 | $314,976.72
13 $40,821.73 $40,821.73 6/7/2005 | $355,798.45 | $355,798.45
14 $47,430.00 $47,430.00 10/15/2005 | $403,228.45 | $403,228.45
15 $5,797.00 $5,797.00 10/31/2005 | $409,025.45 | $409,025.45
16 $10,540.00 $10,540.00 11/30/2005 | $419,565.45 | $419,565.45
17 $8,788.32 $8,788.32 12/22/2005 | $428,353.77 | $428,353.77
18 $7,689.78 $7,689.78 1/15/2006 | $436,043.55 | $436,043.55
19 $10,856.16 $10,856.16 2/13/2006 | $446,899.71 | $446,899.71
20 $6,720.48 $6,720.48 3/3/2006 | $453,620.19 | $453,620.19
21 $32,051.52 $32,051.52 5/31/2006 | $485,671.71 | $485,671.71
22 $49,789.71 $49,789.71 9/30/2006 | $535,461.42 | $535,461.42
23 $33,110.80 $33,110.80 12/31/2006 | $568,572.22 | $568,572.22
24 $12,484.40 $12,484.40 1/31/2007 | $581,056.62 | $581,056.62
25 $10,313.20 $10,313.20 2/28/2007 | $591,369.82 | $591,369.82
26 $11,941.60 $11,941.60 3/31/2007 | $603,311.42 | $603,311.42
27 $42,342.26 $42,342.26 6/30/2007 | $645,653.68 | $645,653.68
28 $27,773.23 $27,773.23 8/31/2007 | $673,426.91 | $673,426.91
29 $18,305.30 $18,305.30 10/15/2007 | $691,732.21 | $691,732.21
29 $89,116.04 $28,176.40 12/17/2007 | $780,848.25 | $719,908.61
$780,848.25 $719,908.61
Page 3 of 3
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CONTINUATION SHEET

REFEREMNCE NO. . LOCUMENT BEING CONTINUED

PAGE OF

GS07F0426M/L71082D/65 2 5
NAME OF OFFEROR OR CONTRACTOR
CSC APPLIED TECHNNOLOGIES LLC
ITEM NO. SUPPLIES/SERVICES QUANTITY JUNIT UNIT PRICE AMOUNT
(&) (B) (c) (D) (E) (F)
007 SECURITY SERVICES CONTRACT EXTENSION 1,052,235.00
Period of Performance: October 16, 2007 through
April 30, 2008
Reference CSC Proposal Revision 5 dated October
12, 2007
Support Includes:
Program Manager - 8 hours per day 5 days per week
Personnel Assistant - 8 hours per day 5 days per
week
Admin Assistant - 8 hours per day 3 days per wegk

CLIN 1

Training Officer - 8 hours per day 5 days per week
Sergeant - 24 hours per day 7 days per week

Patrol #1 - 24 hours per day 7 days per week
Patrol #2 - 16 hours per day 7 days per week

Main Gate - 24 hours per day 7 days per week
Wythe Gate - 8 hours per day 5 days per week plus
7.5 hours per day 6 days per week

CLIN 2
Dispatcher 24 hours per day 7 days per week

CLIN 3

Supervisor - 8 hours per day 5 days per week
Clerk - 24 hours per day 5 days per week

BPO Relief (Clerk) - 8 hours per day 4 days per
week

CLIN 4
Locksmith - 8 hours per day 5 days per week

CLIN 7

Personnel Security - 16 hours per day 5 days per
week

Incrementally Funded Amount: $269,839.80

NSHM 7540-01-152-8067

OPTIONAL FORM 336 (4-86)
Sponsored by GSA
FAR (48 CFR) 53.110



A. Contract, ltem 2, Firm Fixed Price (NASA 1852.216-78)(DEC1988), Paragraph (d), is
revised to reflect the addition of the Contract Extension for the period of 16 October
2007 — 30 April 2008 by increasing the Firm Fixed Price from §7,874,844.59 to
$8,927,083.59 an increase of $1,052,239. Accordingly, Paragraph 2(a) is replaced by
the following:

“The total firm fixed price of this order for Base Period, Phase In, Option Year One,
Option Year Two, Option Year Three, Option Year Four, and the Contract Extension is
$8,927,083.59.”

The value for CLIN 15, Indefinite Delivery/Indefinite Quantity (IDIQ) is increased by
$2,000,000.00 from $10,000,000.00 to $12,000,000. The maximum value for CLIN 15
shall not exceed $12,000,000.00 during the life of this TO. The Government may elect
to order up to the current cumulative total of this CLIN.

In accordance with the Option Year Four CLIN prices, the Contract Extension CLIN
prices are as follows:

Contract Extension
16 Oct 2007 — 30 April 2008

CLIN DESCRIPTION UNIT TOTAL
4001 | SECURITY FORCE SERVICES LOT $ 689,327
4002 | EMERGENCY DISPATCH OFFICE LOT $ 125,733
(EDO)
2003 | BADGE AND PASS OFFICE . LOT $ 140,647
4004 | LOCKSMITH SERVICES LOT $ 41,939
4007 | PERSONNEL SECURITY LOT $ 54,593
CONTRACT $ 1,052,239
EXTENSION
TOTAL AMOUNT
4015 | SPECIAL ORDERING OF SECURITY LOT IDIQ-NTE
SERVICES $2M

B. Item 3, Limitation of Funds, Paragraphs (a), and (c1) are hereby replaced with the
following to reflect a total funding increase of $269,839.80.

3. LIMITATION OF FUNDS (FIXED-PRICE CONTRACT) (nasa 1852.232-77 (MAR
1989)

(a) Of the total price of items 1, 2, 3, 4, and 7, ($8,927,083.59) the sum of
$8,144,684.39 is presently available for payment and allotted to this contract. It
is anticipated that from time to time additional funds will be allocated to the
contract in accordance with the following schedule, until the total price of said
items are allotted:

Page 3 of 5
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SCHEDULE FOR ALLOTMENT OF FUNDS
Date Amounts

10/01/2002 to 12/16/2002 $ 282,195.37
12/16/2002 to 01/11/2003 $ 94,688.00
01/11/2003 to 02/10/2003 $ 130,770.00
02/10/2003 to 02/28/2003 $ 76,356.00
02/28/2003 to 04/04/2003 $ 156,702.00
04/04/2003 to 10/15/2003 $ 809,773.63
Adjustment for 10/15/2003 $ 10,828.00
10/16/2003 to 11/08/2003 $ 120,000.00
11/09/2003 to 12/08/2003 $ 131,802.33
12/08/2003 to 01/16/2004 $ 197,703.48
01/17/2004 to 02/27/2004 $ 197,703.48
02/28/2004 to 04/17/2004 $ 197,703.48
04/18/2004 to 06/25/2004 $ 329,505.80
06/26/2004 to 07/03/2004 $ 42,320.00
07/04/2004 to 10/15/2004 $ 364,889.43
10/15/2004 to 10/31/2004 $ 65,901.00
10/31/2004 to 11/15/2004 $ 60,000.00
11/15/2004 to 12/23/2004 $ 164,752.00
12/24/2004 to 01/15/2005 $ 131,802.32
01/16/2005 to 03/31/2005 $ 559,677.30
04/01/2005 to 09/30/2005 $ 600,895.38
10/1/2005 to 10/31/2005 $ 79,812.00
11/1/2005 to 11/30/2005 $ 132,114.00
12/1/05 to 12/22/05 $ 104,840.00
Fully Fund Option Year 2 3 160.00
12/22/05 to 01/15/2006 $ 183211325
1/16/06 to 2/13/2006 $ 123,589.57
2/14/06 to 3/3/06 $ 76,710.78
3/4/06 to 5/31/06 $ 379,292.19
PKI Support $ 44,730.00
06/01/06 to 9/30/06 $ 436,986.81

06/01/06 to 9/30/06 $ 8,388.81

9/30/06 to 12/31/06 $ 397,430.80
01/01/2007 to 01/31/2007 $ 133,916.90
02/01/2007 to 02/28/2007 $ 120,957.20
03/01/2007 to 03/31/2007 $ 133,916.90
04/01/2007 to 06/30/2007 $ 393,110.90
06/30/2007 to 10/02/2007 $ 395,652.27
10/03/2007 to 10/15/2007 $ 55,253.21

10/16/2007 to 12/5/2007 $ 269,839.80
Total $8,144,684.39

(c)(1) It is contemplated that funds presently allotted to this contract will cover the work to be
performed until December 5, 2007.

Page 4 of 5
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CONTRACT TABULATION

Firm Fixed Price

Funding |

Original Award

$1,548,233.00

$282,195.37

Modification Nos. 1-36 $4,763,254.00 $4,760,699.63
Modification No. 37 0.00 132,113.25
Modification No. 38 0.00 0
Modification No. 39 0.00 123,589.57
Modification No. 40 0.00 76,710.78
Modification No. 41 0.00 379,292.19
Modification No. 42 0.00 44,730.00
Modification No. 43 0.00 436,986.81
Modification No. 44 0.00 8,388.81
Modification No. 45 HSPD 0.00 0
Modification No. 46 Option 4 $1,576,762.00 397,430.80
Modification No. 47 0.00 133,916.90
Modification No. 48 0.00 120,957.20
Modification No. 49 0.00 133,916.90
Modification No. 50 0.00 393,110.90
Modification No. 51 PKI -$13,404.41

removal $395,552.27
Modification No. 52 0.00 $55,253.21
Modification No. 53 $1,052,239 $269,839.80
Total Contract Value $8,704,030.59 $8,144,684.39

Page 5 of 5
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1 3
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable)
67 12/07/2007 4200229554 & 4200229479
6. ISSUED BY CODE |1LARC 7. ADMINISTERED BY (If other than llem &) ‘CODE lLARC
NASA/Langley Research Center NASA/Langley Research Center
9B Langley Blvd., Bldg. 1195B 9B Langley Blvd., Bldg. 1195B
M/S 126 M/S 126
Hampton VA 23681-21899 Hampton VA 23681-219¢
8. NAME AND ADDRESS OF CONTRACTOR (No., streat, county, State and ZIP Cods) (x) 9A. AMENDMENT OF SOLICITATION NO.
CSC APPLIED TECHNNOLOGIES LLC
Attn: Tim Short 9B. DATED (SEE ITEM 11)
6500 WEST FREEWAY STE 600
FORT WORTH TX 76116-2118 % 10A. MODIFICATION OF CONTRACT/ORDER NO.
GS07F0426M
L71082D
10B. DATED (SEE ITEM 11)
CODE FACILITY CODE 09/30/2002
11, THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
" | The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers [ lis extended. [ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing
ltems 8 and 15, and retuming copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By

separale letter or telegram which includes a reference fo the salicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLAGE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes

reference lo the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Net Increase: $174,708.11
4200229554 COMPLETE and 4200229479 COMPLETE

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14,

_CHECKONE | a THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc,) SET FORTH IN TEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

0. OTHER (Specify type of modification and authority)
X NFS 1852.232-77 Limitation of Funds

E. IMPORTANT: Contractor Xlisnot,  []is required to sign this document and return 0 copies to the issuing office.

14, DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasibla.)
The purpose of modification 55 to Base Contract L71082D and modification 31 to Delivery

Order #6 under L71082D (system generated 67) is to:

1) Add funding to L71082D in the amount of $161,056.60 and to extend the funded date
through January 31, 2008.

2) Add funding to DO#6 in the amount of $13,651.51 and to extend the funded date through
January 31, 2008.

All other terms and conditions remain unchanged.

Excepl as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER. (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Fran Rilsu.ger

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITEL] STATES OF AMTZ 16C. DATE SIGNED

s B ML lCiace |z lo

NSN 7540-01-152-8070 STANDARD FORM 30 (REV. 10-83)
Previous edition unusable Prescribed by GSA

FAR (48 CFR) 53.243



I. Modification 54 to Base Contract L71082D

A.

Item 3, Limitation of Funds, Paragraphs (a), and (c1) are hereby replaced with the
following to reflect a total funding increase of $161,056.60.

3. LIMITATION OF FUNDS (FIXED-PRICE CONTRACT) (NFS 1852.232-77 (MAR
1989)

(a) Of the total price of items 1, 2, 3, 4, and 7, ($8,927,083.59) the sum of
$8,443,913.83 is presently available for payment and allotted to this contract. It
is anticipated that from time to time additional funds will be allocated to the
contract in accordance with the following schedule, until the total price of said
items are allotted:

SCHEDULE FOR ALLOTMENT OF FUNDS
Date Amounts

10/01/2002 to 12/16/2002 $ 282,195.37
12/16/2002 to 01/11/2003 $ 94,688.00
01/11/2003 to 02/10/2003 $ 130,770.00
02/10/2003 to 02/28/2003 $ 76,356.00

02/28/2003 to 04/04/2003 $ 156,702.00

04/04/2003 to 10/15/2003 $ 809,773.63

Adjustment for 10/15/2003 $ 10,828.00

10/16/2003 to 11/08/2003 $ 120,000.00
11/09/2003 to 12/08/2003 $ 131,802.33
12/08/2003 to 01/16/2004 $ 197,703.48
01/17/2004 to 02/27/2004 $ 197,703.48
02/28/2004 to 04/17/2004 $ 197,703.48
04/18/2004 to 06/25/2004 $ 329,505.80
06/26/2004 to 07/03/2004 $ 42,320.00
07/04/2004 to 10/15/2004 $ 364,889.43
10/15/2004 to 10/31/2004 $ 65,901.00
10/31/2004 to 11/15/2004 $ 60,000.00
11/15/2004 to 12/23/2004 $ 164,752.00
12/24/2004 to 01/15/2005 $ 131,802.32

01/16/2005 to 03/31/2005 $ 559,677.30
04/01/2005 to 09/30/2005 $ 600,895.38
10/1/2005 to 10/31/2005 $ 79,812.00
11/1/2005 to 11/30/2005 $ 132,114.00
12/1/05 to 12/22/05 $ 104,840.00
Fully Fund Option Year 2 $ 160.00
12/22/05 to 01/15/2006 $ 183211325
1/16/06 to 2/13/2006 $ 123,589.57
2/14/06 to 3/3/06 $ 76,710.78
3/4/06 to 5/31/06 $ 379,292.19

PKI Support $ 44,730.00

06/01/06 to 9/30/06 $ 436,986.81

06/01/06 to 9/30/06 $ 8,388.81

9/30/06 to 12/31/06 $ 397,430.80
01/01/2007 to 01/31/2007 $ 133,916.90

Page 2 of 3
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02/01/2007 to 02/28/2007 $ 120,957.20
03/01/2007 to 03/31/2007 $ 133,916.90
04/01/2007 to 06/30/2007 $ 393,110.90
06/30/2007 to 10/02/2007 $ 395,652.27
10/03/2007 to 10/15/2007 $ 55,253.21
10/16/2007 to 12/5/2007 $ 269,839.80
12/6/2007 to 12/31/2007 $138,172.84
01/01/2008 to 01/31/2008 $161,056.60
Total $8,443,913.83

(c)(1) It is contemplated that funds presently allotted to this contract will cover the

work to be performed until January 31, 2008.

B. Revised Base Contract Tabulation Table

Firm Fixed Price

Funding |

Original Award

$1,548,233.00

$282,195.37

Modification Nos. 1-52 $7,874,844.59 $7,874,844.59
Modification No. 53 $1,052,239.00 $269,839.80
Modification No. 54 $0 $138,172.84
Modification No. 55 $0 $161,056.60
Total Contract Value $8,927,083.59 $8,443,913.83

ll. Modification 30 to Delivery Order #6 under Contract L71082D
A. Incremental funding is added in the amount of $13,651.51.

B. ltis contemplated that funds presently allotted to this delivery order will cover the work to
be performed until January 31, 2008.

C. Revised Task Order Tabulation Table

Fixed Fee
Mod # TO Value Funding Funded Thru Date
Original Award —
Mod 30 $780,848.25 $726,242.21 12/31/2007
Mod 31 $0.00 $13,651.51 01/31/2008
Total $780,848.25 $739,893.72
Page 30of 3
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2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (if applicable)
68 aui BYGEE 160G 4200235033 & 4200235036
6. ISSUED BY CODE LARC 7. ADMINISTERED BY (If other than liem ) CODE |LARC
NASA/Langley Research Center NASA/Langley Research Center
9B Langley Blvd., Bldg. 1195B 9B Langley Blwvd., Bldg. 1195B
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8, NAME AND ADDRESS OF CONTRACTOR (No., strest, county, State and ZIP Coda) (x) 9A. AMENDMENT OF SOLICITATION NO.
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Attn: Tim Short 98, DATED (SEE ITEM 11)
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FRRT WORTH TE Follo-2dl8 % |10A. MODIFICATION OF CONTRACT/ORDER NO.
G507F0426M
1L71082D
10B. DATED (SEE ITEM 11)
CODE JFamuw CODE 09/30/2002
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
|_] The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers [lis extended. [lis not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By complefing
Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. by
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes
reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

_CHECKONE | A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authorify) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 10A.
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
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The purpose of modification 56 to Base Contract L71082D and modification 32 to Delivery
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1) Add funding to L71082D in the amount of $161,056.60 and to extend the funded date
through February 29, 2008.

2) Add funding to DO#6 in the amount of $13,151.51 and to extend the funded date through
February 29, 2008.

All other terms and conditions remain unchanged.

Except as provided herein, all terms and conditions of the document referenced in ltem 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
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I. Modification 56 to Base Contract L71082D

A.

Item 3, Limitation of Funds, Paragraphs (a), and (c1) are hereby replaced with the
following to reflect a total funding increase of $161,056.60.

3. LIMITATION OF FUNDS (FIXED-PRICE CONTRACT) (NFS 1852.232-77 (MAR

1989)

(a) Of the total price of items 1, 2, 3, 4, and 7, ($8,927,083.59) the sum of

$8,604,970.43 is presently available for payment and allotted to this contract. It
is anticipated that from time to time additional funds will be allocated to the
contract in accordance with the following schedule, until the total price of said

items are allotted:

SCHEDULE FOR ALLOTMENT OF FUNDS

Date Amounts

10/01/2002 to 12/16/2002 $ 282,195.37
12/16/2002 to 01/11/2003 $ 94,688.00
01/11/2003 to 02/10/2003 $ 130,770.00

02/10/2003 to 02/28/2003 $ 76,356.00

02/28/2003 to 04/04/2003 $ 156,702.00

04/04/2003 to 10/15/2003 $ 809,773.63

Adjustment for 10/15/2003 $ 10,828.00
10/16/2003 to 11/08/2003 $ 120,000.00
11/09/2003 to 12/08/2003 $ 131,802.33
12/08/2003 to 01/16/2004 $ 197,703.48
01/17/2004 to 02/27/2004 $ 197,703.48
02/28/2004 to 04/17/2004 $ 197,703.48
04/18/2004 to 06/25/2004 $ 329,505.80

06/26/2004 to 07/03/2004 $ 42,320.00

07/04/2004 to 10/15/2004 $ 364,889.43
10/15/2004 to 10/31/2004 $ 65,901.00
10/31/2004 to 11/15/2004 $ 60,000.00
11/15/2004 to 12/23/2004 $ 164,752.00
12/24/2004 to 01/15/2005 $ 131,802.32
01/16/2005 to 03/31/2005 $ 559,677.30
04/01/2005 to 09/30/2005 $ 600,895.38
10/1/2005 to 10/31/2005 $ 79,812.00

11/1/2005 to 11/30/2005 $ 132,114.00

12/1/05 to 12/22/05 $ 104,840.00
Fully Fund Option Year 2 $ 160.00
12/22/05 to 01/15/2006 $ 183241325
1/16/06 to 2/13/2006 $ 123,589.57
2/14/06 to 3/3/06 $ 76,710.78
3/4/06 to 5/31/06 $ 379,292.19
PKI Support $ 44,730.00
06/01/06 to 9/30/06 $ 436,986.81

06/01/06 to 9/30/06 $ 8,388.81

9/30/06 to 12/31/06 $ 397,430.80
01/01/2007 to 01/31/2007 $ 133,916.90
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(c)(1) It is contemplated that funds presently allotted to this contract will cover the

02/01/2007 to 02/28/2007 $ 120,957.20
03/01/2007 to 03/31/2007 $ 133,916.90
04/01/2007 to 06/30/2007 $ 393,110.90
06/30/2007 to 10/02/2007 $ 395,552.27
10/03/2007 to 10/15/2007 $ 5525321
10/16/2007 to 12/5/2007 $ 269,839.80
12/6/2007 to 12/31/2007 $138,172.84
01/01/2008 to 01/31/2008 $161,056.60
02/01/2008 to 02/29/2008 $161,056.60
Total $8,604,970.43

work to be performed until February 29, 2008.

B. Revised Base Contract Tabulation Table

Firm Fixed Price Funding |
Original Award $1,548,233.00 $282,195.37
Modification Nos. 1-52 $7,874,844.59 $7,874,844.59
Modification No. 53 $1,052,239.00 $269,839.80
Modification No. 54 $0 $138,172.84
Modification No. 55 $0 $161,056.60
Modification No. 56 $0 $161,056.60
Total Contract Value $8,927,083.59 $8,604,970.43

Il. Modification 32 to Delivery Order #6 under Contract L71082D

A. Incremental funding is added in the amount of $13,151.51.

B. Itis contemplated that funds presently allotted to this delivery order will cover the work to

be performed until February 29, 2008.

C. Revised Task Order Tabulation Table

Fixed Fee
Mod # TO Value Funding Funded Thru Date

Original Award — B

Mod 30 $780,848.25 $726,242.21 12/31/2007
Mod 31 $0.00 $13,651.51 01/31/2008
Mod 32 $0.00 $13,151.51 02/29/2008
Total $780,848.25 $753,045.23
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69 See Block 16C See Schedule
6. ISSUED BY CODE |T,ARC 7. ADMINISTERED BY (If other than ltem 6) CODE lLARC
NASA/Langley Research Center NASA/Langley Research Center
9B Langley Blvd., Bldg. 1195B 9B Langley Blvd., Bldg. 1195B
M/S 126 M/S 126
Hampton VA 23681-2199 Hampton VA 23681-218S
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, Stale and ZIP Code) (x) [ AMENDMENT OF SOLICITATION NO.

CsC APPLIED TECHNNOLOGIES LLC
Attn: Tim Short
6500 WEST FREEWAY STE 600

9B. DATED (SEE ITEM 11)

FORT WORTH TX 76116-2118 % |10A MODIFICATION OF CONTRACT/ORDER NO.
GSO0TF0426M
1L71082D
10B. DATED (SEE ITEM 11)
CODE FACILITY CODE 0s8/30/2002

11, THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

[]The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers [Jis extended. [Jis not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing
Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted, or (c) By
separate |etter or telegram which includes a reference to the solicitation and amendment numbers. EAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes
reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Net Increase: $349,916.18

4200238987 & 4200238986

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

_CHECKONE | 4 THIS CHANGE ORDER IS ISSUED PURSUANT TO; (Specify autharity) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN [TEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTR#.TIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

X
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
D. OTHER (Specify type of modification and authority)
x Unilateral - NFS 1852.232-77 - Limitation of Funds (Fixed-Price Contracts)

E. IMPORTANT: Contractor ®is not. [[lis required to sign this document and return 0 coples to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/coniract subject matter where feasible)
The purpose of modification 57 to Base Contract L71082D and modification 33 to Delivery

Order #6 under L71082D (system generated 68) is to:

1) Add funding to L71082D in the amount of $322,113.20 and to extend the funded date
through April 30, 2008.

2) Add funding to DO#6 in the amount of $27,803.02 and to extend the funded date through
April 30, 2008.

3) The Base Order and Delivery Order #6 are now fully funded.

Continued ...
Except as provided herein, all terms and conditions of the document referenced in item 9A or 10, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER (Type or print) 16A. MAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Fran }iisinger

16C. DATE SIGNED
02 IZEI o8

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED

(Signalure of person authorized to sign)
NSN 7540-01-152-8070
Previous edition unusable




REFERENCE NO. OJl'— Lo CUMENT BEING CONTINUED

PAGE OF
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NAME OF OFFEROR OR CONTRACTOR
C5C APPLIED TECHNNOLOGIES LLC
ITEM NO. SUPPLIESISERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
(A) (B} (c} |[(D) (E) (F)

4) Effective March 1, 2008, the NASA billing and
paying services, currently performed by the
langley Financial Management Office, will
transition to the NASA Shared Services Center
(NSSC). Therefore, invoices/vouchers issued
after March 1, 2008 for the Base Order, as well
as, all Task and Delivery Orders placed hereunder

should be submitted to the following new location:

NASA Shared Services Center (NSSC)

Financial Management Division (FMD) - Accounts
Payable

Bldg 1111, C. Road

Stennis Space Center, MS 39529

Email: NSSC-AccountsPayable@nasa.gov

Fax: 866-209-5415

Electronic submissions of vouchers/invoices via
email is preferred but not required over physical

mailing.

All other terms and conditions remain unchanged.

NSN 7540-01-152-8067

OFTIONAL FORM 336 (4-86)
Sponsored by GSA
FAR (48 CFR) 53.110



I. Modification 57 to Base Contract L71082D

A. ltem 3, Limitation of Funds, Paragraphs (a), and (c1) are hereby replaced with the
following to reflect a total funding increase of $322,113.16.

3. LIMITATION OF FUNDS (FIXED-PRICE CONTRACT) (NFS 1852.232-77 (MAR
1989)

(a) Of the total price of items 1, 2, 3, 4, and 7, ($8,927,083.59) the sum of
$8,927,083.59 is presently available for payment and allotted to this contract. It
is anticipated that from time to time additional funds will be allocated to the

contract in accordance with the following schedule, until the total price of said

items are allotted:

SCHEDULE FOR ALLOTMENT OF FUNDS

Date Amounts
10/01/2002 to 12/16/2002 $ 282,195.37
12/16/2002 to 01/11/2003 $ 94,688.00
01/11/2003 to 02/10/2003 $ 130,770.00
02/10/2003 to 02/28/2003 $ 76,356.00
02/28/2003 to 04/04/2003 $ 156,702.00
04/04/2003 to 10/15/2003 $ 809,773.63
Adjustment for 10/15/2003 $ 10,828.00
10/16/2003 to 11/08/2003 $ 120,000.00
11/09/2003 to 12/08/2003 $ 131,802.33
12/08/2003 to 01/16/2004 $ 197,703.48
01/17/2004 to 02/27/2004 $ 197,703.48
02/28/2004 to 04/17/2004 $ 197,703.48
04/18/2004 to 06/25/2004 $ 329,505.80
06/26/2004 to 07/03/2004 $ 42,320.00
07/04/2004 to 10/15/2004 $ 364,889.43
10/15/2004 to 10/31/2004 $ 65,901.00
10/31/2004 to 11/15/2004 $ 60,000.00
11/15/2004 to 12/23/2004 $ 164,752.00
12/24/2004 to 01/15/2005 $ 131,802.32

01/16/2005 to 03/31/2005

ra

$ 559,677.30

04/01/2005 to 09/30/2005

F=y

b 600,895.38

10/1/2005 to 10/31/2005 $ 79,812.00
11/1/2005 to 11/30/2005 $ 132,114.00
12/1/05 to 12/22/05 $ 104,840.00
Fully Fund Option Year 2 $ 160.00
12/22/05 to 01/15/2006 $ 132,113.25
1/16/06 to 2/13/2006 $ 123,689.57
2/14/06 to 3/3/06 $ 76,710.78
3/4/06 to 5/31/06 $ 379,292.19
PKI Support $ 44,730.00
06/01/06 to 9/30/06 $ 436,986.81
06/01/06 to 9/30/06 $ 8,388.81
9/30/06 to 12/31/06 $ 397,430.80
01/01/2007 to 01/31/2007 $ 133,916.90
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02/01/2007 to 02/28/2007 $ 120,957.20
03/01/2007 to 03/31/2007 $ 133,916.90
04/01/2007 to 06/30/2007 $ 393,110.90
06/30/2007 to 10/02/2007 $ 395,552.27
10/03/2007 to 10/15/2007 $ 55,253.21
10/16/2007 to 12/5/2007 $ 269,839.80
12/6/2007 to 12/31/2007 $138,172.84
01/01/2008 to 01/31/2008 $161,056.60
02/01/2008 to 02/29/2008 $161,056.60
03/01/2008 to 04/30/2008 $322,113.16
Total $8,927,083.59

(c)(1) It is contemplated that funds presently allotted to this contract will cover the
work to be performed until April 30, 2008.

B. Revised Base Contract Tabulation Table

Firm Fixed Price Funding |
Original Award $1,548,233.00 $282,195.37
Modification Nos. 1-52 $7,874,844.59 $7,874,844.59
Modification No. 53 $1,052,239.00 $269,839.80
Modification No. 54 $0 $138,172.84
Modification No. 55 $0 $161,056.60
Modification No. 56 $0 $161,056.60
Modification No. 57 $322,113.16
Total Contract Value $8,927,083.59 $8,927,083.59

Il. Modification 33 to Delivery Order #6 under Contract L71082D

A. Incremental funding is added in the amount of $27,303.02.

B. It is contemplated that funds presently allotted to this delivery order will cover the work to

be performed until_April 30, 2008.

C. Revised Task Order Tabulation Table

Fixed Fee
Mod # TO Value Funding Funded Thru Date

Original Award —

Mod 30 $780,848.25 $726,242.21 12/31/2007
Mod 31 $0.00 $13,651.51 01/31/2008
Mod 32 $0.00 $13,151.51 02/29/2008
Mod 33 0 $27,803.02 04/30/2008
Total $780,848.25 $780,848.25
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9B Langley Blvd., Bldg. 1195B
M/S 126

Hampton VA 23681-2199

8. NAME AND ADDRESS OF CONTRACTOR (No., siresf, county, Stafe and ZIF Cods) ) 9A. AMENDMENT OF SOLICITATION NO.

CSC APPLIED TECHNNOLOGIES LLC
Attn: Tim Short

6500 WEST FREEWAY STE 600
FORT WORTH TX 76116-2118

9B. DATED (SEE ITEM 11)

« |10A MODIFICATION OF CONTRACT/ORDER NO.
GS0Tr0426M
L71082D
10B. DATED (SEE ITEM 11)

CODE FACILITY CODE 09/30/2002
7, THIS ITEM ONLY APELIES TO AMENDMENTS OF SOLICITATIONS

[) The above numbered solicitation is amended as sat forth in tem 14. The hour and date specified for recelpl of Offers Oisextended. [Jis not extended.
Offers must acknowladge receipt of this amendment prior to the hour and date specified in the solicltalion or as amended, by one of the following methods: (a) By completing
Items 8 and 15, and retumning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By

parate letter or leleg which inciudes-a reference 1o the soficitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO 8E RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by
virtue of this amendment you desire to change an offer already submilted, such change may ba made by telegram or letter, provided each lelegram or lstter makes
reference (o the solicitation and this amendment, and is received prior to the opening hour and date specified.
12. ACCOUNTING AND APPROPRIATION DATA (If required) Net Increase: ; $976,603.00
4200240625 Complete
13, THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

_CHECKONE | A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authorily) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN TEM 104,

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation dale, efc,] SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). :

T. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X Mutual Agreement
D. OTHER (Specily lype of modification and authority}
b4 Bilateral pursuant to 52.212-4 (c) ‘Commercial Items - Changes
E.IMPORTANT:  Conlractor Disnot,  (is required to sign this document andretun _____ 1 copies o the issuing office.
14, DESCRIPTION OF AMENDMENTIMODIFICATION (Organized by UCF section headings, including soficitation/contract subject malter where feasible.)

The purpose of modification 58 (system generated 70} to contract L71082D under GSA Schedule
GS-07F-0462M is to extend the period of performance and to fully fund the extension.

Line Item 8 is added in the amount of $976,603. Funds are obligated in the amount of
$976,603. The period of performance is extended through October 31, 2008.

Therefore, the total value and funds obligated against this Order are hereby increased from
$8,927,083.59 by $976,603 to $9,903,686.59.

BAll other terms and conditions remain unchanged.

Continued ...
Except as provided hereln, all terms and conditions of the decument referenced in ltem SA or 104, as herefofore changed, remains unchanged and in full force and effect.
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NAME OF OFFEROR OR CONTRACTOR
CSC APPLIED TECHNNOLOGIES LLC
ITEM NO. SUPPLIES/SERVICES QUANTITY JUNIT UNIT PRICE AMOUNT
(B) (B) (C) D) (E) (F)
008 SECURITY SERVICES CONTRACT EXTENSION 976,603.00
Period of Performance: 1 May 2008 through 31
October 2008
Reference CSC Proposal TFS-08-104-dated 5 March
2008
Support Includes:
Program Manager ~ 8 hours per day 5 days per week
Personnel Assistant - 8 hours per day 5 days per
week
Admin Assistant - 8 hours per day 3 days per wegk

CLIN 1

Training Officer — 8 hours per day 5 days per week
Sergeant - 24 hours per day 7 days per week

Patxol #1 - 24 hours per dﬁy 7 days per week
Patrol #2 ~ 16 hours per day 7 days per week

Main Gate - 24 hours per day 7 days per week
Wythe Gate - B8 hours per day 5 days per week plus
5 hours per day 5 days per week

CLIN 2
Dispatcher 24 hours per day 7 days per week

CLIN 3

Supervisor - 8 hours per day 5 days per week
Clerk - 24 hours per day 5 days per week

BPO Relief (Clerk) - 8 hours per day 4 days per
week

CLIN 4
Locksmith - 8 hours per day 5 days per week

CLIN 7
Personnel Security - 16 hours per day 5 days per
week

NSH 7540-01-152-8067

OPTIONAL FORM 336 [4-85)
Sponsored by GSA
FAR (48 CFR) 53.110



A. Contract, Iltem 2, Firm Fixed Price (NASA 1852.216-78)(DEC1988), Paragraph (d), is

revised to reflect the addition of the Contract Extension for the period of 1 May 2008 —
31 October 2008 by increasing the Firm Fixed Price from $8,927,083.59 to
$9,903,686.59 an increase of $976,603.00. Accordingly, Paragraph 2(a) is replaced by
the following:

“The total firm fixed price of this order for Base Period, Phase In, Option Year One,
Option Year Two, Option Year Three, Option Year Four, the 1* Contract Extension, and
the 2™ Contract Extension is $9,903,686.59.”

The value for CLIN 15, Indefinite Delivery/Indefinite Quantity (IDIQ) is unchanged. The
maximum value for CLIN 15 shall not exceed $12,000,000.00 during the life of this TO.
The Government may elect to order up to the current cumulative total of this CLIN.

The 2™ Contract Extension CLIN prices are as follows:

Contract Extension
16 Oct 2007 — 30 April 2008

CLIN DESCRIPTION UNIT TOTAL
5001 | SECURITY FORCE SERVICES LOT $ 636,681
5002 | EMERGENCY DISPATCH OFFICE (EDO) LOT $ 117.201
5003 | BADGE AND PASS OFFICE LOT $ 132.475
5004 | LOCKSMITH SERVICES LOT $ 39,041
5007 | PERSONNEL SECURITY LOT $ 51,005

CONTRACT EXTENSION TOTAL AMOUNT $ 976,603

B.

Item 3, Limitation of Funds, Paragraphs (a), and (c1) are hereby replaced with the
following to reflect a total funding increase of $976,603.00.

3. LIMITATION OF FUNDS (FIXED-PRICE CONTRACT) (NASA 1852.232-77
(MAR 1989) .

(a) Of the total price of items 1, 2, 3, 4, and 7, ($9,903,686.59) the total sum of
$9,903,686.59 is presently available for payment and allotted to this contract.

SCHEDULE FOR ALLOTMENT OF FUNDS
Date Amounts
10/01/2002 to 12/16/2002 $ 282,195.37
12/16/2002 to 01/11/2003 $ 94,688.00
01/11/2003 to 02/10/2003 $ 130,770.00
02/10/2003 to 02/28/2003 $ 76,356.00
02/28/2003 to 04/04/2003 $ 156,702.00
04/04/2003 to 10/15/2003 $ 809,773.63
Adjustment for 10/15/2003 $ 10,828.00
10/16/2003 to 11/08/2003 $ 120,000.00
11/09/2003 to 12/08/2003 $ 131,802.33
12/08/2003 to 01/16/2004 $ 197,703.48
01/17/2004 to 02/27/2004 $ 197,703.48
Page 3 of 4
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02/28/2004 to 04/17/2004

$ 197,703.48

04/18/2004 to 06/25/2004 $ 329,505.80
06/26/2004 to 07/03/2004 $ 42,320.00
07/04/2004 to 10/15/2004 $ 364,889.43
10/15/2004 to 10/31/2004 $ 65,901.00
10/31/2004 to 11/15/2004 $ 60,000.00
11/15/2004 to 12/23/2004 $ 164,752.00
12/24/2004 to 01/15/2005 $ 131,802.32
01/16/2005 to 03/31/2005 $ 559,677.30
04/01/2005 to 09/30/2005 $ 600,895.38
10/1/2005 to 10/31/2005 $ 79,812.00
11/1/2005 to 11/30/2005 132,114.00
12/1/05 to 12/22/05 $ 104,840.00
Fully Fund Option Year 2 $ 160.00
12/22/05 to 01/15/2006 $ 132,113.25
1/16/06 to 2/13/2006 $ 123,5689.57
2/14/06 to 3/3/06 $ 76,710.78
3/4/06 to 5/31/06 $ 379,292.19
PKI Support $ 44,730.00
06/01/06 to 9/30/06 $ 436,986.81
06/01/06 to 9/30/06 $ 8,388.81
9/30/06 to 12/31/06 $ 397,430.80
01/01/2007 to 01/31/2007 $ 133,916.90
02/01/2007 to 02/28/2007 $ 120,957.20
03/01/2007 to 03/31/2007 $ 133,916.90
04/01/2007 to 06/30/2007 $ 393,110.90
06/30/2007 to 10/02/2007 $ 395,652.27
10/03/2007 to 10/15/2007 $ 5528321
10/16/2007 to 12/5/2007 $ 269,839.80
12/6/2007 to 12/31/2007 $ 138,172.84
01/01/2008 to 01/31/2008 $ 161,056.60
02/01/2008 to 02/29/2008 $ 161,056.60
03/01/2008 to 04/30/2008 $ 322,113.16

05/01/2008 to 10/31/2008

$ 976,603.00

Total

$9,903,686.59

(c)(1) Funds presently allotted to this contract will cover the work to be performed through

October 31, 2008.
CONTRACT TABULATION

Firm Fixed Price Funding
Original Award $1,548,233.00 $282,195.37
Modification Nos. 1-57 $7,378,850.59 $8,644,888.30
Modification No. 58 $976,603.00 $976,603.00
Total Contract Value $9,903,686.59 $9,903,686.59
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WASAE/Langley Research Center NASA/ Langley Research Center
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B. NAME AND ADDRESS OF CONTRACTOR (Mo, straof, county, Stale and ZIP Godo} ) [oA. AMENDMENT OF SOLICITATION NO.
CS&C APPLIED TECHNNOLOGIES LLC
Attn: Tim Short 9B. DATED (SEE ITEM 11)
6500 WEST FREEWAY STE 600
FORT WORTH TX 76116-2118 + |10 MODIFICATION OF CONTRACTIORDER NO.
GSOTF0426M
1,71082D
10B. DATED (SEE ITEM 13)
CODE FACILITY CODE 09/30/2002
T4, THIS ITEW ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
[ The above numbered sollcitation is amended as sel forth in llem 14. The hour and date specified for receipt of Offers [lis extended.  [Jis not extended.
Offars must acknowledge receipt of this amendment prior fo the hour and dale specified in the solicilation or as amended, by one of the following methods; (a) By compleling
ltems 8 and 15, and retuming copies of the amendmant; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or {c) By
te letter or tefegram which includes a 1 the solicktation and amendment numbers, FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT

THE PLACE DESIGNATED FOR THE RECEIPT OF GFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by
virlue of inis amendment you desire to change an offer slready submitted, such change may be made by telegram or letter, provided each telegram or letier makes
reference fo the solicitation and this amendment, and is received prior to the opening hour and date specifiad.

12, ACCOUNTING AND APPROPRIATION DATA (If required)
4200272239 Complete $744,549.00
13, THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORPERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

_CHECKONE | A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN [TEM 104,

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, efc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

©. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X FAR 52.212-4 (c) Commercial Items - Changes
D. OTHER (Specity fype of modilication and authority}

E.IMPORTANT:  Conlraclor Oisnot,  [Xlis required to sign this document and return 1 copies o the tssuing office.

T DESCRIPTION OF AMENDMENTMODIFICATION (Organized by UCF section headings, including solicitation/coniract subject malter whers feasibie:)
The purpose of modification 59 (system generated 71) to contract L71082D under GSA Schedule

GS-07F-0426M is to extend the period of performance and to fully fund the extension.

Line Item 9 is added in the amount of $744,549. Funds are obligated in the amount of
$744,549. The period of performance is extended through January 31, 2009.

Therefore, the total value of and funds obligated against this Order are hereby ingreased
from $9,903,686.59 by $744,549 to $10,648,235.59. .

All other terms and conditions remain unchanged.

Continued ... y

Except as provided herein, all tarms and conditions of the document referenced in ltem 9A or 104, as heretofore changed, remalns unchanged and in full force and effecl.
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CONTINUATION SHEET

REFERENCE NO, OF DOCUMENT BEING CONTINUED
G3S07F0426M/L71082D/71

FAGE oF

NAME OF OFFEROR OR CONTRACTOR
CSC APPLIED TECHNNOLOGIES LLC

ITEM NO,
(R)

SUPPLIES/SERVICES
(B)

QUANTITY JUNIT

{C)

(D)

UNIT PRICE
(E)

AMOUNT
(F)

009

SECURITY SERVICES CONTRACT EXTENSION
period of Performance: 1 November 2008 through
31 January 2009

Reference CSC Proposal TFS-08-166 dated 27
October 2008

The efforts under this Order incorporate all
services provided under the Base Order, as well
as, the following delivery/task orders that are
hereby incorporated into the Base Order:

NNLOBAD11D - Security Augmentation Includes:
Security Force Lead — 8 hrs per day 5 days per wk
(M-F)

Main Gate — 17 hrs per day 7 days per wk

Patrol #3 - 25.5 hrs per day 7 days per wk

Wythe Gate - 8 hrs per day 5 days per wk (M-F)
Clinic Gate — 4.5 hrs per day 5 days per wk (M-F)

NNLOSABS52T - Explosion Detection Canine and
Handler Services ,
Monday thru Friday 6:30AM - 3:00PM

NNLO7AA42D ~ Supplemenary Badge and Pass Support
Includes Two (2) Visitor Control Clerks, 8 hrs
per day 5 days per wk (M-F)

NNLOSAB38T - Lenel Gold Certified Technician to

‘provide security system support for the LENEL

Access Control System (ACS). This support
includes but is not limitied to, troubleshooting,
programming, repair, etc. of the LENEL ACS.

32 hours per week. No weekends ox holidays.

NNLOSAB2LT - Lenel Regional System Administrator
in accordance with the attached SOW.
40 hours per week. WNo weekends or holidays.

Base Order Support Includes:

A1l CLINs
Program Manager ~ 8 hrs per day 5 days per vk

| Personnel Assistant - 8 hrs per day 5 days per wk

Admin Assistant - 8 hrs per day 3 days per wk

CLIN 1

Training Officer - 8 hrs per day 5 days per wk
Sergeant - 24 hrs per day 7 days per vk

Patrol #1 - 24 hrs per day 7 days per wk
Continued ...

744,549.00
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REFERENCE NO, OF DOCUMENT BEING CONTINUED

PAGE OF

CONTINUATION SHEET) ¢ (7p0426M/1,71082D/71 3 | 6
NAME OF OFFEROR OR CONTRACTOR
CS8C APPLIED TECHNNOLOGIES LLC
ITEM NO. SUPPLIES/SERVICES QUANTITY [UNIT UNIT PRICE AMOUNT
(B) (B) (C) (D) (E) (F)

Patrol #2 - 16 hrs per day 1 days per wk

Main Gate - 24 hrs per day 7 days per wk

Wythe Gate = 8 hrs per day 5 days per wk plus 5
hrs per day 5 days per wk

CLIN 2
pispatcher - 24 hrs per day 7 days per wk

CLIN 3

Supervisor — 8 hrs per day 5 days per wk

Clerk - 24 hrs per day 5 days per wk

BPO Relief (Clerk) — 8 hrs per day 4 days per Wk

CLIN 4
Locksmith — 8 hrs per day 5 days per wk

CLIN 7
Personnel Security - 16 hrs per day 5 days per wk

NSHN 7540-01-152-8067

QOPTIONAL FORM 336 (4-86)
Sponsored by GSA
FAR (48 CFR) 53.110



A. Contract, Item 2, Firm Fixed Price (NASA 1852,216-78){DEC1988), Paragraph (d), is revised to

reflect the addition of the Contract Extension for the period of 1 November 2008 — 31 January
2009 by increasing the Firm Fixed Price from $9,903,686.59 to $10,648,235.59 an increase of
$744,549.00. Accordingly, Paragraph 2(a) is replaced by the following:

“The total firm fixed price of this order for Base Period, Phase In, Option Year One, Option Year
Two, Option Year Three, Option Year Four, the 1 Contract Extensaon the 2™ Contract
Extension, and the 3" Contract Extension is $10,648,235.59.”

The value for CLIN 15, Indefinite Delivery/Indefinite Quantity (IDIQ) is unchanged. The
maximum value for CLIN 15 shall not exceed $12,000,000.00 during the life of this TO. The
Government may elect to order up to the current cumulative total of this CLIN.

The 3™ Contract Extension CLIN prices are as follows:

Contract Extension
01 November 2008 — 31 January 2009

CLIN DESCRIPTION UNIT TOTAL

5001 | SECURITY FORCE SERVICES LOT $ 462,236

5002 | EMERGENCY DISPATCH OFFICE (EDO) LOT $ 56,862

5003 | BADGE AND PASS OFFICE LOT $ 81,694

5004 | LOCKSMITH SERVICES LOT $ 18,650

5007 | PERSONNEL SECURITY LOT $ 22911 v

5015 | IDIQ LOT $ 102,196 v/
CONTRACT EXTENSION TOTAL AMOUNT $ 744,549

. Item 3, Limitation of Funds, Paragraphs (a), and (c1) are hereby replaced with the followmg to
reflect a total funding increase of $744,549.00.

3. LIMITATION OF FUNDS (FIXED-PRICE CONTRACT) (NASA 1852.232-77 (MAR 1989)

(a) This contract is currently fully funded in the amount of $10,648,235.59.

(c)(1) Funds presently allotted to this contract will cover the work to be performed through
January 31, 2008.

CONTRACT TABULATION

Firm Fixed Price Funding

Original Award

$1,648,233.00

$282,195.37

Modification Nos. 1-58

$8,355,453.59

$9,621,491.22

Modification No. 59

$744,549.00

$744,549.00

Total Contract Value

$10,648,235.59

$10,648,235.59

Page 4 of 8
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C. Statement of Work - LENEL ACS Regional System Administrator

1.0 Scope of Work
The Contractor shall provide a Regional System Administrator (RSA) to provide hands on support
and training of the LENEL® Access Control System (ACS) system. The work requirements and
responsibilities are predicated upon maintaining approximately 40 ACS facilities and 4
workstations. Requirements for operating and maintaining the ACS will be IAW the manufactures’
guidance, requirements, and specifications. The RSA shall be certified to perform system
administration services at the LaRC. NASA’s requirements for becoming a certified System
Administrator can be found at http://www.hg.nasa.gov/office/procurement/regs/pic04-03.html.

As such, the RSA shall support the non- Common Badging and Access Control System (CBACS)
managed workstations and interface with other local system administrators in configuring their
Center's non-CBACS managed hardware; manage CBACS standard software loads on all non-
CBACS managed workstations; Manage local data interfaces to CBACS; Troubleshoot regional
software configurations; Interface with hardware installers in problem resolution; Manage and
configure all E-PACS devices on the Region; i.e., panels and readers.

In addition, the RSA shall configure the access levels, time zones, holidays, local and global
hardware linkage, create and modify custom alarm configurations and other software configurations
required at the Center Region. The RSA shall assist in Center CBACS disaster recovery activities;
Train local personnel in the use of E-PACS and Badging functions; Provide insight and familiarity
with the E-PACS hardware and software needs of the LaRC; Serve as the LENEL trained technical
resource handling both the E-PACS Regional hardware and the software configuration changes;
and Coordinate with the Value Added Reseller (VAR) on new E-PACS hardware installations and
maintenance.

The RSA shall serve as the only Center source with the capability to log on with their internal
account in the event that the local Domain is unavailable. This internal account ensures that if the
local domain is unavailable, the RSA can log on to LENEL and monitor alarms, configure changes
to a panel, and produce a badge in an emergency until the local domain becomes available.

The RSA shall participate in the NASA Regional Administrator Forum on a monthly basis.

2.0 Specific Requirements
The Regional System Administrator shall:

2.1 Be LENEL® certified fo the Siiver Level. Current training shall include LENEL® courses CR
1000 and 2000. Within 60 days, the individual shall be scheduled to take LENEL® courses
CR 3000 and 7000. NOTE: If the individual is an employee of the Prime Contractor, then
NASA has the ability to activate the individuals LENEL ® certification and to provide the
requisite training without VAR involvement.

2.2 Have excellent communication skills and have the ability to interact professionally with all
levels of NASA personnel.

2.3 Have the core competencies of an IT Specialist, capable of troubleshooting and maintaining
computer hardware and software related to the LENEL ® System. Note: A top level
programmer is neither required nor desired.

2.4 Be subject to extensive background investigations.

2.5 Provide hands on support and operational training, as required, for B&PO, access control
and dispatcher roles

Page 5 of 6
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2.6 Provide emergency regional administrative capability as requested by Master Administrator
for Enterprise System

2.7 Successfully complete Background Check per NASA r:egulations.
2.8 Obtain an Internal LENEL® account from Master Administrator on the CBAC/EPAC to:
2.8.1 Assist Master (Marshal SFC) administrator as requested
2.8.2 Log onto and monitor LENEL® Dispatch workstation
2.8.3 Configure changes to panels as required
2.8.4 Create a NASA ID badge should local domain fail

2.9 The system administrator shall have all the privileges of the Hardware Administrator,
Badging Operator and Access Control, and Dispatcher roles plus the following privileges:

2.9.1 Users, Directaries, Certification Authorities
2.9.2 View Directories

2.9.3 View Certification Authorities

2.9.4 Modify Users at their Region

2.9.5 Link User Accounts to Windows Logon Accounts
2.9.8 Access Conirol

2.9.7 Delete Access Levels

2.9.8 Add, and Modify Segments

2.9.8 Delete Monitor Zones

2.9.10 Add, Modify, Delete Global Output Devices
2.9.11 Delete EOL tables

2.9.12 View Card Formats

2.9.13 System Options

2.9.14 Archive Transactions

2.9.15 Restore Transactions (Restore Archive)
2.9.16 Add and Modify Reports

3.0 Key Personnel

NFS 1852.235-71 KEY PERSONNEL AND FACILITIES (MAR 1989)

(a) The personnel and/or facilities listed below (or specified in the contract Schedule) are considered
essential to the work being performed under this contract. Before removing, replacing, or diverting any
of the listed or specified personnel or facilities, the Contractor shall (1) notify the Contracting Officer
reasonably in advance and (2) submit justification (including proposed substitutions) in sufficient detail
to permit evaluation of the impact on this contract.

(b) The Contractor shall make no diversion without the Contracting Officer's written consent; provided
that the Contracting Officer may ratify in writing the proposed change, and that ratification shall
constitute the Contracting Officer's consent required by this clause.

(c) The list of personnel and/or facilities (shown below or as specified in the contract Schedule) may,
with the consent of the contracting parties, be amended from time to time during the course of the
contract to add or delete personnel and/or facilities.

The following person(s) are considered fo be Key Personnel:
LENEL ® Regional System Administrator: Chris Sydnor

(End of clause)

Page 6 of 6
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AMENDWMENT OF SOLICITATION/MODIFICATION OF CONTRACT HILERIRACT L aes: HiiSE OT FAGER

1 4
2. AMENDMENTIMODIFICATION NO. 3, EFFECTIVE DATE 4. REQUISITIONPURCHASE REQ. NO. 5, PROJECT NO. {rfspﬂf‘cab.re)
72 See Block 16C 4200278651
5. ISSUED BY CODE |LARC 7. ADMINISTERED BY (if ofher than llem 6) CODE [LARC
NASA/Langley Research Center N&SL/Langley Research Center
$B Langley Blvd., Bldg. 1195B 9B Langley Blvd., Bldg. 1185B
M/8 126 M/3 126
Hampton VA 23681-2189 Hampton VA 23681-2199%
& NAME AND ADDRESS OF CONTRACTOR (No, s¥oe, county, Sate and ZIP God) 0 [P~ AMENDNENT OF SOLICITATION NO.

CSC APPLIED TECHNNOLOGIES LLC

Attn: Tim Short 9B. DATED (SEE ITEM 11)

6500 WEST FREEWAY STE 600

FORT WORTH TX 76116-2118 |92 MODIFICATION OF CONTRAGTIORDER NO.
GSOTF0426M
L71082D
108, DATED [SEE [TEM 13)
CODE FACILITY CODE 09/30/2002

1. THIS ITEM ONLY AFPLIES TO AMENDMENTS OF SOLICITATIONS

[)The above numbered sclicilation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers Ois extended.  [Jis not extended.
Offers must acknowladge receipt of this amendment prior o the hour and date specifiad In the solicitation or as amended, by one of the following methods: (a) By completing
Items 8 and 15, and returning coples of the amendment; (b} By acknawledging receipt of ihis amendment on each copy of the offer submitted; or {c) By
separate letier or Lelegram which includes a reference to the soficitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLAGE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJEGTION OF YOUR OFFER, Ifby
virtue of this amendment you desire to change an offer already submilted, such change may be mada by telagram or letler, provided each telegram or lelter makes

reference o the solicitation and this amendment, and is received prior to the opening hour and date specified.
12, ACCOUNTING AND APPROPRIATION DATA (If required) Net Increase: $513,419.00

4200278651 Complete

13. THIS ITEM ONLY APPLIES TO MODIFIGATION OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED INITEM 14,

_CHEGKONE | A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify aufhority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes In paying office,
appropriation vsle, etc,) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

€. THIS SUPPLEMENTAL AGREEMENT |5 ENTERED INTO PURSUANT 10 AUTHORITY OF:
X FAR 52.212-4(c) Commercial Items T&Cs

D. OTHER (Specify type of modification and authorily)

E.IMPORTANT:  Contractor Oisnot  [Elis required to sign fhis document and return a copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UGF section headings, including solicitation/cantract subject mafler where feasibie.)
The purpose of modification 60 (system generated 72) to contract L71082D under GSA Schedule

GS—07F-0426M is to extend the period of performance and to fully fund the extension.

Line Item 10 is added in the amount of $513,419.00. Funds are obligated in the amount of
$513,419.00. The period of performance is extended through March 31, 2009.

Therefore, the total value of and funds obligated against this Order are hereby increased
from $10,648,235.59 by $513,419.00 to $11,161,654.59.

All other terms and conditions remain unchanged and in full force and effect.

Continued _
Except as provided herein, all terms and conditlons of the document referenced in llem 9A or 10A, as herelofore chenged, remains unchanged and in full force and effect.
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CONTINUATION SHEET

REFERENCE NO. OF DOC. AT BEING CONTINUED

FAGE QOF

GS07F0426M/171082D/72 2 4
NAME OF OFFEROR OR CONTRACTOR
CSC APPLIED TECHNNOLOGIES LLC
ITEM NO. SUPPLIES/SERVICES QUANTITY [UNIT UNIT PRICE AMOUNT
(R) (B) (c) |(b) (E) (F)
010 SECURITY SERVICES CONTRACT EXTENSION 513,419.00

Period of Performance: 1 February 2009 through
31 March 2009

Reference CSC Proposal TFS-08-166 dated 27
October 2008

The efforts under this Order incorporate all of
the following services:

All CLINs

Program Manager — 8 hrs per day 5 days per wk
Personnel Assistant - 8 hrs per day 5 days per wk
Admin Assistant - 8 hrs per day 3 days per wk

CLIN 1

Training Officer — 8 hrs per day 5 days per wk
Sergeant - 24 hrs per day 7 days per wk

Patrol #1 - 24 hrs per day 7 days per wk

Patrol #2 - 16 hrs per day 7 days per wk

Main Gate - 24 hrs per day 7 days per wk

Wythe Gate - 8 hrs per day 5 days per wk plus 5
hrs per day 5 days per wk

CLIN 2
Dispatcher - 24 hrs per day 7 days per wk

CLIN 3

Supervisor - 8 hrs per day 5 days per wk

Clerk - 24 hrs per day 5 days per wk

BPO Relief (Clerk) - 8 hrs per day 4 days per wk

CLIN 4
Locksmith - 8 hrs per day 5 days per wk

CLIN 7
Personnel Security — 16 hrs per day 5 days per wk

CLIN 15

Security Augmentation Includes:

Security Force Lead - 8 hrs per day 5 days per wk
(M~F)

Main Gate - 17 hrs per day 7 days per wk

Patrol #3 - 25.5 hrs per day 7 days per wk

Wythe Gate - 8 hrs per day 5 days per wk (M-F)
Clinic Gate - 4.5 hrs per day 5 days per wk (M-F)

Explosion Detection Canine and Handler Services
Continued

NSM 7540-01-152-8087

OPTIONAL FORM 336 (4-86)
Sponsored by GEA
FAR (48 CFR) 53.110



CONTINUATION SHEET

REFERENCE NO.OF DOC. AT BEING CONTINUED
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PAGE  OF
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NAME OF OFFEROR OR CONTRACTOR
CSC APFLIED TECHNNOLOGIES LLC

ITEM NO.
(A)

SUPPLIES/SERVICES
(B)

QUANTITY JUNIT

(C)

(D)

UNIT PRICE
(E)

AMOUNT
(F)

Monday thru Friday 6:30AM - 3:00PM

Supplemenary Badge and Pass Support
Includes Two (2) Visitor Control Clerks, 8 hrs
per day 5 days per wk (M-F)

Lenel Gold Certified Technician
32 hours per week. No weekends or holidays.

Lenel Regional System Administrator
40 hours per week. No weekends or holidays.

MSN 7540-01-152-B067
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A. Contract, Item 2, Firm Fixed Price (NASA 1852.216-78)(DEC1988), Paragraph (d), is revised to
reflect the addition of the Contract Extension for the period of 1 February 2009 — 31 March 2009
by increasing the Firm Fixed Price from $1 0,648,235.59 to $11,161,654.59 an increase of
$513,419.00. Accordingly, Paragraph 2(a) is replaced by the following:

“The total firm fixed price of this order for Base Period, Phase In, Option Year One, Option Year
Two, Option Year Three, Option Year Four, 1% Contract Extension, o™ Contract Extension, 3'
Contract Extension, and 4™ Contract Extension is $11,161,654.59”

The value for CLIN 15, Indefinite Delivery/Indefinite Quantity (IDIQ) is unchanged. The
maximum value for CLIN 15 shall not exceed $12,000,000.00 during the life of this TO. The
Government may elect to order up to the current cumulative total of this CLIN.

The 4™ Contract Extension CLIN prices are as follows:

—— i Iq.w‘,l‘l SI‘T;“’% ’ (T-
At Contract Extension 5 ;NAH»/; L 3)¢07 11
01 November 2008 — 31 January 2009
CLIN DESCRIPTION UNIT TOTAL
5001 | SECURITY FORCE SERVICES LOT $ 319,708
5002 | EMERGENCY DISPATCH OFFICE (EDO) LOT $ 38,723
5003 | BADGE AND PASS OFFICE LOT $ 55,825
5004 | LOCKSMITH SERVICES LOT $ 12,824
5007 | PERSONNEL SECURITY LOT $ 14,864
5015 | IDIQ LOT $ 71,475
CONTRACT EXTENSION TOTAL AMOUNT (&Tgm

B. Item 3, Limitation of Funds, Paragraphs (a), and (c1) are hereby replaced with the following to
reflect a total funding increase of $513,419.00.

3. LIMITATION OF FUNDS (FIXED-PRICE CONTRACT) (NASA 1852.232-77 (MAR 1989)

(a) This contract is currently fully funded in the amount of $11,161,654.59.

(c)(1) Funds presently allotted to this contract will cover the work to be performed through

March 31, 2009.
CONTRACT TABULATION
Firm Fixed Price Funding
Original Award $1,548,233.00 $282,195.37
Modification Nos. 1-59 $9,100,002.59 $10,366,040.22
Modification No. 60 $513.419.00 $513.419.00
Total Contract Value $11,161,654.59 $11,161,654.59

Page 4 of 4
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A. Contract, ltem 2, Eirm Fixed Price (NASA 1852; 216- ?8)(DE01988= :

reflectthe. addition of the Contract Extension for th ud )
=} g;_the Firm leed Price from 510 648,235.59 to-$11,161;654:59 an increéase of
: Accordtngty, Paragraph 2(a) is-replaced by the: foiiowmg

: period of ] Febr

Paragraph (d), 18 rev;sed to-
Iy 2009~ 31 March?2009

“Thetotal firm fixed price of this order for Base. Period, Phase In; Option: Year Ong, Dption Year
Two, Optren Year Three; Option Year Four, 18 Contract Extension, 2 Contract: Exténsion; 3"

Contract Extension, and Py Contract Extenstan i5$11,161,654.59"

The value for CLIN: 15, Indefinite Dehveryfindefmzte Quantity: (IDEQ) i unchanged The

maximui valuefor ELIN 15 shall not'exceed $12,000;000. 00 during th

¢ life of this TO. The

Governierit may elect to-order up fo the currént curnulative totat of this CLIN.

The:4™ Contract Extension CLIN prices are as follows:

~ Contract Extension
1 February 200931 Mdrch: 2009

CLIN DESCRIPTION UNIE T TOTAL
5001 | SECURITY FORCE'SERVIGES _ EOT ) 319,7,
'5002_| EMERGENCY DISPATCH OFEFICE (EDO) LOT 3

5003 | BADGE AND PASS OFFICE LOT &

5004 | LOGKSMITH SERVICES LOT g

5007 | PERSONNEL SECURITY. LOT $

5015 | IDIQ LOT $

CONTRACT EXTENSION TOTAL AMOUNT $ 518419

B ltem 3; L1m|tati0n of Fundls, Paragraphs (&), and (¢1) are hereby replaced with the following:to
reflect a total funding increase of $513,418.00.

3. LIMITATION'OF.FUNDS (FIXED-PRICE CONTRACT) (NASA 1852.232-77 (MAR 1989)

(a) This contract is‘eurréntly fully turided in the amotint of $11;161,654.59:

{c)(1) Funds. presently allotted to this contract will cover the worko be perfarmed through

" Mareh 31,2009

CONTHACT TABULATION

Firm Fixed Price.

Funding |

Original Award $1,548,233.00

Modification Nos: 1-59: $9,100,002,59 $10,366,040.22 |
Modification No..60 $513.419.00 ~ 5518.419.00
Total Contract Value: $11,161,654.59. $11,161,654:5%
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CCODE PAGE OF PAGES

1| 6
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITIONIPURCHASE REQ. NO. 5. PROJECT NO. (If applicable)
74 See Block 16C 4200288889
6. ISSUED BY CODE |LARC 7. ADMINISTERED BY (if other than ilem 6) CODE |L ARC
NASA/Langley Research Center NASA/Langley Research Center
9B Langley Blvd., Bldg. 1195B 9B Langley Blvd., Bldg. 1195B
M/5 126 M/5 126
Hampton VA 23681-2199 Hampton VA 23681-21899
8. NAME AND ADDRESS OF CONTRACTOR (No., sirest, counly, State and ZIP Code) (x) | ¥4 AMENDMENT OF SOLICITATION NO.
CSC APPLIED TECHNNOLOGIES LLC I
Attn: Tim Short 9B, DATED (SEE ITEM 11)
6500 WEST FREEWAY STE 600
FORT WORTH TX 76116-2118 % |10A MODIFICATION OF CONTRACT/ORDER NO.
GSOTF0426M
L71082D
108, DATED (SEE [TEM 13}
CODE } FACILITY CODE 09/30/2002
4. THIS ITEM ONLY APPLIES 10 AMENDMENTS OF SOLIGITATIONS
[ The above berad solici is ded as set forth In ltem 14. The hour and date specified for receipt of Offers [is extended. [Jis not extended.

Offiers must acknowledge receipt of this amendmant prior to the hour and date specified In the solicilalion or as amended, by one of the following methods: (a) By compleling

recalpt of this amendment on each copy of the offer submitted; or (¢) By

Items & and 15, and returning ; coples of the iment; {b) By ackr

te letter or telegrarn which includes a 1o 1he solicitation and amendmant numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by
virlue of this amendment you desire lo change an offer already submitled, such change may be made by telegram or lelter, provided each lelegram or latier makes

reference lo the solicifation and this amendment, and is received prior to the opening hour and date specified.
Net Increase: $790,410.00

12. ACCOUNTING AND APPROPRIATION DATA (if required)
4200288889 Complete

13, THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14,

_CHECKONE | A THIS CHANGE QRDER IS ISSUED PURSUANT TO: (Specify authority] THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

" ORDER NO. IN ITEM 10A

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODGIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, efc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

e FAR 52.212-4, Terms and Conditions

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHCORITY OF:

D OTHER (Specify type of modificalion and authority)

E.IMPORTANT:  Conlractor [Jisnot.  [Elis required to sign this documeant and retum : 1 copies fo the issuing offica,

- including sollcitafi tract subject malter where feasible.)

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section h

The purpose of modification 62 (system genera.ted 74) to contract L71082D under GSA Schedule
GS-07F-0426M is to extend the period of performance and to fully fund the extension.

Line Item 11 is added in the amount of $790,410.00. Funds are obligated in the amount of
$790,410.00. The period of performance is extended through June 30, 2009.

Line Item 12 is added to reflect the addition of six one-month optiens. ' The total value of

these options is $1,630,839.00.

Therefore, the current contract value and the total funds obligated against this Order are
hereby increased from $11,161,654.59 by $790,410.00 to $11,952,064.53.

Continued

Except as provided herein, alf tarms and conditions of the document referenced in llem 9A or 10A, as herelofore changed, ins unchanged and in full force and effect.

15A. NAKME AND TITLE OF SIGNER (Type or print}

-_ “Timothy £ Short, Contracts M-oufmq:,r

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or prinl)

Fran ‘iisinger )
[}

1WCT6RMFFEROR 15C. DATE S1GNED
i (L 72 ,h_3/ 31 /0?

{Signature of pgrSen|authorized o sign)

16B. UNI STATES OF CA k 16C, DATE S[GNEQ
&jﬂ L % 0 2 {5 [ { 09

(Signaluro of Contracting Qficer) \\” —

Wsh 7540011528070

Previous edifion unusable

TANDARD FORM 30 (REV. 10-83)
Prescribed by GSA
FAR (48 CFR) 53,243




REFERENCE NO., OF DOCUMENT BEING CONTINUED

PAGE aF

CONTINUATION SHEET} 5.9 r0426M/1,71082D/74 2 6
NAME OF OFFEROR OR CONTRACTOR
CSC APPLIED TECHNNOLOGIES LLC
ITEM NO, SUPPLIES/SERVICES QUANTITY [UNIT UNIT PRICE AMOUNT
(B} - (B) (¢} [(D) (E) (E)
The total potential value of this Order is
increased from $11,161,654.59 by $2,421,249.00 to
$1:3,576,425.59.
All other terms and conditions remain unchanged
‘and in full force and effect.
011 SECURITY SERVICES CONTRACT EXTENSION 790,410.00

Period of Performance: 1 April 2009 through 30
June 2009

Reference CSC Proposal NHR033109 dated 31 March
2009

The efforts under this Order incorporate all of
the following services:

All CLINs !
Program Manager - 8 hrs per day 5 days per wk
Personnel Assistant - 8 hrs per day 5 days per wk

Admin Assistant - B hrs per day 3 days per wk

CLIN 1

Training Officer - B hrs per day 5 days per wk
Sergeant - 24 hrs per day 7 days per wk

pPatrol #1 - 24 hrs per day 7 days per wk

Patrol #2 - 16 hrs per day 7 days per wk

Main Gate - 24 hrs per day 7 days per wk

Wythe Gate -~ 8 hrs per day 5 days per wk plus 5
hrs per day 5 days per wk

CLIN 2
Dispatcher - 24 hrs per day 7 days per wk

CLIN 3

Supervisor - 8 hrs per day 5 days per wk

Clerk - 24 hrs per day 5 days per wk

BPO Relief (Clerk) — B hrs per day 4 days per wk

CLIN 4
Locksmith - 8 hrs per day 5 days per wk

CLIN 7
Personnel Security - 16 hrs per day 5 days per wk

CLIN 15
Security Rugmentation Includes:
Continued ...

MSN 7540-01-152-8087

OPTIONAL FORM 336 (4-88)
Sponsored by GSA
FAR {48 CFRI53.110



CONTINUATION SHEET

REFERENCE NO, OF DOGUMENT BEING CONTINUED
GS0TF0426M/L71082D/74

PAGE OF

NAME OF OFFEROR OR CONTRACTOR
CSC APPLIED TECHNNOLOGIES LLC

ITEMNO.
(&)

SUPPLIES/SERVICES
(B}

QUANTITY
(C)

UNIT
(D)

UNIT PRICE
(E)

AMOUNT
(F)

012

Security Force Lead - B8 hrs per day 5 days per wk
(M~-F) :

Main Gate - 17 hrs per day 7 days per wk

Patrol #3 - 25.5 hrs per day 7 days per wk

Wythe Gate - 8 hrs per day 5 days per wk (M-F)
Clinic Gate - 4.5 hrs per day 5 days per wk (M-F)

Explosion Detection Canine and Handler Services
Monday thru Friday 6:302M - 3:00PM

Supplemenary Badge and Pass Support
Includes Two (2) Visitor Control Clerks, 8 hrs
per day 5 days per wk (M-F)

Lenel Gold Certified Technician
40 hours per week. No weekends or holidays.

Lenel Regional System Administrator
40 hours per week. No weekends or holidays.

SECURITY SERVICES CONTRACT EXTENSION - SIX (6)
ONE-MONTH OPTIONS

Period of Performance: 1 July 2009 - 31 December .

2009

Reference CSC Proposal NHR033109 dated 31 March
2009 ' :
Amount: $1,630,839.00(0Option Line Item)

.00

NSN 7540-01-152-8067

OPTIONAL FORM 336 (4-88)
Sponsored by GSA
FAR (48 CFR)} 5§3.110



. Contract, ltem 2, Firm Fixed Price (NASA 1852.216-78)(DEC1988), Paragraph (d), is revised fo
reflect the addition of the Contract Extension for the period of 1 April 2009 — 31 July 2009 by
increasing the Firm Fixed Price from $11,161,654.59 to $1 1,952,064.59 an increase of
$790,410.00. Accordingly, Paragraph 2(a) is replaced by the following:

“The total firm fixed price of this order for Base Period, Phase In, Option Year One, Option Year
Two, Option Year Three, Option Year Four, 1%t Contract Extension, 2" Contract Extension, 3™
Contract Extension, 4" Contract Extension, and base period of the 5 Contract Extension is
$11,952,064.59.”

The value for CLIN 15, Indefinite Delivery/Indefinite Quantity (IDIQ) is unchanged. The
maximum value for CLIN 15 shall not exceed $12,000,000.00 during the life of this TO. The
Government may elect to order up to the current cumulative total of this CLIN.

The 5™ Contract Extension CLIN prices are as follows:

5% Contract Extension (Base)
01 April 2009 — 30 June 2009

CLIN DESCRIPTION UNIT TOTAL
5001 | SECURITY FORCE SERVICES LOT $ 480,199
5002 | EMERGENCY DISPATCH OFFICE (EDO) LOT $ 59,049
5003 | BADGE AND PASS OFFICE LOT $ 86,038
5004 | LOCKSMITH SERVICES LOT $ 18,227
5007 | PERSONNEL SECURITY LOT $ 24518
5015 | IDIQ LOT $ 121,379
5% CONTRACT EXTENSION (BASE) TOTAL AMOUNT $ 790,410
5% Contract Extension (Obtion Month 1)
01 July 2009 — 30 July 2009

CLIN DESCRIPTION : UNIT TOTAL
5001 |['SECURITY FORCE SERVICES LOT $ 169,412
5002 | EMERGENCY DISPATCH OFFICE (EDQO) LOT $ 20,590
5003 | BADGE AND PASS OFFICE LOT $ 29,902
5004 | LOCKSMITH SERVICES - LOT $ 6710
5007 | PERSONNEL SECURITY LOT $ 8,489
5015 | IDIQ LOT $ 42,069

5" CONTRACT EXTENSION (OPTION MONTH 1) TOTAL | $ 277,172

*Rounding Error. Actual Total $277,173
Page 4 of 6
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5" Contract Extension (Option Month 2)
01 August 2009 — 31 August 2009

CLIN DESCRIPTION UNIT TOTAL
5001 | SECURITY FORCE SERVICES LOT $ 161,954
5002 | EMERGENCY DISPATCH OFFICE (EDO) LOT $ 19,625
5003 | BADGE AND PASS OFFICE LOT $ 28,540
5004 | LOCKSMITH SERVICES LOT $ 6,408
5007 | PERSONNEL SECURITY LOT $ 8,083
5015 | IDIQ LOT $ 40,370
5" CONTRACT EXTENSION (OPTION MONTH 2) TOTAL | $ 264,980
5t Contract Extension (Option Month 3)
01 September 2009 - 30 September 2009
CLIN DESCRIPTION UNIT TOTAL
5001 | SECURITY FORCE SERVICES LOT $ 169412
5002 | EMERGENCY DISPATCH OFFICE (EDQO) LOT $ 20,590
5003 | BADGE AND PASS OFFICE LOT $ 29,902
5004 | LOCKSMITH SERVICES LOT $ 6,710
5007 | PERSONNEL SECURITY LOT $ 8,489
5015 | IDIQ LOT $ 40,629
5" CONTRACT EXTENSION (OPTION MONTH 3) TOTAL $ 275,732
*Rounding Error. Actual Total $275,733 '
5t Contract Extension (Option Month 4)
01 October 2009 — 31 October 2009
CLIN DESCRIPTION UNIT TOTAL
5001 | SECURITY FORCE SERVICES LOT $ 175,467
5002 | EMERGENCY DISPATCH OFFICE (EDO) LOT $ 20,930
5003 | BADGE AND PASS OFFICE LOT $ 30,212
5004 | LOCKSMITH SERVICES LOT $ 6,928
5007 | PERSONNEL SECURITY LOT $ 8,518
5016 | IDIQ LOT $ 41,461
5" CONTRACT EXTENSION (OPTION MONTH 4) TOTAL | $ 283,516
*Rounding Error. Actual Total $283,517
Page 5 of 6
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5% Contract Extension (Option Month 5)
01 November 2009 — 31 November 2009

CLIN DESCRIPTION UNIT TOTAL
5001 | SECURITY FORCE SERVICES LOT $ 155,697
5002 | EMERGENCY DISPATCH OFFICE (EDO) LOT $ 18,463
5003 | BADGE AND PASS OFFICE LOT $ 26,437
5004 | LOCKSMITH SERVICES LOT 3 6,041
5007 | PERSONNEL SECURITY LOT $ 7,400
5015 | IDIQ LOT $ 36,124
5t CONTRACT EXTENSION (OPTION MONTH 5) TOTAL | $ 250,162
*Rounding Error. Actual Total $250,163
5% Contract Extension (Option Month 6)
01 December 2008 — 31 December 2009
CLIN DESCRIPTION UNIT TOTAL
5001 | SECURITY FORCE SERVICES LOT $ 172,438
5002 | EMERGENCY DISPATCH OFFICE (EDO) LOT $ 20,207
5003 | BADGE AND PASS OFFICE LOT $ 295,482
5004 | LOCKSMITH SERVICES LOT $ 6,615
5007 | PERSONNEL SECURITY LOT $ 8,357
5015 | IDIQ LOT $ 42176
- 5" CONTRACT EXTENSION (OPTION MONTH 6) TOTAL | § 279,275
AMOUNT ;

' B. Item 3, Limitation of Funds, Paragraphs (a), and (c1) are hereby replaced with the following to
reflect a total funding increase of $790,410.00.

3. LIMITATION OF FUNDS (FIXED-PRICE CONTRACT) (NASA 1852.232-77 (MAR 1989)

(a) This contract is currently fully funded in the amount of $12,229,237.59.

(c)(1) Funds presently allotted to this contract will cover the work to be performed through

June 30, 2009.

CONTRACT TABULATION

Firm Fixed Price Funding
Original Award $1,548,233.00 $282,195.37
Modification Nos. 1-61 $9,613,421.59 $10,879,459.22
Modification No. 62 $790,410.00 $790,410.00
Total Contract Value $11,952,064.59 $11,952,064.59

Page 6 of 6
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT
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1. CONTRACT ID CODE

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE
76 See Block 1l6C

4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable}

4200296462

6, ISSUED BY CODE |1L,ARC

NASA/Langley Research Center

7. ADMINISTERED BY (I ofher than llem 6) COCE [LARC

NASA/Langley Research Center

98 Langley Blvd., Bldg. 1195B 9B Langley Blvd., Bldg. 1195B
M/S 126 M/S 126

Hampton VA 23681-218%9 Hampton VA 23681-2199%

8. NAME AND ADDRESS OF CONTRACTOR (No,, sirwof, county, Slsle and ZIP Cods) (x) |PA AMENDMENT OF SOLICITATION NO.

CSC APPLIED TECHNNOLOGIES LLC
Attn: Tim Short

6500 WEST FREEWAY STE 600
FORT WORTH TX 76116-2118

9B. DATED (SEE [TEM 11)

% |10A MODIFICATION OF CONTRACT/ORDER NO.
GS07F0426M

L71082D

10B. DATED (SEE ITEM 13)
09/30/2002

11, THIS ITEN ONLY APPLIES 70 AMENDMENTS OF SOLICITATIONS

[1The above numbered solichation is ded as set forih in tem 14. The hour and dale specified for recelpt of Offers Ois extended. [lis not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: {a) By completing
Items 8 and 15, and relurning coples of the amendment, {b} By acknowledging receipt of this amendment on each copy of the offer submitied; or {c) By

CODE FACILITY CODE

separate fetier or telegram which Includes a reference lo the solicifation and b FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECT! ION OF YOUR OFFER, if by
virlue of this amendment you desire o change an offer already submitied, such change may be made by tel or letter, provided each telegram or letter makes
reference to the solicitation and this amendment, and Is received prior to the hour and date ifi

12, ACCOUNTING AND APPROPRIATION DATA {if required) et Increase: $253r 759.00

4200296462 Complete
43. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14,

_CHECKONE | A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify aulhority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 104,

8. THE ABOVE NUMBERED CONTRACT/ORDER 1S MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
sppropriation dafe, efc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43, 103(b)

T. THIS SUPPLEMENTAL AGREEMENT 1S ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER [Speciy lype of modification and authority}
X Bilateral pursuant to FAR 52.212-4 & 52.217-9
Dlisnct,  [lis required to sign this documentandretoy 1

E. IMPORTANT: Contractor coples to the issuing effice,

14, DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF seclion headings, including soficitation/contract subject matter where feasible.)
The purpose of modification 64 (system generated 76) to NASA Contract L71082D under GSA

Schedule GS-07F-0426M is to:

1. Eliminate (1) Visitor Control Clerk from the BPO
2. Revise the duties of the LENEL ACS Regional System Administrator and increase the

associated hourly rate
3, Exercise Option Month 1 of the 5th Contract Extension

Except as contained herein, all other terms and conditions remain unchanged and in full

force and effect.

Continued
Excepl as provided herein, all lerms and conditions of the document referanced in ltem 8A or 104, 25 heretofore changed, remains unchanged and in full force and effect,
15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
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rescribed by GSA
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(Signuls
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Fran Risinger
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168. URITED STATES OF AMER| o

/ NEN 7540-01-152-8070
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A. Contract, ltem 2, Firm Fixed Price (NASA 1852.216-78(DEC1988), Paragraph (d), is revised to
reflect the elimination of one (1) Visitor Control Clerk and the revision of the Regional System
Administrator's (RSA's) duties and associated hourly rate by decreasing the Firm Fixed Price
from $11,952,064.59 to $11,935,021.59 a decrease of $17,043.00. Paragraph (d) is further
revised to exercise Option Month 1 of the 5" contract extension by increasing the Firm Fixed
Price from $11,935,021.59 to $12,205,823.59 an increase of $270,802.00. Accordingly,
Paragraph 2(a) is replaced by the following:

“The total firm fixed price of this order for Base Period, Phase In, Option Year One, Option Year
Two, Option Year Three, Option Year Four, 1% Contract Extension, 2™ Contract Extension, 3"
Contract Extension, 4" Contract Extension, and base period & option month 1 of the 5"
Contract Extension is $12,205,823.59."

The value for CLIN 15, Indefinite Delivery/Indefinite Quantity (IDIQ) is unchanged. The
maximum value for CLIN 15 shall not exceed $12,000,000.00 during the life of this TO. The
Government may elect to order up to the current cumulative total of this CLIN.

The 5% Contract Extension (revised) CLIN prices are as follows:

5™ Contract Extension (Base)
01 April 20098 — 30 June 2009

CLIN " DESCRIPTION UNIT TOTAL
5001 | SECURITY FORCE SERVICES LOT $ 473,625
5002 | EMERGENCY DISPATCH OFFICE (EDO) LOT $ 58,213
5003 | BADGE AND PASS OFFICE LOT $ 77,490
5004 | LOCKSMITH SERVICES _ LOT $ 18,948
5007 | PERSONNEL SECURITY LOT $ 24172
5015 | IDIQ : LOT $ 121,018
5" CONTRACT EXTENSION (BASE) TOTAL AMOUNT $ 773,367
5™ Contract Extension (Option Month 1)
01 July 2009 - 30 July 2009

CLIN DESCRIPTION UNIT TOTAL
5001 | SECURITY FORCE SERVICES LOT $ 167,235
5002 | EMERGENCY DISPATCH OFFICE (EDO) LOT $ 20,320
5003 | BADGE AND PASS OFFICE LOT $ 25,687
5004 | LOCKSMITH SERVICES LOT $ 6,618
5007 | PERSONNEL SECURITY LOT $ 8,377
5015 | IDIQ LOT $ 42567

5" CONTRACT EXTENSION (OPTION MONTH 1) TOTAL | $ 270,803"

*Rounding Error. Actual Total $270,802
Page 2 of 4
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5% Contract Extension (Option Month 2)
01 August 2008 - 31 August 2009

CLIN DESCRIPTION UNIT TOTAL
5001 | SECURITY FORCE SERVICES LOT $ 159,884
5002 | EMERGENCY DISPATCH OFFICE (EDO) LOT $ 19,368
5003 | BADGE AND PASS OFFICE LOT $ 24,526
5004 | LOCKSMITH SERVICES LOT $ 6,320
5007 | PERSONNEL SECURITY LOT $ 7,977
5015 | IDIQ LOT $ 40,848
5% CONTRACT EXTENSION (OPTION MONTH 2) TOTAL | $ 258,924
5™ Contract Extension (Option Month 3)
01 September 2009 — 30 September 2009
CLIN DESCRIPTION UNIT TOTAL
5001 | SECURITY FORCE SERVICES LOT $ 167,235
5002 | EMERGENCY DISPATCH OFFICE (EDO) LOT $ 20,320
5003 | BADGE AND PASS OFFICE LOT $ 25687
5004 | LOCKSMITH SERVICES LOT $ 6,618
5007 | PERSONNEL SECURITY LOT $ 8377
5015 | IDIQ LOT $ 41,106
5" CONTRACT EXTENSION (OPTION MONTH 3) TOTAL $ 269,342*
*Rounding Error, Actual Total $269,341
5% Contract Extension (Option Month 4)
01 October 2009 — 31 October 2009
CLIN DESCRIPTION UNIT TOTAL
5001 | SECURITY FORCE SERVICES LOT $ 173,202
5002 | EMERGENCY DISPATCH OFFICE (EDO) LOT $ 20,656
5003 | BADGE AND PASS OFFICE LOT $ 250979
5004 | LOCKSMITH SERVICES LOT $ 6,832
5007 | PERSONNEL SECURITY LOT $ 8406
5015 | IDIQ LOT $ 42111
5" CONTRACT EXTENSION (OPTION MONTH 4) TOTAL | $ 277,186
Page 3 of 4
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5% Contract Extension (Option Month §)
01 November 2009 — 30 November 2009

CLIN DESCRIPTION UNIT TOTAL
5001 | SECURITY FORCE SERVICES LOT $ 153,731
5002 | EMERGENCY DISPATCH OFFICE (EDO) LOT $ 18,233
5003 | BADGE AND PASS OFFICE LOT $ 22768
5004 | LOCKSMITH SERVICES LOT 3 5,961
5007 | PERSONNEL SECURITY LOT $ 7,309
5015 | IDIQ LOT $ 36,669
5" CONTRACT EXTENSION (OPTION MONTH 5) TOTAL $ 244671

5t Contract Extension (Option Month 6)

01 December 2009 — 31 December 2009
CLIN DESCRIPTION UNIT TOTAL
5001 | SECURITY FORCE SERVICES LOT $ 170,209
5002 | EMERGENCY DISPATCH OFFICE (EDO) LOT $ 19,943
5003 | BADGE AND PASS OFFICE LOT $ 25331
5004 | LOCKSMITH SERVICES LOT $ 6,524
5007 | PERSONNEL SECURITY LOT $ 8,247
5015 | IDIQ LOT $ 42,824
5" CONTRACT EXTENSION (OPTION MONTH 6) TOTAL $ 273,078

AMOUNT

B. Item 3, Limitation of Funds, Paragraphs (a), and (c1) are hereby replaced with the following to
reflect a total funding increase of $253,759.00

3. LIMITATION OF FUNDS (FIXED-PRICE CONTRACT) (NASA 1852.232-77 (MAR 1989)

(a) This contract is currently fully funded in the amount of $12,205,823.59.

(c)(1) Funds presently allotted to this contract will cover the work to be performed through

July 31, 2008.
CONTRACT TABULATION
Firm Fixed Price Funding
Original Award $1,548,233.00 $282,195.37
Modification Nos. 1-63 $10,403,831.59 $11,669,869.22
Modification No. 64 $253,759.00 $253,759.00
Total Contract Value $12,205,823.59 $12,205,823.59

Page 4 of 4
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11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
[”]The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers [is extended.  [_lis not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing
Items 8 and 15, and retumning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes

reference fo the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Net Increase: $805,451.00
4200303301 Complete

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14,

_CHECKONE | A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify autherity) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 10A. :

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, efc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)
X Unilateral IAW FAR 52.217-9

E. IMPORTANT: Contractor [¥]is not. [lis required to sign this document and return 0 copies to the issuing office.

14, DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UGF section headings, including solicitation/contract subject matter where feasible.)
The purpose of modification 65 (system generated 77) to NASA Contract L71082D under GSA

Schedule GS-07F-0426M is to:

1) Exercise Option Month 2 (August 2009) of the 5th Contract Extension. Funds are
obligated to this line in the amount of $258,924.00.

2) Exercise Option Month 3 (September 2009) of the 5th Contract Extension. Funds are
obligated to this line in the amount of $269,341.00.

3) Exercise Option Month 3 (October 20092) of the 5th Contract Extension. Funds are
obligated to this line in the amount of $277,186.00.

Continued
Except as provided herein, all terms and conditions of the document referenced in ltem SA or 104, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER (Type or prin) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Fran ‘Risinger ﬁ
15B. CONTRACTOR/OFFERCR 15C. DATE SIGNED 16B. UNELED STATES OF AM 16C. DATE SIGNED

R S A 3 07/08/2009
(Signature of person authorized lo sign) ure of Conlracting Offi
NSN 7540-01-152-8070 STANDARD FORM 30 (REV. 10-83)
Previous edition unusable . Prescribed by GSA

FAR (48 CFR) 53.243




T REFERENCENO.OF DOC T BEING CONTINUED } PAGE  OF
CONTINUETSN SHERR GS07F0426M/L71082D/77 2 3
NAME OF OFFEROR OR CONTRACTOR
CSC APPLIED TECHNNOLOGIES LLC
ITEM NO. SUPPLIES/SERVICES QUANTITY JUNIT UNIT PRICE AMOUNT
(B) (B) (C) |(D) (E) (F)

Except as contained herein, all other terms and
conditions remain unchanged and in full force and
effect.

NSN 7540-01-152-8067

OPTIONAL FORM 336 (4-86)
Sponsored by GSA
FAR (48 CFRY53.110



A. Contract, Item 2, Firm Fixed Price (NASA 1852.216-78)(DEC1988), Paragraph (d), is revised to

reflect the exercise of Option Months 2, 3, and 4 of the 5™ Contract Extension by increasing the
Firm-Fixed Price from $12,205,823.59 to $13,011,274.59 an increase of $805,451.00.
Accordingly, Paragraph 2(a) is replaced by the following:

“The total firm fixed price of this order for Base Period, Phase In, Option Year One, Option Year
Two, Option Year Three, Option Year Four, 1% Contract Extension, 2™ Contract Extension, 3"
Contract Extension, 4™ Contract Extension, and base period plus option months 1 — 4 of the 5"
Contract Extension is $13,011,274.59.”

The value for CLIN 15, Indefinite Delivery/Indefinite Quantity (IDIQ) is unchanged. The
maximum value for CLIN 15 shall not exceed $12,000,000.00 during the life of this TO. The
Government may elect to order up to the current cumulative total of this CLIN.

. Item 3, Limitation of Funds, Paragraphs (a), and (c1) are hereby replaced with the following to
reflect a total funding increase of $805,451.00

3. LIMITATION OF FUNDS (FIXED-PRICE CONTRACT) (NASA 1852.232-77 (MAR 1989)

(a) This contract is currently fully funded in the amount of $13,011,274.59.

(c)(1) Funds presently allotted to this contract will cover the work to be performed through
October 31, 2009.

CONTRACT TABULATION

Firm Fixed Price Funding |

Original Award

$1,548,233.00

$282,195.37

Modification Nos. 1-64

$12,205,823.59

$11,923,628.22

Modification No. 65

$805,451.00

$805,451.00

Total Contract Value

$13,011,274.59

$13,011,274.59

Page 30of 3
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1. CONTRACT ID CODE | PAGE OF PAGES

1| 3
5. PROJECT NO. (If applicable)

AMENDMENT OF SOLICITATION/MODIFICATIC. JF CONTRACT

2. AMENDMENT/MODIFICATION NO. 4. REQUISITION/PURCHASE REQ. NO.
See Schedule

7. ADMINISTERED BY (If other than ftem 6)

3. EFFECTIVE DATE

78 See Block 16C
6. ISS.UED BY CODE |,ARC

CODE |LﬁRC

NASZ/Langley Research Center
9B Langley Blvd., Bldg. 1195B
M/S 126

Hampton VA 23681-2199%9

NASA/Langley Research Center
9B Langley Blvd., Bldg. 1195B
M/S 126

Hampton VA 23681-2199

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Cada) (x) 9A, AMENDMENT OF SOLICITATION NO.

CSC APPLIED TECHNNOLOGIES LLC
Attn: Tim Short

6500 WEST FREEWAY STE 600
FORT WORTH TX 76116-2118

9B. DATED (SEE ITEM 11)

% [10A. MODIFICATION OF CONTRACT/ORDER NO.
GS07F0426M

L71082D

10B. DATED (SEE ITEM 13)
09/30/2002

71. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

CODE FACILITY CODE

(] The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers [ lis extended. [ ]is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing
ltems 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By
separate letter or telegram which includes a reference lo the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes
reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12, ACCOUNTING AND APPROPRIATION DATA. (If required) Net Increase:

4200315992 Complete

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

$244,671.00

_CHECKONE | A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 10A.
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, efc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
D. OTHER (Specify type of modification and authority)
X Unilateral IAW FAR 52.217-9 and NFS 1852.232-77 Limitation of Funds
|
E. IMPORTANT:  Conlfractor [xlisnot. [ Jis required to sign this document and return 0 copies to the issuing office. |

fuding soli

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, i
The purpose of modification 66 (system generated 78)

Schedule GS-07F-0426M is to:

itation/contract subject matter where feasible.)
to NASA Contract L71082D under GSA

1) Exercise and Fund Option Month 5 (November 2009) of the 5th Contract Extension. The

value of and funds obligated to this line are $244,671.00.
the 5th Contract Extension. The value of
obligated to this line.

(December 2009) of
There are no funds

2) Exercise Option Month 6
this line is $273,078.00.
3) The current contract value and potential contract value is $13,529,023.59. The current
period of performance is through December 31, 2009.

Continued

Except as provided herein, all terms and conditions of the document referenced in ltem 9A or 104, as heretofore changed, remains unchanged and in full force and effect.
154, NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) £

Fran fRisinger
% Z)
158B. CONTRACTOR/OFFEROR 15C. DATE SIGNED D STATES OF AMETC 16C. DATE SIGNED
IS = T 10/29/2009
(Signature of person autharized fo sign) (Signature of Conlracting Officer)
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Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA
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REFERENCE NO.OF .  JMENT BEING CONTINUED ! PAGE  OF
CONTINUATION SHEET GS07F0426M/L71082D/78 .

NAME OF OFFEROR OR CONTRACTOR
CSC APPLIED TECHNNOLOGIES LLC

ITEM NO. SUPPLIES/SERVICES QUANTITY [UNIT UNIT PRICE AMOUNT
(A) (B) (C) |[(b) (E) (F)

4) The total funds obligated to this contract are
$13,255,945.59. Funds presently allotted to this
contract will cover the work to be performed
through November 30, 2009.

Except as contained herein, all other terms and
conditions remain unchanged and in full force and
effect.

OPTIONAL FORM 336 (4-86)
Sponsored by GSA
FAR (48 CFR) 53,110

NSN 7540-01-152-8067



A. Contract, Iltem 2, Firm Fixed Price (NASA 1852.216-78)(DEC1988), Paragraph (d), is revised to
reflect the exercise of Option Months 5 and 6 (1 November 2009 — 31 December 2009) of the
5" Contract Extension by increasing the Firm-Fixed Price from $13,011,274.59 to
$13,529,023.59 an increase of $517,749.00. Accordingly, Paragraph 2(a) is replaced by the
following:

“The total firm fixed price of this order for Base Period, Phase In, Option Year One, Option Year
Two, Option Year Three, Option Year Four, 1% Contract Extension, 2" Contract Extension, 3"
Contract Extension, 4™ Contract Extension, and 5™ Contract Extension is $13,529,023.59.”

The value for CLIN 15, Indefinite Delivery/Indefinite Quantity (IDIQ) is unchanged. The
maximum value for CLIN 15 shall not exceed $12,000,000.00 during the life of this TO. The
Government may elect to order up to the current cumulative total of this CLIN.

B. Item 3, Limitation of Funds, Paragraphs (a), and (c1) are hereby replaced with the following to
reflect a total funding increase of $244,671.00.

3. LIMITATION OF FUNDS (FIXED-PRICE CONTRACT) (NASA 1852.232-77 (MAR 1989)

(a) This contract is currently funded in the amount of $13,255,945.59.

(c)(1) Funds presently allotted to this contract will cover the work to be performed through
November 30, 20089.

CONTRACT TABULATION
Firm Fixed Price Funding
Original Award $1,548,233.00 $282,195.37
Modification Nos. 1-65 $11,463,041.59 $12,729,079.22
Modification No. 65 $517,749.00 $244,671.00
Total Contract Value $13,529,023.59 $13,255,945.59

Page 3 of 3
L71082D
Modification No. 66 / CMM 78



\ 1. CONTRACT ID COD| PAGE OF PAGES
AMENDMENT OF SOLICITATION/MODIFIC: . .F CONTRACT 1 ’ .
1
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable)
79 See Block 16C 4200319645
6. ISSUED BY CODE |LARC 7. ADMINISTERED BY (If other than ltem ) CODE [LARC
NASA/Langley Research Center ' NASA/Langley Research Center
9B Langley Blvd., Bldg. 1195B 9B Langley Blvd., Bldg. 1183B
M/S 126 M/S 126
Hampton VA 23681-2199 Hampton VA 23681-21959
8. NAME AND ADDRESS OF CONTRACTOR (No., streel, counly, State and ZiP Cods) ) 9A. AMENDMENT OF SOLICITATION NO.
CSC APPLIED TECHNNOLOGIES LLC
Attn: TIM SHORT 98. DATED (SEE ITEM 11)
6500 WEST FREEWAY STE 600
FORT WORTH TX 76116-2118 % 104, MODIFICATION OF CONTRACT/ORDER NO.
GS07F0426M
1L71082D
10B. DATED (SEE ITEM 13)
CODE FACILITY CODE 06/30/2002
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
| ] The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers [[lis extended. [_]is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing
Items 8 and 15, and returning copies of the amendment; (b} By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTICN OF YOUR OFFER. If by
virtue of this amendment you desire to change an offer already submited, such change may be made by telegram or letter, provided each telegram or letter makes

reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Net Increase: $273! 078.00
4200319645 Complete

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

_CHECKONE | a THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, efc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)
X Unilateral IAW NFS 1852.232-77 Limitation of Funds

E. IMPORTANT: Contractor [¥is not. [is required to sign this document and return 0 copies to the issuing office.

14, DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
The purpose of modification 67 (system generated 79) to NASA Contract L71082D under GSA

Schedule GS-07F-0426M is to add funding in the amount of $273,078.00. The total funds
obligated to this contract are hereby increased from $13,255,945.59 by $273,078.00 to
$13,529,023.59. The contract is now fully funded through December 31, 2009.

Except as contained herein, all other terms and conditions remain unchanged and in full

force and effect.

Except as provided herein, all terms and conditions of the document referenced in ltem 34 or 10A, as heretofore changed, ins unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or prinf) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Fran Fiisinger —

5 11/18/2009
(S of person i to sign)

158. CONTRACTOR/IOFFEROR 15C. DATESIGNED | 168. UNITEQ STATES OF AMERJCA” o 16C. DATE SIGNED
1
_— Signa B o " (Signature of Contracting Officer)” \_’7’\_)

MNSN 7540-01-152-8070 STANDARD FORM 30 (REV. 10-83)
Pregeribed by GSA
EAR (48 CFR) 53.243

Previous edition unusable



A. Item 3, Limitation of Funds, Paragraphs (a), and (c1) are hereby replaced with the following to
reflect a total funding increase of $273,078.00.

3. LIMITATION OF FUNDS (FIXED-PRICE CONTRACT) (NASA 1852.232-77 (MAR 1989)

(a) This contract is currently funded in the amount of $13,529,023.59.

(c)(1) Funds presently allotted to this contract will cover the work to be performed through
December 31, 2009.

CONTRACT TABULATION
Firm Fixed Price Funding
Original Award $1,548,233.00 $282,195.37
Modification Nos. 1-65 $11,980,790.59 $12,973,750.22
Modification No. 65 $0.00 $273,078.00
Total Contract Value $13,529,023.59 $13,529,023.59

Page 3 of 3
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y Th O ES
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT S REGE F| e ]
1
2 AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REC. NO. £, PROJECT NO. (Ifappﬁcabisj
80 See Block 16C 4200322641 '
6. ISSUED BY CODE | 1,ARC 7. ADMINISTERED BY (If othar than ltem 6) CODE thRC

NASA/Langley Research Center MASA/Langley Research Center
9B Langley Blvd., Bldg. 1195B 9B Langley Blvd., Bldg. 1195B
M/S 126 M/S 126

Hampton VA 23681-2199 Hampton VA 23681-2199

8. NAME AND ADDRESS OF CONTRACTOR (No,, street, counly, Stale and ZIP Cods) ) 9A. AMENDMENT OF SOLICITATION NC.

CSC APPLIED TECHNNOLOGIES LLC
98. DATED (SEE ITEM 11}

Attn: TIM SHORT
6500 WEST FREEWAY STE 600
FORT WORTH TX 76116-2118 105 MODIFICATION OF CONTRACT/ORDER NO.
X |GSOTF0426M
1L71082D
10B. DATED (SEE ITEM 13)
CODE |FACILLTY CODE 09/30/2002
’ TS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

[JThe above numbered solicitation is ded as set forth n ltem 14, The hour and date specified for receipt of Offers [Jis extended.  [Jis not extended.
Offers must acknowledge receipt of this amendment prior to tha hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing
Items 8 and 15, and returning copies of the amendment; (b} By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By

le letter or tel which includes a reference lo the solicitation and amendment numbers. EAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLAGE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. by
vinue of this emendment you desire 1o change an offer already submilled, such change may be made by telegram or lelter, provided each telegram or letter makes
reference 1o the solicitation and this amendment, and Is raceived priot o the o ning hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) . . .Net Increase: ] §272,716.25

4200322641 Complete i i

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS, IT MO

P

DIFIES THE CONTRACT/ORDER NO. AS DESCRIBED INITEM 14.

_CHECKONE | A THIS GHANGE ORDER IS ISSUED PURSUANT TO: (Specify authorily) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paylng office,
appropriation date, efc) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

©. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TG AUTHORITY OF:

T, OTHER (Specify lype of modification and autharity)
X Bilateral: FAR 52.212-4(c) Commercial Items T&Cs (changes)
nt and retum 1 copias lo the Issuing office.

E.IMPORTANT:  Contractor Clisnet,  [(®is required to sign this d

4. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including
The purpose of modification 68 (system generated 80) to contract L71082D under GSA Schedule

GS5-07F-0426M is to extend the period of performance (6th Contract Extension), to
incrementally fund the extension, and to add three (3) additional one-month option periods.

soliclationfcontract subject matler where feasible.)

1. Line Item 18 is added for Contract Extension & (Base Period) in the amount of
$1,090,865.00. The period of performance is extended through April 30, 2010. Funds are
obligated to this line item in the amount of $272,716.25. It is estimated that these funds
will cover the work to be performed through January 31, 2010.

2. Line Item 19 is added for Contract Extension 6 (Option Month 1 - May 2010) in the amount
of $262,958.00.

Continued

Except as provided hereln, all terms and conditions of the document referenced in ltem 8A or 10A, as h changed, remai i d and In fult force and effect.
15A. NAME AND TITLE OF SIGNER (Type or print) 164, NAME AND TITLE OF CONTRACTING OFFICER (Type or prin}

“Tiwaothy F. Shocty Contracts PManacer E‘ran‘Risinger )

158. CONTRACTORIOFFEROR 15 DATESIGNED | 168, UNITED STATES OF AMERISA L 160. DATE SIGNED
7 2 s e r2.fst fo5 AL Eopsosi 5 o [21]2009
{Signeiug pf parson authorized 1o sign) B (Signalura of Conlracting Officary” </ | 2 =

NSN 7540-01-152-8070 sYANDARD FORM 30 (REV, 10-83)
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REFERENCE NO,& JCUMENT BEING CONTINUED

PAGE OF

CONTINUATION SHEET| ¢ 5750426M/1,71082D/80 2 6

NAME OF OFFEROR OR CONTRAGTOR

C5C APPLIED TECHNNOLOGIES LLC

ITEM NO. SUPPLIES/SERVICES QUANTITY JUNIT UNIT PRICE AMOUNT

(&) (B) (Cy [(D) (E) (F)

3. Line Item 20 is added for Contract Extension &
(Option Month 2 — June 2010) in the amount of
$288,526.00.
4. Line Item 21 is added for Contract Extension 6
(Option Month 3 - July 2010) in the amount of
$275,009.00.
5. Therefore, the current contract value is
increased from $13,529,023.59 by $1,090,865.00 to
514,619,888.59.
6. The total funds obligated against this Order
are hereby increased from $13,529,023.53 by
5972,716.25 £6 $13,801,739.84.
7. The total potential value of this Order is
increased from $13,529,023.59 by $1,917,358.00 to
$15,446,381.59.
Except as modified herein, all other terms and
conditions remain unchanged and in full force and
effect.

018 SECURITY SERVICES CONTRACT EXTENSION 6 1,090,865.00

Base Period of Performance: 1 January 2010
through 30 Rpril 2010

Reference CSC Proposal NHR121809 dated 18
December 2009 '

The efforts under this Order incorporate all of
the following services:

All CLINs

Program Manager - 8 hrs per day 5 days per wk
Personnel Assistant - 8 hrs per day 5 days per wk
Admin Assistant - 8 hrs per day 3 days per wk

CLIN 1

Training Officer - 8 hrs per day 5 days per wk
Sergeant - 24 hrs per day 7 days per wk

Patrol #1 - 24 hrs per day 7 days per wk

Patrol #2 - 16 hrs per day 7 days per wk

Main Gate - 24 hrs per day 7 days per wk

Wythe Gate - 8 hrs per day 5 days per wk plus 5
hrs per day 5 days per wk

Continued

NSN 7540-01-152-8067

OPTIONAL FORM 336 (4-86)
Sponsored by GSA
FAR (48 CFR) 53.110



CONTINUATION SHEET

REFERENCENO.L  JCUMENT BEING CONTINUED
GS07F0426M/171082D/80

PAGE OF

6

NAME OF OFFEROR OR CONTRACTOR
CSC APPLIED TECHNNOLOGIES LLC

ITEM NO.
(B)

SUPPLIES/SERVICES
(B)

QUANTITY
(C)

UNIT
(D)

UNIT PRICE
(E)

AMOUNT
(F)

019

020

CLIN 2
Dispatcher - 24 hrs per day 7 days per wk

CLIN 3

Supervisor - 8 hrs per day 5 days per wk

Clerk - 24 hrs per day 5 days per wk

BPO Relief (Clerk) - 8 hrs per day 4 days per wk

CLIN 4
Locksmith - 8 hrs per day 5 days per wk

CLIN 7
Personnel Security - 16 hrs per day 5 days per wk

CLIN 15

Security Augmentation Includes:

Security Force Lead - 8 hrs per day 5 days per wk
(M-F)

Main Gate - 17 hrs per day 7 days per wk

Patrol #3 - 25.5 hrs per day 7 days per wk

Wythe Gate - 8 hrs per day 5 days per wk (M-F)
Clinic Gate - 4.5 hrs per day 5 days per wk (M-F)

Explosion Detection Canine and Handler Services
Monday thru Friday 6:302M - 3:00PM

Supplemenary Badge and Pass Support
Includes One (1) Visitor Control Clerk, 8 hrs per

day 5 days per week (M-F)

Lenel Gold Certified Technician
40 hours per week. No weekends or holidays.

Lenel Regional System Administrator

40 hours per week. No weekends or holidays.
Incrementally Funded Amount: $272,716.25

SECURITY SERVICES CONTRACT EXTENSION 6:

OPTION MONTH 1

Period of Performance: 1 May 2010 - 31 May 2010
Amount: $262,958.00(0Option Line Item)

SECURITY SERVICES CONTRACT EXTENSION 6:

Continued

0.

00

.00
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REFERENCE NO,E_ JCUMENT BEING CONTINUED

PAGE OF

CONTINUATION SHEET|:507r0426M/1.71082D/80 4 6
NAME OF OFFEROR OR CONTRACTOR
CSC APPLIED TECHNNOLOGIES LLC
ITEM NO. SUPPLIES/SERVICES QUANTITY JUNIT UNIT PRICE AMOUNT
(&) (B) (C) (D) (E) (F)
OPTION MONTH 2
Period of Performance: 1 June 2010 - 30 June 2010
Amount: 5288,526.00(Option Line Item)
021 SECURITY SERVICES CONTRACT EXTENSION 6: 0.00

OPTION MONTH 3

Period of Performance: 1 July 2010 - 30 July 2010
Amount: $275,009.00(Option Line Item)

NSN 7540-01-152-B067

OPTIONAL FORM 336 (4-86)
Sponsored by GSA
FAR (48 CFR) 53.110



. Contract, Item 2, Firm Fixed Price (NASA 1852.216-78)(DEC1988), Paragraph (d), is revised to
reflect the addition of the 6™ Contract Extension Base Period of (1 January 2010 — 30 April
2010) by increasing the Firm-Fixed Price from $13,529,023.59 to $14,619,888.59 an increase of
$1,090,865.00. Accordingly, Paragraph 2(a) is replaced by the following:

“The total firm fixed price of this order for Base Period, Phase In, Option Year One, Option Year
Two, Option Year Three, Option Year Four, 1 Contract Extension, 2™ Contract Extension, 3
Contract Extension, 4™ Contract Extension, 5 Contract Extension and 6" Contract Extension
(Base Period) is $14,619,888.59.”

The value for CLIN 15, Indefinite Delivery/Indefinite Quantity (IDIQ) is unchanged. The

maximum value for CLIN 15 shall not exceed $12,000,000.00 during the life of this TO. The
Government may elect to order up to the current cumulative total of this CLIN.

The 6™ Contract Extension CLIN prices are as follows:

6" Contract Extension (Base)
01 January 2010 — 30 April 2010

CLIN DESCRIPTION UNIT TOTAL
5001 | SECURITY FORCE SERVICES ] LOT $ 674,136
5002 | EMERGENCY DISPATCH OFFICE (EDO) LOT $ 77,501
5003 | BADGE AND PASS OFFICE LOT $ 107,231
5004 | LOCKSMITH SERVICES LOT $ 33,038
5007 | PERSONNEL SECURITY LOT $ 32,343
5015 | IDIQ LOT $ 166,616
6" CONTRACT EXTENSION (BASE) TOTAL AMOUNT $ 1,090,865

6™ Contract Extension (Option Month 1)
01 May 2010 — 31 May 2010

CLIN DESCRIPTION UNIT TOTAL
5001 | SECURITY FORCE SERVICES LOT $ 162,418
5002 | EMERGENCY DISPATCH OFFICE (EDO) LOT $ 18,556
5003 | BADGE AND PASS OFFICE LOT $ 25507
5004 | LOCKSMITH SERVICES LOT $ 7810
5007 | PERSONNEL SECURITY LOT $ 7,770
5015 | IDIQ LOT $ 40,898
6" CONTRACT EXTENSION (OPTION MONTH 1) TOTAL $ 262,958"

*Rounding Error. Actual Total $262,959

L71082D
Modification No. 68 / CMM 80
Page 5 of 6



6" Contract Extension (Option Month 2)
01 June 2010 — 30 June 2010

CLIN DESCRIPTION UNIT TOTAL
5001 | SECURITY FORCE SERVICES LOT $ 178,682
5002 | EMERGENCY DISPATCH OFFICE (EDO) LOT $ 20,501
5003 | BADGE AND PASS OFFICE L@ $ 27,890
5004 | LOCKSMITH SERVICES LOT $ 8,422
5007 | PERSONNEL SECURITY LOT $ 8,591
5015 | IDIQ LOT $ 44,439

6" CONTRACT EXTENSION (OPTION MONTH 2) TOTAL $ 288,526

*Rounding Error. Actual Total $288,525
6" Contract Extension (Option Month 3)
01 July 2010 — 31 July 2010

CLIN DESCRIPTION UNIT TOTAL
5001 | SECURITY FORCE SERVICES LT $ 170,550
5002 | EMERGENCY DISPATCH OFFICE (EDOQO) LOT $ 19,528
5003 | BADGE AND PASS OFFICE LOT $ 26,698
5004 | LOCKSMITH SERVICES LOT $ 8,116
5007 | PERSONNEL SECURITY LOT $ 8,180
5015 | IDIQ LOT $ 41,936

6" CONTRACT EXTENSION (OPTION MONTH 3) TOTAL $ 275,009

*Rounding Error. Actual Total $275,008

B. Item 3, Limitation of Funds, Paragraphs (a), and (c1) are hereby replaced with the following to
reflect a total funding increase of $272,716.25.

3. LIMITATION OF FUNDS (FIXED-PRICE CONTRACT) (NASA 1852.232-77 (MAR 1989)

(a) This contract is currently funded in the amount of $13,801,739.84.

(c)(1) Funds presently allotted to this contract will cover the work to be performed through
January 31, 2010.

CONTRACT TABULATION
Firm Fixed Price Funding
Original Award $1,548,233.00 $282,195.37
Modification Nos. 1-67 $11,980,790.59 $13,246,828.22
Modification No. 68 . $1,090,865.00 $272,716.25
Total Contract Value $14,619,888.59 $13,801,739.84

L71082D
Modification No. 68 / CMM 80
Page 6 of 6
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1| 2
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable)
81 See Block 16C 4200321873
6. ISSUED BY CODE |LARC 7. ADMINISTERED BY (If other than ltem &) CODE |LARC
NASA/Langley Research Center NASA/Langley Research Center
9B Langley Blvd., Bldg. 1195B 9B Langley Blvd., Bldg. 1195B
M/S 126 M/S 126
Hampton VA 236B81-2199 Hampton VA 23681-2199
8. NAME AND ADDRESS OF CONTRACTOR (No., streel, county, State and ZIP Coda) (x) 9A. AMENDMENT OF SOLICITATION NO.
CSC APPLIED TECHNNOLOGIES LLC
Attn: TIM SHORT 9B. DATED (SEE ITEM 11)
6500 WEST FREEWAY STE 600
FORT WORTH TX 76116-2118 % 10A. MODIFICATION OF CONTRACT/ORDER NO,
GS07F0426M
L71082D
10B. DATED (SEE ITEM 13)
CODE FACILITY CODE 09/30/2002
11, THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS .
| 1 The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers [ lis extended.  [_lis not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a} By completing
Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS FRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. Ifby
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes
reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Net Increase: $272,716.25
See Schedule -

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

_CHECKONE | A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify autharity) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, efc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)
X Unilateral IAW NFS 1852.232-77 Limitation of Funds

E. IMPORTANT: Contractor [X]is not. [lis required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
The purpose of modification 69 (system generated 81) to NASA Contract L71082D under GSA

Schedule GS-07F-0426M is to add incremental funding in the amount of $272,716.25.
The total funds obligated to this contract are hereby increased from $13,801,735.84 by
$272,716.25 to $14,074,456.09. Funds presently allotted to this contract will cover the

work to be performed through February 28, 2010.

Except as contained herein, all other terms and conditions remain unchanged and in full
force and effect.

Excepl as provided herein, all terms and conditions of the document referenced in liem 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print} 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
y Fran iRisinger
—

158, CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMER - . 16C. DATE SIGNED
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(Signature of person authorized fo sign) (Signature of Contracting Offi
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A. ltem 3, Limitation of Funds, Paragraphs (a), and (c1) are hereby replaced with the following to
reflect a total funding increase of $272,716.25.

3. LIMITATION OF FUNDS (FIXED-PRICE CONTRACT) (NASA 1852.232-77 (MAR 1989)

(a) This contract is currently funded in the amount of $ $14,074,456.009.

(c)(1) Funds presently allotted to this contract will cover the work to be performed through
February 28, 2010.

CONTRACT TABULATION
Firm Fixed Price Funding |
Original Award $1,548,233.00 $282,195.37
Modification Nos. 1-65 $13,071,655.59 $13,519,544.47
Modification No. 65 $0.00 $272,716.25
Total Contract Value $14,619,888.59 $14,074,456.09

Page 2 of 2
L71082D
Modification No. 69 / CMM 81




AMENDMENT OF SOLICITATIONIMODIFICA" .| OF CONTRACT

1. CONTRACT ID CODE{ PAGE OF PAGES
1 ‘ 2

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE

82 See Block 16C

4. REQUISITION/PURCHASE REQ. NO.
4200326010

5. PROJECT NO. (If applicabig)

6. ISSUED BY CODE |LARC

NASA/Langley Research Center
98B Langley Blvd., Bldg. 1195B
M/S 126

Hampton VA 23681-2199

7. ADMINISTERED BY (if other than ltem 6) CODE [LARC

NASA/Langley Research Center
9B Langley Blvd., Bldg. 1195B
M/S 126

Hampton VA 23681-2199

8. NAME AND ADDRESS OF CONTRACTOR (No., sirest, county. State and ZIP Coda)

CSC APPLIED TECHNNOLOGIES LLC
Attn: TIM SHORT

6500 WEST FREEWAY STE 600
FORT WORTH TX 76116-2118

)|

9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11}

CODE FACILITY CODE

 |10A. MODIFICATION OF CONTRACT/ORDER NO.
GS07F0426M

L71082D

10B. DATED (SEE ITEM 13)
09/30/2002

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

["]The above numbered solicitation is amended as set forth in ltem 14, The hour and date specified for receipt of Offers |_lis extended, |_|is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

Items & and 15, and returning

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. Ifby
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes

reference to the solicitation and this amendment, and is recaived prior to the opening hour and date specified.
Net Increase:

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

$545,432.50

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

_CHECKONE | A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

ORDER NO, IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

X Unilateral IAW NFS 1852.232-77 Limitation of Funds

E. IMPORTANT: Contractor [€]is not. [Tis required to sign this document and return 0 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matler where feasible.)
The purpose of modification 70 (system generated 82) to NASA Contract L71082D under GSA

Schedule GS-07F-0426M is to add incremental funding in the amount of $545,432.50.

The total funds obligated to this contract are hereby increased from $14,074,456.09 by
$545,432.50 to $14,619,888.59. Funds presently allotted to this contract will cover the

work to be performed through April 30, 2010.

Except as contained herein, all other terms and conditions remain unchanged and in full

force and effect.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

154. NAME AND TITLE OF SIGMER (Type or print)

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Fran ,Risinger
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15C. DATE SIGNED
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A. ltem 3, Limitation of Funds, Paragraphs (a), and (c1) are hereby replaced with the following to
reflect a total funding increase of $545,432.50.

3. LIMITATION OF FUNDS (FIXED-PRICE CONTRACT) (NASA 1852.232-77 (MAR 1989)

(a) This contract is currently fully funded in the amount of $ $14,619,888.59.

(c)(1) Funds presently allotted to this contract will cover the work to be performed through

April 30, 2010.
CONTRACT TABULATION
Firm Fixed Price Funding |
Original Award $1,548,233.00 $282,195.37
Modification Nos. 1-69 $13,071,655.59 $13,792,260.72
Modification No. 70 $0.00 $545,432.50
Total Contract Value $14,619,888.59 $14,619,888.59

Page 2 of 2
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8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) (x) 9A. AMENDMENT OF SOLICITATION NO.
CSC APPLIED TECHNNOLOGIES LLC
Attn: TIM SHORT 9B. DATED (SEE ITEM 11)
6500 WEST FREEWAY STE 600
FORT WORTH TX 76116-2118 10A. MODIFICATION OF CONTRACT/ORDER NO.
% |GS0TF0426M
L71082D
10B. DATED (SEE ITEM 13)
CODE FACILITY CODE 09/30/2002
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
| | The above numbered solicitation is amended as set forth in Ifem 14. The hour and date specified for receipt of Offers [_lis extended, | |is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing
Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By

separate letter or telegram which includes a reference Lo the solicitation and amendment numbers, FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference
Lo the solicitation and this amendment, and is received prior to the opening hour and date specified,

12, ACCOUNTING AND APPROPRIATION DATA (If required)

Net Increase: $826,493.00
4200333891 Complete

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14,

_CHECK ONE | A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN [TEM 10A
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, FURSUANT TO THE AUTHORITY OF FAR 43.103(b).
C. THIS SUPPLEMENTAL AGREEMENT S ENTERED INTO PURSUANT TO AUTHORITY OF
D. OTHER (Specify type of modification and authority)
X Unilateral IAW 52.217-9 and NFS 1852.232-77 Limitation of Funds
E. IMPORTANT: Contractor x]is not. | |is required to sign this document and return 0 copies to the issuing office.

14, DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of modification 71 (system generated 83) to NASA Contract L71082D under GSA
Schedule GS-07F-0426M is to:

1) Exercise and Fund Option Month 1 (May 2010) of the 6th Contract Extension. The value of
and funds obligated to this line are $262,958.00.

2) Exercise and Fund Option Month 2 (June 2010) of the éth Contract Extension. The value
of and funds obligated to this line are $288,526.00.

3) Exercise and Fund Option Month 3 (July 2010) of the 6th Contract Extension. The wvalue
of and funds obligated to this line are $275,009.00.
Continued

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
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CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED

PAGE OF

GSO7F0426M/L71082D/83 2 | 3
NAME OF OFFEROR OR CONTRACTOR
CSC APPLIED TECHNNOLOGIES LLC
ITEM NO. SUPPLIES/SERVICES QUANTITY JUNIT UNIT PRICE AMOUNT
(B) (B) © | (E) (F)

4) The total current value of and funds obligated
to this contract are hereby increased from
$14,619,888.59 by 5$826,493.00 to $15,446,381.59.

5) The period of performance is extended through
July 31, 2010.

Except as contained herein, all other terms and
conditions remain unchanged and in full force and
effect.

MSN 7540-01-152-8067

OPTIONAL FORM 336 (4-86)
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FAR (48 CFR) 53.110



A. ltem 3, Limitation of Funds, Paragraphs (a), and (c1) are hereby replaced with the following to
reflect a total funding increase of $826,493.00.

3. LIMITATION OF FUNDS (FIXED-PRICE CONTRACT) (NASA 1852.232-77 (MAR 1989)

(a) This contract is currently fully funded in the amount of $ $15,446,381.59.

(c)(1) Funds presently allotted to this contract will cover the work to be performed through

July 31, 2010.
CONTRACT TABULATION
Firm Fixed Price Funding
Original Award $1,548,233.00 $282,195.37
Modification Nos. 1-70 $13,071,655.59 $14,337,693.22
Modification No. 71 $826,493.00 $826,493.00
Total Contract Value $15,466,381.59 $15,466,381.59

Page 3 of 3
L71082D
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1. CONTRACT D CODE
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2. AMENDMENT/MODIFICATION NO. 3, EFFECTIWVE DATE 4, REQUISITION/PURCHASE REQL NO. 5. PROJECT NO, (if applicable)
84" See Block 16C
6. ISSUED BY CODE LARC 7. ADMINISTERED BY (If other than item 6) CODE ILARC

NASA/Langley Research Center
9B Langley Blvd., Bldg. 1195B

M/S 126
Hampton VA 23681-2199

M/S 126
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8. NAME AND ADDRESS OF CONTRACTOR (o, sfrest, county, Stalo and 2IP Cods)

CsC APPLIED TECHNNOLOGIES LLC
Attn: NANCY ROCHE

6500 WEST FREEWAY STE 600
FORT WORTH TX 76116-2118

9|

9A. AMENDMENT OF SOLICITATION NO.

9B, DATED (SEE ITEM 11)

104, MODIFICATION OF CONTRACT/ORDER NO.
X IGS0TF0426M

L71082D
108. DATED (SEE /TEM 13)
CODE FACILITY CODE 08/30/2002
' T THIS TTEM ONLY APPLIES T0 AMENDWENTS OF SOLICITATIONS

[) The above numbered sclicitation is amended a5 set forth in Item 14. The hour and date specified for receip! of Offers
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solictation or as amended, by one of the following metheds: (a) By completing
ltems & and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendmenl on each copy of the offer submitted; or {c) By

te letter or lelegram which includ

" [Qisextended. [Jis not extended.

a reference lo the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT

THrE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTICN OF YOUR OFFER. If by
virtue of this amendment you desire to change an offer already submilted, such changa may be made by telegram or letler, provided each telegram or leiter makes reference
1o the solicitation and this amendment, and is recelved prior to the opening hour and date specified.

12, ACCOUNTING AND APPROPRIATION DATA. (if required)

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO, AS DESCRIBED IN ITEM 14.

_CHECKOKNE | 4 THiS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authorily) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

ORDER NO. IN ITEM 104,

B, THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, efc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43,103(b}).

T, THIS SUPPLEMENTAL AGHEEMENT 1S ENTERED INTO PURSUANT 10 AUTHORITY OF:

D. OTHER (Spedlfy fype of modification and authonty)
X Bilateral; Mutual Agreement

E. IMPORTANT: Contracior Disnot,  [Xlis required to sign this document and retum

1

copies (o the issuing office.

14, DESCRIPTION OF AMENDMENTIMODIFICATION (Organized by UCF section h

fuding sofici

ontract subject matfer where feasible.)

The purpose of modification 72 (system generated 84) to NASA Contract L71082D under GSA
Schedule GS-07F-0426M is to incorporate the following Collective Bargaining Agreements:

1. CSC and District Lodge #74 International Association of Machinists and Aerospace Workers

Local 2531, Effective 12/01/2008 -~ 11/30/2010.

2. CSC and International Union, Security*Police*Fire*Professionals of America (SPFPA]) and
its Amalgamated Local Union 451, Effective 02/10/2010 - 02/09/2012.

This is a no cost modification. All other terms and conditions remain unchanged and in full

force and effect.

Except as provided herein, all terms and conditions of the document referenced in llem 9A or 10A, as

tofore changed,

unchanged and in full force and eflect.
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8, NAM—E'. AND ADDRESS OF CONTRACTOR (No., sfreet, county, Sfate and ZIP Coda) 3] 95, AMENDMENT OF SOLICITATION NO.
CSC APPLIED TECHNNCLOGIES LLC
Attn: NANCY ROCHE 9B. DATED (SEE ITEM 11)
6500 WEST FREEWAY STE 600
FORT WORTH TX 76116-2118 X 10A. MODIFICATION OF CONTRACT/ORDER NO.
GSOTFO426M
L71082D
10B. DATED (SEE ITEM 13)
CODE ] FACILITY CODE 09/30/2002
71, THIS [TEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS.
[ The above numberad solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers ;4 [lis extended,  [Tis not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solictation or as amended, by one of the following methods: (a) By compisting
items 8 and 15, and retuming copies of the amendment; (1) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By

separate letter or telegram which includes a reference to the solicitation and amendment numbars. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEWVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER, If by
viriue of this amendment you desire to change an offer already submitted, such change may be made by telegram or lelter, provided each telegram or letler makes reference
to the solicitation and this amendment, and is received prior to the opening hour and date specified,
12. ACCOUNTING AND APPROPRIATION DATA (If required) Net Tncrease: $130,264.00
4200344529 Complete

43. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECKONE | a ‘Io‘l#g ECRH#gG"Eq (I_)I%I:l?ﬂER 1S ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

8 THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, ¢lc,) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT 10 AUTHORITY OF

D. OTHER (Specify fype ofmnd;ﬁ:é:ﬁon and authorily)
X Bilateral IAW 52.222-43 Fair Labor Standards Act and Service Contract Act - Price Adjustment

E.IMPORTANT:  Contractor Clisnot.  [Ris raquired to sign this documentandreturn 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF seclion headings, including soficitati tract subject matter where feasible.)

The purpose of modification 73 (system generated 85) to MASA Contract L71082D under GSA
Schedule GS-07F-0426M is to incorporate the revised fully burdened hourly labor rates
resulting from the new Collective Bargaining Agreements (CBA) incorporated inte the
contract via modification 72 and to provide an Equitable Adjustment for the increase in
wage and benefits for the pericd of February 10, 2010 through July 31, 2010.

Except as modified herein, all other terms and conditions remain unchanged and in full
force and effect.

Continued ...

Except as provided herein, all terms end coadlinns of the document referenced in item 94 or 10A, as heretofore changed, remains unchanged and in full force and effect.
NAME AND TITiE OF SIGNER {Ty 16A. NAME AND TITLE OF CONTRACTING GFFICER (Typs or print)

Crrter Aseppe == e o S
N L0 @% [l4/20/0

{S.(gmm of Confracting Oﬁér)
NSN 7540-01-152-8070 7 JSTANOARD FORM 30 {REV. 10-83)

¢ s (signatfre offgerson authorized to sign)

Previous edition unusable Prescribed by GSA
FAR (48 CFR) 53.243
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CSC APPLIED TECHNNOLOGIES LLC
ITEM NO. SUPPLIES/SERVICES QUANTITY IUNIT UNIT PRICE AMOUNT
49} (B) (C) {D) (E) (F}
gzz Eguitable Adjustment for resulting from revised 130,264.00

wage and benefits provided for in the CSC and
International Union, Security*Police*Fire
Professionals of America (SPFPA) and its
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February 10, 2010 through July 31, 2010.
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A. Contract, Item 2, Firm Fixed Price (NASA 1852.216-78)(DEC1988), Paragraph (d), is revised to
; reflect the equitable adjustment the latest CBA revision for (10 February 2010 — 31 July 2010)
by increasing the Firm-Fixed Price from $15,466,381.59 to $15,576,645.59 an increase of
$130,264.00. Accordingly, Paragraph 2(a) is repiaced by the foliowing:

“The total firm fixed price of this order for Base Period, Phase In, Option Year One, Option Year
Two, Option Year Three, Option Year Four, 1% Contract Extension, 2™ Contract Extension, 3"
Contract Extension, 4™ Contract Extension, 5" Contract Extension, 6™ Contract Extension, and
CBA equitable adjustment is $15,576,645.59."

The value for CLIN 15, Indefinite Delivery/Indefinite Quantity (IDIQ) is unchanged. The
maximum value for CLIN 15 shall not exceed $12,000,000.00 during the life of this TO. The
Government may elect to order up to the current cumulative total of this CLIN.

B. ltem 3, Limitation of Funds, Paragraphs (a), and (c1) are hereby replaced with the following to
reflect a total funding increase of $130,264.00.

3. LIMITATION OF FUNDS (FIXED-PRICE CONTRACT) (NASA 1852.232-77 (MAR 1989)

(a) This contract is currently funded in the amount of $15,576,645.59.

(c)(1) Funds presently allotted to this contract will cover the work to be performed through

July 31, 2010.
CONTRACT TABULATION
Firm Fixed Price Funding
Original Award $1,548,233.00 $282,195.37

| Modification Nos. 1-72 $13,898,148.59 $15,164,186.22
Modification No. 73 $130,264.00 $130,264.00
Total Contract Value $15,576,645.59 $15,576,645.59
C. The revised IDIQ (CLIN 15) Schedule of Rates is attached.
' L71082D

Modification No. 73 / CMM 85
Page 3 of 4
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

TRGE OF PAGES
1| 5

1. CONTRAGT D CQbE

2. AMENDMENTIMODIFICATION NO. 3. EFFECTVE DATE
guooas See Blogk 160

4. REQUISTTIONPURCHASE REQ. NO
4206347618

& PROJEGT NO. (F apphcabis)

A BEUED BY GODE | Lapc

HASA/Langley Research Center
9B Langley Blvd., Bldg. 1195B
M/8 126

Hampton VA 23681-219%

7. ADMINISTERED BY 7 other than fars 6) GODE ‘LARC

MASR/Langley Reseaxch Center
95 Langley Blvd., Bldg. 11858
M8 126

Hampton VB 23681-2189%

8. MAME AND ADDREES OF CONTRACTOR (A, siraof, counly, Stefe ard 2P Codu}

C8C APPLIED TECHHNOLOGIES LLC
Attn: NANCY ROCHE

6500 WEST FREEWAY STE €00
FORT WORTH TX 761le-2z1lg

& G4, AMENDMENT OF SOLICITATION ND.

08. DATED (SEE [TEM 11)

s |19 MODIFICATION OF CONTRACTIORDER NO
GEOTFO4Z6M

L710820

108. DATED (SEE ITEM 13)

CODE FACHITY CODE

T, THRS 1TEM ONLT APELIES 10 P

09/30/2002

MENDRENTS OF §ULISTATIONS

[ The sbove numberett solicitation is amended 25 sef forih in llem 14, The hour and date specified for receipt of Offers

[Disaxonded,  [s not edended.

Ofers must aoknowledge recelpt of this amendment prior (o the hour and dete specified in the solicitafion or as amendad, by one of the Toliowing methods: (&) By completing

#tams 8 and 15, and returning

zoples of the amendment; {b) By acknowladging receipt of this amendment an each copy of lhe offer submitied; or () By

separae letier of telegram which inchudes o refarence o the salicilation and amendment numibers. FAILURE OF YOUR AGKNOWLEDGEMENT TO 8E RECENVED AT
THEz PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER, Ifhy
virlue of this amendmeni you desire to change an offer asady sUbmitted, such change may be made by telegram of Jatier, provided sach tslegram or letler makes reference
i the solicitation and this amendment, snd is recelvet prior to the opening hour and date specified.

127 ATCOUNTING AND APPROPRIATION DATA (F requirec)
4200347618

Nelt Increase:

$631,129.00

43, THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRAGTS/ORDERS, 1T MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

_CHECKONE | 1 Ti46 CHANGE ORDER IS ISSUED PURSUANT O (Specily aufhorily) THE CHANGES SET FORTH IN [TEM 14 ARE MADE [ THE CONTRACT

ORDER NO. (N ITEM 108,

B THE ABOVE NUMBESRED CONTRACT/ORDER IS MODIFIED TO REFLECT THE AOMINISTRATIVE CHANGES (such a3 changes in paying office,
approgriation date, efc) SET FORTH BN ITEN 14, PURSUANT TO THE AUTHORITY GF FAR 43.183{b).

T THIS SUPPLEMEN TAL AGHEEMENT 19 ERTERED TG PURSUANT 10 AUTHORITY OF:

B OTHE R TEnschy ype of modication and auiioriy)

b4 FER %2.212-¢ic! Contract Terms & Copditions~Commercial Ivems {MAR 200% {DEVIATION I-FEB 20071

E. IMPORTANT! Contractor Mis nat, [ 16 required to sigr this dooument and relurn 1

copies (o the lssung office.

14, DESORIPTION OF AMENDMENTMODIFICATION {Organized by LGF section headings, inciuding solicilaliondcontract subject motter vehare feazibile.}
The purpose of mnodification 74 (system generated 26} to contract L-Ti082D under GRA

schadule G8-0TF-0426M iz to modify the contract

{34 to revise the POP to add & base period

{August 1-31, 2030} and four {4) one-month options, (ii} exercise the hase period and
option 1 to extend the POP through September 30, 2010 ; (iii) provide funding in the amount
of §531,129 (base $320,657 and option 1 $310,472) and (iv) incorporate FAR Clause 52.232~18

"Avallability of Funds”.
FOB: Destination

023 SECURITY SERVICES CONTRACT EXTENSION T

OPTION 1

Continuead

Therefore, the following changes are made:

BASE and

Excapt 58 provided herein, sl etms and sonditions of the decument referenced in fem B4 or 106, as neretotors changst, remains unchanged and in (B foree and effect,

158, NAME AND TITLE OF GIGNER {Type or prind)
Dan Meteger, Contracts Managel

154, HAME ARD TITLE OF CONTRACTING QFFICER (Tepe or prird}

Kimberly b, Cone

TEE. 20 CTORGPREROR
o "‘.

- (ilmatire of m& ahasized to st

150, DATE GIGNED

29 Tuly 26107 L0

160, DATE SIGNED

§
i

i

fﬁ./wémc BYATES OF RHERIGH 7
I Aoof .
Py S AN

iEmature 3t Contrinding CHons

H

HEN 7580011528070
Previout edition unugeble

STANTARD FORM 30 (REV. 10:6%)
Bresoribad by GBA
FAR {48 OFR} 820243

631,129.00
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A. Reference Contract, ltem 2, Firm Fixed Price (NASA 1852.216-78)(DEC1988), paragraph (a)
is revised to reflect the addition of the 7" Contract Extension Base Period and Option 1 (1
August 2010 — 30 September 2010) by increasing the Firm-Fixed Price from 15,576,645.59
to 16,207,774.59 an increase of $631,129. Accordingly, Paragraph 2(a) is replaced by the
following:

“(a) The total firm fixed price of this order for Base Period, Phase In, Option Year One, Option
Year Two, Option Year Three, Option Year Four, 1% Contract Extension, 2™ Contract
Extension, 3° Contract Extension, 4" Contract Extension, 5 Contract Extension, 8™ Contract
Extension, and 7 Contract Extension (Base Period and Option 1) is 16,207,774.59."

The 7" Contract Extension CLIN prices are as follows:

7' Contract Extension (Base)
01 August 2010 - 31 August 2010

CLIN DESCRIPTION UNIT TOTAL
5001 | SECURITY FORCE SERVICES LOT $ 197,951
5002 | EMERGENCY DISPATCH OFFICE (EDO) LOT $ 22556
5003 | BADGE AND PASS OFFICE LOT $ 28774
5004 | LOCKSMITH SERVICES LOT $ B97S
5007 | PERSONNEL SECURITY LOT $ 8847
5015 | 1DIQ (Canine & Lenel) LOT $ 53554
7" CONTRACT EXTENSION (BASE) TOTAL AMOUNT $ 320657
7™ Contract Extension (Option Month 1)
Exercised at time of base award
01 September 2010 — 30 September 2010
CLIN DESCRIPTION UNIT TOTAL
5001 | SECURITY FORCE SERVICES LOT $ 198,085
5002 | EMERGENCY DISPATCH OFFICE (EDO) LOT $ 22570
5003 | BADGE AND PASS OFFICE LOT $ 28638
5004 | LOCKSMITH SERVICES LOT $ 8978
5007 | PERSONNEL SECURITY LOT $ 8852
5015 | IDIQ (Canine & Lenel) LOT $ 43369
7" CONTRACT EXTENSION (OPTION MONTH 1) TOTAL $ 310472

L7108zl
Modification No. 74 / CMM 86
Page 3of 5



7" Contract Extension (Option Month 2)
01 October 2010 - 31 October 2010

CLIN DESCRIPTION UNIT TOTAL
5001 | SECURITY FORCE SERVICES LOT $ 190438
5002 | EMERGENCY DISPATCH OFFICE (EDO) LOT $ 22638
5003 | BADGE AND PASS OFFICE LOT $ 29,039
5004 | LOCKSMITH SERVICES LOT 3 3,092
5007 | PERSONNEL SECURITY LOT $ 8,881
5015 1 IDIQ (Canine & Lenel) LOT $ 42582
7% CONTRACT EXTENSION (OPTION MONTH 2) TOTAL $ 311.568

7% Contract Extension (Option Month 3)

01 November 2010 - 30 November 2010
CLIN DESCRIPTION UNIT | TOTAL
5001 | SECURITY FORCE SERVICES LOT $ 199437
5002 | EMERGENCY DISPATCH OFFICE (EDO) LOT $ 22,638
5003 | BADGE AND PASS OFFICE LOT $ 20038
5004 | LOCKSMITH SERVICES LOT $ 5,992
5007 | PERSONNEL SECURITY ' LOT $ 8,881
5015 | IDIQ (Canine & Lenel LOT $ 42582
7" CONTRACT EXTENSION (OPTION MONTH 3) TOTAL $ 311,568

7 Contract Extension (Option Month 4)

01 December 2010 ~ 31 December 2010
CLIN ' DESCRIPTION UNIT TOTAL
5001 | SECURITY FORCE SERVICES LOT $ 189,437
5002 | EMERGENCY DISPATCH OFFICE (EDO) LOT $ 22,638
5003 | BADGE AND PASS OFFICE LOT $ 29038
8004 | LOCKSMITH SERVICES LOT % 8,002
5007 | PERSONNEL SECURITY _ LOT $ 8,881
5015 | IDIQ (Canine & Lenel) ' LOT $ 42582
77 CONTRACT EXTENSION (OPTION MONTH 4) TOTAL $ 311,588

Reference Contract item 3, Limitation of Funds, Paragraphs (a), and (¢1) are hereby
replaced with the following to reflect a total funding increase of 631,129,

a. LIMITATION OF FUNDS (FIXED-PRICE CONTRACT) (NASA 1852.232-77 (MAR 1989)

“ta)  Of the total price of all CLINs through Extension 7, Option 1, the sum of
$16,207,774.59 is presently available for payment and allotted to this contract. It is
anticipated that from time to time additional funds will be allocated to the contract in
accordance with the following schedule, until the total price of said items is allotted:

L7i0820
Modification No. 74 / CMM 86
Page 4 of 5



(c)(1) It is contemplated that funds presently ailotted to this contract will cover the work to be
performed until September 30, 2010."

C. Contract Extension 7 (Base Period) and Option 1 (September 1 -30, 2010) are hereby
exercised to extend the POP through September 30, 2010. Funds are obligated in the
amount of $831,129 which will fully fund the contract extension base period and option 1.

D.  The total funds obligated against this Order are hereby increased by $631,129 from
$15,576,845.59 to $16,207,774.59,

E. The total potential value for the sustaining effort of this Order is hereby increased by
$1,565,835 from $15,576,6845.59 to $17,142,480.59 with the IDIQ maximum value remaining
at $12M for a grand total potential value of $29,142,480.59.

F. The following is hereby added as a requirement to the SOW for the Lenel Gold Certified
Technician that was incorporated into the base requirement via mod 59.

"Iy addition to formal Lene! certification requirements, the ACS technician must have at
least three (3) years of experience and be able to demonstrate expertise in maintaining,
trouble shooting and isolating failed components, repairing, and an overall familiarity with
ACS systems operating in similar modes of operation as the Lenel OnGuard system.”

G. The following FAR clause is hereby added to Paragraph 29 “Federal Acquisition Regulation
{48 CFR Chapter 1) Clauses by Reference’

52.232-18  Availability of Funds APR 1984

H. All other terms and conditions remain unchanged.

CONTRACT TABULATION
Firm Fixed Price Funding
Original Award ' $1,548,233.00 $282,195.37
Modification Nos. 1-73 $15,576,645.59 §15,576,645.50
Modification No. 74 $631,129 $631,129
“Total Contract Value $16,207,774.59 $16,207,774.59

L710820
Modification No. 74 / CMM 86
Page 5 of 5



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT VR il

| 1

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4, REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable)
000087 See Block 16C

E. ISSUED BY CODE LARC 7. ADMINISTERED BY (I other than lfem 6) CODE |LARC
NASA/Langley Research Center NASA/Langley Research Center

9B Langley Blvd., Bldg. 1195B 9B Langley Blvd., Bldg. 1155B

M/S 126 M/S 126

Hampton VA 23681-2199 Hampton VA 23681-2199

8. NAME AND ADDRESS OF CONTRACTOR {No., street, county, Slafe and ZIP Codg) ) SA. AMENDMENT OF SOLICITATION NO.
CSC APPLIED TECHNNOLOGIES LLC
Attn: NANCY ROCHE 98, DATED (SEE ITEM 11)

6500 WEST FREEWAY STE 600
FORT WORTH TX 76116-2118 104, MODIFICATION OF CONTRACT/ORDER NO.
% IGS07F0426M
L71082D
108. DATED (SEE ITEM 13)
CODE FACILITY CODE 09/30/2002
7. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
[] The above numbered sdlicitation is amended as sel forth in liem 14. The hour and dale specified for receipt of Offers Ois extended, [Jis not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the soliciiation or s amended, by one of the ﬁolluwi'ng methods: (a) By compleling
Items 8 and 15, and retumning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (¢} By

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SFECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by
vifue of this amendment you desire to change an offer already submilted, such change may be made by telegram or letter, provided each telegram or letter makes reference
1o the solicitation and this amendment, and is received prior to the opening hour and date specified.

12, ACCOUNTING AND APPROPRIATION DATA (If requined)

13, THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

GHECKONE | o THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specily authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRAGT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes jn paying office,
approgristion dale, efc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43,103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT 10 AUTHORITY OF;

0. OTRER (Speciy fype of modification and authorty)
X FAR 52.212-4{¢) Contract Terms & Conditions-Commercial Items (MAR 2009) (DEVIATION I-FEB 2007)

E.IMPORTANT:  Conlractor Oisnot.  [Elis required to sign this d t and return 1___ copies lothe issuing office.

4. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solictalion/contract subject malter where feasible.)

The purpose of modification 44 (system generated 87) to DO#1 under contract L71082D is to
formally recognize the settlement of a billing dispute on this Order.

The total funds obligated under this Order is $2,680,154.45.

Funds in the amount of $2,569,112.52 have been billed and paid on this Order. This amount
excludes the $111,041.93 returned by check to Treasury, rather than NASA, since the funds
were expired. Since the funds were returned to the Treasury and not to NASA, no funds will
be deobligated from this Order.

all funds obligated to DOl have been disbursed. This order is complete.

Except as provided herein, all terms and conditions of the document referenced in Item 8A or 10A, as heretofore changed, ins unchanged and in full foree and effect.
1 NAME AND TITLE }QSIGNER (Type o@ 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or prinf)
Fran Risinger
N SIS }%ew fojgren pisinser
NTRACTOR/OFF s .

D E SIGNED 16C. DATE SIGNED

_L"!' (Fanarge of parson avihorized o sign) i} roch ; tJ I | —-) / ZO [ O
NSN 7540-01/152-8070 J STANDARD FORM 30 (REV. 10-83)

Previous edition unusable Prescribed by GSA
FAR (48 CFR) 53.243



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

7. CONTRACT ID CODE

PAGE OF PAGES
1| 2

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable)
000088 See Block 16C N/R
6. ISSUED BY CODE LARC 7. ADMINISTERED BY (If other than ftem &) CODE |LARC

NASA/Langley Research Center
9B Langley Blvd., Bldg. 1195B
M/S 126

Hampton VA 23681-2199

Bldg.

NASA/Langley Research Center
9B Langley Blvd.,
M/S 126

Hampton VA 23681-2199

1195B

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

CSC APPLIED TECHNNOLOGIES LLC
Attn: NANCY ROCHE

6500 WEST FREEWAY STE 600
FORT WORTH TX 76116-2118

9|

9A, AMENDMENT OF SOLICITATION NO.

9B, DATED (SEE ITEM 11)

CODE FACILITY CODE

1. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

% [10A. MODIFICATION OF CONTRACT/ORDER NO.
GS07r0426M

L71082D

10B. DATED (SEE ITEM 13)
09/30/2002

| The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers

[Clis extended, [TJis not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing
Items 8 and 15, and retuming copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By
separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference

to the solicitation and this iment, and is ived prior to the opening hour and date specified.
12. ACCOUNTING AND APPROPRIATION DATA, (If required)
N/B
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.
_CHECKONE | A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 10A.
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, ete.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
D. OTHER (Specify type of modification and authority)
X 52.232-18 Availability of Funds & Paragraph 28 Option to Extend the Term of the Order
E. IMPORTANT: Contractor [X]is not. ["]is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headi

gs, including soli

The purpose of modification 75 (system generated 88)

schedule GS-07F-0426M is to exercise options 2,

ontract subject matter where feasible.)

to contract L-71082D under GSA

3 and 4 of the 7th Extension subject to FAR

clause 52.232-18 Availability of Funds to extend the Period of Performance to 12/31/10.

See attached.

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

Kimberly D. Cone

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED

(Signature of person authorized to sign)

168,

f Contracting Officer)

TED STATES OF AMEFIC@ 16C. DATE SIGNED
u \

n_luﬁ; W .Lore | 92-10
(Signature

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243



A. Options 2, 3, and 4 of the 7™ Extension are exercised subject to the terms of FAR Clause
52.232-18, Availability of Funds.

B. The Period of Performance is hereby extended to December 31, 2010.

C. The total funds obligated against this order remain unchanged at $16,207,774.59 and will be
increased once FY11 funds are received.

D. The current Order value is hereby increased by $934,706 (Options 2-4 at $311,568 each) from
$16,207,774.59 to $17,142,480.59.

E. The total potential value for the sustaining effort remains unchanged at $17,142,480.59 with the
IDIQ maximum value remaining at $12M for a grand total potential value of $29,142,480.59

F. All other terms and conditions remain unchanged.

CONTRACT TABULATION
Firm Fixed Price Funding |
Original Award $1,548,233.00 $282,195.37
Modification Nos. 1-73 $15,576,645.59 $15,576,645.59
Modification No. 74 Ext 7 Option 1 $631,129.00 $631,129.00
Modification No.75 Options 2-4 $934,706.00 $0.00
Total Contract Value $17,142,480.59 $16,207,774.59

Page 2 of 2
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1 FERRAGE 1D CEOE B HEEReEs

1
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. {If applicable)
000089 See Block 16C 4200360629
6. ISSUED BY CODE |1.ARC 7. ADMINISTERED BY (If other than item 6) CODE ILF-\RC
NASA/Langley Research Center NASA/Langley Research Center
9B Langley Blvd., Bldg. 1195B 9B Langley Blvd., Bldg. 1195B
M/S 126 M/S 126
Hampton VA 23681-2199 Hampton VA 23681-2199
8. NAME AND ADDRESS OF CONTRACTOR (No., sireef, county, State and ZIP Code) x) 9A, AMENDMENT OF SOLICITATION NO.
CSC APPLIED TECHNNOLOGIES LLC
Attn: NANCY ROCHE 9B. DATED (SEE ITEM 11)
6500 WEST FREEWAY STE 600
FORT WORTH TX 76116-2118 % 10A. MODIFICATION OF CONTRACT/ORDER NO.
GS0TF0426M
L71082D
10B. DATED {SEE ITEM 13)
CODE FACILITY CODE 09/30/2002
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
[_1The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers | lis extended, [Jis not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing
Items 8 and 15, and retumning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference

to the solicitation and this amendment, and is received prior to the opening hour and dale specified.
12. ACCOUNTING AND APPROPRIATION DATA (If required) Net Increase: $644,160.00
4200360629

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14,

_CHECKONE | & THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X 1852.232-77 Limitation of Funds (Fixed-Price Contract) (MAR 1989)
D. OTHER [Specify lype of modification and authority)

E. IMPORTANT:  Contractor [x]is not, [ Jis required to sign this document and return 0 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

This modification supersedes the email notification (Subject: Continuing Resolution
Funding for L-71082D) dated 10/1/10.

The purpose of this modification is to provide incremental funding in the amount of
$644,160 for options 2, 3, and 4 of the 7th Extension. Therefore, the following changes
are made: See attached.

FOB: Destination

R SRR TERICES ooy trac SKRRETON TR 0
R
FHount 1 0, 0B TR ORI TTeRE

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Kimberly D. Cone

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B UNITED STATES O AME?S 16C. DATE SIGNED
, , {1 XndeAly, | ). C% [C--i0O
(Signature of person authorized fo sign) (Signature of Contracting Officer)

STANDARD FORM 30 (REV, 10-83)
Prescribed by GSA
FAR (438 CFR) 53.243

NSN 7540-01-152-8070
Previous edition unusable



A. ltem 3, Limitation of Funds, Paragraph (a) and (c)(1) are hereby replaced with the following fo
reflect a total funding increase of $644,160 from $16,207,774.59 to $16,851,934.59.

3. LIMITATION OF FUNDS (FIXED-PRICE CONTRACT)(NASA 1852.232-77 (MAR 1989)
(a) This contract is currently funded in the amount of $16,851,934.59.
(c)(1) Funds presently allotted to this contract will cover the work to be performed
through December 3, 2010.
B. The current Order value is remains unchanged at $17,142,480.59.

C. The total potential value for the sustaining effort remains unchanged at $17,142,480.59 with the
IDIQ maximum value remaining at $12M for a grand total potential value of $29,142,480.59.

D. All other terms and conditions remain unchanged.

CONTRACT TABULATION

Firm Fixed Price Funding
Original Award $1,548,233.00 $282,195.37
Modification Nos. 1-73 $15,576,645.59 $15,576,645.59
Modification No. 74 Ext 7 Option 1 $631,129.00 $631,129.00
Modification No.75 Options 2-4 $934,706.00 $0.00
Modification No. 76 (Incr. Funding) $0.00 $644,160.00
Total Contract Value $17,142,480.59 $16,851,934.59

Page 2 of 2
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2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQL NO. 5. PROJECT NO. (If applicable)

000030 See Block 16C N/A

6. ISSUED BY CODE |LARC 7. ADMINISTERED BY (If ofher than ltem 6} CODE |LARC

NASA/Langley Research Center NASA/Langley Research Center

9B Langley Blvd., Bldg. 1195B 9B Langley Blvd., Bldg. 11953B

M/5 126 M/S 126

Hampton VA 23681-219% Hampton VA 23681-2199

8. NAME AND ADDRESS OF CONTRACTOR (Na, sireet, county, Siafe and ZIP Code) () [8A- AMENDMENT OF SOLICITATION NO.
CSC APPLIED TECHNNOLOGIES LLC
Attn: NANCY ROCHE 9B. DATED (SEE /TEM 11)

6500 WEST FREEWAY STE 600
FORT WORTH TX 76116-2118 10A, MODIFICATION OF CONTRACT/ORDER NO.
% |1GS0TF0426M
L71082D
10B. DATED (SEE ITEM 13)
CODE FACILITY CODE 09/30/2002
1. THIS ITEM ONLY AFPLEES TO A N LICITATIONS
[ The above numbered solicitation is amended as set forth in ltem 14, The hour and date specified for receipt of Offers [Jis extended, [Jis not extended,
Offers must acknowledge receipt of this amendment prior o the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing
Items 8 and 15, and returning copies of the amendment; (b) By acknowiadging receipt of this amendment on each copy of the offer submitied; or (c) By
P leher or 1 which includes a reference to the sofi 1 and dment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. Ifby
virtug of this amendment you desire to change an offer already submitted, such chenge mey be made by telegram of letter, provided each telegram or lefler makes reference

to the solicilation and this amendment, and is jvad prior to the opening hour and date specified,
12, ACCOUNTING AND APPROPRIATION DATA (If requirad)
N/A

43, THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14,

_CHECKONE | a EHR'S’E%H%% %ﬁsn 1S ISSUED PURSUANT TO: (Specify authority} THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACTIORDER 15 MODIFIED TOQ REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying offica,
appropriation deta, elc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

T. THIS SUPPLEMENTAL AGREEMENT 1S ENTERED INTO PURSUANT TO AUTHORITY OF-

0. OTHER (Speciy lype of modiication and aulhonty)

X FAR 52.212-4(c) Contract Terms & Conditions-Commercial Items (MAR 2009} (DEVIATION I-FEB 2007)
E.IMPORTANT:  Contmaclor  [Jisnet. is required 1o sign this documentandretum ____ 1 copiesto the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including soiicitat tract subject matter whera feasible.)

The purpose of this modification is to change the SOW to reduce the level of effort for the
ISSO/RSA services for the months of Novmeber and December and therefore, reduce the overall
value of the contract. See attached.

FOB: Destination

Except as provided hereln, ali terms and conditions of the document referenced in ltern 9A or TRA, as h fore changed, ins unchanged and in full force and effect,
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A. The Statement of Work is hereby revised to remove the requirements on pages 3-5.

B. The current sustaining order value is hereby reduced by $26,258 from $17,142,480.59 to

$17,116,222.59.

C. The total potential value for the sustaining effort is reduced by $26,258 from $17,142,480.59 to
$17,116,222.59 with the IDIQ maximum value remaining at $12M for a grand total potential

value of $29,116,222.59.

D. The seventh contract extension (previous mod 74/CMM 86) is hereby reduced by $26,258 from
$1,565,835 to $1,539,577 with option months 3 and 4 being reduced by $13,129 each month

from $311,568 to $298,439 each month.

E. The funding remains unchanged at $16,851,934.59 with a funded through date of December 3,

2010.

F. All other terms and conditions remain unchanged.

CONTRACT TABULATION
Sustaining Effort
Firm Fixed Price Funding
Original Award $1,548,233.00 $282,195.37
Modification Nos. 1-73 $1 5,576,645.59 $15,576,645.59
Modification No. 74 Ext 7 Option 1 $631,129.00 $631,129.00
Modification No.75 Options 2-4 $934,706.00 $0.00
Modification No. 78 (Incr. Funding) $0.00 $644,160.00
Modification No. 77 (Descope ISSO/RSA) -26,258.00 $0.00
Total Contract Value $17,116,222.59 $16,851,934.59
L71082D

Modification No. 77/CMM 80
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1.0 Scope of Work

The Contractor shall provide an information System Security Official (ISSO) and Regional Security
Administrator (RSA) for the LaRC LENEL® Access Control System. The work requirements and
responsibilities are predicated upon maintaining approximately 40 ACS facilities and 4 workstations.
Requirements for maintaining the ACS will be IAW the manufactures’ guidance, requirements, and
specifications. The ISSO/RSA shall be fully certified to perform all RSA services associated with the
Center ACS. NASA requirements for becoming a certified System Administrator can be found at
http://www.hg.nasa.gov/office/procurement/reg/pic04-03.html. ISSO responsibilities include physical
security, personnel security, incident handling, and security training and education. ISSO duties will be
preformed in conjunction with the duties set forth for the Regional Security Administrator.

The ISSO shall:

1.1 Secure the ACS throughout its life cycle.

1.2 Developing and update the security plan for the ACS as well as managing and controlilng
changes to the system and assessing the security impact of those changes.

1.3 Cooperate in the development and implementation of security tools and mechanisms and
other techniques consistent with NASA and Center standards to mitigate vulnerabilities for
which there is no countermeasure.

1.4 Perform annual self-inspections of the ACS and report the findings to the system owner.

1.5 Conduct system vulnerability checks of the ACS to ensure that known vulnerabilities and
exploits are identified and corrected and that residual risks are documented.

1.6 Ensure effective and timely incident reporting of all incidents and suspected incidents in
accordance with NASA/LaRC requirements and procedures.

The RSA shall:

1.7 Support the Common Badging and Access Control System (CBACS) managed
workstations.

1.8 Interface with other local system administrators in configuring their Centers CBACS
managed hardware.

1.9 Manage CBACS standard software loads on all CBACS managed workstations.

1.10 Manage local data interfaces to CBACS.

1.11  Troubleshoot regional software configurations.

1.12 Interface with hardware instaliers in problem resolution.

1.13 Manage and configure all E-PACS devices within the Region (i.e., panels and readers.)

1.14 Configure access levels, time zones, holidays, local and global hardware linkage.

1.15 Create and modify custom alarm configurations and other software configurations
required at the Center or Region CBACS authority.

1.16 Assist in Center CBACS disaster recovery activities.

1.17  Train local personnel in the use of E-PACS and Badging functions.

1.18  Provide insight and familiarly with the E-PACS hardware and sofiware needs of LaRC.

1.19 Serve as the LENEL trained technical resource handling both the E-PACS Regicnal
hardware and the software configuration changes.

1.20 Coordinate with the Value Added Reseller (VAR) on new E-PACS hardware
installations, existing ACS reconfigurations and maintenance.

1.21  Service as the only Center source with the capability to log on with their internal account
in the event the local Domain is unavailable. This internal account ensures that when the
local Domain is unavailable, the RSA can log on to the ACS and monitor alarms, and
perform other RSA functions until the local Domain becomes available.

L71082D
Modification No. 77/CMM 90
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1.22  Participate in NASA Regional Administrator Forum as necessary and other forums or
" meefings as needed.

2.0 Specific Requirements
The RSA shall:

2.1 Be LENEL® certified at the Master Administrator level and authorized to administer the.
current and all future LENEL software applications. Must be able to administer the next
software version 6.6.22 upon release to Center. NOTE; If the individual is an employee of -
the Prime Contractor, then NASA has the ability to activate the individuals LENEL®
certification and to provide the requisite fraining without VAR involvement.

2.2 Have excellent communication skills and have the ability to interact professionally with ali
levels of NASA personnel.

2.3 Have the core competencies of an IT Specialist, capable of troubleshooting and mamtamlng
computer hardware and software related to the LENEL® system.

2.4 Be subject to and successfully complete extensive background investigations per NASA
regulations.

2.5 Provide EPACS/CBACS hands on support and operational training for B&PO, the
Emergency Dispatch Officers and other Center personnel as directed.

2.6 Provide emergency regional administrative capability as requested by the Master
Administrator for Enterprise System.

2.7 Obtain an internal LENEL® account from Master Administrator on the CBAC/E-PAC to:

2.7.1 Assist Master (Marshal SFC) administrator as required
2.7.2 Log onto and monitor LENEL® Dispatch workstation
2.7.3 Configure changes to panels and required

2.7.4 Create a NASA ID Badge should local Domain fail

2.8 The RSA shall have all the privileges of the Hardware Administrator, Badging Operator and

Access Control, and Dispatcher roles plus the following privileges:

2.8.1 User, Directories, Certification Authorities

2.8.2 View Directories

2.8.3 View Certification Authorities

2.8.4 Modify Users at their Region

2.8.5 Link User Accounts to Windows Logon Accounts

2.8.6 Access Control

2.8.7 Delete Access Levels

2.8.8 Add, and Modify Segments

2.8.9 Delete Monitor Zones

2.8.10 Add, Modify, Delete Global Output Devices

2.8.11 Delete EOL tables

2.8.12 View Card Formats

2.8.13 System Options

2.8.14 Archive Transactions

2.8.15 Restore Transactions
3.0 Work schedule:
The RSA will be available to the Security Office staff during normal core hours at NASA. Work will be
performed Daily, Monday thru Friday, except Holidays during normal business hours, 40 hrs per week
to be performed during the hours of 8 AM — 5 PM. Notification of changes in business hours will be
required 24 hrs in advance except for iliness or emergency. During absences of the normally assigned
RSA, the contractor will be required to provide a qualified replacement.
4.0 Key Personnel

L71082D
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The personnel and/or facilities listed below (or specified in the contract Schedule) are considered .~ .. . . .. .

essential to the work being performed under this contract. Before removing, replacing, or diverting any
of the listed or specified personnel or facilities, the Contractor shalt: ;
4.1 Notify the Contracting Officer reasonably in advance and
4.2 Submit justification (including proposed substitutions) in sufficient detail to permit evaluation
of the impact on this contract.
4.3 Make no diversion without the Contracting Officer’s written consent;

4.3.1 Provided that the Contracting Office may ratify in writing the proposed change,
and that ratification shall constitute the Contracting Officer's consent required by
this clause.

4.3.2 The personnel and/or facilities listed below (or specified ini the contract Schedule)
may, with the consent of the contracting parties, be amended from time to time
during the course of the contract to add or delete personnel and/or facilities.

L71082D
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT LIRS [ S BRGR. ST Bt

1| 1

2 AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE l‘:. REQUISTTION/PURCHASE REQ, NO. 5. PROJECT NO. {If applicabla)
000091 . See Block 16C /A
6. ESSUED BY CODE {LARC 7. ADMINISTERED BY (If other than ltem 6} CODE |LARC
NASA/Langley Research Center NASA/Langley Research Center
98 Langley Blvd., Bldg. 1185B 9B Langley Blvd., Bldg. 1195B
MfS 126 M/5 126
Hampton VA 23681-2199 Hampton VA 23681-2189
B, HAME AND ADDRESS OF CONTRACTOR (o, streel, county, State and ZIF Gode) (x) [PA- AMENDMENT OF SOLICITATION NO.
CSiC APPLIED TECHNNOLOGIES LLC
At&kn: NANCY ROCHE 98, DATED (SEE ITEM 11)
6500 WEST FREEWAY STE 600
FORT WORTH TX 76116-2118 % |10A. MODIFICATION OF CONTRACTIORDER NO.

GS0TF0426M

L71082D

10B. DATED (SEE ITEM 13)
CanE FACILITY CODE 09/30/2002

1. THIS ITEM ONLY APPLIES 70 AMENDMENTS OF SOLICITA TTONS.
([J¥nhe ebove numbered solicRation is amended as sel forth in item 14, The hour and date specified for receipt of Offers [is extended, [Jis not extended,
Oiffers must acknowledge receipt of this amendment prior to the hour and date specified in the solicilation or as amended, by one of the following methods: (a) By completing
Tems & and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By

geparale fetler or telegram which includes a referenca to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER, [fby
virtue of this amendment you desire lo change an offer already submitted, such changs may be made by telegram or latter, provided each telegram or letter makes reference

1o the solicitation and this amendment, and is ived prior to the opening hour and date specified,
12. ACCOUNTING AND APPROPRIATION DATA (If required)
N/A

13, THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. [T MODIFIES THE CONTRACTIORDER NO. AS DESCRIBED iN ITEM 14,

_CHECKONE | A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO, IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER 1S MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
sppropnation date, efc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEWMEN AL AGREEMENT IS ENTERED INTO PURSUANT 10 AUTHORITY OF:

O.OTHER [Specly (ype of modicahion and sulhomty)
X Mutual Agreement

£.WPORTANT:  Conlracior Oisnot, & is required to sign this c W and retum i coples 1o Ihe issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/oniract subject matter where feasible.)

The purpose of modification 78 ({system generated 91) to NASA Contract L71082D under GSA
Schedule GS-07F-0426M is to incorporate the following Collective Bargaining Agreement and
Wage Determiniation:

1. CSC and District Lodge #74 International Association of Machinists and Aerospace
Woxrkers Local 2531, Effective 12/01/10 - 11/30/12.

2. Wage Determination No.: 2005-2544, Revision No. 12, Dated 6/15/10.

This is a no cost modification. All other terms and conditions remain unchanged and in
full force and effect.

Except as provided herein, all lerme and conditions of the document referenced in item A or 104, as h fi ged, ins unchanged and in full force and effect.

15k. NAME AND 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or prinf)

Sl ) et 59 : T
9 pg(, C{)'Q"iuq& WP/ Kimberly D. Cone

L (Sinatult of Person suthorized to sign) (Signature gf Conlracting Officer) | I
]
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Predious edition unusable Prascribed by GSA
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT T CONTRAUTID CORE PAGE GF PAGES

1] 2
2. AMENDMENTIMODIFICATION NO. 3. BFFECTIVE DATE 4. REQUISITION/FURCHASE REGQ. NO 8. PROJECT NO. (f applicable)
~ ZA0RTETINT 7
000092 See Block 16C 4200387077
6. 1S8URD BY CORE LARC 7. ADMIMNISTERED BY #f olher than ltem 6} GODE LARC
HASR/Langley Research Center NASA/Langley Research Center
9B Langley Blvd., Bldg. 1195B 9B Langley Blvd., Bldg. 11938
M/3 126 M/5 126
Hampton VA 23681-2199 Hampton VA 23681-2139
2. MAME AND ADDRESS OF CONTRACTOR (No., drost, county, Siate and 2iP Cade) 0 SA, AMENDMENT OF SOLICETATION NO.
OSC APPLIED TECHNNOLOGIES LLC
Attn: NANCY ROCHE 9B. DATED (SEE ITEM 1)}
6500 WEST FREEWAY STE 800
FORT WORTH TX 7€116-2118 4 1104 MODIFICATION OF CONTRACTIORDER NO
GSOTF0426M
L71G82ZD
108, DATED {SEE ITEAM 13)
CODE FACILITY CODE 09/30/2007
A THIS TEM ONLY AFPPLIES 70 AMENDRENTS OF SOLISIATIONTS
"I The above numbered solicitation is amended as sef forth iy tem 14. The hour and date spacified for recaipt of Offers Fis extendsd,  [_is nol extended.
Gifers must ackiowliadge receipt of this amendmant pricr fo the bour and date specified i the soliciiation or as amendad, by onte of the following metheds: (a} By completing
Hams 8 and 15, and returning copias of the amendment; (b) By asknowiedging receipt of this amendment on sach copy of the offer submitied; or {c) By

separate latler or telegram which includes a reference o the solicltation and amendment numbers. FARLURE OF YOUR ACKNCWLEDGEMENT TO BE RECEIED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. by
virlug of this amendment you desire to change an offer already submitled, suth change may be made by telegram or lettar, provided each telegranm or fetter makes refarence
to the solicitation and this amendment, and Is received prior to the opening haour and dale specified.

12. ACCOUNTING AND APPROPRIATION DATA (i required}

Net Increase: $132,144.00
4200367077

13, THIS ITEM ONLY APPLIES TO MODIFICATION QOF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14,

_CHECK ONE | 4 THIS CHANGE QRDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NG. IN [TEM 104

B THE ABOVE NUMBERED CONTRACTIORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, efe.) SET FORTH IN ITEM 14, PURSUANT TQ THE AUTHORITY OF FAR 43.103(b}.

T THIS SUPPLEMENTAL AGREEMENT 1§ BENTERED TS PURSUANT TE AUTHORTY GF
% 1852.232~77 Limitaticn of Funds (Fixed Price Contract) (MAR 19893

5. OTHER TSpecily hpe of modiication and agkhorty)

E. IMPORTANT: Cantratior Kisnot.  [[]is required to sign this document and retum capies lo the issuing office

14, DESCRIPTION OF AMENOMENTMODIFICATION (Organized by UCF seclion headings, including soliclafion/cantract subject mafter where feasitle.)

This modification supersedss the emall notification (Subject: Continuing Resolution
Funding for L~71082D) dated 12/3/10.
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A. ltem 3, Limitation of Funds, Paragraph (a) and (c}{1) are hereby replaced with the following to
reflect a total funding increase of $132,144 from $16,851,934.59 to $16,984,078.59.

3. LIMITATION OF FUNDS (FIXED-PRICE CONTRACT)(NASA 1852.232-77 (MAR 1989)
(a) This contract is currently funded in the amount of $16,984,078.59.
(c)(1) Funds presently allotted to this contract will cover the work to be performed
through December 17, 2010.
B. The current Order value remains unchanged at $17,1186,222.59.

C. The total potential value for the sustaining effort remains unchanged at $17,116,222.59 with the
IDIQ maximum value remaining at $12M for a grand total potential value of $29,116,222.59.

D. Al other terms and conditions remain unchanged.

CONTRACT TABULATION

Firm Fixed Price Funding
Original Award $1,548,233.00 $282,195.37
Modification Nos. 1-73 $15,576,645.59 $15,576,645.59
Modification No. 74 Ext 7 Option 1 $631,129.00 $631,129.00
Modification No.75 Options 2-4 $934,706.00 $0.00
Modification No. 76 (Incr. Funding) _ $0.00 $644,160.00
Modification No. 77 (Descope ISSO/RSA) -26,258.00 0.00
Modification No. 78 (New CBA) 0.00 | 0.00
Modification No. 79 (Incr. Funding) 0.00 132,144.00
Total Contract Value $17,116,222 59 $16,984,078.59

Page 2 of 2
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Attn: NANCY ROCHE 9B. DATED (SEE ITEM 11)
6500 WEST FREEWAY STE 600
FORT WORTH TX 76116-2118 10A. MODIFICATION OF CONTRACT/ORDER NO.
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L71082D
10B. DATED (SEE ITEM 13)
CODE FACILITY CODE 09/30/2002
1. Tmmmﬂmnﬂoﬁs
[ The above numbered solicitation is amended as set forth in Item 14, The hour and date specified for receipt of Offers [Jis extended. []is not extended.
Offers must acknowledge recaipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing
Items 8 and 15, and retumning copies of the amendment; (b) By acknowledging recaipt of this amendment on each copy of the offer submitted; or (c) By

separate letter or telegram which includes a referencs to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. Ifby
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or leiter makes reference
to the solicitation and this amendment, and is received prior to the opening hour and date specified.
12, ACCOUNTING AND APPROPRIATION DATA (if required) Net Increase: $172,142.00
4200362695

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

_CHECKONE | A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 10A.
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
D. OTHER (Spedify fype of modification and authority)
¥ FER 52.212-4(c) Contract Terms and Conditions--Commercial Item (MAR 2009} (DEVIATION I-FEB 2007)
E. IMPORTANT: Contractor X is not. [is required to sign this document and return —Q_____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of modification 80 (system generated 93) to contract L-71082D under GSA
shcedule GS-07F-0426M is to modify the contract (i) to revise the POP to add a base period
(Jan 1 - June 30, 2011) and six (6) one-month options, (ii) exercise the base period and
options 1 and 2 to extend the POP through August 31, 2011; (iii) provide funding in the
amount of $172,144 ($132,144 to fully fund extension 7 to 12/31/10 and to provide
incremental funding in the amount of $40,000 to fund extension 8 through 1/4/11).
Therefore, the following changes are made: See attached.

FOB: Destination
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A. Reference Contract, Item 2, Firm Fixed Price (NASA 1852.216-78)(DEC1988), paragraph (a)
is revised to reflect the addition of the 8" Contract Extension Base Period and Options 1 & 2
(1 January 2011 — 31 August 2011) by increasing the Firm-Fixed Price from 17,116,222.59
to 19,566,954.59 an increase of $2,450,732. Accordingly, Paragraph 2(a) is replaced by the
following:

“(a) The total firm fixed price of this order for Base Period, Phase In, Option Year One, Option
Year Two, Option Year Three, Option Year Four, 1% Contract Extension, 2" Contract
Extension, 3™ Contract Extension, 4" Contract Extension, 5" Contract Extension, 6" Contract
Extension, 7" Contract Extension, and 8" Contract Extension (Base Period and Options 1&2)
is 19,566,954.59.”

The 8" Contract Extension CLIN prices are as follows:

8" Contract Extension (Base)
01 January 2011 — 30 June 2011

CLIN DESCRIPTION UNIT TOTAL
5001 | SECURITY FORCE SERVICES LOT $ 1,212,850
5002 | EMERGENCY DISPATCH OFFICE (EDO) LOT $ 138,624
5003 | BADGE AND PASS OFFICE LOT $ 174,012
5004 | LOCKSMITH SERVICES LOT $ 55120
5007 | PERSONNEL SECURITY LOT $ 54575
5015 | IDIQ (Canine & Lenel) LOT $ 192,673
8™ CONTRACT EXTENSION (BASE) TOTAL AMOUNT $ 1,827,854

8" Contract Extension (Option Month 1)
Exercised at time of base award

01 July 2011 - 31 July 2011

CLIN DESCRIPTION UNIT TOTAL
5001 | SECURITY FORCE SERVICES LOT $ 196,607
5002 | EMERGENCY DISPATCH OFFICE (EDO) LOT $ 22,643
5003 | BADGE AND PASS OFFICE LOT $ 28,527
5004 | LOCKSMITH SERVICES LOT $ 9,334
5007 | PERSONNEL SECURITY LOT $ 8781
5015 | IDIQ (Canine & Lenel) LOT $ 30.667

8™ CONTRACT EXTENSION (OPTION MONTH 1) TOTAL $ 296,558

L71082D
Modification No. 80 / CMM 93
Page 3 of 6



8" Contract Extension (Option Month 2)

- -+ Exercised at time of base award

01 August 2011 - 31 August 2011

CLIN DESCRIPTION UNIT TOTAL
5001 [ SECURITY FORCE SERVICES LOT $ 216,233
5002 | EMERGENCY DISPATCH OFFICE (EDO) LOT $ 2473
5003 | BADGE AND PASS OFFICE LOT $ 31,211
5004 | LOCKSMITH SERVICES LOT $ 10,021
5007 | PERSONNEL SECURITY LOT $ 9,705
5015 | IDIQ (Canine & Lenel) LOT $ 34419
8" CONTRACT EXTENSION (OPTION MONTH 2) TOTAL | $ 326,320

8™ Contract Extension (Option Month 3)

01 September 2011 — 30 September 2011
CLIN DESCRIPTION UNIT TOTAL
5001 | SECURITY FORCE SERVICES LOT $ 206,420
5002 | EMERGENCY DISPATCH OFFICE (EDO) LOT $ 23,561
5003 | BADGE AND PASS OFFICE LOT $ 29,869
5004 [ LOCKSMITH SERVICES LOT $ 9,677
5007 | PERSONNEL SECURITY LOT $ 9,243
5015 | IDIQ (Canine & Lenel) LOT $ 31,915
8" CONTRACT EXTENSION (OPTION MONTH 3) TOTAL $ 310,685

8™ Contract Extension (Option Month 4)

01 October 2011 — 31 October 2011
CLIN DESCRIPTION UNIT TOTAL
5001 [ SECURITY FORCE SERVICES LOT $ 198,663
5002 | EMERGENCY DISPATCH OFFICE (EDQ) LOT $ 22,466
5003 | BADGE AND PASS OFFICE LOT $ 28,928
5004 | LOCKSMITH SERVICES LOT $ 9350
5007 | PERSONNEL SECURITY LOT $ 8813
5015 | IDIQ (Canine & Lenel) LOT $ 31173
8" CONTRACT EXTENSION (OPTION MONTH 4) TOTAL $ 299,393
L71082D

Modification No. 80 / CMM 93
Page 4 of 6



8™ Contract Extension (Option Month 5)
01 November 2011 - 30 November 2011

CLIN

DESCRIPTION UNIT TOTAL
5001 | SECURITY FORCE SERVICES LOT $ 198,675
5002 | EMERGENCY DISPATCH OFFICE (EDO) LOT $ 22466
5003 | BADGE AND PASS OFFICE LOT $ 28,928
5004 | LOCKSMITH SERVICES LOT $ 9,350
5007 | PERSONNEL SECURITY LOT $ 8,813
5015 | IDIQ (Canine & Lenel) LOT $ 31,173
8" CONTRACT EXTENSION (OPTION MONTH 5) TOTAL $ 299,405

8" Contract Extension (Option Month 6)

01 December 2011 — 31 December 2011
CLIN DESCRIPTION UNIT TOTAL
5001 | SECURITY FORCE SERVICES LOT $ 208,558
5002 | EMERGENCY DISPATCH OFFICE (EDO) LOT '$ 23641
5003 | BADGE AND PASS OFFICE LOT $ 30,894
5004 | LOCKSMITH SERVICES LOT $ 9694
5007 | PERSONNEL SECURITY LOT $ 9,558
5015 | IDIQ (Canine & Lenel) LOT $ ~31.815
8" CONTRACT EXTENSION (OPTION MONTH 6) TOTAL $ 314,260

Reference Contract ltem 3, Limitation of Funds, Paragraphs (a), and (c1) are hereby
replaced with the following to reflect a total funding increase of $172,144 ($132,144 to fund
the 7" Contract extension through option 4 POP of 12/31/10 and $40,000 to fund the g
Contract extension through 1/4/11).

a. LIMITATION OF FUNDS (FIXED-PRICE CONTRACT) (NASA 1852.232-77 (MAR 1989)

“(@)  Of the total price of all CLINs through Extension 8, Options 1 & 2, the sum of
$17,156,222.59 is presently available for payment and allotted to this contract. It is
anticipated that from time to time additional funds will be allocated to the contract in
accordance with the following schedule, until the total price of said items is allotted:

(c)(1) It is contemplated that funds presently allotted to this contract will cover the work to be
performed until January 4, 2011.”

Contract Extension 8 (Base Period) and Option 1 (July 1 -31, 2011) and Option 2 (August 1-
31, 2011) are hereby exercised which will extend the POP through August 31, 2011.

The total funds obligated against this Order are hereby increased by $172,144 from
$16,984,078.59 to $17,156,222.59.

L71082D
Modification No. 80 / CMM 93
Page 5 of 6



E. The total potential value for the sustaining effort of this Order is hereby increased by

$3,674,475 from $17,116,222.59 to $20,790,697.59 with the IDIQ mammum va[ue remalnmg RERAT

- at $12M for a grand total potential value of $32,790,697.59.

F. All other terms and conditions remain unchanged.
CONTRACT TABULATION
Current Firm Funding
Fixed Price
Original Award $1,548,233.00 $282,195.37
Modification Nos. 1-73 $15,576,645.59 $15,576,645.59
Modification No. 74 Ext 7 Option 1 $631,129.00 $631,129.00
Modification No.75 Options 2-4 $934,706.00 $0.00
Modification No. 76 (Incr. Funding) $0.00 $644,160.00
Modification No. 77 (Descope ISSO/RSA) -26,258.00 $0.00
Modification No. 78 (Incorporate new CBA) $0.00 $0.00
Modification No. 79 (Incr. Funding) $0.00 132,144.00
Modification No. 80 Ext 8 Options 1 & 2
IF to fully fund Extension 7 thru 12/31/10
and 8" extension through 1/4/11 $2,450,732.00 172,144
Total Current Contract Value $19,566,954.59 $17,156,222.59
L71082D

Modification No. 80 / CMM 93
Page 6 of 6
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schedule GS-07F0426M is to provide incremental funding in the amount of $610,000 for
contract extension 8. Therefore, the following changes are made: See attached.
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A. Item 3, Limitation of Funds, Paragraph (a) and (c)(1) are hereby replaced with the following to
reflect a total funding increase of $610,000.00 from $17,156,222.59 to $17,766,222.59.

3. LIMITATION OF FUNDS (FIXED-PRICE CONTRACT)(NASA 1852.232-77 (MAR 1989)
(a) This contract is currently funded in the amount of $17,766,222.59.
(c)(1) Funds presently allotted to this contract will cover the work to be performed
through March 4, 2011.
B. The current Order value remains unchanged at $19,566,954.59.

C. The total potential value for the sustaining effort remains unchanged at $20,790,697.59 with the

IDIQ maximum value remaining at $12M for a grand total potential value of $32,790,697.59.

D. All other terms and conditions remain unchanged.

CONTRACT TABULATION
Current Firm Funding
Fixed Price

Original Award - $1,548,233.00 $282,195.37
Modification Nos. 1-73 $15,576,645.59 $15,576,645.59
Modification No. 74 Ext 7 Option 1 $631,129.00 $631,129.00
Modification No.75 Options 2-4 $934,706.00 $0.00
Modification No. 76 (Incr. Funding) $0.00 $644,160.00
Modification No. 77 (Descope ISSO/RSA) -26,258.00 0.00
Modification No. 78 (New CBA) 0.00 0.00
Modification No. 79 (Incr. Funding) 0.00 132,144.00
Modification No. 80 (Ext 8 Options 1 & 2) $2,450,732.00 172,144.00
Modification No. 81 (Incr. Funding) 0.00 610,000.00
Total Contract Value $19,566,954.59 $17,766,222,59

Page 2 of 2
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Y , S . yment A "Statement of Work (SOW)” is hereby removed and replaced with the attached

ré\?[sedSOW which is effective on March 15, 2011.

i

following: -

ce Contract, ltem 2, Firm Fixed Price (NASA 1852.216-78)(DEC1988), paragraph (a)

..is revised to reflect the de-scope of the 8" Contract Extension Base Period and Options 1 & 2

- (1 January 2011 — 31 August 2011) by decreasing the Firm-Fixed Price from19,566,954.59
to $19,397,033.59 a decrease of $169,921. Accordingly, Paragraph 2(a) is replaced by the

_ “(a) The total firm fixed price of this order for Base Period, Phase In, Option Year One, Option
Year Two, Option Year Three, Option Year Four, 1% Contract Extension, 2™ Contract
Extension, 3" Contract Extension, 4" Contract Extension, 5 Contract Extension, 8" Contract
Extension, 7" Contract Extension, 8" Contract Extension, and de-scope of 8" Contract
Extension (Base Period and Options 1&2) is 19,397,033.59.” .

C. The de-scope of the 8" Contract Extension CLIN prices are as follows:

De-scope 8" Contract Extension (Base)
01 January 2011 - 30 June 2011

LIN.

DESCRIPTION

C UNIT 1/1/2011-3/14/2011 13/15/2011-6/30/2011 TOTAL
- 5001|SECURITY FORCE SERVICES - LOT 505,354.10 $659,795.90] 1,165,150.00
5002| EMERGENCY DISPATCH OFFICE (EDO) LOT 57,760.07 $78,025931  135,786.00
5003|BADGE AND PASS OFFICE. - LOT 72,504.80 $81,555.20]  154,060.00
5004] LOCKSMITH SERVICES LOT 22 .966.87 $31,550.13 54,517.00
5007| PERSONNEL SECURITY LOT 21,351.00 - $0.00 21,351.00
5015DIQ (Canine & Lenel) LOT 80,280.44 $112,392.56|  192,673.00
' De-scope 8th CONTRACT EXTENSION (BASE) TOTAL $760,217.27 $963,310.72] 1,723,537.00
De-scope 8" Contract Extension (Option Month 1)
Exercised at time of base award
01 July 2011 — 31 July 2011
CLIN DESCRIPTION UNIT TOTAL
5001 | SECURITY FORCE SERVICES LOT $ 182,401
5002 | EMERGENCY DISPATCH OFFICE (EDQ) LOT $ 21,990
5003 | BADGE AND PASS OFFICE LOT $ 21,076
5004 | LOCKSMITH SERVICES LOT $ 9,195
5007 | PERSONNEL SECURITY LOT $ 0
5015 | IDIQ (Canine & Lenel) LOT $ 30.667
De-scope 8" CONTRACT EXTENSION (OPTION 1) TOTAL | § 265,328
L71082D
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TR T De-scope 8" Contract Extension (Option Month 2)
. Exercised at time of base award

" 01 August 2011 — 31 August 2011

T CLIN DESCRIPTION UNIT TOTAL

5001 | SECURITY FORCE SERVICES LOT $ 200,626
5002 | EMERGENCY DISPATCH OFFICE (EDO) LOT $ 24,008
5003 | BADGE AND PASS OFFICE LOT $ 23,027
5004 | LOCKSMITH SERVICES LOT $ 0,867
5007 | PERSONNEL SECURITY LOT $ 0
5015 | IDIQ (Canine & Lenel) LOT $ 34419

De-scope 8" CONTRACT EXTENSION (OPTION 2) TOTAL | $ 201,947

De-scope 8" Contract Extension (Option Month 3)
01 September 2011 — 30 September 2011

CLIN DESCRIPTION | UNIT TOTAL
5001 | SECURITY FORCE SERVICES LOT $ 191,513
5002 ' | EMERGENCY DISPATCH OFFICE (EDO) LOT $ 22873
5003 | BADGE AND PASS OFFICE LOT $ 22,052
5004 | LOCKSMITH SERVICES LOT $ 9531
5007 | PERSONNEL SECURITY LOT $ 0
5015 | IDIQ (Canine & Lenel) LOT $ 31,915

De-scope 8" CONTRACT EXTENSION (OPTION 3) TOTAL | $ 277,884

De-scope 8™ Contract Extension (Option Month 4)
01 October 2011 — 31 October 2011

CLIN DESCRIPTION UNIT TOTAL
5001 | SECURITY FORCE SERVICES LOT $ 183,848
5002 | EMERGENCY DISPATCH OFFICE (EDO) LOT $ 21,789
5003 | BADGE AND PASS OFFICE LOT $ 21,129
5004 | LOCKSMITH SERVICES LOT $ 9,206
5007 | PERSONNEL SECURITY LOT $ 0
5015 | IDIQ (Canine & Lenel) LOT $ 31,173

De-scope 8" CONTRACT EXTENSION (OPTION 4) TOTAL | $ 267,144

L71082D
Modification No. 82 / CMM 95
Page 3 of 20



De-scope 8™ Contract Extension (Option Month 5)
01 November 2011 ~ 30 November 2011

CLIN DESCRIPTION UNIT TOTAL
5001 | SECURITY FORCE SERVICES LOT $ 183,859
5002 | EMERGENCY DISPATCH OFFICE (EDO) LOT $ 21,789
5003 | BADGE AND PASS OFFICE LOT $ 21,129
5004 | LOCKSMITH SERVICES LOT $ 9,206
5007 | PERSONNEL SECURITY LOT $ 0
15015 | IDIQ (Canine & Lenel) LOT $ 31,173
De-scope 8" CONTRACT EXTENSION (OPTION 5) TOTAL | $ 267,156
De-scope 8" Contract Extension (Option Month 6)
01 December 2011 — 31 December 2011

CLIN | - DESCRIPTION UNIT TOTAL
5001 | SECURITY FORCE SERVICES LOT $ 193,012
5002 | EMERGENCY DISPATCH OFFICE (EDO) LOT $ 22927
5003 | BADGE AND PASS OFFICE LOT $ 22711
5004 | LOCKSMITH SERVICES LOT $ 9,543
5007 | PERSONNEL SECURITY LOT $ 0
5015 | IDIQ (Canine & Lenel) LOT $ 31,915
De-scope 8" CONTRACT EXTENSION (OPTION 6) TOTAL | $ 280,108

D. The total potential value for the sustaining effort of this Order is hereby decreased by
$301,372 (thru 12/31/11) from $20,790,697.59 to $20,489,325.59 with the IDIQ maximum
value remaining at $10M for a grand total potential value of $30,489,325.59.

E. Al other terms and conditions remain unchanged.

F. This modification represents a full and equitable adjustment for the changes set forth herein.

CONTRACT TABULATION
Current Firm Funding
Fixed Price
Original Award $1,548,233.00 $282,195.37
Modification Nos. 1-73 $15,576,645.59 $15,576,645.59
Modification No. 74 Ext 7 Option 1 $631,129.00 $631,129.00
Madification No.75 Options 2-4 $934,706.00 $0.00
Modification No. 76 (Incr. Funding) $0.00 $644,160.00
Modification No. 77 (Descope ISSO/RSA) -26,258.00 $0.00
Modification No. 78 (Incorporate new CBA) $0.00 $0.00
1.71082D
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Modification No. 79 {Incr. Funding) $0.00 132,144.00
Modification No. 80 Ext 8 Options1&2 | |

IF to fully fund Extension 7 thru 12/31/10 o o

and 8" extension through 1/4/11 $2,450,732.00 172,144
Modification No. 81 (IF) 0.00 610,000.00
Modification No. 82 (CMM95/De-scope ($169,921.00) o 3
Extension 8 thru 8/31/11) 0.00
Total Current Contract Value $19,397,033.59 $17,766,222.59
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ATTACHMENT A
STATEMENT OF WORK
1.0GENERAL SCOPE

- The Contractor shall provide a comprehensive security services program, as described herein; -
at the Langley Research Center (LaRC). Support includes security force services, operation of
the Emergency Dispatch Office (EDO), locksmith services, operation of the Badge and Pass
Office (BPO), classified information security, classified Information System Security (ISS).

The Contractor shall provide all resources, except as may be expressly stated in this contract
as furnished by the Government, necessary and incidental to provide performance based
security services in accordance with the requirements specified through Contract Line ltem
Numbers (CLIN) herein. The Contractor shall maintain insurance coverage adequate to
protect against legal liability inherent in a security services contract of this magnitude and shall
provide proof of insurance upon the request of the Contracting Officer. The Contractor is
assigned full responsibility for quality performance. Performance standards are identified.
Successful completion of the performance required, in accordance with the standards
provided, constitutes successful contract completion for Government acceptance of security
services.

The requested information for NASA publications, regulations, may be obtained from NASA
HQ's online website at http://nodis.hq.nasa.gov.

2.0 GENERAL REQUIREMENTS

Services and products required under this contract shall be provided on-site at the Langley
Research Center and at leased property located adjacent to the Center.

The nature of the security mission requires that the Contractor ensure continuous security
services even in the event of work stoppage or labor strike.

The Contractor shall conduct a thorough pre-employment investigation on its employees. All
employees shall be U.S. citizens eligible for clearances at least at the SECRET level. ATOP
SECRET clearance is required for positions so identified. The Contractor must comply with
the provisions of the National Industrial Security Program Operating Manual. The Contractor
shall submit a clearance visitation letter to the Government indicating the employee’s level of
security clearance and the date of the last investigation. Upon receipt of the clearance
verification, the employee will be eligible to work on this contract and a duty entry date may be
established.

The Contractor shall provide management to manage the services provided by its personnel.

NASA Special Agents will provide training required for the services required and/or for
maintaining existing skills of contractor personnel.
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Contractor personnel shall execute non-disclosure statements affirming that they will not
disclose Privacy Act or other sensitive information. All official records maintained by the
Contractor shall be filed, retained, and disposed of in accordarice with NPD 1440.6, NASA
Records Management, NPG 1441.1, NASA Records Retention Schedules and LAPD 1440.6,
Records Management Program.

All Contractor personnel shall identify themselves as such when answering or making
telephone calls and sending emails. The Government will provide all contractor personnel with
a LaRC Contractor Employee Badge, which shall be prominently displayed at all times while
performing duties under the contract.

The Contractor shall establish and maintain a current and effective system of work control and
scheduling, customer support, and problem follow-up and resolution. The Contractor shall
develop, maintain, and follow internal operating procedures. These procedures shall be
submitted to the Contracting Officer for review and approval. The Contractor shall modify its
procedures as hecessary to comply with changes in NASA policies and procedures.

The Contractor shall develop and provide a drug-screening program for its contract
employees, which require initial testing prior to hiring, and testing for cause. Incumbent
personnel shall undergo re-testing annually and for cause. The passing of an initial and
random drug screening shall be a condition of employment and passing an annual drug test or
testing for cause is a condition of retention.

The Contractor will screen company recruits and applicants by conducting personal interviews,
conducting background checks covering the last five years, examining individual employment
histories, verifying educational credentials, obtaining fingerprints for security clearances, and
conducting a driving records check.

Standards of Conduct

The Contractor shall be responsible for maintaining satisfactory employee conduct, integrity,
appearance and competency. The Contractor shall be responsible for initiating and
administering any disciplinary action to its employees, as may be necessary. Upon any
conviction of Domestic Violence any employee whose position requires the carrying of a
firearm will no longer be authorized to carry the firearm. Each Contractor employee shall to
adhere fo standards of conduct that reflect credit on themselves, their employer, NASA and the
Federal Government.

Failure of any Contractor employee to comply with the provisions and requirements of Langiey
Policy Directive 1680.1, NPG 2810.1 and references contained therein, governing the conduct
of individuals on the Langley Research Center may be grounds for immediate removal from
performing work under this contract. The referenced documents may be obtained at:
http://nodis3.gsfc.nasa.gov/library/main_lib.html. Neglect of duties shall not be condoned. This
includes, but is not limited to, sleeping, listening to unauthorized electronic devices, watching
television, reading books, newspapers and other material not connected with official duties,
misuse of Government Property, unreasonable delays or failure to carry out assigned tasks,
conducting personal affairs during duty hours, and refusing to render assistance or cooperate
in upholding the intent of the worksite security or failure to cooperate in quality assurance
and/or safety inspections or other investigations conducted by the Government.
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The contractor shall ensure that all personnel comply with Contractor Standard Operating
Procedures, Operational Procedures, Langley Policy Directives, NASA Policy Directives and
NASA Procedures and Guidelines, Special Government Instructions, and the Privacy Act of
1974.

3.0 INFORMATION TECHNOLOGY REQUIREMENTS

NASA will furnish all computer equipment and software (such as desktop computers and office
software) for use on this contract and shall provide system administration and end user
support for the systems. Any other specialized software, hardware, and equipment provided
by the Government will be specified in the SOW or in the list of installation-provided property.

The Contractor shall operate information systems provided by NASA to support requirements
of this SOW. The maintenance of software versions and hardware specifications will be
provided by NASA in accordance with NASA Langley standards and schedules as
implemented under the ODIN (Outsourcing the Desktop Initiative in NASA) contract
(http://www.odinlarc.com). Use of the LaRC telephone, network, and email systems are for
official use only, with limited exceptions as permitted as defined in LAPD 2810.1, Appropriate
Use of Langley Research Center Information Technology Resources. There is no expectation
of privacy on any of these systems. All systems used by the contractor shall meet the security
requirements of NPG 2810.1, Security of information Technology, and LAPD 2810.2, Minimum
Information Technology Security Requirements for LaRCNET.

40 EQUIPMENT

The Contractor shall provide and maintain an adequate number of working vehicles required to
perform all the requirements of this Statement of Work. Use of Contractor vehicles on the
LaRC shall be subject to Commonwealth of Virginia and LaRC Vehicle Regulations. All patrol
vehicles shall be four-door, SUV type [Mod 3,11/26/02] , and shall be clearly marked on both
sides with a distinctive insignia approved by the NASA Langley Chief of Security. All vehicles
shall be identically painted white. The Contractor shall install permanent emergency and
security electronic light bars, and other emergency lighting equipment, sirens, public address
systems, handheld or fixed searchlight, and fire extinguishers. Communication radios will be
provided by the Government and installed by the Contractor. The Government will provide fuel
for the patrol vehicles; maintenance for the patrol vehicles will be the responsibility of the
Contractor.

The Contractor will be provided portable and mobile radios as Installation Accountable
Government Property (IAGP). The Government will provide radio-charging units. The
Government will provide the maintenance and repair for these units. The Contractor shall be
limited to the use of government approved and provided radios only. The Contractor shall use
only established and licensed approved radio frequencies. The Contractor shall install closed
circuit TV cameras, with video and audio recording capability, equipment in the Contractor
provided patrol vehicles.

The Contractor shall use the existing assigned radio frequencies and shall be responsible for
providing efficient communications on these communication functions. These frequencies are
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jointly used by the LaRC civil service work force. The Contractor shall effectively establish and
professionally accomplish routine and emergency.communications.

The potential exists for the Contractor to use coliapsible batons, OC spray, and handcuffs with
holders. In addition to the Installation Accountable Government Property provided in
Attachment C and C1, the Government will provide collapsible batons, and handcuffs upon
authorization by Langley Center management.

5.0 KEY PERSONNEL

The Contractor shall provide key personnel for the following functions: Contract Management,
and Security Force Lead.

6.0 UNIFORMS

The company shall provide uniforms a no cost to the officers. Further, the company should
provide replacement uniforms at no cost to the officers, as often as is required to ensure the
officers look neat and presentable. The uniforms shall be made of quality fabric and
construction, and the company should tailor each uniform to ensure proper fit. The company
should have a large enough inventory of uniforms to quickly replace any uniform element,
and the company shall provide color prints or photograph of the typical uniform styles to the
government. Security Force personnel uniforms shall not be easily confused with those of
state and local law enforcement officers. Basic uniform element should consist of at least the
following minimum items:

Uniform shirts (5 each)
Uniform shirt tie (1 each)
Trousers with stripe (3 each)
Garrison belt (1 each)

Flash light holder (1 each)
Whistle hook chain (1 each) '
Hat with badge (I each)

Breast badge (1 each)

. Hat rain cover (1 each)

10. Black combat sweater (1 each)
11.Shoes (1 pair)

12.Parka (1 each)

13.Raincoat, Yellow (1 each)
14.Other items as presented by the contractor and approved by the government

WONOOAERN =

The Security Office Chief, or designee, shall approve basic uniform components,
accoutrements, patches, and shields, prior to contract start.

The Contractor shall issue uniforms to the Security Force Lead, Shift Supervisors,
Dispatchers, Security Officers, and Locksmith. Uniforms shall be clean, pressed, properly
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sized and fitted, and present an overall appearance of professionalism that avoids a negative
perception by the public...Designated contractor personnel shall perform their duties in
contractor provided uniforms as approved by the Government.

70 MANDATORY DEVICES

The Contractor shall ensure services provided comply or exceed the requirements of
applicable federal, NASA, LaRC, and state laws, policies and regulations.

8.0 Contract Line ltem Numbers (CLINSs)
CLIN 1: Security Force Services

The Contractor shall provide security force services to effectively minimize personnel injury or
loss of life, damage, loss, or destruction of property or information and disruption of operations
on LaRC. Security Officers will be trained to NASA standards by the Office of Security
Services and certified for duty at NASA by the LaRC Chief of Security. No additional training or
certification will be substituted. In addition, each officer must be a high school graduate or
possess an accredited General Education Development (GED) certificate or higher. Each
officer must possess a valid motor vehicle driver's license. Physical fitness shall be evidenced
by a report of medical examination conducted immediately before the individuals assignment
to duty and thereafter, on an annual basis. Examinations will be provided under the NASA
Langley Occupational Health Program. The Contractor shall submit its annual physical fitness
requirements to the Contracting Officer for approval.

The Contractor shall ensure that a qualified Security Shift Supervisor and Emergency
Dispatcher are on duty at all times. Security Shift Supervisors shall conduct an informal
“quard-mount” at the start of each shift for all security officers during which relief personnel
shall assemble for inspection, arming, announcements, and a general transfer of information
from one shift's personnel to the next. Deficiencies noted during the daily inspection of the
officer’s appearance will be documented on a uniform violation report.

Each Security Officer assigned to fixed posts or roving patrols shall comply with the following:
maintain capability of communications with the Emergency Dispatch Office, recognize and
check for various identification, and complete all required reports, forms, and other
documentation in accordance with established orders and procedures for submission to
supervisory personnel at the end of each shift. Services to be provided include, but are not
limited to:

1. Enforce LaRC Traffic Management Program, to include the use of speed radar, monitoring
parking areas to ensure vehicles are properly parked and emergency lanes are
unobstructed; other traffic control as required, traffic control for fire and other emergency
conditions; and pursue, engage and issue citations to violators, investigate traffic accidents
and maintain records. Complete detailed accident reports. Radar checkpoints shall be set
up on at least a biweekly basis for a minimum duration of one hour. Citations shall be
processed within 2 workdays of receipt.
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2. At the direction of the Government, conduct periodic, random vehicle inspections of

Government, contractor, and privately owned vehicles, entering, leaving, or traversing the . ... i

Center.

3. Provide a minimum patrol staff as follows for Force Protection Condition Normal:
a. Monday — Friday 0600-2400 hrs: 1 Security Patrol Supervisor, 2 mobile patrols
b. Monday — Friday 2400-0600 hrs: 1 Security Patrol Supervisor, 1 Mobile Patrol
c. Saturday, Sunday, Federal Holidays 24 hours: 1 Security Patrol Supervisor, 1 Mobile
Patrol

4. Inspect road conditions, traffic signs, zoned areas, parking areas, street, parking lot and
building lighting, traffic conditions, or other conditions that could damage or hamper the
mission of the LaRC and submit condition reports for corrective action to the LaRC Security
Office (SO). '

5. Conduct random inspections and observations daily in and about Center buildings and
facilities using vehicle and foot patrols. Base patrol priorities on risk, threat, vulnerability
and experience requirements. Priority shall be placed on designated NASA Resource
Protection (NRP) and Mission Essential Infrastructure (MEI) facilities and other approved
active secure areas. Inspections of NRP/MEI shall be once per patrol shift. Random
inspections of non-critical facilities are also required. The Government will publish and
maintain a critical facility list. Upon award of this contract, the Government will provide a
critical facility listing consisting of approximately 35 facilities. Key facilities are provided at
Exhibit E.

6. Conduct perimeter checks once per patrol shift.

7. Conduct perimeter fence inspections at least once per week. Record time, date and resuits
of inspections. Plan and conduct a minimum of one full-scale security response exercise
each year. The exercise shall build on lessons learned during quarterly tabletop exercises

- and coordinate efforts of all emergency response agencies including fire, medical, security,
and public affairs. -

8. Conduct welfare checks of employees and other personnel authorized to work after normal
duty hours.

9. Provide patrol coverage for the inspection and reporting of unsecured and hazardous
conditions of gates, buildings, offices, and unsafe grounds.

10.During random building inspections, check all security containers, secured areas and doors
to ensure they are locked in accordance with current procedures for protecting classified
and sensitive unclassified information and material. Inspect premises for improperly
secured classified and controlled information or material.

11.Conduct security checks of closed, limited, or restricted areas on a non-predictable basis.
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12.Respond to requests for assistance (e.g. lockouts, traffic control). Respond to lock/unlock.. .-

~ requests within 15 minutes. (Emergency situations or operational.requirements may delay
~ the services).

13.Respond to intrusion detection alarms, duress alarms, fire alarms, motor vehicle or
_industrial accidents, bomb threat emergencies, trespassing or other security incidents.

14.Respond to reports of violations of NASA or LaRC security policies or procedures, and
other incidents. Immediately apprise the SO of any time sensitive or emergency response
situations that require SO attention or oversight. Security Officers shall conduct detailed
preliminary investigations on the reported day and submit a detailed and accurate
preliminary Incident Report by the start of the next workday. Provide a written report of all
security and security related incidents within 24 hours of occurrence, making immediate
notifications as appropriate. Review for accuracy, completeness, and grammar before
submittal to the Government.

15. Provide motorist assistance services to LaRC employees within the LaRC boundaries, i.e.,
jump-starts, unlock vehicles.

16. Conduct routine investigations of actual or suspected violations of NASA or LaRC security
policies or procedures in areas under the responsibility of the LaRC Security Office. .
Conduct investigations to include gathering information, interviewing suspects and
witnesses, taking statements, safeguarding evidence and preparing reports of investigation
(ROI). Collect, evaluate, and analyze investigative information gathered. Protect, store,
safeguard, and maintain chain of custody over items of evidence. Testify in courts or other
appropriate forums regarding investigations.

17.The response time to incidents of intrusion alarms in NRP/MEI designated facilities is within
3 minutes. Respond fo the scene of alarm conditions, hazardous conditions, or emergency
conditions within 5 minutes on the West side of Langley Research Center. Respond to
incidents at NASA facilities on Langley Air Force Base (East Side facilities) within 10
minutes for emergencies and 15 minutes for routine non-emergencies.

~ 18.Control access to incident scenes involving safety, fire, workplace violence, natural disaster
or other emergencies as directed by the SO. Assume on site incident command uniess
relieved by the Chief of Security or designee for those incidents under the control of the
Chief, LaRC Security as defined in the LaRC Emergency Plan. The Contractor shall serve
as the SO representative, providing necessary interface with the LAFB, the City of
Hampton, NASA Fire Chief, the FBI, or other mutual aid forces to handle the emergency in
an efficient manner. The contractor has the authority and responsibility to identify and
request the use of any service, equipment, or assistance at LaRC that might be required to
reduce the impact of an emergency. The Contractor shall recommend to the LaRC
Security Chief when the area may be declared cleared. The Contractor shall coordinate
and recommend security-related revisions to the LaRC Emergency Plan.

19. The Contractor shall plan and conduct emergency response drills and tabletop exercises
involving the various scenarios falling under the purview of SO, such as bomb threats,
terrorist incidents, demonstrations, and workplace violence. These exercises willbe
conducted as often as required to maintain required SO and LaRC incident readiness, but
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not less than once per quarter. In emergency incidents under the purview of another: .. - . =

agency, where SO is a supporting agency, the contract security force shall respond to the ... ..

requirements of the on-scene commander of the controlling authority (e.g., the LaRC Fire
Chief) in accordance with guidance found in the LaRC Emergency Plan.

20. Direct, control and monitor vehicle and personnel entry and exit from LaRC at the Main -
Gate 24 hours per day, 7 days per week, and at the Wythe Creek Gate, Monday through
Friday, excluding holidays, during the hours of 5:45 a.m. to 6:15 p.m. The Contractor shall
ensure an expeditious entrance and exit flow during peak traffic periods. The contractor
shall staff posts continuously and provide access control; deter/report unauthorized
personnel or vehicular entry. [Mod 1, dated 10/15/02]

21. Provide raising and lowering of flags, for three flag poles located at Building 1219, in
accordance with established flag protocol. Provide inspection and coordinate repairs and
replacement of flags with the SO. The Contractor shall ensure that the flags are
appropriately lighted during the hours of darkness. ;

22.Issue visitor badges after normal duty hours of operation for the Badge and Pass Office
(BPO) on an as needed basis.

23.Escort law enforcement personnel serving warrants, and other iegal documents, to LaRC
Office of Chief Counsel (OCC) when required.

24.Check aircraft parked at LaRC aviation facilities every four hours during non-duty hours.

25. Provide protective services to personnel visiting LaRC when directed by the LaRC Chief of
Security.

26. Provide escort to perimeter gates for personnel who have been directed to leave the
Center, e.g. terminated employees.

27.Maintain the Center’s Lost and Found Storage for items with an unidentifiable owner
brought to the Security Force if the owner cannot be identified.

28. Coordinate with local animal control authorities for unleashed animals that become injured,
entrapped, or become a nuisance or hazard to Center employees or operations.

29. Place and remove barriers for traffic control for special non-emergency and emergency
conditions.

30. Escort ambulance and fire runs on Center.

31.Conduct an annual perimeter fence survey of the entire fence line. Ensure the fence,
gates, fabric, barbed wire, and support poles are in good working order and not in need of
repair. All findings shall be documented in the survey report.

32.Provide officers who present a professional appearance and conduct themselves in a
professional manner, using tact, courtesy and diplomacy at all times.

33.Develop a Security Plan and Traffic Control Plan for each Special Event held at the LaRC.
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34.Develop and maintain current emergency response procedures and plans for counter-
terrorist operations, weapons of mass destruction, intrusion alarm response, natural
disasters, work stoppages or walkouts, riots and civil disturbances, and other situations that
require significant involvement of security and law enforcement forces. Prior to
implementation, the LaRC Chief of Security shall approve response procedures.

35.As directed by the LaRC Chief of Security, establish and |mplement random security
measures during periods of increased threat. Random security measures may include but
are not limited to vehicle inspections, inspections of deliveries, conducting 1D checks,
increasing patrol surveillance, securing unoccupied buildings, establishing checkpoints,
blocking access to sensitive areas and facilities, erecting barricades, and inspecting parcels
and packages.

Records: Maintain the following records in accordance with the Privacy Act of 1974, and

other applicable NASA and Federal regulations.

1. Investigation Records to include Incident reports and Investigative reports.

- 2. Traffic Accident Reports/Records.

3. Traffic Violation Notice Records o include traffic violation notices issued, traffic violation
notice point assessment pending, traffic violation notice point assessments issued and
suspension list.

Performance Standards: Perform Security Force Services in accordance with NASA policy,

referenced documents, and technical direction and requirements defined above and standards

identified below:

1. Compliance with the requirements of the SOW, NASA policy, or technical direction.

2. Zero incidents of intentional misconduct, abusing or operating outside of authority.

3. Zero incidents of unprofessional customer interface resulting in a substantiated/validated
complaint. -

Zero incidents of falsification of reports or other records.

Zero incidents of failure to provide COTR with immediate notification of serious/significant

incident taking place on the LaRC.

Zero incidents of accident resulting from negligence or carelessness and no accidental

firearm discharge.

7. Response to incidents/alarms within the required response times.

8. Zero incidents of failure to respond or inexcusable late response to a call for service
assistance.

9. Zero incidents of unauthorized release or disclosure of records data.

10. Facility access limited to authorized individuals; zero incidents of access being granted to
unauthorized individuals.

11. Facility security checks completed as required.

12. Services provided when requested and appropriate information is received.

13. Coordination with appropriate authorities/agencies as required.

ot B

ol

Security Officer Training Program

The NASA Office of Security Services will administer security officer training and certify
security officers for duty once weapons qualification and certification is complete and following
- an approved period of on the job training.
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Supervisor Training:——.-.
The Contractor shall éstébl-i'sh supervisory procedures that ensure:

Accident and incident reports are reviewed for accuracy, completeness, proper grammar and
timely submission.

Officer uniforms and equipment are inspected, and deficiencies corrected, prior to posting on
duty.

Officers are counseled in writing for performance deficiencies, absenteeism, legitimate
customer complaints, or any failure to comply with special orders or standard operating
procedures.

Unannounced inspections of evening and night shift personnel are conducted at least once
- each week by a designated contractor management official, the resuits of which shall be
documented in writing and provided to the Security Office at the start of the next duty day.

* Fire, safety, and security hazards are properly documented and reported to the Security Office. |

Firearms Training: The COTR will nominate a NASA Special Agent as firearms instructor for
approval by the LaRC Chief of Security. The nominee shall be knowledgeable of the rules of
- firearm safety and the content of NPG 1620.1, Security Procedures and Guidelines. Training
and certification shall be compliant with NASA Procedures and Guidance 1620.1A.

Personnel authorized to carry firearms must certify in writing that they have not been convicted
of a misdemeanor crime of domestic violence as described in 18 USC 922(d)(9). Such
certification must be executed prior to the receipt of a NASA Form 699B, Certificate to Carry
Firearms. A copy of this statement must be kept in the employees training record.

Patrol Supervisors shall be qualified on the 12-gauge slide action shotgun. This weapon is
authorized for animal control (rabid animals) or duties at higher threat conditions as directed by
the Government.

The use of personal weapons or ammunition by the security force is strictly prohibited.

Intermediate Use of Force: The COTR will certify Security Officers in the use and application
of Oleoresin Capsicum (OC) aerosol sprays. Personnel not certified by the COTR wili not
carry or use OS spray.

The COTR will certify Security Officers in the use of collapsible batons and in the use of
handcuffs.

Training Records: The Contractor shall make available to the Government the following
training record information on each Security Force member: complete history of all job related
training and certifications, written test results, Annual physical fitness qualifications/test results,
and written test results for each Weapons Qualification and Re-qualification completed.
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Firearms: The Government shall provide a sufficient number of firearms to arm all on-duty
personnel and a sufficient number of firearms shall be available to arm additional personnel, if
required. Each Security Officer shall be assigned a dedicated firearm and must qualify and be
certified on their assigned firearm. The firearms shall be inspected annually by a Contractor
supplied qualified gunsmith and repaired as required. The Contractor shall document its
annual inspection. The Contractor shall conduct a quarterly inventory to document
accountability of all firearms and provide a written report to the LaRC Chief of Security on the
results of the inventory. The Contractor shall provide ammunition for on-duty firearms and for
qualification purposes. Firearms are to be kept clean and in serviceable condition at all times.
Firearms shall be secured at all times. Firearms and ammunition shall not be removed from
the Center by off duty officers.

CLIN 2: Emergency Dispatch Office (EDO)

The EDO is the central control, communication, and dispatch center for all life threatening
emergencies {e.q. fire, rescue, and security), alarms, and non-emergency activities. The EDO
dispatchers’ areas of responsibility include the following dispatch functions and procedures:
medical, fire, security, and local hazard alarm responses, telephone and 911 call responses
and dispatches, and effective communications on the radio and paging systems. The
Contractor shall provide trained and certified personnel to operate the EDO. Personnel shall
be registered Central Station Dispatchers by the Commonwealth of Virginia Department of
Criminal Justice Services. Forty (40) hours of Emergency dispatch training is the minimum
required for Contractor personnel prior to assuming the position of Emergency Dispatcher.
The Contractor shall provide sixteen (16) hours of refresher training annually. Personnel must
possess a SECRET clearance. The Contractor shall staff and operate the EDO twenty-four
(24) hours a day, seven (7) days a week with sufficient resources to respond to any
emergency situation. The EDO contains emergency and administrative phones, access
control systems, fire and security alarm systems, Closed Circuit Television (CCTV) systems, 2
way radio base stations with multi-net capabilities, and CCTV recording and voice recording
systems. The Contractor shall maintain and update, as required, written desk procedures for
the proper operation of all equipment. Procedures shall be written and maintained that direct
the appropriate responses to emergency and routine incidents. The Contractor shall provide
surveillance of the government furnished equipment and systems in the EDO for the purpose
of dispatching emergency response personnel to Center emergencies. Dispatchers shall
operate communications networks and other automated reporting systems for required
services while maintaining continuous and direct communications with Hampton Fire
Department, Langley Air Force Base Security Operations, and federal, state, and local
emergency and law enforcement to ensure prompt and efficient response to incidents and
emergency situations when jurisdictions external to the LaRC are involved. The Contractor
shall:

1. Receive, process, and properly respond to operational or emergency situations and to all
intrusion or fire alarms.

2. Initiate and direct real time responses to routine operational or emergency situations.

3. Monitor security and fire alarm panels; dispatch fire, security (roving patrols), medical
personnel and other emergency response personnel as required in the performance of
routine duties and emergencies.
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4. Operate the telephone communications system installed in the EDO and maintain a log of

all incoming/outgoing telephone and radio call list.

~'Monitor all security/fire/safety radio transmissions to ensure proper radto procedures )

Monitor the weather, notifying the NASA Emergency Preparedness Officer and the NASA
Fire Chief upon receipt of severe weather warnings.
7. Provide Security Forces, specifically the On Scene Commanders, with updated mformatton
-~ vital to decision making.
8.- Dispatch appropriate personnel in response to alarms. Document activities and ensure
- alarm systems are reset after each alarm has been resolved and cleared.

9. Monitor all alarm notification annunciation systems and respond by dispatching appropriate
response personnel within 35 seconds of receiving the alarm notification.

10. Notify key NASA Emergency Response personnel of significant emergency incidents
utilizing the existing personnel pager system and telephonically as required.

11. Notify handicapped personnel of emergency situations via a Government provided paging
system, via telephone or by dispatching Security Officers, as required.

12. Initiate emergency recall procedures as directed by the LaRC Emergency Preparedness
Officer, his/her designee, SO, or NASA Fire Chief.

13.Maintain a log and/or incident reports (e.g., Dispatch Logs/Blotters) of EDO activities in a
database. Record all responses to accidents, incidents, emergency situations, alarm
activations and responses, and system outages that impact the systems monitored in the
EDO. Prepare a synopsis of significant events for delivery to the SO at the start of each

* 'duty day. Dispatch Logs/Blotters will document security officer patrol check-in times for
facility checks and incidents.

14. Coordinate and request repair services for failed EDO monitoring and operations
equipment.

15. Maintain intrusion detection systems (IDS) database.

16. Receive, receipt for, and store classified material as required during non-standard duty
hours and contact intended recipient as soon as practical.

17.Operate and monitor CCTV systems located in the EDO.

18. Review all emergency responses. Report and develop timelines of the emergency events,
critique emergency responses, and identify performance improvement areas for the
dispatchers and first responders.

19. During an emergency the EDO personnel may be required to take direction from the
Emergency Preparedness Officer, NASA Security Office or the NASA Fire Chief.

s

Records: Maintain Emergency Dispatch Logs in accordance with the Privacy Act of 1974, and
other applicable NASA/Federal regulations.

Performance Standard: Dispatch of appropriate response force within 35 seconds after EDO
notification. Phones shall be answered within 15 seconds of initial ring under non-emergency
conditions. Ensure complete audit trail of all security and emergency response actions. Logs,
reports and forms shall be concise, accurate, legible and submitted in a timely manner.

1. Coordination with appropriate local, state and Federal authorities/agencies to ensure
appropriate requests for support are initiated.

2. Monitoring of alarms systems and other security devices to ensure appropriate dispatch of
assets.

3. Dispatch appropriate response to all reported incidents within the prescribed response
time limits listed above.
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CLlN3 Badge and Pass Ofﬁce

The Contractor shall provide a professional and courteous staff to maintain continuous
operation of the Center’'s Badge and Pass Office (BPO) for employee and visitor access from
6:30 a.m. fo 3:00 p.m. Monday through Friday, excluding holidays. The Contractor shall utilize
the NASA approved badging system to ensure physical access to the LaRC is granted only to
authorized personnel. The Contractor shall implement Agency and Center policy for the
issuance, control, and accountability of NASA and LaRC Badges, and metal keys. Text of
Agency and Center policy is available through NASA HQ at website htip://nodis.hg.nasa.gov/.
Agency directive is contained in NPD 1620.2, NASA Badging System, and additional NASA
agency wide information can be found in NPG 1620.1A, Security Procedures and Guidelines.
LaRC policy and procedures may be found in LAPD 1680.1, Access to Langley Research
Center. The Contractor shall enter data into the Government provided Badging System. In
addition, the government will provide visitor badge request system for use by on-site
permanent employees. The Contractor shall follow NASA guidance and receive technical
direction regarding the issuance and processing of badge requests.

The Contractor shall provide the following functions and services:

1. Issue the NASA Personnel Identification Badge (PIV) to NASA Civil Service, Contractors,
and non-Appropriated Funds Employees, and LaRC badges to NASA Retirees, NASA non-
appropriated fund employees, NASA Consultants, and other federal/military personnel
detailed to NASA.

Issue LaRC Visitor Badges to official and non-official visitors, foreign and domestic.

Delay issuance of permanent badges until the BPO has confirmation of a favorably
adjudicated background investigation and verification of attendance by the individual at the
mandatory EOD Briefing.

Fingerprint designated personnel for security checks/investigations.

Process visit requests to LaRC.

Issue keys.

Process customers and all other requirements as expeditiously as possible. Secure badges
and records at the close of each business day. ;

el b

o h

Badge and Pass Records: Operate and maintain the following records in-accordance with
provisions of the Privacy Act of 1974, and NASA Procedures and Guidelines 1441.1C, NASA
Records Retention Schedule:

1. Badging and Visitor Records
Performance Standards:

1. Compliance with the requirements of the SOW, NASA/LaRC policy and procedures, or
technical direction.

2. Zero incidents of unprofessional customer interface resuiting in a substantiated/validated

complaint.

3. Zero incidents of unauthorized release or disclosure of records data.

4. Currency in annual validations.
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5. Accurate and current data entered in the LaRC Badging System.
- B...Appropriate levels and continuous staffing maintained during hours of operation.

CLIN 4: Locksmith Services

The Contractor shall provide all the necessary resources to provide locksmith services and
maintain the LaRC key control program. The Contractor shall furnish, install, maintain, repair
and rekey all key/mechanical/electrical locks or cylinder cores. Evaluate/repair door locks,
fabricate keys, and maintain electronic and manual cipher locks. Install, maintain, repair, and
change combinations for mechanical and electronic combination locking mechanisms. The
Contractor shall provide qualified and skilled personnel with TOP SECRET security clearances
for this service. Personnel performing this function must have successfully completed an
accredited master key system/locksmith course. The Contractor is responsible for the
replacement of government furnished equipment upon the expiration of its useful life with
equipment of equal or greater capability. In performing this service, the Contractor shall:

1. Provide full service locksmith service during the core hours of 9:00 a.m. - 3:00 p.m.,

- Monday through Friday, excluding holidays.

2. Manage the Center lock system using Center unigue Best locking system cores and
associated hardware.

3. Provide core installation, inspections, repair, re-keying, and related services to all LaRC
locking mechanisms, safes, and vaults, except card key systems, electric strikes, and door
closers.

4. Maintain the existing key/lock automated record system database containing combination
lock issuance and return, combination change data and requirements, security container
accountability, key issuance and accountability. The Contractor shall be solely responsible

. for the accuracy and currency of data entered to the key/lock record system.

5. Routine customer response time shall be within 16 duty hours from the initial time of the
request for service. Emergency situations may require response during non-duty hours.

6. Within 2 days after receipt of key request from SO, key(s) will be prepared and delivered to
the BPO for customer pickup.

7. Receive incoming calls requesting safe/combination changes; verify that requester is the
approved custodian; verify the security clearance level of the requestor.

8. Complete an annual validation of issued keys.

9. The Contractor shall ensure that all LaRC collateral classified documents and materials are
stored in GSA approved security containers or facilities approved by the LaRC Chief of
Security.

10. The Contractor shall ensure the use of Standard Form 702 and Standard Form 700.

11.The LaRC Locksmith service provider will strictly manage the use of a master key system.
A key and lock inventory will be maintained which includes a complete and accurate list of
the following:

Keys

Cores

Key Serial Numbers
Core Serial Numbers
Location of Cores
Location of Ciphers
Assigned users

@rpanop
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12.Personnel authorized by the Contractor shall change and record locking device. . .. .
combination changes under the following conditions:

a. Initial use of an approved container or combination lock used for the pro’tectfon of
classified material.

b. Termination or transfer of employment of any person having knowledge of the
combination, or when the clearance granted fo any such person has been withdrawn,
suspended, or revoked.

¢. Compromise or suspected compromise of a container or its combination, or discovery of
a container left unlocked and unattended.

d. Atleast every 12 months

Records: Maintain the following records: the Locksmith Work Log and Individual Key
Receipts, combination changes, individuals assigned custody of classified material storage
devices, and associated documentation sufficient to ensure compliance with applicable
Federal/NASA/LaRC regulations, policies and procedures.

Performance Standards: Routine service requests satisfied in 16 duty hours, emergency
requests for services shall be completed as soon as practical, keys prepared within 2 days.
Maintain accurate and complete locksmith records. Currency in required combination
changes.

CLIN 5: RESERVED

CLIN 6: RESERVED

CLIN7: RESERVED
CLIN 8: RESERVYED
CLIN 9: RESERVED

CLIN 15: Special Ordering of Security Services and Equipment

Design Reviews: Services to review proposed building medifications, new construction
projects, and facility renovations to ensure appropriate and adequate physical security
requirements are addressed

The maximum order amount for IDIQ for the life of the contract is $10 Million ($2 Million per
year).
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CODE FACILITY CODE

Net Increase: $24,648.00
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B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
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The purpose of modification 83 (system generated mod 96) to contract L-71082D under GSA
Schedule GS-07F-0426M 1is to provide incremental funding in the amount of $24,648.
Therefore, the following changes are made: See attached.
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A. ltem 3, Limitation of Funds, Paragraph (a) and (c)(1) are hereby replaced with the following to
reflect a total funding increase of $24,648 from $17,766,222.59 to $17,790,870.59.

3. LIMITATION OF FUNDS (FIXED-PRICE CONTRACT)(NASA 1852.232-77 (MAR 1989)
(a) This contract is currently funded in the amount of $17,790,870.59.
(c)(1) Funds presently allotted to this contract will cover the work to be performed
through March 6, 2011.
B. The current Order value remains unchanged at $19,397,033.59.

C. All other terms and conditions remain unchanged.

CONTRACT TABULATION
Current Firm Funding
Fixed Price

Original Award $1,548,233.00 $282,195.37
Modification Nos. 1-73 $15,576,645.59 $15,576,645.59
Modification No. 74 Ext 7 Option 1 $631,129.00 $631,129.00
Modification No.75 Options 2-4 $934,706.00 $0.00
Modification No. 76 (Incr. Funding) $0.00 $644,160.00
Modification No. 77 (Descope ISSO/RSA) -26,258.00 0.00
Modification No. 78 (New CBA) 0.00 0.00
Modification No. 79 (Incr. Funding) 0.00 132,144.00
Modification No. 80 (Ext 8 Options 1 & 2) $2,450,732.00 172,144.00
Meodification No. 81 (Incr. Funding) 0.00 610,000.00
Modification No. 82(Descope) ($169,921.00) 0.00
Modification No. 83 (Incr. Funding) 0.00 $24,648.00
Total Contract Value $19,397,033.59 $17,790,870.59
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[C] The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers [is extended, [Jis not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing
Items 8 and 15, and retumning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS FRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. Ifby
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference
to the solicitation and this amendment, and is received prior to the opening hour and date spacified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Kot Tneraasa: $145,000.00
4200378422

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IM ITEM 14.

CHECKONE | A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, efc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C_ THIS SUPPLEMENTAL AGREEMENT 1S ENTERED INTO PURSUANT 1O AUTHORITY OF:
b4 1852.232-77 Limitation of Funds (Fixed Price Contract) (MAR 1289)

D. OTHER (Speciy fype of modiication and authority)

E. IMPORTANT: Contractor [%]is nat, s required to sign this document and return 0 copies to the issuing office.

14, DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

This modification supersedes the email notification (Subject: Continuing Resolution
Funding for L-71082D) dated 3/4/11.

The purpose of modification 84 (system generated 97) to contract L-71082ZD under GSA
schedule GS-07F-0426M is to provide incremental funding in the amount of $145,000.00 for
contract extension 8. Therefore, the following changes are made: See attached.

FOB: Destination

Except as provided herein, all terms and conditions of the document referenced in ltem 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Kimberly D. Cone
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A. ltem 3, Limitation of Funds, Paragraph (a) and (c)(1) are hereby replaced with the following to
reflect a total funding increase of $145,000 from $17,790,870.59 to $17,935,870.59.

3. LIMITATION OF FUNDS (FIXED-PRICE CONTRACT)(NASA 1852.232-77 (MAR 1989)
(a) This contract is currently funded in the amount of $17,935,870.59.

(c)(1) Funds presently allotted to this contract will cover the work to be performed
through March 18, 2011.

B. The current Order value remains unchanged at $19,397,033.59.

C. All other terms and conditions remain unchanged.

CONTRACT TABULATION
Current Firm Funding
Fixed Price

Original Award $1,548,233.00 $282,195.37
Modification Nos. 1-73 $15,576,645.59 $15,576,645.59
Modification No. 74 Ext 7 Option 1 $631,129.00 $631,129.00
Modification No.75 Options 2-4 $934,706.00 $0.00
Modification No. 76 (Incr. Funding) $0.00 $644,160.00
Modification No. 77 (Descope ISSO/RSA) -26,258.00 0.00
Modification No. 78 (New CBA) 0.00 0.00
Modification No. 79 (Incr. Funding) 0.00 132,144.00
Modification No. 80 (Ext 8 Options 1 & 2) $2,450,732.00 172,144.00
Modification No. 81 (Incr. Funding) 0.00 610,000.00
Modification No. 82(Descope) ($169,921.00) 0.00
Modification No. 83 (Incr. Funding) 0.00 $24,648.00
Modification No. 84 (Incr. Funding) 0.00 145,000.00
Total Contract Value $19,397,033.59 $17,935,870.59
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The purpose of modification 85 (ssytem generated 98) to contract L-71082D under GSA
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A. Attachment A “Statement of Work (SOW)” is hereby removed and replaced with the attached

revised SOW which is effective on April 1, 2011.

. Reference Contract, Item 2, Firm Fixed Price (NASA 1852.216-78)(DEC1988), paragraph (a)

is revised to reflect the de-scope of the 8" Contract Extension Base Period and Options 1 & 2
(1 January 2011 — 31 August 2011) by decreasing the Firm-Fixed Price from
$19,397,033.59 to $19,298,478.59 a decrease of $98,555.00. Accordingly, Paragraph 2(a) is
replaced by the following:

“(a) The total firm fixed price of this order for Base Period, Phase In, Option Year One, Option
Year Two, Option Year Three, Option Year Four, 1% Contract Extension, 2™ Contract

Extension, 3" Contract Extension, 4™ Contract Extension, 5" Contract Extension, 6™ Contract
Extension, 7" Contract Extension, 8" Contract Extension, de-scope of 8" Contract Extension

(Base Period and Options 1&2), and 2™ de-scope of 8" Contract Extension is
19,298,478.59.”

C. The 2™ de-scope of the 8" Contract Extension CLIN prices are as follows:

2" De-scope 8™ Contract Extension (Base)
01 January 2011 - 30 June 2011

CLIN DESCRIPTION UNIT | 1/1/11-3/31/11 | 4/1/11-6/30/11 TOTAL
5001 | SECURITY FORCE SERVICES Lo $599,610.66 | $575,071.27 $1,174,681.93
5002 | EMERGENCY DISPATCH OFFICE LOT 68,906.63 68,048.61 $ 136,955.24
(EDO)

5003 | BADGE AND PASS OFFICE LOT 84,155.54 - $ 84,155.54
5004 | LOCKSMITH SERVICES LOT 7,788.14 46,977.31 $ 5476545
5007 | PERSONNEL SECURITY LOT 21,351.00 - $ 21,351.00
5015 | IDIQ (Canine & Lenel) LOT 96,336.66 96,336.69 $ 192,673.35

2" De-scope 8" CONTRACT EXTENSION $ 1,664,583

(BASE) TOTAL (rounded)
2" De-scope 8" Contract Extension (Option Month 1)
Exercised at time of base award
01 July 2011 - 31 July 2011

CLIN DESCRIPTION UNIT TOTAL

5001 | SECURITY FORCE SERVICES LOT $ 184,279

5002 | EMERGENCY DISPATCH OFFICE (EDQ) LOT $ 22,227

5003 | BADGE AND PASS OFFICE LOT $ 0

5004 | LOCKSMITH SERVICES LOT $ 9,245

5007 | PERSONNEL SECURITY LOT $ 0

5015 | IDIQ (Canine & Lenel) LOT $ 30.667

2" De-scope 8" CONTRACT EXTENSION (OPTION 1) $ 246,418
TOTAL
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Exercised at time of base award

01 August 2011 - 31 August 2011

2" De-scope 8™ Contract Extension (Option Month 2)

CLIN DESCRIPTION UNIT TOTAL
5001 | SECURITY FORCE SERVICES LOT $ 202,650
5002 | EMERGENCY DISPATCH OFFICE (EDO) LOT $ 24,265
5003 | BADGE AND PASS OFFICE LOT $ 0
5004 | LOCKSMITH SERVICES LOT $ 9,921
5007 | PERSONNEL SECURITY LOT $ 0
5015 | IDIQ (Canine & Lenel) LOT $ 34419
2™ De-scope 8" CONTRACT EXTENSION (OPTION 2) $ 271,255

TOTAL

2" De-scope 8" Contract Extension (Option Month 3)
01 September 2011 — 30 September 2011

CLIN DESCRIPTION UNIT TOTAL
5001 | SECURITY FORCE SERVICES LOT $ 193,465
5002 | EMERGENCY DISPATCH OFFICE (EDO) LOT $ 23120
5003 | BADGE AND PASS OFFICE LOT $ 0
5004 | LOCKSMITH SERVICES LOT $ 9,583
5007 | PERSONNEL SECURITY LOT $ 0
5015 | IDIQ (Canine & Lenel) LOT $ 31,915
g De-scope 8" CONTRACT EXTENSION (OPTION 3) $ 258,083

TOTAL

2" De-scope 8" Contract Extension (Option Month 4)
01 October 2011 — 31 October 2011

CLIN DESCRIPTION UNIT TOTAL
5001 | SECURITY FORCE SERVICES LOT $ 185,771
5002 | EMERGENCY DISPATCH OFFICE (EDO) LOT $ 22,033
5003 | BADGE AND PASS OFFICE LOT $ 0
5004 | LOCKSMITH SERVICES LOT $ 9,258
5007 | PERSONNEL SECURITY LOT $ 0
5015 | IDIQ (Canine & Lenel) LOT $ 311473
2" De-scope 8" CONTRACT EXTENSION (OPTION 4) $ 248,235

TOTAL
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2" De-scope 8" Contract Extension (Option Month 5)
01 November 2011 — 30 November 2011

CLIN DESCRIPTION UNIT TOTAL
5001 | SECURITY FORCE SERVICES LOT $ 185,783
5002 | EMERGENCY DISPATCH OFFICE (EDO) LOT $ 22033
5003 | BADGE AND PASS OFFICE LOT $ 0
5004 | LOCKSMITH SERVICES LOT $ 9,258
5007 | PERSONNEL SECURITY LOT $ 0
5015 | IDIQ (Canine & Lenel) LOT $ 31,173

2™ De-scope 8" CONTRACT EXTENSION (OPTION 5) | $ 248,246

TOTAL
2" De-scope 8™ Contract Extension (Option Month 6)
01 December 2011 — 31 December 2011

CLIN DESCRIPTION UNIT TOTAL
5001 | SECURITY FORCE SERVICES LOT $ 195,011
5002 | EMERGENCY DISPATCH OFFICE (EDO) LOT $ 23,180
5003 | BADGE AND PASS OFFICE LT $ 0
5004 | LOCKSMITH SERVICES LOT $ 9,596
5007 | PERSONNEL SECURITY LOT $ 0
5015 | IDIQ (Canine & Lenel) LOT $ 31,915

2" De-scope 8" CONTRACT EXTENSION (OPTION 6) $ 259,703

TOTAL

D.

The total potential value for the sustaining effort of this Order is hereby decreased by

$176,580 (thru 12/31/11) from $20,489,325.59 to $20,312,745.59 with the IDIQ maximum
value remaining at $10M for a grand total potential value of $30,312,745.59.

E.

All other terms and conditions remain unchanged.

F. This modification represents a full and equitable adjustment for the changes set forth herein.

CONTRACT TABULATION
Current Firm Funding
Fixed Price
Original Award $1,548,233.00 $282,195.37
Modification Nos. 1-73 $15,576,645.59 $15,576,645.59
Modification No. 74 Ext 7 Option 1 $631,129.00 $631,129.00
Modification No.75 Options 2-4 $934,706.00 $0.00
Modification No. 76 (Incr. Funding) $0.00 $644,160.00
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Modification No. 77 (Descope ISSO/RSA) -26,258.00 0.00
Modification No. 78 (New CBA) 0.00 0.00
Modification No. 79 (Incr. Funding) 0.00 132,144.00
Modification No. 80 (Ext 8 Options 1 & 2) $2,450,732.00 172,144.00
Modification No. 81 (Incr. Funding) 0.00 610,000.00
Modification No. 82(Descope) ($169,921.00) 0.00
Modification No. 83 (Incr. Funding) 0.00 $24,648.00
Modification No. 84 (Incr. Funding) 0.00 145,000.00
Modification No. 85 (2" Descope of 8" Ext) ($98,555.00) 0.00
Total Contract Value $19,298,478.59 $17,935,870.59
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ATTACHMENT A

STATEMENT OF WORK

1.0 GENERAL SCOPE

The Contractor shall provide a comprehensive security services program, as described herein, at the
Langley Research Center (LaRC). Support includes security force services, operation of the
Emergency Dispatch Office (EDO), locksmith services, classified information security, and classified
Information System Security (ISS).

The Contractor shall provide all resources, except as may be expressly stated in this contract as
furnished by the Government, necessary and incidental to provide performance based security services
in accordance with the requirements specified through Contract Line Item Numbers (CLIN) herein. The
Contractor shall maintain insurance coverage adequate to protect against legal liability inherent in a
security services contract of this magnitude and shall provide proof of insurance upon the request of the
Contracting Officer. The Contractor is assigned full responsibility for quality performance. Performance
standards are identified. Successful completion of the performance required, in accordance with the
standards provided, constitutes successful contract completion for Government acceptance of security
services.

The requested information for NASA publications, regulations, may be obtained from NASA HQ'’s online
website at http://nodis.hg.nasa.gov.

2.0 GENERAL REQUIREMENTS

Services and products required under this contract shall be provided on-site at the Langley Research
Center and at leased property located adjacent to the Center.

The nature of the security mission requires that the Contractor ensure continuous security services
even in the event of work stoppage or labor strike.

The Contractor shall conduct a thorough pre-employment investigation on its employees. All
employees shall be U.S. citizens eligible for clearances at least at the SECRET level. A TOP SECRET
clearance is required for positions so identified. The Contractor must comply with the provisions of the
National Industrial Security Program Operating Manual. The Contractor shall submit a clearance
visitation letter to the Government indicating the employee’s level of security clearance and the date of
the last investigation. Upon receipt of the clearance verification, the employee will be eligible to work
on this contract and a duty entry date may be established.

The Contractor shall provide management to manage the services provided by its personnel.

NASA Special Agents will provide training required for the services required and/or for maintaining
existing skills of contractor personnel.

Contractor personnel shall execute non-disclosure statements affirming that they will not disclose
Privacy Act or other sensitive information. All official records maintained by the Contractor shall be
filed, retained, and disposed of in accordance with NPD 1440.6, NASA Records Management, NPG
1441.1, NASA Records Retention Schedules and LAPD 1440.6, Records Management Program.
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All Contractor personnel shall identify themselves as such when answering or making telephone calls
and sending emails. The Government will provide all contractor personnel with a LaRC Contractor
Employee Badge, which shall be prominently displayed at all times while performing duties under the
contract.

The Contractor shall establish and maintain a current and effective system of work control and
scheduling, customer support, and problem follow-up and resolution. The Contractor shall develop,
maintain, and follow internal operating procedures. These procedures shall be submitted to the
Contracting Officer for review and approval. The Contractor shall modify its procedures as necessary
to comply with changes in NASA policies and procedures.

The Contractor shall develop and provide a drug-screening program for its contract employees, which
require initial testing prior to hiring, and testing for cause. Incumbent personnel shall undergo re-testing
annually and for cause. The passing of an initial and random drug screening shall be a condition of
employment and passing an annual drug test or testing for cause is a condition of retention.

The Contractor will screen company recruits and applicants by conducting personal interviews,
conducting background checks covering the last five years, examining individual employment histories,
verifying educational credentials, obtaining fingerprints for security clearances, and conducting a driving
records check.

Standards of Conduct

The Contractor shall be responsible for maintaining satisfactory employee conduct, integrity,
appearance and competency. The Contractor shall be responsible for initiating and administering any
disciplinary action to its employees, as may be necessary. Upon any conviction of Domestic Violence
any employee whose position requires the carrying of a firearm will no longer be authorized to carry the
firearm. Each Contractor employee shall to adhere to standards of conduct that reflect credit on
themselves, their employer, NASA and the Federal Government.

Failure of any Contractor employee to comply with the provisions and requirements of Langley Policy
Directive 1680.1, NPG 2810.1 and references contained therein, governing the conduct of individuals
on the Langley Research Center may be grounds for immediate removal from performing work under
this contract. The referenced documents may be obtained at:
http://nodis3.gsfc.nasa.gov/library/main_lib.html. Neglect of duties shall not be condoned. This
includes, but is not limited to, sleeping, listening to unauthorized electronic devices, watching television,
reading books, newspapers and other material not connected with official duties, misuse of
Government Property, unreasonable delays or failure to carry out assigned tasks, conducting personal
affairs during duty hours, and refusing to render assistance or cooperate in upholding the intent of the
worksite security or failure to cooperate in quality assurance and/or safety inspections or other
investigations conducted by the Government.

The contractor shall ensure that all personnel comply with Contractor Standard Operating Procedures,
Operational Procedures, Langley Policy Directives, NASA Policy Directives and NASA Procedures and
Guidelines, Special Government Instructions, and the Privacy Act of 1974.

3.0 [INFORMATION TECHNOLOGY REQUIREMENTS

NASA will furnish all computer equipment and software (such as desktop computers and office
software) for use on this contract and shall provide system administration and end user support for the
systems. Any other specialized software, hardware, and equipment provided by the Government will
be specified in the SOW or in the list of installation-provided property.
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The Contractor shall operate information systems provided by NASA to support requirements of this
SOW. The maintenance of software versions and hardware specifications will be provided by NASA in
accordance with NASA Langley standards and schedules as implemented under the ODIN
(Outsourcing the Desktop Initiative in NASA) contract (http://www.odinlarc.com). Use of the LaRC
telephone, network, and email systems are for official use only, with limited exceptions as permitted as
defined in LAPD 2810.1, Appropriate Use of Langley Research Center Information Technology
Resources. There is no expectation of privacy on any of these systems. All systems used by the
contractor shall meet the security requirements of NPG 2810.1, Security of Information Technology,
and LAPD 2810.2, Minimum Information Technology Security Requirements for LaRCNET.

4.0 EQUIPMENT

The Contractor shall provide and maintain an adequate number of working vehicles required to perform
all the requirements of this Statement of Work. Use of Contractor vehicles on the LaRC shall be
subject to Commonwealth of Virginia and LaRC Vehicle Regulations. All patrol vehicles shall be four-
door, SUV type [Mod 3,11/26/02] , and shall be clearly marked on both sides with a distinctive insignia
approved by the NASA Langley Chief of Security. All vehicles shall be identically painted white. The
Contractor shall install permanent emergency and security electronic light bars, and other emergency
lighting equipment, sirens, public address systems, handheld or fixed searchlight, and fire
extinguishers. Communication radios will be provided by the Government and installed by the
Contractor. The Government will provide fuel for the patrol vehicles; maintenance for the patrol
vehicles will be the responsibility of the Contractor.

The Contractor will be provided portable and mobile radios as Installation Accountable Government
Property (IAGP). The Government will provide radio-charging units. The Government will provide the
maintenance and repair for these units. The Contractor shall be limited to the use of government
approved and provided radios only. The Contractor shall use only established and licensed approved
radio frequencies. The Contractor shall install closed circuit TV cameras, with video and audio
recording capability, equipment in the Contractor provided patrol vehicles.

The Contractor shall use the existing assigned radio frequencies and shall be responsible for providing
efficient communications on these communication functions. These frequencies are jointly used by the
LaRC civil service work force. The Contractor shall effectively establish and professionally accomplish
routine and emergency communications.

The potential exists for the Contractor to use collapsible batons, OC spray, and handcuffs with holders.
In addition to the Installation Accountable Government Property provided in Attachment C and C1, the
Government will provide collapsible batons, and handcuffs upon authorization by Langley Center
management.

5.0 KEY PERSONNEL

The Contractor shall provide key personnel for the following functions: Contract Management, and
Security Force Lead.
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6.0 UNIFORMS

The company shall provide uniforms a no cost to the officers. Further, the company should provide
replacement uniforms at no cost to the officers, as often as is required to ensure the officers look neat
and presentable. The uniforms shall be made of quality fabric and construction, and the company
should tailor each uniform to ensure proper fit. The company should have a large enough inventory of
uniforms to quickly replace any uniform element, and the company shall provide color prints or
photograph of the typical uniform styles to the government. Security Force personnel uniforms shall not
be easily confused with those of state and local law enforcement officers. Basic uniform element
should consist of at least the following minimum items:

Uniform shirts (5 each)
Uniform shirt tie (1 each)
Trousers with stripe (3 each)
Garrison belt (1 each)

Flash light holder (1 each)
Whistle hook chain (1 each)
Hat with badge (I each)

Breast badge (1 each)

Hat rain cover (1 each)

10. Black combat sweater (1 each)
11. Shoes (1 pair)

12. Parka (1 each)

13. Raincoat, Yellow (1 each)

14. Other items as presented by the contractor and approved by the government

CONOOOAWN =

The Security Office Chief, or designee, shall approve basic uniform components, accoutrements,
patches, and shields, prior to contract start.

The Contractor shall issue uniforms to the Security Force Lead, Shift Supervisors, Dispatchers,
Security Officers, and Locksmith. Uniforms shall be clean, pressed, properly sized and fitted, and
present an overall appearance of professionalism that avoids a negative perception by the public.
Designated contractor personnel shall perform their duties in contractor provided uniforms as approved
by the Government.

7.0 MANDATORY DIRECTIVES

The Contractor shall ensure services provided comply or exceed the requirements of applicable federal,
NASA, LaRC, and state laws, policies and regulations.

8.0 CONTRACT LINE ITEM NUMBER (CLINs)
CLIN 1: Security Force Services

The Contractor shall provide security force services to effectively minimize personnel injury or loss of
life, damage, loss, or destruction of property or information and disruption of operations on LaRC.
Security Officers will be trained to NASA standards by the Office of Security Services and certified for
duty at NASA by the LaRC Chief of Security. No additional training or certification will be substituted. In
addition, each officer must be a high school graduate or possess an accredited General Education
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Development (GED) certificate or higher. Each officer must possess a valid motor vehicle driver’s
license. Physical fitness shall be evidenced by a report of medical examination conducted immediately
before the individuals assignment to duty and thereafter, on an annual basis. Examinations will be
provided under the NASA Langley Occupational Health Program. The Contractor shall submit its
annual physical fitness requirements to the Contracting Officer for approval.

The Contractor shall ensure that a qualified Security Shift Supervisor and Emergency Dispatcher are on
duty at all times. Security Shift Supervisors shall conduct an informal “guard-mount” at the start of each
shift for all security officers during which relief personnel shall assemble for inspection, arming,
announcements, and a general transfer of information from one shift's personnel to the next.
Deficiencies noted during the daily inspection of the officer’s appearance will be documented on a
uniform violation report.

Each Security Officer assigned to fixed posts or roving patrols shall comply with the following: maintain
capability of communications with the Emergency Dispatch Office, recognize and check for various
identification, and complete all required reports, forms, and other documentation in accordance with
established orders and procedures for submission to supervisory personnel at the end of each shift.
Services to be provided include, but are not limited to:

1. Enforce LaRC Traffic Management Program, to include the use of speed radar, monitoring parking
areas to ensure vehicles are properly parked and emergency lanes are unobstructed; other traffic
control as required, traffic control for fire and other emergency conditions; and pursue, engage and
issue citations to violators, investigate traffic accidents and maintain records. Complete detailed
accident reports. Radar checkpoints shall be set up on at least a biweekly basis for a minimum
duration of one hour. Citations shall be processed within 2 workdays of receipt.

2. At the direction of the Government, conduct periodic, random vehicle inspections of Government,
contractor, and privately owned vehicles, entering, leaving, or traversing the Center.

3. Provide a minimum patrol staff as follows for Force Protection Condition Normal:

a. Monday — Friday 0600-2400 hrs: 1 Security Patrol Supervisor, 2 mobile patrols
b. Monday — Friday 2400-0600 hrs: 1 Security Patrol Supervisor, 1 Mobile Patrol
c. Saturday, Sunday, Federal Holidays 24 hours: 1 Security Patrol Supervisor, 1 Mobile Patrol

4. Inspect road conditions, traffic signs, zoned areas, parking areas, street, parking lot and building
lighting, traffic conditions, or other conditions that could damage or hamper the mission of the LaRC
and submit condition reports for corrective action to the LaRC Security Office (SO).

5. Conduct random inspections and observations daily in and about Center buildings and facilities

using vehicle and foot patrols. Base patrol priorities on risk, threat, vulnerability and experience

requirements. Priority shall be placed on designated NASA Resource Protection (NRP) and

Mission Essential Infrastructure (MEI) facilities and other approved active secure areas.

Inspections of NRP/MEI shall be once per patrol shift. Random inspections of non-critical facilities

are also required. The Government will publish and maintain a critical facility list. Upon award of

this contract, the Government will provide a critical facility listing consisting of approximately 35

facilities. Key facilities are provided at Exhibit E.

Conduct perimeter checks once per patrol shift.

Conduct perimeter fence inspections at least once per week. Record time, date and results of

inspections. Plan and conduct a minimum of one full-scale security response exercise each year.

The exercise shall build on lessons learned during quarterly tabletop exercises and coordinate

efforts of all emergency response agencies including fire, medical, security, and public affairs.

8. Conduct welfare checks of employees and other personnel authorized to work after normal duty
hours.

9. Provide patrol coverage for the inspection and reporting of unsecured and hazardous conditions of
gates, buildings, offices, and unsafe grounds.

10. During random building inspections, check all security containers, secured areas and doors to
ensure they are locked in accordance with current procedures for protecting classified and sensitive

N
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11.
12.

13.

14.

15.

16.

17

18.

19.

20.

21.

unclassified information and material. Inspect premises for improperly secured classified and
controlled information or material.

Conduct security checks of closed, limited, or restricted areas on a non-predictable basis.

Respond to requests for assistance (e.g. lockouts, traffic control). Respond to lock/uniock requests
within 15 minutes. (Emergency situations or operational requirements may delay the services).
Respond to intrusion detection alarms, duress alarms, fire alarms, motor vehicle or industrial
accidents, bomb threat emergencies, trespassing or other security incidents.

Respond to reports of violations of NASA or LaRC security policies or procedures, and other
incidents. Immediately apprise the SO of any time sensitive or emergency response situations that
require SO attention or oversight. Security Officers shall conduct detailed preliminary investigations
on the reported day and submit a detailed and accurate preliminary Incident Report by the start of
the next workday. Provide a written report of all security and security related incidents within 24
hours of occurrence, making immediate notifications as appropriate. Review for accuracy,
completeness, and grammar before submittal to the Government.

Provide motorist assistance services to LaRC employees within the LaRC boundaries, i.e., jump-
starts, unlock vehicles.

Conduct routine investigations of actual or suspected violations of NASA or LaRC security policies
or procedures in areas under the responsibility of the LaRC Security Office. . Conduct investigations
to include gathering information, interviewing suspects and witnesses, taking statements,
safeguarding evidence and preparing reports of investigation (ROI). Collect, evaluate, and analyze
investigative information gathered. Protect, store, safeguard, and maintain chain of custody over
items of evidence. Testify in courts or other appropriate forums regarding investigations.

The response time to incidents of intrusion alarms in NRP/MEI designated facilities is within 3
minutes. Respond to the scene of alarm conditions, hazardous conditions, or emergency
conditions within 5 minutes on the West side of Langley Research Center. Respond to incidents at
NASA facilities on Langley Air Force Base (East Side facilities) within 10 minutes for emergencies
and 15 minutes for routine non-emergencies.

Control access to incident scenes involving safety, fire, workplace violence, natural disaster or other
emergencies as directed by the SO. Assume on site incident command unless relieved by the
Chief of Security or designee for those incidents under the control of the Chief, LaRC Security as
defined in the LaRC Emergency Plan. The Contractor shall serve as the SO representative,
providing necessary interface with the LAFB, the City of Hampton, NASA Fire Chief, the FBI, or
other mutual aid forces to handle the emergency in an efficient manner. The contractor has the
authority and responsibility to identify and request the use of any service, equipment, or assistance
at LaRC that might be required to reduce the impact of an emergency. The Contractor shall
recommend to the LaRC Security Chief when the area may be declared cleared. The Contractor
shall coordinate and recommend security-related revisions to the LaRC Emergency Plan.

The Contractor shall plan and conduct emergency response drills and tabletop exercises involving
the various scenarios falling under the purview of SO, such as bomb threats, terrorist incidents,
demonstrations, and workplace violence. These exercises will be conducted as often as required to
maintain required SO and LaRC incident readiness, but not less than once per quarter. In
emergency incidents under the purview of another agency, where SO is a supporting agency, the
contract security force shall respond to the requirements of the on-scene commander of the
controlling authority (e.g., the LaRC Fire Chief) in accordance with guidance found in the LaRC
Emergency Plan.

Direct, control and monitor vehicle and personnel entry and exit from LaRC at the Main Gate 24
hours per day, 7 days per week, and at the Wythe Creek Gate, Monday through Friday, excluding
holidays, during the hours of 5:45 a.m. to 6:15 p.m. The Contractor shall ensure an expeditious
entrance and exit flow during peak traffic periods. The contractor shall staff posts continuously and
provide access control; deter/report unauthorized personnel or vehicular entry. [Mod 1, dated
10/15/02]

Provide raising and lowering of flags, for three flag poles located at Building 1219, in accordance
with established flag protocol. Provide inspection and coordinate repairs and replacement of flags
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22,
23
24,
25.
26.
27.
28.
29.
30.
31.
32.

33.
34.

35.

with the SO. The Contractor shall ensure that the flags are appropriately lighted during the hours of
darkness.

Issue visitor badges after normal duty hours of operation for the Badge and Pass Office (BPO) on
an as needed basis.

Escort law enforcement personnel serving warrants, and other legal documents, to LaRC Office of
Chief Counsel (OCC) when required.

Check aircraft parked at LaRC aviation facilities every four hours during non-duty hours.

Provide protective services to personnel visiting LaRC when directed by the LaRC Chief of Security.
Provide escort to perimeter gates for personnel who have been directed to leave the Center, e.g.
terminated employees.

Maintain the Center’s Lost and Found Storage for items with an unidentifiable owner brought to the
Security Force if the owner cannot be identified.

Coordinate with local animal control authorities for unleashed animals that become injured,
entrapped, or become a nuisance or hazard to Center employees or operations.

Place and remove barriers for traffic control for special non-emergency and emergency conditions.
Escort ambulance and fire runs on Center.

Conduct an annual perimeter fence survey of the entire fence line. Ensure the fence, gates, fabric,
barbed wire, and support poles are in good working order and not in need of repair. All findings
shall be documented in the survey report.

Provide officers who present a professional appearance and conduct themselves in a professional
manner, using tact, courtesy and diplomacy at all times.

Develop a Security Plan and Traffic Control Plan for each Special Event held at the LaRC.
Develop and maintain current emergency response procedures and plans for counter-terrorist
operations, weapons of mass destruction, intrusion alarm response, natural disasters, work
stoppages or walkouts, riots and civil disturbances, and other situations that require significant
involvement of security and law enforcement forces. Prior to implementation, the LaRC Chief of
Security shall approve response procedures.

As directed by the LaRC Chief of Security, establish and implement random security measures
during periods of increased threat. Random security measures may include but are not limited to
vehicle inspections, inspections of deliveries, conducting ID checks, increasing patrol surveillance,
securing unoccupied buildings, establishing checkpoints, blocking access to sensitive areas and
facilities, erecting barricades, and inspecting parcels and packages.

Records: Maintain the following records in accordance with the Privacy Act of 1974, and other
applicable NASA and Federal regulations.

1.
2
3.

Investigation Records to include Incident reports and Investigative reports.

Traffic Accident Reports/Records.

Traffic Violation Notice Records to include traffic violation notices issued, traffic violation notice
point assessment pending, traffic violation notice point assessments issued and suspension list.

Performance Standards: Perform Security Force Services in accordance with NASA policy,
referenced documents, and technical direction and requirements defined above and standards
identified below:

i ol

o

o ~

Compliance with the requirements of the SOW, NASA policy, or technical direction.

Zero incidents of intentional misconduct, abusing or operating outside of authority.

Zero incidents of unprofessional customer interface resulting in a substantiated/validated complaint.
Zero incidents of falsification of reports or other records.

Zero incidents of failure to provide COTR with immediate notification of serious/significant incident
taking place on the LaRC.

Zero incidents of accident resulting from negligence or carelessness and no accidental firearm
discharge.

Response to incidents/alarms within the required response times.

Zero incidents of failure to respond or inexcusable late response to a call for service assistance.
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9. Zero incidents of unauthorized release or disclosure of records data.

10. Facility access limited to authorized individuals; zero incidents of access being granted to
unauthorized individuals.

11. Facility security checks completed as required.

12. Services provided when requested and appropriate information is received.

13. Coordination with appropriate authorities/agencies as required.

Security Officer Training Program

The NASA Office of Security Services will administer security officer training and certify security officers
for duty once weapons qualification and certification is complete and following an approved period of on
the job training.

Supervisor Training:
The Contractor shall establish supervisory procedures that ensure:

Accident and incident reports are reviewed for accuracy, completeness, proper grammar and timely
submission.

Officer uniforms and equipment are inspected, and deficiencies corrected, prior to posting on duty.

Officers are counseled in writing for performance deficiencies, absenteeism, legitimate customer
complaints, or any failure to comply with special orders or standard operating procedures.

Unannounced inspections of evening and night shift personnel are conducted at least once each week
by a designated contractor management official, the results of which shall be documented in writing and
provided to the Security Office at the start of the next duty day.

Fire, safety, and security hazards are properly documented and reported to the Security Office.

Firearms Training: The COTR will nominate a NASA Special Agent as firearms instructor for approval
by the LaRC Chief of Security. The nominee shall be knowledgeable of the rules of firearm safety and
the content of NPG 1620.1, Security Procedures and Guidelines. Training and certification shall be
compliant with NASA Procedures and Guidance 1620.1A.

Personnel authorized to carry firearms must certify in writing that they have not been convicted of a
misdemeanor crime of domestic violence as described in 18 USC 922(d)(9). Such certification must be
executed prior to the receipt of a NASA Form 699B, Certificate to Carry Firearms. A copy of this
statement must be kept in the employees training record.

Patrol Supervisors shall be qualified on the 12-gauge slide action shotgun. This weapon is authorized
for animal control (rabid animals) or duties at higher threat conditions as directed by the Government.

The use of personal weapons or ammunition by the security force is strictly prohibited.

Intermediate Use of Force: The COTR will certify Security Officers in the use and application of
Oleoresin Capsicum (OC) aerosol sprays. Personnel not certified by the COTR will not carry or use OS
spray.

L71082D
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The COTR will certify Security Officers in the use of collapsible batons and in the use of handcuffs.

Training Records: The Contractor shall make available to the Government the following training
record information on each Security Force member: complete history of all job related training and
certifications, written test results, Annual physical fitness qualifications/test results, and written test
results for each Weapons Qualification and Re-qualification completed.

Firearms: The Government shall provide a sufficient number of firearms to arm all on-duty personnel
and a sufficient number of firearms shall be available to arm additional personnel, if required. Each
Security Officer shall be assigned a dedicated firearm and must qualify and be certified on their
assigned firearm. The firearms shall be inspected annually by a Contractor supplied qualified gunsmith
and repaired as required. The Contractor shall document its annual inspection. The Contractor shall
conduct a quarterly inventory to document accountability of all firearms and provide a written report to
the LaRC Chief of Security on the results of the inventory. The Contractor shall provide ammunition for
on-duty firearms and for qualification purposes. Firearms are to be kept clean and in serviceable
condition at all times. Firearms shall be secured at all times. Firearms and ammunition shall not be
removed from the Center by off duty officers.

CLIN 2: Emergency Dispatch Office (EDO)

The EDO is the central control, communication, and dispatch center for all life threatening emergencies
(e.g. fire, rescue, and security), alarms, and non-emergency activities. The EDO dispatchers’ areas of
responsibility include the following dispatch functions and procedures: medical, fire, security, and local
hazard alarm responses, telephone and 911 call responses and dispatches, and effective
communications on the radio and paging systems. The Contractor shall provide trained and certified
personnel to operate the EDO. Personnel shall be registered Central Station Dispatchers by the
Commonwealth of Virginia Department of Criminal Justice Services. Forty (40) hours of Emergency
dispatch training is the minimum required for Contractor personnel prior to assuming the position of
Emergency Dispatcher. The Contractor shall provide sixteen (16) hours of refresher training annually.
Personnel must possess a SECRET clearance. The Contractor shall staff and operate the EDO
twenty-four (24) hours a day, seven (7) days a week with sufficient resources to respond to any
emergency situation. The EDO contains emergency and administrative phones, access control
systems, fire and security alarm systems, Closed Circuit Television (CCTV) systems, 2 way radio base
stations with multi-net capabilities, and CCTV recording and voice recording systems. The Contractor
shall maintain and update, as required, written desk procedures for the proper operation of all
equipment. Procedures shall be written and maintained that direct the appropriate responses to
emergency and routine incidents. The Contractor shall provide surveillance of the government
furnished equipment and systems in the EDO for the purpose of dispatching emergency response
personnel to Center emergencies. Dispatchers shall operate communications networks and other
automated reporting systems for required services while maintaining continuous and direct
communications with Hampton Fire Department, Langley Air Force Base Security Operations, and
federal, state, and local emergency and law enforcement to ensure prompt and efficient response to
incidents and emergency situations when jurisdictions external to the LaRC are involved. The
Contractor shall:

1. Receive, process, and properly respond to operational or emergency situations and to all intrusion
or fire alarms.

2. Initiate and direct real time responses to routine operational or emergency situations.

3. Monitor security and fire alarm panels; dispatch fire, security (roving patrols), medical personnel
and other emergency response personnel as required in the performance of routine duties and
emergencies.
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10.
T
12.

13.

14.
15.
16.

L
18.

19.

Operate the telephone communications system installed in the EDO and maintain a log of all
incoming/outgoing telephone and radio call list.

Monitor all security/fire/safety radio transmissions to ensure proper radio procedures.

Monitor the weather, notifying the NASA Emergency Preparedness Officer and the NASA Fire Chief
upon receipt of severe weather warnings.

Provide Security Forces, specifically the On-Scene Commanders, with updated information vital to
decision making.

Dispatch appropriate personnel in response to alarms. Document activities and ensure alarm
systems are reset after each alarm has been resolved and cleared.

Monitor all alarm notification annunciation systems and respond by dispatching appropriate
response personnel within 35 seconds of receiving the alarm notification.

Notify key NASA Emergency Response personnel of significant emergency incidents utilizing the
existing personnel pager system and telephonically as required.

Notify handicapped personnel of emergency situations via a Government provided paging system,
via telephone or by dispatching Security Officers, as required.

Initiate emergency recall procedures as directed by the LaRC Emergency Preparedness Officer,
his/her designee, SO, or NASA Fire Chief.

Maintain a log and/or incident reports (e.g., Dispatch Logs/Blotters) of EDO activities in a database.
Record all responses to accidents, incidents, emergency situations, alarm activations and
responses, and system outages that impact the systems monitored in the EDO. Prepare a
synopsis of significant events for delivery to the SO at the start of each duty day. Dispatch
Logs/Blotters will document security officer patrol check-in times for facility checks and incidents.
Coordinate and request repair services for failed EDO monitoring and operations equipment.
Maintain intrusion detection systems (IDS) database.

Receive, receipt for, and store classified material as required during non-standard duty hours and
contact intended recipient as soon as practical.

Operate and monitor CCTV systems located in the EDO.

Review all emergency responses. Report and develop timelines of the emergency events, critique
emergency responses, and identify performance improvement areas for the dispatchers and first
responders.

During an emergency the EDO personnel may be required to take direction from the Emergency
Preparedness Officer, NASA Security Office or the NASA Fire Chief.

Records: Maintain Emergency Dispatch Logs in accordance with the Privacy Act of 1974, and other
applicable NASA/Federal regulations.

Performance Standard: Dispatch of appropriate response force within 35 seconds after EDO
notification. Phones shall be answered within 15 seconds of initial ring under non-emergency
conditions. Ensure complete audit trail of all security and emergency response actions. Logs, reports
and forms shall be concise, accurate, legible and submitted in a timely manner.

1.

2.
3.

Coordination with appropriate local, state and Federal authorities/agencies to ensure -appropriate
requests for support are initiated.

Monitoring of alarms systems and other security devices to ensure appropriate dispatch of assets.
Dispatch appropriate response to all reported incidents within the prescribed response time limits
listed above.
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CLIN 3 RESERVED

CLIN 4: Locksmith Services

The Contractor shall provide all the necessary resources to provide locksmith services and maintain the
LaRC key control program. The Contractor shall furnish, install, maintain, repair and rekey all
key/mechanical/electrical locks or cylinder cores. Evaluate/repair door locks, fabricate keys, and
maintain electronic and manual cipher locks. Install, maintain, repair, and change combinations for
mechanical and electronic combination locking mechanisms. The Contractor shall provide qualified
and skilled personnel with TOP SECRET security clearances for this service. Personnel performing
this function must have successfully completed an accredited master key system/locksmith course.

The Contractor is responsible for the replacement of government furnished equipment upon the
expiration of its useful life with equipment of equal or greater capability. In performing this service, the
Contractor shall:

1. Provide full service locksmith service during the core hours of 9:00 a.m. - 3:00 p.m., Monday
through Friday, excluding holidays.

2. Manage the Center lock system using Center unique Best locking system cores and associated
hardware.

3. Provide core installation, inspections, repair, re-keying, and related services to all LaRC locking
mechanisms, safes, and vaults, except card key systems, electric strikes, and door closers.

4. Maintain the existing key/lock automated record system database containing combination lock
issuance and return, combination change data and requirements, security container accountability,
key issuance and accountability. The Contractor shall be solely responsible for the accuracy and
currency of data entered to the key/lock record system.

5. Routine customer response time shall be within 16 duty hours from the initial time of the request for
service. Emergency situations may require response during non-duty hours.

6. Within 2 days after receipt of key request from SO, key(s) will be prepared and delivered to the
BPO for customer pickup.

7. Receive incoming calls requesting safe/combination changes; verify that requester is the approved

custodian; verify the security clearance level of the requestor.

Complete an annual validation of issued keys.

The Contractor shall ensure that all LaRC collateral classified documents and materials are stored

in GSA approved security containers or facilities approved by the LaRC Chief of Security.

10. The Contractor shall ensure the use of Standard Form 702 and Standard Form 700.

11. The LaRC Locksmith service provider will strictly manage the use of a master key system. A key
and lock inventory will be maintained which includes a complete and accurate list of the following:

©

Keys

Cores

Key Serial Numbers
Core Serial Numbers
Location of Cores
Location of Ciphers
Assigned users

@™m0 o000

12. Personnel authorized by the Contractor shall change and record locking device combination
changes under the following conditions:
a. Initial use of an approved container or combination lock used for the protection of classified
material.
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b. Termination or transfer of employment of any person having knowledge of the combination, or

when the clearance granted to any such person has been withdrawn, suspended, or revoked.

c. Compromise or suspected compromise of a container or its combination, or discovery of a
container left unlocked and unattended.
d. Atleast every 12 months

Records: Maintain the following records: the Locksmith Work Log and Individual Key Receipts,
combination changes, individuals assigned custody of classified material storage devices, and
associated documentation sufficient to ensure compliance with applicable Federal/NASA/LaRC
regulations, policies and procedures.

Performance Standards: Routine service requests satisfied in 16 duty hours, emergency requests for
services shall be completed as soon as practical, keys prepared within 2 days. Maintain accurate and
complete locksmith records. Currency in required combination changes.

CLIN 5: RESERVED
CLIN 6: RESERVED
CLINT7: RESERVED
CLIN 8: RESERVED
CLIN 9: RESERVED

CLIN 15: Special Ordering of Security Services and Equipment

Design Reviews: Services to review proposed building modifications, new construction projects, and
facility renovations to ensure appropriate and adequate physical security requirements are addressed

The maximum order amount for IDIQ for the life of the contract is $10 Million ($2 Million per year).

L71082D
Modification No. 85/ CMM 98
Page 17 of 17



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1 CONFRAGT I LUE FASE-OF PARs

¥ | 2
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ, NO. 5. PROJECT NO. (If applicable)
000099 See Block 16C 4200381477
6. ISSUED BY CODE [1,nRC 7. ADMINISTERED BY (if other than item 6} CODE ‘LARC
NASA/Langley Research Center NASA/Langley Research Center
9B Langley Blvd., Bldg. 1195B 9B Langley Blwvd., Bldg. 11858
M/S 126 M/S 126
Hampton VA 23681-2199 Hampton VA 23681-2199

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) (x) 9A, AMENDMENT OF SOLICITATION NO,

CSC APPLIED TECHNNOLOGIES LLC

Lttn: NANCY ROCHE 9B. DATED (SEE ITEM 11)
6500 WEST FREEWAY STE 600
FORT WORTH TX 76116-2118

« |10A. MODIFICATION OF CONTRACT/ORDER NO.
GS07F0426M

L71082D
10B. DATED (SEE ITEM 13)
CODE FACILITY CODE 09/30/2002
1. THIS ITEM ONLY APPLIES TO Al LICITATION:
[[]The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers |_lis extended, []is not extended
Offers must acknowledge receipt of this amendment prier to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing
Items & and 15, and retumning copies of the amendment, (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. Ifby
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference
to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12 ACCOUNTING AND APPROPRIATION DATA (If required) Hot, Trercasss $166, 000,00
4200381477

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14,

_CHECKONE | 5 'gélg ECRHQEGE QI%R‘ER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
INT
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The modification supercedes the email notification (Subject: Continuing Resolution Funding
for L-71082D) dated March 18, 2011.

The purpose of modification 86 (system generated 99) to contract L-71082D under GSA
Schedule GS-07F-0426M is to provide incremental funding in the amount of $166,000.
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A. Item 3, Limitation of Funds, Paragraph (a) and (c)(1) are hereby replaced with the following to
reflect a total funding increase of $166,000 from $17,935,870.59 to $18,101,870.59.

3. LIMITATION OF FUNDS (FIXED-PRICE CONTRACT)(NASA 1852.232-77 (MAR 1989)
(a) This contract is currently funded in the amount of $18,101,870.59.
(e)(1) Funds presently allotted to this contract will cover the work to be performed
through April 8, 2011.
B. The current Order value remains unchanged at $19,298,478.59.

C. All other terms and conditions remain unchanged.

CONTRACT TABULATION
Current Firm Funding
Fixed Price
Original Award $1,548,233.00 $282,195.37
Modification Nos. 1-73 $15,576,645.59 $15,576,645.59
Modification No. 74 Ext 7 Option 1 $631,129.00 $631,129.00
Modification No.75 Options 2-4 $934,706.00 $0.00
Modification No. 76 (Incr. Funding) $0.00 $644,160.00
Modification No. 77 (Descope ISSO/RSA) -26,258.00 0.00
Modification No. 78 (New CBA) 0.00 0.00
Modification No. 79 (Incr. Funding) 0.00 132,144.00
Modification No. 80 (Ext 8 Options 1 & 2) $2,450,732.00 172,144.00
Modification No. 81 (Incr. Funding) 0.00 610,000.00
Modification No. 82(Descope) ($169,921.00) . 0.00
Modification No. 83 (Incr. Funding) 0.00 $24,648.00
Modification No. 84 (Incr. Funding) 0.00 145,000.00
Modification No. 85 (2™ Descope of 8" Ext) ($98,555.00) 0.00
Modification No. 86 (Incr. Funding) 0.00 166,000.00
Total Contract Value $19,298,478.59 $18,101,870.59
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L71082D

Modification No. 86 / CMM 99




T CONTRACT 1D CODE PARGE OF PAGE

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT i e = = oEs
1 7

2 AMEHNDMENTMODIFICATION NO 3 EFFECTIVE DATE 4 REQUISITIDWFURCHASE REQ NO 5 PROJECT NG. (i applicable;
005100 See Biock 16C N/A
8 ISSUED BY COBE |1 AR 7 ALMINISTERED BY (¥ other than fem 6) COBE npc
HASA/La MRSA/Langley Research Center
9B Lang 1958 98 Tangley Blvd., Bldg. 11G83D
M/3 126 M/S 126
Hampton VA 2368 .25 Hampton VA 232681-21%9%
5 NAME AND ADURESS OF CONTRACTOR fo, shest, cowty, State and ZiF Cotls) (xy |2 AMESDMENT OF SOLICITATION NO.

T8¢ APPLIED TECHENOLOGIES LLC
Ttn: NANCY ROCHE

500 WEST FREEWAY STE 600
FORT WORTE TH 761le-211#

0

9B, DATED (80E ITEM 11]

oo

&

o

. 10A MODFICATION OF CONTRACTIORDER NG
® ST rG4dzeM

L710820
108, DATED (SEE(TEM 13
COnE FACRITY COBE 69/3672002
i1 YIS TTEM GREY APPLIES T AMENDMENTS OF SULIETTATIONS
he ahove numbered soicitation is amended as sel forth in item 14 The hour and date specified for receipt of Offers is extended, [ s not extended

©ffers must ackrowledge receipt of this smendment prior to the hour and daté specified in the solicitation or as amengded, by one of the foliowing methods: {a) By completing
ltams & and 15, and relurning sopies of the amendment; (5] By ackaowledging receipt of this amendemart on each copy of the offer submitted; o {c) By
separate letter of ielegram which includes 2 reference to the solictation and amandment aumbers. FAILLRE OF YOUR ACKNOWLEDGEMENT TO BE HECEWVED AT
THE PLACE DESIGNATED FOR THE RECEIRT OF OFFERS FRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT I REJECTION OF YOUR GFFER by
virtua of this amendment you desire to change an offer already submitled, such change may be made by telegrem of lstter, provided each felegram or teftar makes references
ta the soficitation and this amendment, and is received prior 1o the opening hour and date specified

12, AGCOUNTING AND APPROPRIATION DATA (i requirsd) Net Tnorease:® 580,428,500
H/A

43, THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. 1T MEDIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN iTEM 4.

CHECH ONE | A ThiS CHANGE DRDER 16 1SSUED PURSUANT TO: (Specify authonty) THE CHANGES SET FORTH INTER 14 ARE MADE 1N THE CONTRACT
ORDER NG IR FTEM 1A,

B. THE ABOVE NUMBERED CONTRACTIORDER 1S MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such a8 changes in paying office,
appropration date, efe.) SET FORTH IN ITEM 14, PURSUANT T THE AUTHORITY OF PAR 43.103(b)

Y ST ENERTA FEREEMERT 18 ENTEAED TNTS PURSUANT TC AUTRORITY OF
b 1852 ,237-77 Limitation of Funds {Fized Price Contract) [MAR 1489)

O THER Tipaciy e of modleation and suthariy]

£ IMPORTANT: Contractor s ot Vs reguired 1o sign this document and retumn 2 copies o e issang ofice

14 DESCRIPTION OF AMENDMENTRODIFICATION (Crganired by UCF section beadings, including soliptationdcontract sab}éd matier whare feasible)
This medification supercedes the smail notification (Subject: Continuing Resolution

Funding for L-7108200 dated April 11, 2011.

~

n 87 (system generated 100} to contract L-710820 undexr GSA
4

o provide incremental funding in the amount of 352,

Exept as provided herein, all tenms and condiions of the ducument referenced n fieme §4 or 104, as harstofors changed, remaing unchanged and in Tl force and st

154, NAME AND TITLE OF SIGNER (Type or pird} TEA MAME AN TITLE OF CONTRACTING OEFIGER Type or prinl

BF AMERIGA EC. DATE SIGNED

188 CONTRACTORIGFFERGR 160, BATE SHENED %:V\‘!TE

Avmbal, (D .Coni | iy

(Signaies of persen sitherized o &g [ (signatink of Cortresiing Offosr)

SEN TRAGO1-1ER-A070 STARDARD FORM 20 (BEY. 10-83;

Sravicnss sdifion urisable Fragorited by GEA
FARE (48 CFR) 53343




A. ltem 3, Limitation of Funds, Paragraph (a) and (c)(1) are hereby replaced with the foliowing to
reflect a total funding increase of $52,428 from $18,101,870.59 to $18,154,298.58.

3. LIMITATION OF FUNDS (FIXED-PRICE CONTRACT)(NASA 1852.232-77 (MAR 1989)

8. The current Order value remains unchanged at $19,298,478.59.

(a) This contract is currently funded in the amount of $18,154,298.59.

(c}(1) Funds presently allotted to this contract will cover the work fo be performed

through Aprit 15, 2011,

C. All other terms and conditions remain unchanged.

CONTRACT TABULATION
Current Firm Funding
Fixed Price
Qriginal Award $1,548,233.00 $282,185.37

Modification Nos. 1-73 $15,576,645.59 $15,576,645.59
Modification No. 74 Ext 7 Option 1 $631,129.00 $631,129.00
Madification No.75 Options 2-4 $934,706.00 $0.00
Modification No. 76 (Incr. Funding) $0.00 $644,160.00
Modification No. 77 (Descope ISSO/RSA) -26,258.00 0.00
Modification No, 78 (New CBA) 0.00 0.00
Modification No. 79 (Incr. Funding) 0.00 132,144.00
Modification No. 80 (Ext 8 Options 1 & 2) $2.450,732.00 172,144.00
Modification No. 81 (Incr. Funding) 0.00 610,000.00
Modification No. 82{Descope) ($169,921.00) 0.00 |
Modification No. 83 (Incr. Funding) 0.00 $24,648.00
Modification No. 84 (incr. Funding) 0.00 145,000.00
Modification No. 85 (2" Descope of 8" Ext) ($98,555.00) 0.00
Modification No. 86 (Incr. Funding) 0.00 166,000.00
A Modification No- 87 (ner-Funding. e 00 2.428.0(

478,00
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A. Item 3, Limitation of Funds, Paragraph (a) and (c)(1) are hereby replaced with the following to
reflect a total funding increase of $270,790 from $18,154,298.59 to $18,425,088.59.

3. LIMITATION OF FUNDS (FIXED-PRICE CONTRACT)(NASA 1852.232-77 (MAR 1989)
(a) This contract is currently funded in the amount of $18,425,088.59.

(c)(1) Funds presently allotted to this contract will cover the work to be performed
through May 15, 2011.

B. The current Order value remains unchanged at $19,298,478.59.

C. All other terms and conditions remain unchanged.

CONTRACT TABULATION
Current Firm Funding
Fixed Price
Original Award $1,548,233.00 $282,195.37
Modification Nos. 1-73 $15,576,645.59 $15,576,645.59
Modification No. 74 Ext 7 Option 1 $631,129.00 $631,129.00
Modification No.75 Options 2-4 $934,706.00 $0.00
Modification No. 76 (Incr. Funding) $0.00 $644,160.00
Modification No. 77 (Descope ISSO/RSA) -26,258.00 0.00
Modification No. 78 (New CBA) 0.00 0.00
Modification No. 79 (Incr. Funding) 0.00 132,144.00
Modification No. 80 (Ext 8 Options 1 & 2) $2,450,732.00 172,144.00
Modification No. 81 (Incr. Funding) 0.00 610,000.00
Modification No. 82(Descope) ($169,921.00) 0.00
Modification No. 83 (Incr. Funding) 0.00 $24,648.00
Modification No. 84 (Incr. Funding) 0.00 145,000.00
Modification No. 85 (2™ Descope of 8" Ext) ($98,555.00) 0.00
Modification No. 86 (Incr. Funding) 0.00 166,000.00
Modification No. 87 (Incr. Funding) 0.00 52,428.00
Modification No. 88 (Incr. Funding) 0.00 270,790.00
Total Contract Value $19,298,478.59 $18,425,088.59
Page 2 of 2
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT B RGIRACT BLGORE RAGE TOF T

1| 2
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable)
000102 See Block 16C 4200389230
6. ISSUED BY CODE LARC 7. ADMINISTERED BY (If other than lfem 6) CODE |LARC
NASA/Langley Research Center NASA/Langley Research Center
9B Langley Blvd., Bldg. 1195B 9B Langley Blwvd., Bldg. 1195B
M/S 126 M/S 126
Hampton V& 23681-2199 Hampton VA 23681-2199
& NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Cade) (%) 9A. AMENDMENT OF SOLICITATION NO.
CSC APPLIED TECHNNOLOGIES LLC
Attn: NANCY ROCHE 9B. DATED (SEEITEM 11)
6500 WEST FREEWAY STE 600
FORT WORTH TX 76116-2118 % 104, MODIFICATION OF CONTRACT/ORDER NO.
GS07F0426M
1L71082D
10B. DATED (SEE ITEM 13)
CODE FACILITY CODE 09/30/2002
1. THIS ITEM ONLY APPLIES 10 AMENDMENTS OF SOLICITATIONS
[] The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers [Jis extended, [ _lis not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing
Items & and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference
to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Net Increase: $130,000.00
4200389230

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

ﬂc&"ﬂ A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 10A,

8. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, efc,) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

T THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT 10O AUTHORITY OF: -
X 1852.232-77 Limitation of Funds (Fixed Price Contract) (MAR 1989)

0. OTHER [Specify lype of modification and authorty)

E.IMPORTANT:  Contractor [lisnot,  [[]is required to sign this document and retumn a coples to the issuing office.

14 DESCRIPTION OF AMENDMENT/MODIEICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
The purpose of this modification B89 (system generated 102) to contract L-71082D under GSA

Schedule GS-07F-0426M is to provide incremental funding in the amount of $130,000.
Therefore, the following changes are made:
FOB: Destination

Except as provided herein, all terms and conditions of the document referenced in ltem 9A or 104, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print}
Kimberly D. Cone
158, CONTRACTOR/OFFERCR 15C. DATE SIGNED 168 JUNITED'STATES OF &MER?_‘ i 16C. DATE SIGNED
W /1 1 I/ir ot (7
[ J}{( H rf[f_ 4 /YK g
5 {Signature of person authorized to sign) " fs:mrm%é'org!/mmcimg Officer) J / ) / /

STANDARD FORM 30 (REV. 10-69)
Prescribed by GSA
FAR (48 CFR) 53.243

NSN 7540-01-152-8070
Previous edition unusable



A. ltem 3, Limitation of Funds, Paragraph (a) and (c)(1) are hereby replaced with the following to
reflect a total funding increase of $130,000 from $18,425,088.59 to $18,555,088.59.

3. LIMITATION OF FUNDS (FIXED-PRICE CONTRACT)(NASA 1852.232-77 (MAR 1989)
(a) This contract is currently funded in the amount of $18,555,088.59.
(c)(1) Funds presently allotted to this contract will cover the work to be performed
through May 30, 2011.
B. The current Order value remains unchanged at $19,298,478.59.

C. All other terms and conditions remain unchanged.

CONTRACT TABULATION
Current Firm Funding
Fixed Price
Original Award $1,548,233.00 $282,195.37
Modification Nos. 1-73 $15,576,645.59 $15,576,645.59
Modification No. 74 Ext 7 Option 1 $631,129.00 $631,129.00
Modification No.75 Options 2-4 $934,706.00 $0.00
Modification No. 76 (Incr. Funding) $0.00 $644,160.00
Modification No. 77 (Descope ISSO/RSA) -26,258.00 0.00
Modification No. 78 (New CBA) 0.00 0.00
Modification No. 79 (Incr. Funding) 0.00 132,144.00
Modification No. 80 (Ext 8 Options 1 & 2) $2,450,732.00 172,144.00
Modification No. 81 (Incr. Funding) 0.00 610,000.00
Modification No. 82(Descope) ($169,921.00) 0.00
Modification No. 83 (Incr. Funding) 0.00 $24,648.00
Modification No. 84 (Incr. Funding) 0.00 145,000.00
Modification No. 85 (2™ Descope of 8" Ext) ($98,555.00) 0.00
Modification No. 86 (Incr. Funding) 0.00 166,000.00
Modification No. 87 (Incr. Funding) 0.00 52,428.00
Modification No. 88 (Incr. Funding) 0.00 270,790.00
Modification No. 89 (Incr. Funding) 0.00 130,000.00
Total Contract Value $19,298,478.59 $18,555,088.59
Page 2 of 2
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